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Final Design - Stage 1

  Base Mapping
  Public Involvement
  Select Preferred Alternatives
  Cultural Resources Assessment
  Hazardous Material Screening
  Identify Right of Way Needs
  30% Plans
  Detailed Cost Estimate

•  Environmental Studies
•  NEPA/SEPA Approvals & Permitting
•  WSDOT Channelization Plan Approval
•  Franchise Utility Coordination
•  Right of Way Acquisition
•  Final Plans & Specifications
•  Final Cost Estimate
•  Secure Funding
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