
 
 

AGENDA 
 

DES MOINES CITY COUNCIL 
REGULAR MEETING 

City Council Chambers 
21630 11th Avenue South, Des Moines 

 
September 25, 2014 – 7:00 p.m. 

 
CALL TO ORDER 
 
PLEDGE OF ALLEGIANCE 
 
ROLL CALL 
 
CORRESPONDENCE 

 
COMMENTS FROM THE PUBLIC 
 
EXECUTIVE SESSION 
 
BOARD AND COMMITTEE REPORTS/COUNCILMEMBER COMMENTS 

 
PRESIDING OFFICER’S REPORT 
 
ADMINISTRATION REPORT 
 
CONSENT AGENDA  
Page 1  Item 1: APPROVAL OF MINUTES 
   Motion is to approve the amended minutes from the August 8, 2013 Regular City 

Council meeting.   
 
Page 13 Item 2: CONSTRUCTION CONTRACT AWARD AND CONSULTANT AGREEMENT 

FOR CONSTRUCTION ENGINEERING FOR THE SALTWATER STATE PARK 
BRIDGE SEISMIC RETROFIT PROJECT 

   Motion 1 is to approve the Public Works Contract with Road Construction 
Northwest, Inc., Bidder #2, for the Saltwater State Park Bridge Seismic Retrofit 
project, in the amount of $2,734,787.50, authorize a project contingency in the 
amount of $270,000.00 and further authorize the City Manager to sign said 
Contract substantially in the form as submitted.  

 
   Motion 2 is to approve Task Order Assignment 01 with Exeltech Consulting, Inc. 

for the Construction Management and Inspection Services of the Saltwater State 
Park Bridge Seismic Retrofit project in the amount of $459,969.76, and further 
authorize the City Manager to sign said Task Order substantially in the form as 
submitted.  

 
Page 215 Item 3: AWARD DINING HALL REHABILITATION CONSTRUCTION CONTRACT   
   Motion 1 is to award the Public Works Contract with Par-Tech Construction, Inc. 

for the Des Moines Beach Park Dining Hall Restoration Project, in the amount of 
$946,152.50 (for the Base Bid plus Alternates 1 through 4 inclusive), authorize a 
project contingency in the amount of $120,000.00, and authorize the City 
Manager to sign said contract substantially in the form as submitted. 

 
   Motion 2 is to direct Administration to submit a $45,000.00 CIP budget 

amendment for the Des Moines Beach Park Dining Hall Restoration Project.  
 



 
 
 
Page 243 Item 4: CITY EMPLOYEE WELLNESS PROGRAM  
   Motion is to adopt Draft Resolution No. 14-194 establishing the City Employee 

Wellness Program.  
  
Page 247 Item 5: APPROVAL OF PROPERTY ACQUISITION FOR S. 251ST SLIDE REPAIR 

PROJECT 
   Motion is to purchase land identified as King County Parcel Number 256080-

3285 owned by Ben G. Stark in the amount of $23,000.00, plus closing costs, 
and further to authorize the City Manager to sign the Statutory Warranty Deed, 
Real Property Voucher Agreement, Real Estate Excise Tax Affidavit and 
Administrative Offer Summary substantially in the form as submitted and accept 
the real property on behalf of the City of Des Moines.  

    
PUBLIC HEARING/CONTINUED PUBLIC HEARING 
Page 293 Item 1: DRAFT RESOLUTION NO. 14-186, FIRST ADDENDUM TO THE AMENDED 

AND RESTATED SECOND DEVELOPMENT AGREEMENT FOR THE DES 
MOINES CREEK BUSINESS PARK 

   Staff Presentation:   Planning, Building and Public Works Director  
     Dan Brewer 

 
OLD BUSINESS 
Page 303 Item 1: DRAFT ORDINANCE NO. 14-137: STREET VACATION OF PUBLIC RIGHT-OF-

WAY WITHIN CITY OF DES MOINES KNOWN AS 5TH PLACE SOUTH, SOUTH 
OF SOUTH 287TH STREET, SECOND READING 

   Staff Presentation:  Civil Engineer I Tommy Owen  
 
NEW BUSINESS 
Page 333 Item 1: GENERAL AND STREET FUNDS 2014 YEAREND/2015 PROPOSED 

REVENUE ESTIMATES  
   Staff Presentation:   Finance Director Paula Henderson 
 
Page 335 Item 2: 2015 PRELIMINARY OVERVIEW OF GENERAL & STREET FUNDS  
   Staff Presentation:  Finance Director Paula Henderson 
 
Page 343 Item 3: DRAFT ORDINANCE NO. 14-188, PUBLIC OWNERSHIP OF 

ENVIRONMENTALLY CRITICAL AREA TRACTS 
   Staff Presentation:  Planning, Building and Public Works Director  

     Dan Brewer 
 
NEXT MEETING DATE 
  October 2, 2014 
 
ADJOURNMENT  
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.-----------------Consent Agenda Item #1 
AMENDED MINUTES 

DES MOINES CITY COUNCIL REGULAR MEETING 
City Council Chambers 

21630 11 1
h Avenue South, Des Moines 

August 8, 2013- 7:00p.m. 

CALL TO ORDER 
Mayor Kaplan called the meeting to order at 7:00 p.m. 

PLEDGE OF ALLEGIANCE 
The flag salute was led by Mayor Kaplan. 

ROLL CALL 
Council present: Mayor Dave Kaplan; Mayor Pro Tern Matt Pina; Councilmembers 

Jeremy Nutting, Melissa Musser, Jeanette Burrage, Bob Sheckler and 
Carmen Scott. 

Staff present: City Manager Tony Piasecki; City Attorney Pat Bosmans; Engineering 
Services Manager Brandon Carver; SWM Utility Manager Loren 
Reinhold; Community Development Manager Denise Lathrop; 
Management Consultant Grant Fredricks; City Clerk Bonnie Wilkins. 

COMMENTS FROM THE PUBLIC 
There were no comments from the public. 

BOARD & COMMITTEE REPORTS/COUNCILMEMBER COMMENTS 
Council member Scott: 

• Farmer's Market: 
o Kids fishing derby this Saturday. 

Councilmember Sheckler: 
• Artemis Hotel: 

o EB5 Regional Center Designation. 
• Thanked the following for all their support and hard work: 

• City Council. 
• City Staff. 

Council member Burrage: 
• Got a 15 minute massage from Quikmassage and it was wonderful. 

Mayor ProTem Pina: 
• Council retreat last Saturday: 

o Thanked staff for preparation. 
• Finance & Economic Development Committee: 

o Updates to projects in community. 
o Permitted uses in the Business Park. 
o Discussion of B&O Tax Structure. 
o Policy discussion around Pacific Highway Corridor. 
o Parking solutions in Marina District. 

• Several business owners came in to speak at a meeting held on 
August 7, 2013. 

• Thanked City Manager and Economic Development Manager. 
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Des Moines City Council Minutes 
AugustS, 2013 

• Public Safety & Transportation Committee Meeting: 
o Marijuana Regulations are coming forward. 

• Ordinances and Zoning. 
o Transportation Capital Improvement Plan. 
o Pavement Preservation Program, if Proposition 1 passes; 

Page 2 of 11 

• Not likely to pass; will have more discussions around what to do next 
with paving issues. 

Councilmember Musser: 
• Municipal Facilities Committee Meeting: 

o Met with the 2 finalists from the Request for Qualifications for the Marina 
Development. 

• Interviews available to view on the City's web site. 
• Committee will meet on August 15 to discuss proposals. 

• Editor of the Highline Times, Eric Mathison is retiring after many years and wished 
him well. 

Councilmember Nutting: 
• National Night Out: 

o Thanked the following for attending: 
• Des Moines Police Department. 
• South King County Fire. 
• Code Enforcement. 

o There were 32 get-togethers throughout the City. 
• School starts in one month, please drive safe and pay attention in school zones. 
• Attended the Concert in the Park, Des Moines Got Talent. 
• Friday, August gth Movie in the Park, The Avengers. 

PRESIDING OFFICER'S REPORT 
• Received comments back from people who are appreciative of the crosswalks and 

better signage on Marine View Drive. 
• Listened to comments regarding the South part of the Marina. 

o Staff working hard to make adjustments. 
• Ordinance passed changing the closing time of the parking lot. 

• Received appreciative communication back on that 
Ordinance. 

• Budget Retreat-scm~ things that were discussed: 
o How to fund services everyone wants given the challenging revenue 

stream. 
o Approximately $300,000 loss in revenue from the assessed property value 

from the County Assessor's Office. 
o Looking at all options to try to solve the budget deficit. 
o Ways to make things more efficient in every Department. 
o Grow economic base in City. 
o Approximately $2.5 to $3 million shortfall. 
o More conversations regarding budget options going forward . 
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• Proposition 1 : 
o Appreciated the voters taking the time to vote. 
o Second time out to voters, this time to specifically fund paving of streets in 

Des Moines. 
o Proposition appears to be failing. 

Mayor Kaplan presented former Councilmember Dan Caldwell a plaque acknowledging his years of 
service to the Community and Council and thanking him for his commitment. 

Mayor Pro Tern Pina spoke to the size of the Council packet for this week, 492 pages. Mayor Pro 
Tern Pina proposed a few suggestions to help eliminate the size of future packets. Councilmember 
Sheckler asked for a status update on electronic council packet for Councilmembers. City Clerk 
Wilkins updated Council with the status of electronic packets and briefed them on some of the 
concerns that the IT Manager has. 

ADMINISTRATION REPORTS 
AHMADIYYA MUSLIM COMMUNITY BLOOD DRIVE SUPPORT OF PUBLIC SAFETY 

• Chief George Delgado gave a brief introduction and introduced members of the 
Ahmadiyya Muslim Community. 

Those that spoke were: 
• lrfan Chaudhry, President of the Ahmadiyya Muslim Community. 
• John Yasutake, Concilliation Specialist Northwest Regional Office, US Department 

of Justice Community Relations Service. 

Announced Des Moines Community Blood Drive: 
• Saturday, September 7, 2013. 
• 10:00-4:00 p.m. (closed 12:00-1:00 p.m.). 
• Blood Mobile in Public Works Parking Lot (2255 S 223rd Street, Des Moines WA). 

CONSENT CALENDAR 
Item 1: NATIONAL RECOVERY MONTH 

Item 2: 

Item 3: 

Motion is to move that the City of Des Moines supports National Recovery 
Month by passing the proposed proclamation. 

DRAFT ORDINANCE ADOPTING STATE MARIJUANA INFRACTION 
First Motion is to suspend Rule 26(a) in order to enact Draft Ordinance 13-074 
on first reading. 

Second Motion is to enact Draft Ordinance 13-07 4, adopting by reference RCW 
69.50.445, creating a civil infraction for opening or consuming marijuana in 
public view. 

INTERLOCALAGREEMENT - FEDERAL WAY SCHOOL DISTRICT IMPACT 
FEES 
Motion is to approve the lnterlocal Agreement between the City of Des Moines 
and the Federal Way School District to enable the City to distribute school 
impact fees collected for the Land marque Development in accordance with the 
March 26, 2007 Environmental Mitigation Agreement, and to authorize the City 
Manager to sign the ILA substantially in the form submitted. 
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Item 4: 

Item 5: 

Item 6: 

NORTH HILL ELEMENTARY SCHOOL ZONE FLASHING BEACON PROJECT 
GRANT ACCEPTANCE 
Motion is to accept the Washington Traffic Safety Commission grants for North 
Hill and Aviation School awarded for a total amount of $15,000 and direct staff 
to bring forward a budget amendment to include this project as part of the 2013-
2013 Transportation CIP. 

DRAFT RESOLUTION 13-180 SETTING A PUBLIC HEARING FOR 
PERMITTED USES WITHIN THE B-P ZONE 
Motion is to adopt Draft Resolution No. 13-180 setting a public hearing on 
September 5, 2013 to consider Draft Ordinance 13-180 amending the permitted 
uses within the B-P Business Park Zone codified in Chapter 18.25 DMMC. 

TRANSPORTATION GATEWAY PROJECT: CONSTRUCTION CONTRACT 
AWARD AND CONSULTANT AGREEMENT SUPPLEMENT FOR 
CONSTRUCTION ENGINEERING AND INSPECTION SERVICES FOR THE 
24TH AVENUES IMPROVEMENT PROJECT (S 216TH STREET TO S 208TH 
STREET) 
Motion 1 is to award the 24th Avenue South (S 2161h Street to S 2081h Street) 
construction contract, to DPK, Inc. in the amount of $4,858,947.95, which 
includes all Bid Schedules (A through E), and authorize the City Manager to 
sign said contract substantially in the form as submitted. I further authorize a 
contingency for the construction project of up to $485,895 (10%) to cover 
unforeseen conditions and change orders as determined necessary by the 
Planning, Building and Public Works Director. 

Motion 2 is to approve Supplement #1 0 with KPG Consulting Engineers, Inc. for 
Construction Engineering and Inspection Services necessary for the 24th 
Avenue South Improvements (S 2161h Street to S 208th Street) in the amount of 
$688,091.86, bringing the total Agreement amount to $3,577,950.85, and 
further authorize the City Manager to sign the contract supplement substantially 
in the form as submitted. 

Direction/ Action 
Motion made by Councilmember Musser to approve the consent agenda; 
seconded by Mayor ProTem Pina. 

Councilmember Burrage removed item #3 for further discussion. 
The motion passed 7-0 for remainder of consent agenda. 

Councilmember Musser moved to approve the lnterlocal Agreement between 
the City of Des Moines and the Federal Way School District to enable the City 
to distribute school impact fees collected for the Land marque Development in 
accordance with the March 26, 2007 Environmental Mitigation Agreement, and 
to authorize the City Manager to sign the ILA substantially in the form 
submitted; seconded by Mayor ProTem Pina. 
The motion passed 6-1 
For: Mayor Kaplan; Mayor ProTem Pina; Councilmembers Nutting, Musser, 
Sheckler and Scott. 
Against: Councilmember Burrage. 

Mayor Kaplan asked that Old Business go before the Council prior to the Public Hearings, council 
agreed. 
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OLD BUSINESS 
Item 1: 

Item 2: 

MODIFICATION TO SHORT SUBDIVISION FRONTAGE IMPROVEMENT 
REQUIREMENTS 
Staff Presentation: Engineering Services Manager Brandon Carver 

Motion made by Councilmember Sheckler to enact Draft Ordinance No. 13-118 
creating a new section to DMMC 17.36.050, allowing for modifications to 2 lot 
short subdivision frontage improvements when certain criteria are met; seconded 
by Councilmember Musser. 

Counci lmember Burrage offered an amendment to change the language from 2 
lot short subdivisions to 4 lot subdivisions; seconded by Councilmember Scott. 
The motion failed 2-5. 
For: Councilmembers Burrage and Scott. 
Against: Mayor Kaplan; Mayor Pro Tern Pina; Councilmembers Nutting, 
Musser and Sheckler. 

The original motion passed 7-0. 

Mayor Kaplan read Draft Ordinance No. 13-118 into the record. 

SURFACE WATER MANAGEMENT RATES 
Staff Presentation: SWM Utility Manager Loren Reinhold 

Motion made by Mayor Pro Tern Pina to enact Draft Ordinance No. 13-123, 
revising the definition the Equivalent Billing Unit, eliminating the 70% rate 
discount for private streets, revising the classification base rate calculations, 
and providing rate adjustments for non-single family residences and private 
streets that mitigate water quality and water quantity impacts to current 
development standards; seconded by Council member Sheckler. 
The motion passed 5-2. 
For: Mayor Kaplan; Mayor Pro Tern Pina; Councilmembers Nutting, Musser 
and Sheckler. 
Against: Councilmembers Burrage and Scott. 

Mayor Kaplan read Draft Ordinance No. 13-123 into the record. 

PUBLIC HEARING/CONTINUED PUBLIC HEARING 
Item 1: PUBLIC HEARING FOR DRAFT ORDINANCE 13-080, PLANNING AGENCY 

DISSOLUTION 
Staff Presentation: Community Development Manager 

Denise Lathrop 

Mayor Kaplan opened the Public Hearing at 7:50 p.m. 

Community Development Manager Denise Lathrop gave a brief power point 
presentation on the role of the Planning Agency over the years and shared 
comments from current members. See Attachment "A" 

Mayor Kaplan called 3 times for those wishing to speak; seeing none, Mayor 
Kaplan asked for Council member questions. 
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Item 2: 

Mayor Kaplan closed the public hearing at 8:12 p.m. 

Direction/Action 
Motion made by Councilmember Sheckler to suspend City Council Rule 26(a) 
in order to enact Draft Ordinance No. 13-080 on first reading; seconded by 
Councilmember Musser. 
The motion passed 6-1. 
For: Mayor Kaplan, Mayor ProTem Pina; Councilmembers Nutting, Musser, 
Burrage and Sheckler. 
Against: Councilmember Scott. 

Motion made by Councilmember Sheckler to enact Draft Ordinance No. 13-080 
to dissolve the Des Moines Planning Agency; seconded by Mayor Kaplan. 
The motion passed 6-1. 
For: Mayor Kaplan, Mayor ProTem Pina; Councilmembers Nutting, Musser, 
Burrage and Sheckler. 
Against: Council member Scott. 

Mayor Kaplan read Ordinance No. 13-080 into the record. 

At 8:25 p.m. Council took a 5 minute break and resumed the council meeting at 
8:30p.m. 

PUBLIC HEARING FOR DRAFT ORDINANCE 13-086, PACIFIC RIDGE ZONE 
Staff Presentation: Management Consultant Grant Fredricks and 

Community Development Manager Denise 
Lathrop 

Mayor Kaplan opened the Public Hearing at 8:35 p.m. 

Management Consultant Grant Fredricks gave a brief power point presentation 
on the Pacific Ridge Zone. 

Mayor Kaplan called those who signed in to speak. 

Ronald Dupard, 11023 SE 2401
h Street #D-2, Kent, represents Wayne and Deb 

Ferguson, Managing Partners of the Smith Corp Property. Spoke about future 
development in the Pacific Ridge Zone and easing up on the City's 
requirements on how much recreation space is required. He also spoke about 
driveway access; leaving the requirements wide open. 

Mayor Kaplan called 3 times for those wishing to speak; seeing none, Mayor 
Kaplan asked for Councilmember questions. 

Council member Scott asked that an e-mail document and pictures be included 
in the record. See Attachment "B" 

Mayor Kaplan also asked that an e-mail from Robyn and Randy Clark be 
included in the record. See Attachment "C" 
Direction/ Action 
Motion made by Councilmember Sheckler to continue the public hearing on 
Draft Ordinance No. 13-086 amending DMMC 18.31, Pacific Ridge Zone Code, 
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Item 3: 

Item 4: 

to September 12, 2013 or as soon thereafter as the matter may be heard or 
scheduled by the Mayor; seconded by Mayor Pro Tern Pina. 
The motion passed 7-0. 

PUBLIC HEARING FOR DRAFT ORDINANCE 13-108, PARKING CODE 
Staff Presentation: Management Consultant Grant Fredricks and 

Community Development Manager Denise 
Lathrop 

Mayor Kaplan opened the Public Hearing at 8:58p.m. 

Management Consultant Grant Fredricks gave a brief power point presentation 
on the Parking Code. 

Mayor Kaplan called 3 times for those wishing to speak; seeing none Mayor 
Kaplan asked for Councilmember questions. 

Direction/Action 
Motion made by Council member Sheckler to continue the public hearing on 
Draft Ordinance No. 13-108 amending DMMC 18.44, Parking Code, to 
September 12, 2013 or as soon thereafter as the matter may be heard or 
scheduled by the Mayor; seconded by Council member Musser. 
The motion passed 7-0. 

CONTINUED PUBLIC HEARING ON DRAFT ORDINANCE 13-011, SIGN 
CODE CHANGES 
Staff Presentation: Management Consultant Grant Fredricks and 

Community Development Manager Denise 
Lathrop 

Management Consultant Grant Fredricks gave a brief power point presentation 
on the proposed Sign Code Changes and introduced a list of Councilmember 
proposed amendments. 

Mayor Kaplan asked if anyone wished to speak on the issue. 

BJ Bjorneby, 517 S 2121
h, Des Moines thanked Council for what they are doing to 

promote business in Des Moines. Mr. Bjorneby specifically spoke about 
eliminating the opaque regulations for signs as it washes out the lettering during 
the night. 

Mayor Pro Tern Pina asked Mr. Bjorneby to expand on his previous comments 
on roof signs. 

Mr. Bjorneby commented that by raising the signs on the building tops they can 
be visible to those in the northbound lanes of Pacific Highway. 

Malcolm Case, President of Grace Lutheran Church commented that the 
Church is trying to upgrade the looks to the church more than the consistency of 
signs throughout the City. Allow the Church to electronically advertise to the 
public rather than hang banners that have less visibility. 
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Mayor Kaplan asked 3 times if anyone else wished to speak; seeing none, 
Mayor Kaplan asked Council if they had any questions. 

Council member Burrage asked staff to bring back Mr. Bjorneby's concerns to 
Council; council agreed. 

Mayor Kaplan closed the public hearing at 9:30. 

Direction/ Action 
Motion made by Mayor Kaplan to waive Council Rule 26(a) in order to enact 
Draft Ordinance No. 13-011 amending DMMC 18.42, Sign Code, on first 
reading; seconded by Councilmember Sheckler. 
The motion passed 7-0. 

Motion made by Mayor Kaplan to enact Draft Ordinance No. 13-011 amending 
DMMC 18.42, Sign Code; seconded by Councilmember Sheckler. 

Motion made by Council member Burrage to amend Sec. 3 of Draft Ordinance 
13-011 , DMMC 18.42.050(7) on p. 21 to read "One nonelectrical and 
nonilluminated business identification sign not over thirty six square feet in area 
if allowed in that zone"; seconded by Councilmember Musser. 
The motion passed 7-0. 

Motion made by Councilmember Burrage to amend Sec. 3 of Draft Ordinance 
13-011, DMMC 18.42.050(8) on p. 21 to read: "One on-premises nonilluminated 
bulletin board not over 24 square feet in area for a charitable or religious 
organization"; seconded by Councilmember Musser. 
The motion passed 7-0. 

Motion made by Councilmember Burrage to amend Sec. 3 of Draft Ordinance 
13-011 , DMMC 18.42.050( 12)(i) on p. 23 to read "Portable signs located in the 
public right-of-way subject to the following requirements: i) Signs shall be 
professionally looking and maintained in good condition so as to preserve the 
aesthetic value of the total environment"; seconded by Council member Musser. 

Mayor Kaplan offered a friendly amendment to change the word "professionally 
looking" to "professional appearance"; agreeable to the maker and the 
seconder of the motion. 
The motion passed 7-0. 

Motion made by Councilmember Burrage to amend Sec. 4 of Draft Ordinance 
13-011 , DMMC 18.42.150(6) on p. 26 to read: "The following signs are 
prohibited: (6) Off-premises signs, except as provided in DMMC 18.42.270; or 
any one sign for a Des Moines business that is 12 square feet or under"; 
seconded by Councilmember Scott. 
The motion passed 5-2. 

For: Mayor ProTem Pina; Councilmembers Nutting, Musser, Burrage and 
Scott. 
Against: Mayor Kaplan; Councilmember Sheckler. 
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Motion made by Councilmember Burrage to amend Sec. 5 of Draft Ordinance 
13-011, DMMC 18.42.270 on p. 27 to read: "All signs, except real estate 
directional signs, political signs, City operated signs communicating information 
on City services, community events and emergency management, portable 
signs expressly allowed under DMMC 18.42.050 and off-premises signs 
approved under DMMC 18.42.090, must be located on the premises or events 
or activities of the business that they identify or advertise. All other advertising 
signs located on premises other than the premises of the business or events or 
activities they advertise are prohibited, notwithstanding single ownership of 
more than one premises, except where the premises are contiguous. For the 
purposes of this section "contiguous" means that such buildings or properties 
are joined and/or interior access is provided from one to the other. Except those 
signs approved pursuant to DMMC 18.42.090 DMMC 18.42.150"; seconded by 
Mayor ProTem Pina. 
The motion passed 6-1. 
For: Mayor Kaplan; Mayor ProTem Pina; Councilmembers Nutting, Musser, 
Burrage and Scott. 
Against: Council member Sheckler. 

Motion made by Councilmember Burrage to amend Sec. 6 of Draft Ordinance 
13-011 to delete DMMC 18.42.300(1) on p. 27 to read: "The following signs are 
permitted in the neighborhood commercial zone (N-C) and commercially zoned 
properties located in the Redondo neighborhood"; seconded by Councilmember 
Musser. 
The motion passed 7-0. 

Motion made by Councilmember Musser to amend DMMC 18.42.290( 4) to add 
subsections (a)-( c) to read: 'The following signs are permitted in all residential 
zones. (4) Community centers, schools, and churches are permitted one unlit 
wall sign no larger than 40 square feet in area and one freestanding sign not 
exceeding 80 square feet in area and 10 feet in height including a readerboard 
not exceeding 32 square feet in area"; seconded by Councilmember Nutting. 

Motion made by Mayor ProTem Pina to extend the meeting until10:15 p.m.; 
seconded by Councilmember Musser. 
The motion passed 7-0. 

Councilmember Sheckler stated he would be a protest vote on the proposed 
amendment. 
The motion passed 6-1. 
For: Mayor Kaplan; Mayor ProTem Pina; Councilmembers Nutting, Musser, 
Burrage and Scott. 
Against: Councilmember Sheckler. 

Motion made by Councilmember Burrage to amend DMMC 18.42.310(1 )(a)(i)
(ii) and add (iii) to read: "The following signs are permitted in the Pacific Ridge 
commercial zone: 1, Pacific Ridge commercial zone 2, business park zone and 
all commercial zones abutting Pacific Highway South that are not within the 
Pacific Ridge neighborhood: (1) Freestanding Signs. For single business 
properties, multiple-tenant buildings, multiple building complexes, and shopping 
centers, freestanding signs are allowed as follows: (1) Number of Freestanding 
Signs. (i) For building sites with up to 200 feet of street frontage, one sign is 
allowed. (ii) For building sites with more than 200 feet of street frontage and 
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having more than one vehicular access, two signs are allowed; provided, that 
the total allowable sign area is not exceeded. (iii) If the building site is on two 
arterials one additional freestanding sign is allowed"; seconded by 
Council member Scott. 
The motion failed 3-4. 
For: Council members Musser, Burrage & Scott. 
Against: Mayor Kaplan; Mayor Pro Tern Pina; Councilmembers Nutting and 
Sheckler. 

Motion made by Councilmember Sheckler to extend the meeting an additional 
5 minutes, until10:20 p.m.; seconded by Mayor ProTem Pina. 
The motion passed 7-0. 

Motjon made by Councilmember Burrage to amend DMMC 18.42.310(i)(b) to 
read: "For single business properties, multiple-tenant buildings, multiple
building complexes, and shopping centers, freestanding signs are allowed as 
follows: (i) Each sign allowed shall not exceed 100 square feet in area"; 
seconded by Council member Musser. 
The motion passed 4-3. 
For: Mayor ProTem Pina; Councilmembers Musser, Burrage and Scott. 
Against: Mayor Kaplan; Councilmembers Nutting and Sheckler. 

Motion made by Councilmember Burrage to amend DMMC 18.42.310(i)(c) to 
read: "For single business properties and multiple business properties, 
freestanding signs shall not exceed 20 feet in height as measured from median 
sidewalk grade. The City Manager is authorized to formally waive the 
maximum sign height when signs must be set back from the arterial because of 
sloping site cond itions provided the City Manager determines that the intent of 
this section is otherwise met"; seconded by Councilmember Musser. 
The motion passed 7-0. 

Motjon made by Councilmember Burrage to amend DMMC 18.42.310{1)(e), to 
read: "The city manager or designee may approve monument signs located on 
a separate parcel of property within a multiple-building complex or shopping 
center when the following conditions exist"; seconded by Council member 
Musser. 
The motion passed 7-0. 

Motion made by Council member Burrage to amend DMMC 18.42.31 0(2) to 
read: "Each single business property is permitted a total sign area not to 
exceed two square feet per lineal foot of street frontage, up to a maximum of 
200 square feet or not more than 10% of the front wall size, whichever is 
larger"; seconded by Councilmember Musser. 

Motion made by Councilmember Sheckler to extend the meeting an additional 
5 minutes, until10:25 p.m.; seconded by Mayor Pro Tern Pina. 
The motion passed 7-0. 

The motion passed 5-2. 
For: Mayor ProTem Pina; Councilmembers Nutting, Musser, Burrage and 
Scott. 
Against: Mayor Kaplan and Councilmember Sheckler. 
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Motion made by Councilmember Musser to strike section 18.42.310(3) which 
reads: "Internally illuminated signs shall be constructed using individual 
letters/characters, or sign cabinets with an opaque field or background so that 
only the individual letters/characters are illuminated"; seconded by Mayor Pro 
Tern Pina. 
The motion passed 7-0. 

The original motion passed as amended 7-0. 

Mayor Kaplan read Draft Ordinance 13-011 into the record. 

NEXT MEETING DATE 
September 5, 2013 Regular City Council Meeting 

ADJOURNMENT 
Motion made by Council member Sheckler to adjourn; seconded by Mayor Pro Tern Pina. 
The motion passed 7-0. 

The meeting was adjourned at 10:25 p.m. 

Respectfully submitted, 
Bonnie Wilkins 
City Clerk 
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Consent Agenda Item #2 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, W A 

SUBJECT: Construction Contract Award and 
Consultant Agreement for Construction 
Engineering for the Saltwater State Park Bridge 
Seismic Retrofit Project 

ATTACHMENTS: 
1. Public Works Contract 
2. Consultant Agreement Task Order 

Assignment 0 1 
3. Contract Bid Tabulation 
4. Responsive Low Bid Proposal, Non

Responsive Bid Letter, and 
Correspondence Letters 

5. Non-Responsive Low Bid Proposal and 
Correspondence Letters 

6. Transportation 2014-2019 CIP, Draft 2015-
2020 CIP, and BRAC Award Letter 

Purpose and Recommendation 

FOR AGENDA OF: September 25,2014 

DEPT. OF ORIGIN: Planning, Building & Public 
Works 

DATE SUBMITTED: September 16,2014 

CLEARANC~ 
[X] Legal 
[X] Finance 
[ ] Marina N/ A 
[ ] Parks, Recreation & Senior Services N/A 
[X] Planning, Building & Public Works t>.:Jf, 
[ ] Police N/ A 
[ j Courts N/A 

APPROVED BY CITY MA~GER 
FORSUBMITTAtq}~~ tf{ 

I 

The purpose of this agenda item is to seek City Council approval of the Contract (Attachment 1) with 
Road Construction Northwest, Inc. for the Saltwater State Park Bridge Seismic Retrofit project and 
approval of Task Order Assignment 01 (Attachment 2) with Exeltech Consulting for the Construction 
Management and Inspection Services for the Saltwater State Park Bridge Seismic Retrofit project. The 
following motions will appear on the consent calendar: 

Suggested Motions 

Motion 1: "I move to approve the Public Works Contract with Road Construction Northwest, Inc., 
Bidder #2, for the Saltwater State Park Bridge Seismic Retrofit project, in the amount of$2,734,787.50, 
authorize a project contingency in the amount of $270,000.00, and further authorize the City Manager to 
sign said Contract substantially in the form as submitted." 

Motion 2: "I move to approve Task Order Assignment 01 with Exeltech Consulting Inc. for the 
Construction Management and Inspection Services of the Saltwater State Park Bridge Seismic Retrofit 
project in the amount of $459,969.76, and further authorize the City Manager to sign said Task Order 
substantially in the form as submitted." 
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Background 
The Saltwater State Park Bridge is located on Marine View Drive South, and carries traffic over a ravine 
that is approximately 100 feet deep. Saltwater State Park and McSorly Creek are situated at the bottom 
of the ravine. The Saltwater State Park Bridge is a 570-foot long highway bridge built in 1934. The 
structme has eight spans, with an overall average width of28 feet, and a 24-foot roadway width. The 
superstructure consists of a cast-in-place reinforced concrete double-tee section with fom-colurnn bents. 
The bridge is in need of several improvements, which include seismic retrofitting, footing repairs, and 
drainage improvements. 

The Project will consist of seismically retrofitting the structure, foundation repairs and safety upgrades. 
The seismic retrofit will included repairing spalls and cracks, strengthening of existing bridge 
components with concrete and Fiber Reinforced Polymer (FRP) jackets, and the installation of seismic 
restrainers. The foundation repairs will consist of the installation of access roads under the structure, 
drainage improvements, the installation of micropiles, enlargement of bent footings, plantings, and other 
environmental mitigation. 

The Project was advertised on August 201
h, 2014 and Bids were opened on September 10t11

, 2014. All 
project approvals and permits are acquired and concurrence from WSDOT Local Programs has been 
obtained to award the project. 

Engineering consultants are needed in order to supplement and expand the capability of City staff for 
Construction Management and Inspection of the Project. 

Discussion 

Construction Contract (Motion# 1) 
Staff solicited for sealed bid proposals publically via Seattle Times and the Seattle Daily Journal of 
Commerce on August 201\2014. Staff utilized Builder's Exchange of Washington (an on-line plan 
center) to reach the majority of contractors and encourage the most competitive bidding atmosphere. A 
pre-bid meeting was held on September 3rd, 2014 and bids were publically read on September lOt\ 2014 
by the City Clerk. A total of (7) bids for the project were received. Bids from the (7) contractors are 
summarized below and the Bid Tabulation which is provided in Attaclunent 3. 

BID RESULTS 
Contractor Name 
McClure and Sons, Inc. 
Road Construction Northwest, Inc. 
IMCO General Construction 
Olivas Valdez, Inc. 
Massana Construction 
Quigg Brothers, Inc. 
SB Structures, LLC 

Engineer's Estimate 

2 

Bid Proposal 
$2,698,872.50 (Non-Responsive) 
$2,734,787.50 (Responsive Low Bid) 
$2,776,989.00 
$2,881 ,430.00 
$2,987,795.00 
$3,056,880.00 
$3,191,027.50 

$2,969,494.00 
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Road Construction Northwest, Inc. is the apparent lowest responsive bidder at $2,734,787.50. 
Attachment 4 includes the bid proposal for the responsive apparent low bidder, along with 
correspondence letters. 

The non-responsive low bid determination (McClure and Sons, Inc) was made due to not fully executed 
proposal forms relating to DBE requirements. This determination was made with concurrence from 
Washington State Department of Transportation. Attachment 5 includes the proposal for the non
responsive low bidder, along with correspondence letters. 

The bid tabulation, as well as the Contractor qualifications have been reviewed, and Staff and Exeltech 
(Engineer of Record) recommend award of the Contract to Road Construction N01ihwest, Inc. WSDOT 
concurs with the award. 

The Contractor will receive Notice to Proceed on this project as soon as possible after Council approval 
to award and staff has receipt of all the necessary Contract paperwork. The Contractor will have 115 
working days to complete this project, and construction is expected to begin in October 2014. 

Construction Management and Inspection Services (Motion#2) 
Outside Construction Management and Inspection Services are necessary to manage this large 
construction contract for the City and complete the Saltwater State Park Bridge Seismic Retrofit. These 
services are proposed to be provided by Exeltech, the Engineer of Record for the project, as provided in 
Attachment 2. Staff believes that Exeltech has satisfactorily met engineering expectations for the 
project as originally envisioned in the solicitation for services and have demonstrated their qualifications 
for these services on other projects within the City of Des Moines and will be able to maintain valuable 
overall project history and consistency with the previous phases of work. 

Construction engineering and inspection services on this project are complex in that it is being 
constructed with federal funds and must meet extensive FHW A requirements. Steel materials must 
conform to Buy America requirements and be certified. Requirements include ongoing inspection, 
monitoring and documentation of contractor compliance to prevailing wage rates, assurance that 10% or 
more of the contract meets Federal requirements for Disadvantaged Business Enterprises (DBE) goals. 
WSDOT is responsible for overseeing FHWA federal funds and will audit work to insure adherence 
contract requirements. Failure to meet these requirements could result in a loss of Certified Agency 
(CA) status jeopardizing the city's ability to cost effectively manage federally funded projects. Lack of 
accurate documentation and inspection could also result in a requirement to reimburse all or a portion of 
FHWA funds expended on the project. Staff believes Exeltech is capable of preparing required federal 
reports and working directly with WSDOT to ensure that FHW A requirements are met. 

Alternatives 
(Motion #1) 
Council could direct staff to re-submit for construction bids at a later time. However, given permit 
conditions imposed on the project by the Right of Entry issued by Washington State Parks in 
concurrence with NEPA Section 4(f) review, any delay will initiate reauthorization and review by 
WSDOT and FHW A. 

(Motion #2) 
The City does not have adequate resomces to perform complete Construction Management and 
Inspection in compliance with federal and general project requirements. Council could direct staff to 

3 
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solicit for proposals, but will cause project delay impacting issued permits and construction schedule. 
Additionally, solicitation for proposals will result in potentially (2) separate contracts, one for the 
construction management and inspection work and one for the Engineer of Record. By utilizing the 
Engineer of Record to fulfill these services, the City will benefit from consolidated services. 

Financial Impact 
Two funding sources, the City's Transportation CIP fund and a FHWA grant administered by WSDOT, 
are utilized to cover project costs (refer to Attachment 6). In summary, the project is within budget and 
a breakdown of participation is as follows: 

Construction Contract (Motion# 1) 
Schedule A $2,734,787.50 - 100% Reimbursed by FHWA 
Schedule A Contingency $250,000.00- 100% Reimbursed by FHWA 

Schedule B $351,570.00- 100% City Responsibility 
Schedule B $20,000.00 - 100% City Responsibility 

TOTAL $3,356,357.50 

Construction Management and Observation (Motion#2) 
Exeltech Contract $459,969.76 - 100% Reimbursed by FHWA 
City Administration $30,375.00 - 100% Reimbursed by FHWA 

TOTAL $490,344.76 

Recommendation or Conclusion 
Staff recommends Council approve the suggested motions. 

Concurrence 
Finance, Legal, and Planning, Building, and Public Works concur. 

4 
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Attachment #1 

PUBLIC WORKS CONTRACT 
between City of Des Moines and 

Road Construction Northwest, Inc. 

THIS CONTRACT is made and entered into this [Enter Day] day of [Enter 
Month], [Year], by and between the City of Des Moines, a Washington municipal 
corporation (hereinafter the "City"), and Road Construction Northwest, Inc. organized 
under the laws of the State of Washington, located and doing business at P.O. Box 188 
Renton, Washington 98057-0188 (Contract: Peter Kenney 425-254-9999 ex 28) 
(hereinafter the "Contractor"). 

CONTRACT 

The parties agree as follows: 

I. DESCRIPTION OF WORK. 

Contractor shall perform the services for the City in accordance with the 
following described Plans, and/or Specifications, attached hereto and incorporated 
herein by reference. 

Saltwater State Park Bridge Seismic Retrofit 

• Install new bridge seats. 

• Construct bridge approach slab. 

• Reconstruct bridge footings. 

• Install micropiles. 

• Seismic retrofit. 

• Crack sealing and pavement repair. 

• Site drainage. 

• Waterline reconstruction. 

• FRP column wrapping. 

• Pigmented sealer. 

• Provide temporary fencing, erosion control, and property restoration. 

• Landscaping. 

• And all incidental items necessary to complete the Work as described in the Plans and 
Specifications. 

1 of 12 
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The Contractor agrees to furnish all materials, tools, labor, equipment, and other incidentals, and 
to perform all services and work as described in this Contract and the contract documents, which 
consist of this Contract and the following items, which are by this reference incorporated herein: 

Standard Specifications for Road, Bridge and Municipal Construction, 2014 prepared by the 
Washington State Department of Transportation and the American Public Works Association -
Washington State Chapter 

This is a Public Works Project which is subject to Prevailing Wage and Sales Tax rules. A current 
City of Des Moines Business License is required for all contractors and subcontractors that 
perform work under this contract. These licenses shall be in place prior to the issuance of any 
Notice to Proceed. 

Exhibit A: Bid Documents 

Exhibit B: Contract Documents 

Exhibit C: Special Provisions 

Appendix A: Amendments to the Standard Specifications 

Appendix B: Wage Rates 

Appendix C: Geotechnical Report 

Appendix D: HPA 

a. Contractor represents that the services furnished under this Contract will 
be performed in accordance with generally accepted professional practices within the 
Puget Sound region in effect at the time such services are performed. 

b. The Contractor shall provide and furnish any and all labor, materials, 
tools, equipment and utility and transportation services along with all miscellaneous 
items necessary to perform this Contract except for those items mentioned therein to 
be furnished by the City. 

c. All work shall be accomplished in a workmanlike manner in strict 
conformity with the attached plans and specifications including any and all Addenda 
issued by the City, City Regulations and Standards, other Contract Documents 
hereinafter enumerated. 

In addition, the work shall be in conformance with the following documents 
which are by reference incorporated herein and made part hereof: 

(i) the Standard Specifications of the Washington State Department of 
Transportation (WSDOT) (2014 edition); 
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(ii) the American Public Works Association (APWA) (current edition); 

(iii) the Manual on Uniform Traffic Control Devices (MUTCD) for Streets and 
Highways (current edition); 

(iv) the Standard Plans for Road, Bridge and Municipal Construction (as 
prepared by the WSDOT/APWA current edition); 

(v) the American Water Works Association Standard (AWWA) (current 
edition), and; 

(vi) any changes in the Work in accordance with the Contract Documents. 

d. Any inconsistency in the parts of the Contract and the documents referenced 
in Section I (c) above shall be resolved by following this order of precedence (e.g., 1 
presiding over 2, 2 over 3, 3 over 4, and so forth) : 

1. Terms and provisions of the Contract 
2. Addenda, 
3. Proposal Form, 
4. Special Provisions, including APWA General Special Provisions, if they are 

included, 
5. Contract Plans, 
6. Amendments to the Standard Specifications, 
7. WSDOT Standard Specifications for Road, Bridge and Municipal 

Construction, 
8. Contracting Agency's Standard Plans (if any), and 
9. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 

II. TIME OF COMPLETION. The parties agree that work on the tasks 
described in Section I above and more specifically detailed in the Plans and 
Specifications attached hereto or incorporated herein by reference will begin within 10 
days of issuance of the Notice to Proceed for this project. The Contractor shall 
complete the Work described in Section I within 115 working days based upon the 
start date specified in the Notice to Proceed for this project. If said work is not 
completed within the time specified, the Contractor agrees to pay the City the sum 
specified in Section VI - Liquidated Damages of this contract. 

III. COMPENSATION. The City shall pay the Contractor a total amount not to 
exceed $2,734,787 .SO inclusive of any applicable Washington State Sales Tax, for 
the work and services contemplated in this Contract. If the work and services to be 
performed as specified in Section I is for street, place, road, highway, etc. as defined 
in WAC 458-20-171, then the applicable Washington State Retail Sales Tax on this 
contract shall be governed by WAC 458-20-171 and its related rules for the work 
contemplated in this Contract. The Contractor shall invoice the City monthly. The City 
shall pay to the Contractor, as full consideration for the performance of the Contract, 
an amount equal to the unit and lump sum prices set forth in the bid. The Contractor 
will submit requests for Progress payments on a monthly basis. The Contractor's 
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Record Drawings, per the Contract Provisions, for the Work completed each week shall 
be attached to each monthly progress payment request submitted by the Contractor. 
The monthly progress payment requests submitted by the Contractor will not be 
considered complete without the required Record Drawings. The City will make 
progress payment within 30 days after receipt of the Contractor's complete progress 
request until the work is complete and accepted by the City. The City's payment shall 
not constitute a waiver of the City's right to final inspection and acceptance of the 
project. 

A. Defective or Unauthorized Work. The City reserves its right 
to withhold payment from Contractor for any defective or 
unauthorized work. Defective or unauthorized work includes, without 
limitation: work and materials that do not conform to the 
requirements of this Contract; and extra work and materials furnished 
without the City's written approval. If Contractor is unable, for any 
reason, to satisfactorily complete any portion of the work, the City 
may complete the work by contract or otherwise, and Contractor shall 
be liable to the City for any additional costs incurred by the City. 
"Additional costs" shall mean all reasonable costs, including legal costs 
and attorney fees, incurred by the City beyond the maximum Contract 
price specified above. The City further reserves its right to deduct the 
cost to complete the Contract work, including any Additional Costs, 
from any and all amounts due or to become due the Contractor. 
Notwithstanding the terms of this section, the City's payment to 
contractor for work performed shall not be a waiver of any claims the 
City may have against Contractor for defective or unauthorized work. 

B. Final Payment: Waiver of Claims. THE CONTRACTOR'S 
ACCEPTANCE OF FINAL PAYMENT (EXCLUDING WITHHELD 
RETAINAGE) SHALL CONSTITUTE A WAIVER OF CONTRACTOR'S 
CLAIMS, EXCEPT THOSE PREVIOUSLY AND PROPERLY MADE AND 
IDENTIFIED BY CONTRACTOR AS UNSETTLED AT THE TIME FINAL 
PAYMENT IS MADE AND ACCEPTED. 

IV. INDEPENDENT CONTRACTOR. The parties understand and agree that 
Contractor is a firm skilled in matters pertaining to construction and will perform 
independent functions and responsibilities in the area of its particular field of 
expertise. Contractor and its personnel, subcontractors, agents and assigns, shall act 
as independent contractors and not employees of the City. As such, they have no 
authority to bind the City or control employees of the City, contractors, or other 
entities. The City's Planning, Building and Public Works Director or his or her 
designated representative shall have authority to ensure that the terms of the 
Contract are performed in the appropriate manner. 

The Contractor acknowledges that all mandatory deductions, charges and taxes 
imposed by any and all federal, state, and local laws and regulations shall be the sole 
responsibility of the Contractor. The Contractor represents and warrants that all such 
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deductions, charges and taxes imposed by law and/or regulations upon the Contractor 
are, and will remain, current. If the City is assessed, liable or responsible in any 
manner for those deductions, charges or taxes, the Contractor agrees to indemnify 
and hold the City harmless from those costs, including attorney's fees. 

V. TERMINATION. The City may terminate this Contract for good cause. 
"Good cause" shall include, without limitation, any one or more of the following 
events: 

A. The Contractor's refusal or failure to supply a sufficient 
number of properly skilled workers or proper materials for 
completion of the Contract work. 

B. The Contractor's failure to complete the work with in the time 
specified in this Contract. 

C. The Contractor's failure to make full and prompt payment to 
subcontractors or for material or labor. 

D. The Contractor's persistent disregard of federal, state or 
local laws, rules or regulations. 

E. The Contractor's filing for bankruptcy or becoming adjudged 
bankrupt. 

F. The Contractor's breach of any portion of this Contract. 

If the City terminates this Contract for good cause, the Contractor shall 
not receive any further money due under this Contract until the Contract work is 
completed . After termination, the City may take possession of all records and data 
within the Contractor's possession pertaining to this project which may be used by the 
City without restriction. 

VI. LIQUIDATED DAMAGES. Liquidated damages shall be calculated and assessed 
in accordance with WSDOT Standard Specifications Section 1-08.9. This being a Public 
Works project performed for the benefit of the public, and there being a need for the 
completion of the project in the time specified in the Contract, City and Contractor 
agree that damages for delay in the performance or completion of the work are 
extremely difficult to ascertain. However, City and Contractor agree that due to the 
expenditure of public funds for the work specified in this Contract, and the need to 
provide the work for the benefit of the health, safety and welfare of the public, the 
failure to complete the work within the time specified in the Contract will result in loss 
and damage to City. City and Contractor agree that a delay will result in, but not be 
limited to, expense to the City in the form of salaries to City employees, the extended 
use of City equipment, delays in other portions of the project on which Contractor is 
working, increased cost to the City for the project, delays in other projects planned by 
City, and loss of use and inconvenience to the public. 
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Contractor declares that it is familiar with liquidated damages prov1s1ons, and 
understands their intent and purpose. By signing this Contract, Contractor further 
declares that it understands the liquidated damages provision of this contract, that it 
is a product of negotiation, and that it is a fair estimation of the damage and loss that 
City will suffer in the event of delay. 

In the event that the Contract is terminated by City for cause pursuant to the general 
conditions of the contract, this liquidated damages section shall apply, but only to the 
extent that the contract is delayed. In addition to liquidated damages, City shall be 
permitted to recover from Contractor the cost of completion of the work if the cost of 
completion exceeds the original sum of money agreed upon. 

VII. PREVAILING WAGES. Contractor shall file a "Statement of Intent to Pay 
Prevailing Wages," with the State of Washington Department of Labor & Industries 
prior to commencing the Contract work and an Affidavit of prevailing wages paid after 
completion of the work. The Statement of Intent to Pay Prevailing Wages," shall 
include Contractor's registration certificate number and the prevailing rate of wage for 
each classification of workers entitled to prevailing wages under RCW 39.12.020, and 
the estimated number of workers in each classification . Contractor shall pay 
prevailing wages in effect on the date the bid is accepted or executed by Contractor, 
and comply with Chapter 39.12 of the Revised Code of Washington, as well as any 
other applicable prevailing wage rate provisions. The latest prevailing wage rate 
revision issued by the Department of Labor and Industries must be submitted to the 
City by Contractor. It shall be the responsibility of Contractor to require all 
subcontractors to comply with Chapter 39.12 RCW and this section of the Contract. 

VIII. HOURS OF LABOR. Contractor shall comply with the "hours of labor" 
requirements and limitations as set forth in Chapter 49.28 RCW. It shall be the 
responsibility of Contractor to require all subcontractors to comply with the provisions 
of Chapter 49.28 RCW and this section of the Contract. The Contractor shall pay all 
reasonable costs (such as over-time of crews) incurred by the City as a result of work 
beyond eight (8) hours per day or forty ( 40) hours per week. Additional hours beyond 
a forty ( 40)-hour workweek will be pro-rated against contractual workdays. 

IX. COMPLIANCE WITH WAGE, HOUR, SAFETY, AND HEALTH LAWS. The 
Contractor shall comply with the rules and regulations of the Fair Labor Standards Act, 
294 U.S.C. 201 et seq, the Occupational Safety and Health Act of 1970, 29 U.S.C. 
651, et seq, the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, and 
any other state or federal laws applicable to wage, hours, safety, or health standards. 

X. DAYS AND TIME OF WORK. Unless otherwise approved by the City, the 
working hours for this project will be limited to the following hours: 

Monday through Friday: 7:00a.m . to 7:00p.m. 
Saturday, Sunday and Holidays: 8:00a.m. to 5:00p.m. 

XI. WORKERS' COMPENSATION. The Contractor shall maintain Workers' 
Compensation insurance in the amount and type required by law for all employees 
employed under this Contract who may come within the protection of Workers' 
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Compensation Laws. In jurisdictions not providing complete Workers' Compensation 
protection, the Contractor shall maintain Employer's Liability Insurance in the amount, 
form and company satisfactory to the City for the benefit of all employees not 
protected by Workers' Compensation Laws. 

The Contractor shall make all payments arising from the performance of this Contract 
due to the State of Washington pursuant to Titles 50 and 51 of the Revised Code of 
Washington. 

Whenever any work by the Contractor under the authority of this Contract is on or 
about navigable waters of the United States, Workers' Compensation coverage shall be 
extended to include United States Longshoreman and harbor worker coverage. The 
Contractor shall provide the City with a copy of the necessary documentation prior to 
the start of any activity. 

XII. CHANGES. The City may issue a written change order for any change in 
the Contract work during the performance of this Contract. If the Contractor 
determines, for any reason, that a change order is necessary, Contractor must submit 
a written change order request to the person listed in the notice provision section of 
this Contract, section XXII(C), within seven (7) calendar days of the date Contractor 
knew or should have known of the facts and events giving rise to the requested 
change . If the City determines that the change increases or decreases the 
Contractor's costs or time for performance, the City will make an equitable 
adjustment. The City will attempt, in good fa ith, to reach agreement with the 
Contractor on all equitable adjustments. However, if the parties are unable to agree, 
the City will determine the equitable adjustment as it deems appropriate . The 
Contractor shall proceed with the change order work upon receiving either a written 
change order from the City or an oral order from the City before actually receiving the 
written change order. If the Contractor fails to require a change order within the time 
specified in this paragraph, the Contractor waives its right to make any claim or 
submit subsequent change order requests for that portion of the contract work. If the 
Contractor disagrees with the equitable adjustment, the Contractor must complete the 
change order work; however, the Contractor may elect to protest the adjustment as 
provided in subsections A through E of Section XIII, Claims, below. 

The Contractor accepts all requirements of a change order by: (1) endorsing it, 
(2) writing a separate acceptance, or (3) not protesting in the way this section 
provides. A change order that is accepted by Contractor as provided in this section 
shall constitute full payment and final settlement of all claims for contract time and for 
direct, indirect and consequential costs, including costs of delays related to any work, 
either covered or affected by the change. 

XIII. CLAIMS. The Contractor accepts all requirements of a change order by: 
(1) endorsing it, (2) writing a separate acceptance, or (3) not protesting in the way 
this Section provides. A change order that is not protested as provided in this Section 
shall be full payment and f inal settlement of all claims for Contract time and for all 
costs of any kind, including costs of delays, related to any Work either covered or 
affected by the change. By not protesting as this Section provides, the Contractor 
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also waives any additional entitlement and accepts from the Engineer any written or 
oral order (including directions, instructions, interpretations, and determinations). 

If in disagreement with anything required in a change order, another written 
order, or an oral order from the Engineer, including any direction, instruction, 
interpretation, or determination by the Engineer, the Contractor shall: 

1. Immediately give a signed written notice of protest to the Project Engineer 
or the Project Engineer's field Inspectors before doing the Work; 

2. Supplement the written protest within 14 calendar days with a written 
statement and supporting documents providing the following: 
a. The date and nature of the protested order, direction, instruction, 

interpretation, or determination; 
b. A full discussion of the circumstances which caused the protest, including 

names of persons involved, time, duration and nature of the Work 
involved, and a review of the Plans and Contract Provisions referenced to 
support the protest; 

c. The estimated dollar cost, if any, of the protested Work and a detailed 
breakdown showing how that estimate was determined; 

d. An analysis of the project schedule showing the schedule change or 
disruption if the Contractor is asserting a schedule change or disruption; 
and 

e. If the protest is continuing, the information required above shall be 
supplemented upon request by the Project Engineer until the protest is 
resolved. 

Throughout any protested Work, the Contractor shall keep complete records of extra 
costs and time incurred. The Contractor shall permit the Engineer access to these and 
any other records related to the protested Work as determined by the Engineer. 

The Engineer will evaluate all protests provided the procedures in this Section are 
followed. If the Engineer determines that a protest is valid, the Engineer will adjust 
payment for Work or time by an equitable adjustment in accordance with WSDOT 
Standard Specifications Section 1-09.4. Extensions of time will be evaluated in 
accordance with WSDOT Standard Specifications Section 1-08.8. No adjustment will 
be made for an invalid protest. 

If the Engineer determines that the protest is invalid, that determination and the 
reasons for it will be provided in writing to the Contractor. The determination will be 
provided within 14 calendar days after receipt of the Contractor's supplemental written 
statement (including any additional information requested by the Project Engineer to 
support a continuing protest) described in item 2 above. 

If the Contractor does not accept the Engineer's determination then the Contractor 
shall pursue the dispute and claims procedures set forth in WSDOT Standard 
Specifications Section 1-09.11. In spite of any protest or dispute, the Contractor shall 
proceed promptly with the Work as the Engineer orders. 

By failing to follow the procedures of WSDOT Standard Specifications Sections 1-04.5 
and 1-09.11, the Contractor completely waives any claims for protested Work. 
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XIV. LIMITATION OF ACTIONS. CONTRACTOR MUST, IN ANY EVENT, FILE ANY 
LAWSUIT ARISING FROM OR CONNECTED WITH THIS CONTRACT WITHIN 180 
CALENDAR DAYS FROM THE PHYSICAL COMPLETION DATE ISSUED BY THE ENGINEER 
OR CONTRACTOR'S ABILITY TO FILE THAT CLAIM OR SUIT SHALL BE FOREVER 
BARRED. THIS SECTION FURTHER LIMITS ANY APPLICABLE STATUTORY LIMITATIONS 
PERIOD. 

XV. DISCRIMINATION. In the hiring of employees for the performance of 
work under this Contract or any sub-contract, the Contractor, its sub-contractors, or 
any person acting on behalf of the Contractor or sub-contractor shall not, by reason of 
race, religion, color, sex, age, sexual orientation, national origin, or the presence of 
any sensory, mental, or physical disability, discriminate against any person who is 
qualified and available to perform the work to which the employment relates. 

XVI. INDEMNIFICATION. 

The indemnification required for the Work is contained in Exhibit D (Special 
Provisions) Section 1-07.18(6). 

XVII. INSURANCE. 

The scope of insurance required for the Work is contained in Exhibit D 
(Special Provisions) Section 1-07.18. 

XVIII. WORK PERFORMED AT CONTRACTOR'S RISK. Contractor shall 
take all necessary precautions and shall be responsible for the safety of its employees, 
agents, and subcontractors in the performance of the contract work and shall utilize all 
protection necessary for that purpose. All work shall be done at Contractor's own risk, 
and Contractor shall be responsible for any loss of or damage to materials, tools, or 
other articles used or held for use in connection with the work. 

XIX. BOND SEPARATE PAYMENT AND PERFORMANCE BONDS 
REQUIRED. Pursuant to Chapter 39.08 RCW, the Contractor shall, prior to the 
execution of the Contract, furnish both a performance bond and a payment bond to 
the City, both in the full amount of the bid with a surety company as surety. The 
purpose of the bonds is to ensure that the Contractor shall faithfully perform all the 
provisions of this Contract and pay all laborers, mechanics, and subcontractors and 
materialmen, State Departments of Revenue, Employment Security, and Labor and 
Industries, and all persons who supply such Contractor or subcontractors with 
provisions and supplies for the carrying on of such work. Such bonds shall provide 
that any person or persons performing such services or furnishing material to any 
subcontractor shall have the same right under the provisions of such bond as if such 
work, services or material was furnished to the original Contractor. In addition, the 
surety company/companies providing such bonds shall agree to be bound to the laws 
of the State of Washington, and subjected to the jurisdiction of the State of 
Washington and the King County Superior Court in any proceeding to enforce the 
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bond. This Contract shall not become effective until said bonds are supplied and 
approved by the Engineer and filed with the City Clerk. 

XX. DEBARMENT. The Contractor must certify that it, and its 
subcontractors, have not been and are not currently on the Federal or the Washington 
State Debarment List and if the Contractor or its subcontractors become listed on the 
Federal or State Debarment List, the City will be notified immediately. 

XXI. MISCELLANEOUS PROVISIONS. 

A. Non-Waiver of Breach. The failure of the City to insist upon strict 
performance of any of the covenants and agreements contained in this Contract, or to 
exercise any option conferred by this Contract in one or more instances shall not be 
construed to be a waiver or relinquishment of those covenants, agreements or 
options, and the same shall be and remain in full force and effect. 

B. Resolution of Disputes and Governing Law. 

1. Alternative Dispute Resolution. If a dispute arises from or relates 
to this Contract or the breach thereof and if the dispute cannot be resolved through 
direct discussions, the parties agree to endeavor first to settle the dispute in an 
amicable manner by mediation administered by a mediator under JAMS Alternative 
Dispute Resolution service rules or policies before resorting to arbitration. The 
mediator may be selected by agreement of the parties or through JAMS. Following 
mediation, or upon written Contract of the parties to waive mediation, any unresolved 
controversy or claim arising from or relating to this Contract or breach thereof shall be 
settled through arbitration which shall be conducted under JAMS rules or policies . The 
arbitrator may be selected by agreement of the parties or through JAMS. All fees and 
expenses for mediation or arbitration shall be borne by the parties equally. However, 
each party shall bear the expense of its own counsel, experts, witnesses, and 
preparation and presentation of evidence. 

2. Applicable Law and Jurisdiction . This Contract shall be governed by 
the laws of the State of Washington. Although the agreed to and designated primary 
dispute resolution method as set forth above, in the event any claim, dispute or action 
arising from or relating to this Contract cannot be submitted to arbitration, then it 
shall be commenced exclusively in the King County Superior Court or the United 
States District Court, Western District of Washington as appropriate. In any claim or 
lawsuit for damages arising from the parties' performance of this Contract, each party 
shall pay all its legal costs and attorney's fees incurred in defending or bringing such 
claim or lawsuit, in addition to any other recovery or award provided by law; provided, 
however, nothing in this paragraph shall be construed to limit the City's r ight to 
indemnification under Section XVII of this Contract. 

C. Written Notice. All communications regarding this Contract shall be sent 
to the parties at the addresses listed on the signature page of the Contract, unless 
notified to the contrary. Any written notice hereunder shall become effective three (3) 
business days after the date of mailing by registered or certified mail, and shall be 
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deemed sufficiently given if sent to the addressee at the address stated in this 
Contract or such other address as may be hereafter specified in writing. 

D. Assignment. Any assignment of this Contract by either party without the 
written consent of the non-assigning party shall be void. If the non-assigning party 
gives its consent to any assignment, the terms of this Contract shall continue in full 
force and effect and no further assignment shall be made without additional written 
consent. 

E. Modification. No waiver, alteration, or modification of any of the 
provisions of this Contract shall be binding unless in writing and signed by a duly 
authorized representative of the City and Contractor. 

F. Compliance with Laws. The Contractor agrees to comply with all federal, 
state, and municipal laws, rules, and regulations that are now effective or in the future 
become applicable to Contractor's business, equipment, and personnel engaged in 
operations covered by this Contract or accruing out of the performance of those 
operations. 

G. Counterparts. This Contract may be executed in any number of 
counterparts, each of which shall constitute an original, and all of which will together 
constitute this one Contract. 

H. Business License. Contractor shall comply with the provisions of Title 5 
Chapter 5.04 of the Des Moines Municipal Code. 

I. Records Retention and Audit. During the progress of the Work and for a 
period not less than three (3) years from the date of completion of the Work or for the 
retention period required by law, whichever is greater, records and accounts pertaining 
to the Work and accounting therefore are to be kept available by the Parties for 
inspection and audit by representatives of the Parties and copies of all records, 
accounts, documents, or other data pertaining to the Work shall be furnished upon 
request. Records and accounts shall be maintained in accordance with applicable state 
law and regulations. 

J. Entire Contract. The written prov1s1ons and terms of this Contract, 
together with any Exhibits attached hereto, shall supersede all prior verbal statements 
of any officer or other representative of the City, and such statements shall not be 
effective or be construed as entering into or forming a part of or altering in any 
manner this Contract. All of the above documents are hereby made a part of this 
Contract. However, should any language in any of the Exhibits to this Contract conflict 
with any language contained in this Contract, then the order of precedence shall be in 
accordance with Section I c of this Contract. 

K. Severability. If any one or more sections, sub-sections, or sentences of 
this Contract are held to be unconstitutional or invalid, that decision shall not affect 
the validity of the remaining portion of this Contract and the remainder shall remain in 
full force and effect. 
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IN WITNESS, the parties below execute this Contract, which shall become 
effective on the last date entered below. 

CONTRACTOR: CITY OF DES MOINES: 

By: By: 
(signature) (signature) 

Print Name: Print Name: Anthony A. Piasecki 

Its Its City Manager 
(Title) (Title) 

DATE: DATE: 

Approved as to Form: 

City Attorney 

DATE: 

NOTICES TO BE SENT TO: NOTICES TO BE SENT TO: 

CONTRACTOR: CITY OF DES MOINES: 

Peter Kenney Andrew Merges, PE 
Road Construction Northwest, Inc. City of Des Moines 
P.O. box 188 21650 11th Avenue South 
Renton, WA 98057-0188 Des Moines, WA 98198 

206-870-6568 (telephone) 
425-254-9999 EX 28 (telephone) 206-870-6596 (facsimi le) 
425-254-1334 (facsimile) 

I At the direction of the Des Moines City Council taken on an open public meeting on 
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Attachment #2 

Attachment 2 

Formal Task Assignment Document 

Task Number 01 

The general provisions and clauses of Agreement 2014-2015 On-Call General Civil Engineering 
Services shall be in full force and effect for this Task Assignment 

Location of Project: Saltwater State Park, Des Moines, W A 

Project Title: Saltwater State Park Bridge Seismic Retrofit - Construction Management and 
Observation Services 

Maximum Amount Payable Per Task Assignment: ~$...!.:45~9~96~9::...:.·.!....:76~-------------

Completion Date: December 31st 2015 

Description of Work: 
(Note attachments and give brief description) 

City of Des Moines (hereinafter "City") is the Contracting Agency for this Scope of Services. 
Exeltech Consulting, Inc. (hereinafter "Consultant") will work under the City's Project Manager and 
will provide construction management and inspection services to support the City throughout the 
construction of the Saltwater State Park Bridge Seismic Retrofit Project (hereinafter "Project"). 
Services generally include project management, documentation control, inspection, materials 
testing, Engineer of Record, and contract administration during the construction of the Project, as 
further detailed in this scope of services. 

The Consultant's Construction Management Team for this scope of work will consist of Exeltech's 
Project Manager, Resident Engineer, Field Inspector, Office Engineer, Office QA/QC Engineer, 
Documentation Control Administrator, sub-consultant Mayes Testing Engineers for materials 
testing and sub-consultant GeoEngineers as the Geotechnical Engineer of Record. 

Exhibit A-1 Scope of Work 
Exhibit E-1 Fee 

Agency Project Manager Signature: ____________ Date: ____ _ _ _ _ _ 

Oral Authorization Date: ___________ See Letter Dated: ________ _ 

Consultant Signature: ------------- ----Date: _ _______ _ 

Agency Approving Authority: --------------Date: _______ _ _ 

DOT Form 140-089 EF Format task Assignment 
Revised 6/05 
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Exhibit A-1 

Scope of Services 

City of Des Moines 
Construction Management & Observation Services for 

Saltwater State Park Bridge Rehabilitation Project 

June 24, 2014 

Prepared by: 
Exeltech Consulting , Inc 

8729 Commerce PI Dr NE, Suite A 
Lacey, WA 98516 

exeltech 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

INTRODUCTION 

City of Des Moines (hereinafter "City") is the Contracting Agency for this Scope of 
Services. Exeltech Consulting, Inc. (hereinafter "Consultant") will work under the City's 
Project Manager and will provide construction management and inspection services to 
support the City throughout the construction of the Saltwater State Park Bridge 
Rehabilitation Project (hereinafter "Project"). Services generally include project 
management, documentation control, inspection, materials testing, Engineer of Record, 
and contract administration during the construction of the Project, as further detailed in 
this scope of services. 

The Consultant's Construction Management Team for this scope of work will consist of 
Exeltech's Project Manager, Resident Engineer, Field Inspector, Office Engineer, Office 
QA/QC Engineer, Documentation Control Administrator, sub-consultant Mayes Testing 
Engineers for materials testing and sub-consultant GeoEngineers as the Geotechnical 
Engineer of Record . 

The Consultant will act as the direct point of contact for correspondence sent to and 
received from the Contractor, and will work to facilitate discussions between the 
Contractor and the EOR. 

The Consultant's contract period will be from the City's Notice to Proceed through final 
completion and acceptance of the construction Project by the City, completion and 
acceptance of the project documentation by WSDOT, or December 31, 2015, whichever 
occurs later. 

PROJECT DESCRIPTION 

The Saltwater State Park Bridge is located on Marine View Drive South, and carries 
traffic over a ravine that is approximately 1 00 feet deep. Saltwater State Park and 
McSorly Creek are situated at the bottom of the ravine. The Saltwater State Park 
Bridge is a 570-foot long highway bridge built in 1934. The structure has eight spans, 
with an overall average width of 28 feet, and a 24-foot roadway width . The 
superstructure consists of a cast-in-place reinforced concrete double-tee section with 
four-column bents. 

The bridge is in need of several improvements, which include seismic retrofitting, footing 
repairs, and drainage improvements. 

The Project will consist of seismically retrofitting the structure, foundation repairs and 
safety upgrades. The seismic retrofit will included repairing spalls and cracks, 
strengthening of existing bridge components with concrete and FRP jackets, and the 
installation of seismic restrainers. The foundation repairs will consist of the installation 
of an access roads under the structure, drainage improvements, the installation of 
micropiles, enlargement of bent footings, plantings, and other environmental mitigation. 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

ASSUMPTIONS 

1. The level of services is based on a Construction Contract duration that is 
assumed to be 110 working days with an estimated 20 additional days due to 
potential changes or delays. The Consultant's Construction Management Team 
will begin pre-construction activities approximately four ( 4) weeks prior to 
construction and will continue to provide post-construction activities for 
approximately four (4) weeks after construction completion . The scope of 
services is therefore based on a duration of 130 working days during 
construction, plus 40 days for pre and post construction tasks as defined in the 
scope. 

2. Contractor's work is anticipated to take place during daylight hours on a single 
shift of 8 to 10 hours per day, 5 days per week. 

3. Services will be performed in accordance with the WSDOT Local Agency 
Guidelines (LAG) and the WSDOT Construction Manual. 

4. Project construction is assumed to be continuous, without a suspension or winter 
shutdown. 

5. The Consultant's Construction Management Team is assumed to include the 
following labor resources (on average) during the duration of the construction 
contract: 

• One QA/QC Principal Engineer, 2 hrs. per month 

• One part time Project Manager, average 5 hrs per week 

• One part time Resident Engineer, average 20 hrs per week 

• One full time (average 9 hours/day) Inspector, average 45 hrs per week 

• One part time Office Engineer, average 20 hrs per week 

• One part time Documentation Control Administrator, average 16 hrs per week 

• One part time Office QA/QC Engineer, average 1 0 hrs per month 

• Part time Administration 

• Materials Testing Firm as required by ROM 

• Geotech Engineer of Record 

Professional services will be limited to the assumed hours/costs establ ished in 
Exhibit E-1, unless additional services are authorized by the City. 

6. The Consultant's EOR design was based on limited (visual only) inspection of the 
bridge. If unforeseen conditions in the field require redesign, it will be considered 
supplemental services. 

4 



34

34

City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

7. To streamline communication, all project direction from the City will be channeled 
through the Consultant's Resident Engineer, who will also serve as the primary 
point of communication with the Contractor. 

8. Exeltech's Resident Engineer will report directly to, and communication flow will 
be directly to/from the City's Project Manager. 

9. Project documentation will be maintained in the Consultant's web based 
documentation software, Sharefile, and filed in accordance with standard filing 
protocol. At the completion of the project, the original project documentation will 
be transferred to the City. 

1 0. The City will have WSDOT perform all fabrication inspections of pre-fab concrete 
units, and catch basins. 

11 . Hazardous materials and or archaeological discoveries/conditions are not known 
to be present at the project site, but will be properly dealt with if encountered. 

12. The City will lead all public involvement efforts. 

13. lt is recognized that the City's Contractor will provide a field office and other 
items, as required by the Special Provisions. A space for the Construction 
Management Team will be provided in the field office, with internet access, 
desk/chair, and power available. 

14. Construction surveying will be done by the City and coordinated by the 
Consultant. 

15. Observations/Inspections by the Construction Management Team will not in any 
way relieve the Contractor from its obligations to perform the Work in accordance 
with the Contract Documents. 

16. A Load Rating design and check will not be needed for the rehabilitated bridge. 

1 PROJECTMANAGEMENT 

1.1 General Project Management 

Exeltech will be the Prime Consultant for construction management of this 
Project. The Consultant will perform general coordination and be the main 
point of contact for the City on this multidiscipline consultant and construction 
team. 

Throughout the duration of the project, the Project Manager's activities will 
include coordination and oversight of the Construction Management Team's 
operations, including inspection, office engineering, answering questions 
regarding contract administration, and offering advice to the City on 
construction issues. 

The Consultant will work with the City to develop and monitor the scope, 
schedule, and budget for the construction management services on the project. 
Any issues or changes that arise will be proactively communicated and 
documented with the City's Project Manager. 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

The QAIQC Principal Engineer will periodically contact the City to conduct QA 
performance reviews of the Construction Management Team. If there are any 
concerns he will work with the team to resolve them. 

Consultant Resources: QAIQC Principal Engineer, Project Manager 

1.2 Monthly Invoices 

The Consultant's monthly invoices for the services provided with this 
Agreement will document the efforts of the Construction Management Team. 

The Consultant's monthly invoices for the services provided with this 
Agreement will document the efforts of the Construction Management Team in 
support of the contractor's monthly payment requests. 

Consultant Resources: Project Manager, Administration 

1.3 Project Award Application Support 

The Consultant, at the end of the project, will assist the City with applying for 
project awards that are applicable for the Saltwater State Park Bridge 
Rehabilitation Project. 

Consultant Resources: Project Manager, Administration 

2 BID SUPPORT AND ENGINEER OF RECORD (EOR) ACTIVITIES 

2.1 Bid Support Services 

The Consultant shall provide support to the city during the project 
advertisement. 

The Consultant shall address Contractor requests for information and 
interpretations of the contract documents. The Consultant shall provide Bid 
Item quantity checks, prepare and process updates to the Contract Provisions 
and Contract Plans for any Addendums. The Consultant will provide Bid 
analysis and a recommendation on award of the project. 

Consultant Resources: Project Manager, Resident Engineer 

2.2 Engineer of Record 

The Consultant will provide Engineer of Record (EOR) construction support 
services to include: 

• Review the Project Schedule for the project. 

• Review the Contractor's approach to the project in their Work Plan. 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

• Review CRIP alternatives. 

• Review shop drawings and micropile design. Anticipated shop drawings 
will be provided to Contractor at the pre-construction meeting. 

• Review and respond to Requests for Information (RFI 's) on the project 
and provide clarification and interpretation of contract specifications and 
drawings. 

• Review of bridge falsework and formwork submittals. 

• Review of project materials submittals, including catalog cuts, 
specifications, material certifications, welding procedures, and other 
submittals required by the contract. 

• Review Contractor proposed construction materials, methods and 
procedures for the various components of the project. 

• Review Change Orders. 

• Review the Contractor's Environmental Compliance submittals, 
including the SPCC/Erosion Control Plan. 

• Prepare as-built drawings (red marked 11" x 17" paper copies of the 
original signed plans). 

Consultant Resources: Project Manager, Engineer of Record 

3 PRE-CONSTRUCTION ACTIVITIES 

3.1 Construction Team Preparation 

The Consultant Construction Management T earn will review the project PS&E 
and then participate in a kick-off/handoff meeting with the City. At this meeting 
we will have the Design Team present the project, and as a group, we will 
build a Risk Registry that will be used during construction. 

The Consultant will prepare a Construction Management Plan (CMP) that will 
outline delivery strategy for coordinating the anticipated activities. This 
document will be reviewed in detail with the City at a meeting shortly after 
Notice to Proceed (NTP). The Construction Management team will build an 
Estimate Spreadsheet for Contractor's payments. 

Consultant Resources: Project Manager, Resident Engineer, Office Engineer, 
Inspector 

3.2 Pre-construction Conference 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

The Consultant will prepare for and conduct a Pre-construction Conference 
prior to the Contractor beginning work. The Consultant will develop an agenda 
and relevant project distribution information for the City's review and approval 
prior to the Conference. The Consultant will distribute notices of and facilitate 
the meeting, which will be held at a location designated by the City. The 
Consultant will prepare and distribute meeting minutes within seven (7) days of 
the Conference to all attendees and affected agencies, staff, etc. 

At the Pre-construction conference, the Consultant will facilitate discussions 
with the Contractor concerning the plans, specifications, schedules, issues 
with utilities, unusual conditions, federal, state, and local requirements, EEO, 
DBE requirements, and any other items that will result in better project 
understanding among the parties involved. 

Consultant Resources: Project Manager, Resident Engineer, Office Engineer, 
Inspector 

3.3 Pre-construction Photographs 

The Consultant will take pre-construction photographs which will document the 
existing condition of the Project right-of-way, and all relevant buildings and 
structures adjoining the site. Photos will be cataloged as to their location, 
date, and other relevant information. The Consultant will provide a copy of the 
pre-construction photographs to the City in digital format via Sharefile. 

Consultant Resources: Inspector 

4 CONTRACT ADMINISTRATION FOR CONSTRUCTION 

4.1 Project Meetings 

The Consultant will attend various project related meetings with the Contractor 
(including weekly project meetings}.The Consultant will prepare the agenda, 
keep meeting minutes, and the action item list for each of the weekly Project 
meetings. The Consultant may also be required to attend and participate in 
weekly safety tool box meetings as conducted by the Contractor. No minutes 
will be provided for safety meetings, but will be noted in the inspector's daily 
report. 

Consultant Resources: Project Manager, Resident Engineer, Field Inspector 

4.2 Project Communication 

The Consultant will serve as the primary contact for public inquiries about the 
project. The Consultant will develop and regularly maintain a communications 
log that documents all project inquiries (by phone, e-mail, or in person) and 
their resolution. All calls will be recorded in a phone memorandum. The 
Consultant will develop responses to inquiries within 24 hours, and follow up 
as necessary. 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

The Consultant will assist the City as requested for other public/agency 
communications. 

Consultant Resources: Project Manager, Resident Engineer, Field Inspector, 
Administration 

4.3 Submittal Management 

All Project submittals will be logged and tracked by the Consultant. The 
Consultant will coordinate and process the receipt, distribution, review and 
compilation of comments; and monitor and track the processing of RFI's, 
submittals, samples, shop drawings, steel reinforcing details, bar lists, mix 
designs, test reports, traffic control plans, change orders, payment requests, 
certified payrolls, and other submittals from the Contractor for compliance with 
the contract documents. 

The Consultant will prepare a matrix that identifies key submittals that will be 
transmitted to the design engineer and/or the City for review and approval. 

The Consultant will track and approve the processing of Request for Approval 
of Materials (RAM's) and review and distribute as necessary. All Contractor 
submittals to City staff and/or EOR for will be submitted for approval, including 
proposed designs, construction methods and procedures for the various 
components of the structures, formwork and false work submittals, catalog 
cuts, and shop drawings for compliance with the Contract documents. The 
Consultant will seek technical expertise from the EOR when required for 
clarification or resolution of Contract drawings. 

The Consultant will process the requests for sublet; and will review and 
approve the requests according to WSDOT specs. 

The Consultant will review and respond on the SPCC I Erosion Control Plan 
and will monitor the Contractor's administration of the Plan. 

The Consultant will monitor the Contractor's preparation of quarterly and 
annual DBE Reports, and will transmit them to the WSDOT Local Programs 
office. 

Consultant Resources: Resident Engineer, Office Engineer, Documentation 
Administrator 

4.4 Inspection Services 

The Consultant will inspect on-site construction methods, products, materials, 
and activities for conformance with the project plans, specifications, Contract 
documents, submittals and applicable codes and design standards with the 
ROM. Any non-conformances, deviations, defects or deficiencies observed 
will be documented and communicated to the City. 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

The Inspector will be the City's representative to coordinate and facilitate the 
Contractor's work with Utilities, and the adjoining property owners on the 
project. 

The Consultant will review the required wage rates and conduct the required 
employee wage interviews. The Consultant will also track the required DBE 
goals, and prepare Monthly Utilization Reports. 

The Consultant will track and inspect all materials deliveries, storage and 
protection for compliance. The Consultant will coordinate the technical 
inspection and verify acceptance testing for all project materials and 
constructed components as specified by the ROM. 

The Consultant will document all observed non-conforming work, and as 
necessary in conjunction with the design team make recommendations to the 
City for corrective measures. In addition, the Construction Management Team 
will notify the Contractor immediately and proactively work with the Contractor 
to resolve such issues. Resolution of all nonconforming issues/item, will be 
tracked to assure that corrective work is completed. As necessary, disputes 
will be elevated to the proper level. 

The Consultant will prepare Inspector's Daily Reports (I DRs) by utilizing an 
electronic Inspector's Daily Report forms that meets WSDOT criteria 
documenting weather conditions, labor, equipment, and materials used, 
material and equipment deliveries to the site, phases of work being undertaken 
with start and stop times, work by bid item number, environmental permit 
compliance, Contractor contacts made, visitors to the site, quality of work, 
shortages, requests for change orders, engineer directives and/or 
clarifications, design issues, safety, traffic management, accidents, any notices 
received, interfaces with other agencies and government officials, identification 
of different site conditions and contaminated materials and the influence of 
external events such as weather and strikes which may affect the cost or 
completion schedule for the work. I DR's will be posted to Sharefile by the end 
of the next day's shift. 

The Consultant will provide daily reports on any Force Account items on forms 
that meet WSDOT criteria, and document and calculate the amount to be paid 
for work performed on the force account. 

The Consultant will use WSDOT form 422-635 to document and record field 
calculations and notes. 

The Consultant will provide a weekly statement of working days to the 
Contractor and a copy to the file. 

The Consultant will provide pictorial documentation through weekly progress 
photos during the construction period . The construction photographs will be in 
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City of Des Moines 
Saltwater State Park Bridge Rehabilitation Project 

Exeltech Consulting, Inc. 
Scope of Services 

digital format and cataloged by date. Construction photographs will be posted 
to Sharefile on a weekly basis. 

Consultant Resources: Resident Engineer, Field Inspector, Office Engineer 

4.5 Claims/Change Order Administration 

The Consultant will work to resolve day-to-day construction disputes which 
may occur during the course of the Project, and will promptly inform the City of 
notices of changes or claims/issues raised by the Contractor. 

The Consultant will assist and work on behalf of the City in preparing and 
negotiating claims, change order costs and time extensions by evaluating the 
Contractor's proposal and performing a preliminary evaluation of the contents 
of the change or claim and obtaining factual information concerning the 
change or claim to evaluate merit and entitlement. The Consultant will prepare 
independent cost estimates based on the alleged cause of claims or proposed 
changes submitted by the Contractor. Upon successful change order 
negotiations, the Consultant will prepare the final change order for execution 
by the City and the Contractor. Where applicable, the Consultant will prepare 
alternate estimates based on varying scenarios of the change or claim cause. 
These estimates will be transmitted to the City and will be used in claim or 
change order rulings and negotiations. All delays and extra work will be 
monitored and tracked. The Consultant will advise the City of the acceptability 
of price and time extension prior to submittal to the Contractor for their 
signature. 

The Consultant will coordinate with and obtain written concurrence from the 
EOR on the description of work for each change order, which will be included 
as an attachment to the change order. 

The Consultant will prepare and maintain a Change Order Report which will be 
provided to the City on a weekly basis. The report will document and track 
change order information pertaining to proposed and executed change orders 
and their effect on the contract price as of the date of the report. 

The Consultant will coordinate emergency change order work as directed by 
the City. 

If necessary, the Consultant will provide dispute resolution procedures and 
expert witness deposition during litigation (associated time not included in 
current budget). 

All minor items of work, per the contract bid item, will be approved by the City's 
Project Manager before the Consultant directs the Contractor to proceed with 
the work. 

Consultant Resources: Resident Engineer, Office Engineer 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

4.6 Monthly Construction Contract Schedule Review 

The Consultant will perform an initial detailed schedule review of the 
Contractor provided CPM for conformance with the contract documents, and 
will discuss related schedule issues or concerns with the City. 

The Consultant will review and respond to the Contractor's updated 
construction schedule and compare with field-observed progress. The 
Consultant will monitor and regularly report to the City regarding schedule 
compliance. If issues arise, the Consultant will report to the City with 
suggested resolutions, and coordinate with Contractor in the development of 
recovery schedules, as needed, to address delays caused by either events or 
issues within the Contractor's control or other events or issues beyond the 
Contractor's control. 

The Consultant will advise the City and make recommendations for exercising 
the City's contract prerogatives, including giving the Contractor notice to 
accelerate the project progress, withhold payment for cause, and other 
prerogatives available in an effort to achieve contract and schedule 
compliance. 

Consultant Resources: Resident Engineer, Office Engineer 

4.7 Review Contractor Payment Requests 

The Consultant will track installed quantities, review Contractor's invoices for 
materials, and provide a monthly pay estimate for the City to make payment to 
the Contractor based on measured quantities of work performed for each bid 
item. As necessary, the Consultant will prepare correspondence explaining 
payment recommendations. 

Consultant Resources: Resident Engineer, Office Engineer, Field Inspector 

4.8 Document Reviews 

The Consultant will conduct periodic internal quality documentation audits to 
monitor that documentation is complete and accurate. The audit will be 
conducted by an independent member of the Consultant's staff. The 
Consultant's project team will then respond to findings and recommendations 
from the audit. 

The Consultant will assist the City with and will attend all Document Reviews 
conducted by WSDOT Local Programs for the Project, including any 
preliminary Document Review(s) during the construction of the Project, and a 
Project Management Review (PMR) after completion of the Project. 

Consultant Resources: Resident Engineer, Office Engineer and Office 
Engineer (QAIQC), Office Administrator 

12 



42

42

City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

4.9 Record Drawings 

The Consultant will review record drawings prepared by the Contractor, and 
will prepare and maintain a conformed set of field record drawings based on 
Contractor provided information and from inspection notes. The field record 
drawings will be verified on a monthly basis, as part of the progress payment 
to the Contractor. Upon project completion, contractor provided markups will 
be verified for completeness and supplemented with inspection information. 
The Consultant will then forward the final conformed field record drawings to 
the EOR who will prepare the final record drawings. 

Consultant Resources: Engineer of Record, Field Inspector 

4.10 Materials Testing 

The Consultant will coordinate and manage all materials testing required on 
the Project. The Consultant will document and evaluate results of testing, and 
address deficiencies. The Consultant will use Mayes Testing to perform 
necessary field and lab testing of structural concrete, and grout for micropiles. 
All testing will be performed by the Consultant's sub consultant Mayes Testing 
for those items requiring physical acceptance testing in accordance with the 
project plans and specifications. Testing will be done according to the Local 
Agency Guidelines (LAG) and the WSDOT Construction Manual (as modified 
by the LAG manual). Specifically, this includes Table 9-3.7 of the WSDOT CN 
Manual as modified by Section 52.3 Quality Control of the LAG. Testing has 
been based on the hours and tests included in Exhibit G-1. 

Consultant Resources: Mayes Testing 

4.11 Project Closeout 

When appropriate, the Consultant will make a recommendation for issuance of 
substantial construction completion. The Consultant will coordinate with the 
City, the engineer of record, sub-consultants, Utilities, and other affected 
agencies to perform a project walk through and inspection , and oversee 
production of a comprehensive list of deficiencies and punch list items to be 
completed by the Contractor. The punch list and Certificate of Substantial 
Completion will be prepared by the Consultant and issued by the City. The 
Consultant will sign-off on punch list work as it is completed in accordance with 
the Contract documents. 

Following completion of all punch list work, the Consultant will recommend that 
the City and/or Utilities accept the Project. Once all involved entities have 
accepted the Project in writing, the Consultant will prepare a Certificate of 
Physical Completion, which will be issued by the City. 

Consultant Resources: Resident Engineer, Office Engineer, Field Inspector, 
Documentation Administrator 

13 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

5 POST-CONSTRUCTION ACTIVITIES 

5.1 Substantial and Physical Completion 

The Consultant will prepare and/or finalize all of the necessary reports and 
documentation for the Project, including but not limited to the final pay estimate, 
comparison of preliminary and final quantities, record of material samples and 
tests, material certifications, affidavit of wages paid, and affidavit of amount 
paid to DBE participants. 

Upon completion of all work on the Project, the Consultant will deliver all 
Project documents to the City for permanent storage. Project documentation 
will be neatly organized and labeled in standard filing boxes. A copy of all 
digital files related to the construction project, including all e-mails, will be 
provided to the City on a mass storage device (thumb drive, or approved 
equivalent). The Consultant may keep a copy of the project documents for 
their records. 

The Consultant will assist the City in resolving any outstanding Contractor 
claims and then prepare all necessary documentation to finalize. 

The Consultant will take a series of post-construction photographs which will 
document the final condition of the Project right-of-way, and all relevant 
buildings and structures adjoining the site. Photos will be cataloged as to their 
location, date, and other relevant information. The Consultant will provide a 
copy of the post-construction photographs to the City in digital format. 

Consultant Resources: Resident Engineer, Office Engineer, Field Inspector, 
Documentation Administrator 

14 
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City of Des Moines Exeltech Consulting, Inc. 
Saltwater State Park Bridge Rehabilitation Project Scope of Services 

6 DELIVERABLES 

The following is a summary of the deliverables contained within this scope of services, 
which will be delivered via Sharefile: 

1. Monthly Invoices and Progress Reports 
2. ROM 
3. Pre-construction Conference agenda and materials 
4. Pre-construction Conference meeting minutes 
5. Pre-construction Photographs 
6. Construction Management Plan w/ Risk Registry 
7. Communications Log 
8. Submittal Log 
9. Inspector Daily Reports w/ Construction Photographs 
10. Meeting agenda's and minutes for all Project meetings 
11 . Change Order Log 
12. RFI Log 
13. Issues Log 
14. Internal Quality Review Reports 
15. Monthly contractor pay estimate 
16. Certificate of Substantial Completion with punch list 
17. Physical completion letter and recommendation of final acceptance letter 
18. Post-construction Photographs 
19. Construction Record Drawings 
20. All project records at the completion of the contract 

15 
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Task 

1. PROJECT MANAGEMENT 

Exhibit E-1 
City of Des Moines 

Saltwater State Park Bridge Rehabilitation Project 
Construction Management Services 

Summary of Cost 

Exeltech 
Olympic 

Structural 

$18 502.33 

2. BID SUPPORT AND ENGINEER OF RECORD (EOR) 
ACTIVITIES 

2.1 Bid Support Services $13 045.84 $1 300.00 

2.2 Enaineer of Record $31 827.77 $7 800.00 

3. PRE-CONSTRUCTION ACTIVITIES 

3.1 Construction Team Preperation $10 923.69 

3.2 Pre-Construction Conference $5 361.30 

3.3 Pre-Construction Photographs $2181 .14 

4. CONTRACT ADMINISTRATION FOR CONSTRUCTION $296 944.06 

5. POST-CONSTRUCTION ACTIVITIES 

5.1 Post-Construction $24 286.52 

TOTAL LABOR COSTS $403 072.65 $9,100.00 

Direct Costs $2 057.50 
Escalation 

. 
;;, •'' ~·iJ~<·. TOTAL •. $405130.15 $9,100.00 

GeoEngineers MTC Total 

$18 502.33 

$14 345.84 

$7 337.76 $46 965.53 

$10 923.69 

$5 361.30 

$2181 .14 

$18 66Q.43 $15155.98 $330 760.47 

$24 286.52 

$25,998.19 $15 155.98 $453,326.82 

$685.44 $3 900.00 $6 642.94 

"' $28,813.13 $11,055.11 $451.181.71 
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1. PROJECT MANAGEMENT 120 

2. BID SUPPORT AND ENGINEER OF RECORD 
EOR) ACTIVITIES 

2.1 Bid Support Services 30 30 20 20 

2.2 Engineer of Record 50 82 110 60 

3. PRE-CONSTRUCTION ACTIVITIES 

3.1 Construction Team Preoeration 4 

3.2 Pre--Construction Conference 8 

3.3 Pre--Construction PhotoaraDhs 

4. CONTRACT ADMINISTRATION FOR 10 130 
CONSTRUCTION 

5. POST .CONSTRUCTION ACTIVITIES 

5.1 Post..Construction 20 

Total 10 362 112 130 80 

Exhibit E·1 
City of Des Moines 

Saltwater State Park Bridge Rehabilitation Project 
Construction Management Services 

Hours Sheet 

Exeltech Labor Hours 
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10 10 20 48 
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80 40 40 20 20 220 

40 640 1,270 630 90 450 40 3,854 
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Hours GeoEngineers Hours MTC Labor Hours 
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104 
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20 

178 12 190 180 12 192 3,212 

220 

70 70 6 41 178 12 237 180 0 12 192 4,353 
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Exhibit E-1 
Consultant Fee Determination - Summary Sheet 

Cost Plus Fixed Fee 

Saltwater State Park Bridge Rehab 
City of Des Moines 
Task Description: 
Consultant Fee Determination 
Consultant: Exeltech Consulting, Inc. 

Code Classification 
LABOR 

QA/QC Principal Engineer 
Project Manager 
EOR - Project Eng - Civil 
EOR -Design Eng - Structural 
EOR- Cadd Tech 
EOR - Environmental Planner 
Resident Engineer 
Field Inspectors 
Office Engineer 
QA/QC Office Engineer 
Documentation Administrator 
Administration 
Total Hours 

Total DSC 

Labor Escalation for '15 
Escalated Total DSC 

Overhead (OH Cost-- including Salary Additives) 
OH Rate x DSC of 

Fixed Fee (FF): 
FF Rate x DSC of 

Reimbursables 
Itemized 
Postage 
Mileage 
Reproduction 
Project Trailer Rental 
Misc. 
Reimbursables Total 

Exeltech Subtotal 

Subconsultant Costs (See Exhibit G) 

Grand Total 

129.66% 

30.00% 

Quantity 
15 

1,500 

Man Hours 
Hours 

10 
362 
112 
130 
80 
40 

640 
1,270 
630 
90 

450 
40 

3,854 

%Increase 

X 

X 

Units 
each 
each 
each 
Est 
Est 

0.0 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

@ 
@ 
@ 
@ 
@ 

Start Date 

End Date 

Rate 

$76.20 
$51 .88 
$37.74 
$25.40 
$27.32 
$53.39 
$49.27 
$42.00 
$36.85 
$35.00 
$26.00 
$22.50 

%of Work 
0 

$155,230.94 

$155,230.94 

Rate 
$15.00 

$0.56 
$0.25 

$1,000.00 
$1,000.00 

= 
= 
= 
= 
= 
= 
= 
= 
= 
= 
= 
= 

= 

= 
= 

= 

= 

= 
= 
= 
= 
= 

Exeltech Project # 

Dollars 

762.00 
18,780.56 
4,226.88 
3,302.00 
2,185.60 
2,135.60 

31,532.80 
53,340.00 
23,215.50 

3,150.00 
11 ,700.00 

900.00 

$155,230.94 

$0.00 
$155,230.94 

$201,272.44 

$46,569.28 

In Scope 
$225.00 
$832.50 

$0.00 
$0.00 

$1,000.00 
$2,057.50 

$405,130.16 

$54,839.61 

$459,969.77 
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Exhibit G 
Subcontracted Work 

The agency permits subcontracted work for the following portions of the work of this agreement 

Activity Subconsultant Fee 

Materials Testing MTC $19,055.98 

Geotecnical Engineer of Record GeoEngineers $26,683.64 

Structural Engineer Olympic Structural Design $9,100.00 

Total Subcontracted Work $54,839.61 
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Exhibit G-1 
Subconsultant Fee Determination - Summary Sheet 

Saltwater State Park Bridge Rehab 
City of Des Moines 
Task Description: Materials Testing 
Consultant Fee Determination 
Consultant: Mayes Testing 

Classification 

Inspector I 
Inspector II 
Project Manager 
Total Hours 

Hours 

180 
0 
12 

192 

Start Date 

End Date 

Labor Rate 

X $26.50 = 
X $15.00 = 
X $35.33 = 

Total Direct Labor Cost = 

Labor Escalation for '15 
Escalated Total DSC 

%Increase 
0 

Overhead (OH Cost-- including Salary Additives) 
OH Rate x DSC of 161.80% 

Fixed Fee (FF): 

Reimbursables 
Itemized 

FF Rate x DSC of 

Concrete vornpress1on 1 esr vyunoers - ~ers 
nf Ll 
Grout Compressive Strength Test 

Prepared By: 

30.00% 

Quantity 

84 

72 

Units 

each 

each 

%of Work 
0 = 

= 

X $5,193.96 = 

X $5,193.96 = 

Rate 

@ $25.00 = 
@ $25.00 = 

Date: 

Exeltech Project # 

Dollars 

$4,770.00 
$0.00 

$423.96 

$5,193.96 

0.00 
5,193.96 

$8,403.83 

$1,558.19 

Total 

$2,100.00 

$1,800.00 

$3,900.00 

$19,055.98 
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Exhibit G-1 
Subconsultant Fee Determination - Summary Sheet 

Saltwater State Park Bridge Rehab 
City of Des Moines 
Task Description: Geotechnical Engineer of Record 
Consultant Fee Determination 
Consultant: GeoEngineers 

Classification 

Principal 
Senior Engineer/Sci 1 
Engineer 2 
Administrator 3 

Total Hours 

Hours 

6 
41 
178 
12 

0 

Start Date 

End Date 

Labor Rate 

X $70.80 
X $42.00 
X $29.01 
X $24.64 

Total Direct Labor Cost 

%Increase %of Work 
Labor Escalation for '15 0 0 

Escalated Total DSC 

Overhead (OH Cost-- including Salary Additives) 
OH Rate x DSC of 211.80% X $7,606.26 

Fixed Fee (FF): 

FF Rate x DSC of 30.00% X $7,606.26 

Reimbursables Quantity 
Itemized Units Rate 
Mileage 1,224 mile @ $0.56 

Prepared By: Date: 

Exeltech Project # 

Dollars 

= $424.80 
= $1,722.00 
= $5,163.78 
= $295.68 

= $7,606.26 

= 0.00 
= 7,606.26 

= $16,110.06 

= $2,281.88 

Total 
= $685.44 
= $0.00 

$685.44 

$26,683.64 
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Exhibit G-1 
Subconsultant Fee Determination - Summary Sheet 

Saltwater State Park Bridge Rehab 
City of Des Moines 
Task Description: Structural Engineer 
Consultant Fee Determination 
Consultant: Olympic Structural Design 

Classification 

EOR - Structural Engineer 
Total Hours 

Hours 

70 
70 

Start Date 

End Date 

Labor Rate 

X $130.00 = 
Total Direct Labor Cost = 

Labor Escalation for '15 
Escalated Total DSC 

%Increase 
0 

Overhead (OH Cost- including Salary Additives) 

Fixed Fee (FF): 

Reimbursables 
Itemized 
Mileage 

Prepared By: 

OH Rate x DSC of 0.00% 

FF Rate x DSC of 0.00% 

Quantity 
Units 
mile 

%of Work 
0 = 

= 

X $9,100.00 = 

X $9,100.00 = 

Rate 
@ $0.56 = 

= 

Date: 

Exeltech Project # 

Dollars 

$9,100.00 

$9,100.00 

0.00 
9,100.00 

$0.00 

$0.00 

Total 
$0.00 
$0.00 
$0.00 

$9,100.00 
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$20,000.00 

$51,980.00 

$10,320.00 

56.8~.00 

53.68000 

$1,62500 

$6,65000 

$6,300.00 

$30,000.00 

$820.00 

5 17,400.00 

~ 

$65 ,975.1 

$2,200.00 $462.000.1 

1.80 $292.050.0 

J.OO Z44,: 

$35,000 00 j,)5,000.4 

_j_!!~~ _$~~ 
$i,SOO.OO 565,000.4 

suo.oo 500.00 

$300 00 100.> 
$30,000.00 530,ooo--:-oo 

$5,500 00 $6,500.00 

1200 

$90.00 

S1.SO 

$30.00 $20,400.00 

115.00 $4,025.00 

S22,o0ooo 522,i:xlii00 

5,000.00 $15,000.00 

~~ $5,850.00 

$10,000.00 $10,000.00 

~~__:_~ $15,000.00 

$4,50000 $4,500.0C 

5100.00 $16,800.0C 

53,100.00 $3,100.00 

$12 000 00 512,000.00 

$15.00 $4,250.00 

.. ~....... $17,400.00 

$50,00 $3,000.00 

$9,00000 $9,000.00 

510,000.00 

SiSO.OO 

$42.0.00 

$8000 

$10000 

$75.00 

$1,00000 

533.00 

$120.00 

$70.00 

530,00000 

$60.00 

$2,00000 

$2,582,110.00 

$10,000.00 

$55.250.00 

S84,000.00 

$90,400.00 

$9,600.00 

$4,875 .00 

$2.000.00 

$825 .00 

$4,200.00 

$4,200.00 

530.000.00 

51.200.00 

$2,000.00 

$251,550.00 

[PROJECTTOTAL --------·- IS2.969,.t94.ool I IS 2.698,172.SOI I l $2,734,787.501 I IS2,n6,919.ooj I IS2,U.t,430.ool 

Massana Construction 

t UNIT PRICE I AMOUNT I 

$115 $24.725.00 

$1,400 00 5294,000.00 

SLSO $243,375 1 
~500 00 ·--- ---. 

522,000.00 $22,000.1 

$115.00 $3,450.4 

$13,500 00 5136,000.00 
$100 00 ... . · -- --

$4.00 

$150.00 

$Z50.00 

530~0oooo 
$10,000.00 .... 

150.00 

3,00 

ao.oo 
535.00 

5151,0SOOO 

5,000.00 

!.__1.80.00 

$9~100.00 

$1.1,0000(! 

1,500.00 

ssoo.oo 

5110.00 

$7,20000 

$35.00 

53~~~ 

500.00 

i2SOJ 
$30,000.00 

$10,000.00 

1,225.00 

·158,050.00 

$15,000.00 

$23,400.00 

s~.~~ 
511,000~00 

1,500.00 

$10,500.00 

$1.620.00 

I 52,670,745.00 

59,000.00 $9,000.00 

$250.00 $21,250.00 

$410.00 $82,000.00 

Sto oo 5101,700.00 

$1,000.00 $12,000.00 

sus.oo $8,125.00 

54 000.00 $8,000.00 

$30.00 $750.00 

$35.00 $1.225.00 

540.00 $2,400 00 

$66,000.00 $66,000.00 

$30.00 $fi00.00 

54,000 00 $4,000.00 

$317,050.00 

I IS2,t&7,7tS.OOI 

Outgg Brothers 

I UNrT PIUCE I AMOUJil" I 

$100 S21.500.0C: 

$2,000 00 $420.000.0C: 

1.60 $i5uoo.oc 

$55000 

~25,~()(1- $2S,OOO.OC: 

$250~00 $7,500.0C 

$9,00000 S90.000.0C 
$140 1 

! _H~~ 
ss.oo ,SOO.OC 

Sl.So.oo $4,500.0C 

$20000 )200.00 

$30,000 00 $30.000.00 

$&,000.00 

•oo 
D.OO 

~6.00-

7.00 

5160.00 S,iOOJ 

$70,00000 J,OOOJ 

515,000.00 5,000.00 

$7500 !1,750.00 

$~00000 ~.:..~ 
$7,500.00 ~~ 
55,00000 $5,000JJO 

$1,00000 $21.000.00 

SJOOOO Z.700.00 

00 

$3 

IS2. 

$23,000.00 $23,000.00 

$500.00 $51.000.00 

$125.00 $25,000.00 

$9500 $107,350.00 

$700.00 $8,400.00 

$100 00 $6,500.00 

$2,200.00 $4,400.00 

$50.00 Sl.2SO.OO 

$16000 $5,600.00 

$100.00 56,000.00 

sao.ooo.oo 580,000.00 

550.00 $1,000.00 

$5,000 00 $5,000.00 

$324,500.00 

I I u .os,,uo.ool 

SB Structures, LLC 

I UNrT PRICE I AMOUJil" I 

$125 526.875.1 

$1,490.00 $312,900.0 

$1.91 $309,897.50 
$504.00 _.. ___ ---

suo,ooo.oo $120,000.00 

$31 ,440 00 531,440.00 

$115.00 $3,450,00 

$7,740.00 $77.400.00 

5125.00 $144 ---

l .s•-~-~I .S41 
5?1!t_~ __ 1)0 I $20 

59,00 59.900.00 

$200 00 56,000.00 

$150.00 $1.50.00 

$)0,000.00 $30.000.00 
· · - --o.oo S15.ooo.o-

S2SQ. 
oo I 57,2oo. 

S400. 

sa.oo $5,440 

ilOO.OO 53.500.00 

125,00000 >125,000.00 

5,00000 $15,000.00 

$15.00 $8,500.00 

3,50000 513,500.00 

5,000.00 $15.000.00 

ll~_QCI 1.~90 
$20000 $4,200.00 

$150.00 $1,350.00 

.00 S2.500.0C 
["Sli;-000-00 

l$2 ... , 

$24.500.00 $24.500.00 

5JOO.OO $25.500.00 

sus.oo $25.000.00 

582.50 $93,225.00 

51,700 00 $20,400.00 

$125.00 $8,125.00 

52,650.00 $5,300.00 

$ 40 00 $1.000.00 

$100.00 $3,500.00 

$'J5 00 55.700.00 

532,500 00 $32,.500.00 

550.00 $1.000.00 

52,000.00 $2.000.00 

$247,750.00 

I l •··~···--···1 

)> 
~ 
~ 

ru 
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Pr-t' · a$ ·r ~P .a 

Attachment #4 

~sartwater State Park Br.idge Setsmi;c Retrofit 
TO;: Hopor,abl~ M~YQ'f ~nq CJty Cot:{ll~ir 

City o(Des Mbtne,s. 
·.~te.~o i1thJ.\t!~n~e ~o~~dh 
~s .Moi'M$, WA S~t98· 

ihe: undersfgne:d "S"idder hereby ceitifres· that he/she '11as examined lhe site o.f arr Ure 
.PJ':QpQs.ed ~Qt~ t.ft1"deJ:' tnt~·. ()arttr~~ '~1\d ihat J,,elsh~ ha~ rea.t;~· ~.nd 'tfl~rcH.lsblt onde-rstar:ufS' 
tfJ.e: Plans~ SpeC:ificafiQ111S ~aitld otlier· -o.o.ntract Doct:.rn:u!·mfs pertairirttg ta :this: QQ'r::itt:a:ef, that 
h4!.~D~ i~ .fl.l:lly JlVfCJf~ of' t~e. cor,-str.~ett~r.t ·PfQ.Pf~ms. ~d' c.ost.s Jnyat"v~g., ~frr~ Pr«?pose=;- to 
perform 11'iJ: W()rtd.l>'.t th~: f.~J'i'owfpg $t<Jt'ed prf.c;~$. 

Jll~ .-~nP~?ib.q,a_g ~idqer. h~~e~y, -~9~~- w- ~!t .Q9ps(t~~~~rr. ~hfu. ~n ~1Q): q~t? ~ff.c;~r~~.e ls,~~~ . .-9t 
the- :_i\(c;~tice :to Pr_o~:~g~ ana7.to ~ompl~t~-ih~: .CPOtt~·ct'Wfthn1 1' 5 ~tKtng days-th:~teaift~r. '1:hls. period: 
Shall b& knaWI:i .as.:tflQ "Ccff.rti''aetTr~·a" rorm:a "PlirP<lsO.S. 6f fl:te;pr~eat · 

tJ'J~ p!'Pj~of ~~ ~K~tnrlt trom -r.e~J :S~1~s. ~~x~~J'f fr@chl~tr- tttfl{ty !:1.e.WM,. ~~t, p_o~r .. 11M 
to·r.nmuruea:tiof1 reto:c~£f6cn~ fu:\d: use :tax.J~:er WAC .45&.2'0 .. 171} ~commanJY. klirown ·a$-su~· 1,11:. "fnrs 
tt~l~_ ~5.{~mPt~ t~:!" · nJ§l. qf _9.t ·¢Jn~m~ m~qi ·r.~~ l~P.~r z.tn.q; !!!(}~(~~· rE!-.f1~1,),r~~.); fn r_ ~:~_~GJ tQ .. g"!.U!itlf:\g,l. 
t(!Jp~irlrr~ ·?t lh,lprovrne .. lii'iiy stt:e:e.t! .~IacEr-~. roa*~ .. ~!9nm.~. (\lasement,,_ if9,ht on\tar~. P.iiB9.?r lY~n~l. ¢it 
tre.strec whtc;:h IS .owned by a mumcrpal1 .carporaf1.on that- Ul used' for fool or veh!cl~ lraff1c, Btdders 
sn-~·1;110 ('IO~e fh~J ot:liy the i~hq~ ~f'lq' snr{.f~ C(>t:l~ a)'&' e~eltfptfto.~ the ~~JE!,s fax_. '1~ f•;ir. J):lafe.rfSI'f& 
ne.ed 'to be rr.rcru<f&r'imtnen• respeCtive nttr.ff.ems:. · 

All •!?Checl'ut~s- Ott 'the.: ai_cf Prpp~~a,( t'n~$t ~~ compl~~'*':~ or ih~ l;}jc£ ·.Shl;lit -~e. coosJqereq t'!O-ll':' 
teespa·n.siY$, Basrs fo.r.a·'Nard shall be tM,1owest t.otal .BI:d ron ·au\NOrk·lncrllde.clln the: Proposal, 

1het ·~it¥ res:~ ryes tn~·XlQ'hftp ogt:awarQ. [h¢ prc;~J~~. 

1he- 0\M:ler Will correct obvrolis mathernatrcal er~·oi:s u; bid :proposals, 

Vn(t pii~~~ for alllte,rpS;, aJi e~_tens.~onS; <Hrd f!}~· tataJ ~rr.JQQot af bld' m~;~~t;~~ shown. All: entries -must 
fie tYped at"eritered .f.n ink. 

~boW uoJt pr.!6e~ . i11 f!Ql;!re$-, .'JN.h~.re' confU.c~: ·e~c~Uf$. "!:>el1;w~e-n 1be .liiP!l pr,t~s a.od tbe to~~l amqur)t 
M.amedfor-arwlte.m~ the "Uhcit ·ptice-··sh'all prev~ill., aod totals- shJ:tU .be .Corte.Ct.ed·ta confo:rm theretlL 

7 
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A.DO:ENDUM #.1 
T~a foii0'1Y.lns: Ptd prices shaJI rncluc!.:e aQ ,rpate.r)al, labor. ~o?i9-' eqUJp.rrren.t aqd alt. tax~~· T~~ 
amounts $ha.ll b-e shQWn in .both words- anti frgures, rn case of dfsc~er;iancY'. thE!· amount shown tn 
words shan govern. 

scHEDULE A 

Bid 
~SOOT 

t~~rn 
$TO l'TEM O~s·cai'PiiON tot;~l ~ty UN'it O'nlt~ 'ro.tal Price, 
80. Prr~ 

i MQ1 Mobiltz~t)dl:l i 1.S 
fqlf; b6~. <E $!1'1 ~(){!)I ~ 

~e!T)Q~ .~S~rurtut~ a.nd 110 
I ~L ~l) • !!!! .2· .oosa .O'jJ~tr.pction l. 1.5 Jl12.,'5t0.- $ 

~- ~o~n Catcn.B·~Sif.i T'(p'e' lJ 2. .ft>I,~O.~ $ . ~{.l:.OO.. ~ !;A . 
!'.llgh 0:~.~$1~ P.C!JyethYI:eM: 

:fl.ll:.~. ~ $· ~5:' -4':/S. ~ A a:ots fHUP'EX Pip:e:f21N •. Dl~m 215' LF' 
Concrete ttass. 4000· tar 
.B-rt!llge- (!!.otu.mn :& $\:ltiit 

5· 470~ ja;ck~~trig~ ~~.o .C'/: #I ()()!!!. 3 . .$· 2::f3 ow. ~ 
St, Retnf sar ~or ~r.fd:ge 

i-1. ~ $. ~al t::t3-:f. ~ :6, '4149. 'too·lumrt .strut ancl footing.) ::162~l.SO 'LH 

toMrete t[ass·-4'000 for dJ 
9;5t> .~ 7 420~ Foo.ting ss.s 0 :#~;- .$ ~ 

-~ s ~qg co 
g 4157 MtcrCJplle 48 E'A # ~,~.25: ooo.-

MkropiJ'eiV~rlfl¢atl.o'n kead OD c!)l) 

9' 4193 Te.Stjhg z E~ ~~~~~.- .$ 2~_000,-

10 4194 Mfcr~pife Proof load Testing .4 E'A fl. 3. -iro .~ $ .. /3 bD{), ~ 
Seismft:c.Dec'k Steel tiJ 

$:. ~o 
0'0 

11 R.elofor.c.ement P.l.ates 1 LS ~ ~o,coo ;- 01)0. -:-

New Btidge .Seats and Trans. 
12 S~isitllc ~!'!strain~rs. 1. LS ~· ~ ""fB,~. $., 48 3CO.~ 

oll 
$. 18 u:o. ~ [~' Cleanin:g Calumo:s· 1 LS ~ 18 :zDb.:-

Expanslon.Jofnt.system 
~ 1/S'.~ $ 34~.~ 14 4338 compreS.Sioo Se~iV- Superstr go ~f 

LO.ngitudinal ,Sei.?iil ic t:D 92 is Restrainers ~(j .Eft. ~ fi;ltslJ ;- $ !51 51;~ 
FRP'JaG:ket fur Col om n d) 

"~,5:9. 16' Retrofit U'SS SF :IJ 186':- $ 21"3 

8 
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-
! WS.oo.r 
1 std $f.D ItEM c~scl\fil.TJON iohd~tv UNIT Unfi. To~al PriCe 
lteiT\ NO. ! 'Pilfce 

' .t7.-i8 Ri1~l<P~e~ _SjteChflt1ges ~a 1. I ,Cak. 1J 15": (X() .~ $151lJOQ~_OQ 

I 

., 
I 

.t,ll.~ w 
I lt Aspnalt P:a),fement Re;s'tCl'ratl{m lOO Sit ·$ {p,OOO.-

' . 

i cD ~.b.! .18 1736 SPCC. P;la.n 1 .1..5; ~~~~·- $. I 

I .. G.li.aV.el B.{Jtro.w-tor.S~t!il~.~r~t ' 1)0 ot> 

! .sg, :i5€ia t.a11m ~n lhd~:aa~l ;J;Sd, Tim, . 1$ z::r.- $ 4 D'SD.- -
S'emt-_qp~n ~~rm .. 'Nfa~'€lnry 

\ 
! 

! ;:# 2.55'.~ $ . /'52) •. ~ ! ~0- Z066 stope P..i'a'tectlar:t 13.0: s,y, . 3:3 ; ' 
! ' 
l 

4i. : 
: t/) 

$ q DOD .~ . W.ater:;t!l~<::atfcttt 1 :n.s· .f. qJbOO ~-
i I I ; ~ ~ 

-4~ 1500 PleJcf.-OffkeJ~cJJldlng 1 '1:5: f1) 2D ()OD ;- ·$ zo ooo. 
' ' 
' 

(JJ 
$1, 

Ob 

~ PI'P.~.h;Mh0r ~ ~s· . -tJ> ~ ftJCO --;- -q,bO().-

1 ~51'5:~ 00 

.4:4 B'olfarr.i 2.l EA $; IZ- 0-::fS' . -: 
f R.emov!'l'·.and ReP.i~~~! Wn~e1 I 

.. 100 .~ qro .oo _ I ltS: stoll g. SA $. I 

. a·emQ'It~;·.~nQ F~i.n$tqm Pic::n.l~ co s o.oo .. ~ 4~ . Strur;tures ·~ LS: #5o{){).- $. 

47· 103.8 · Raadw:ay Suhley1ng l l'S 
.~ 

~l'l,~· $ 00 
IZ.stJO . -

its: :ioas 
Co.ated Ch~f1t UnkF.ence~. 

-#41. o_g_ $._ 00 
Gteen .\tlhy,i,·Type 4 · !iP .L~ z~~· 

Temp. ·cnaln ti'nk'F'ence '1J, ?>.~ $ 1~0 
"0 

I 49 580 LF -
! SO· rr.a 1l)~e:~6 n rttrtlctfofl'- GO :SY : :#; /b.T-5' $. , I {)D$". ~ 

I Pe~feS.tr,Jah ce;tAt:rdf and A,c~ss 
~3,bl0~ 6 TMO. ~ i ~. Ji_>(jteetlol1: plan 1 l.S $ 

I f2,;'~3, 2.1 7. S' 0 i 

' S.u b- Total' Sc.h.~d~J~ A _Si:d rtem$ : : ; 

10 
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SCHEDULE a 
, Sid WS.DOT 
i ltem $r[) . m::M odtitiP!toN 

N.o •. 
' ' ' ' ' ! 52 
i 
i 

l }5~. 

' ' I 

! ,56 

$7 .354.3 

' :.sa .hi1 

I S1. 

too~rete Reparr 

Hl_gh Defl=sltv'Rotiel:h~rene' 
(HDeE~Pl'i':W't2 tN: Otam 

~cetnan:tto.ne,' tiafflc.-.Curo . . . . . 

Remo\te.aotf R~tsfa~e 
ctv.atrf!!atl 

R~t!l(i~.~~:·~~p1at~R~]~ 
£tements: 

.200 

60 

1 

1 ' 

Prt(:e 

. . oO 
·$ liD DOD.-

i,; ,... .-A t::tl:l .o~ ~. oo 
li.r' 'W -....p - ·<t'. ~5", ?40. -

' co 
$. ~3 .,.O'D. ~ t'A *l,<::f5D.-

JtF 1f IYS".~ $.'. 10 ":12-5. 
00 

£A ~I,O=fS:~ :$. 2. [S't). ~ 

tF -1$ "':/() ,!?E. 

' 
:11!80 .o..9.. (F 

tF .:/JIOD .~ 

t>() 

.~s ~4o oro:-· 

tY r :t! 35". ?.S' 

~~ co 
LS - z~a:o.-

c.O 
$. ~~tpo._ -

Sub- Total s.chedule 8 bid Items= j :J s I' s ?o. oe; 
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P'ra· dsal·. (Cott'tt · oed) .... p ... ·.· ~ .n . ·. 
Sehe:dOte·ATofal $',_. -'2._,_ . ........ 3 ....... ?1.1---"-'37-._2_.1--'7'-._.si_b __________ _ ·--- ' a... ' 
Sche:dute: Bl'ofaJ' ~--· __ 3_s-_l .__S'_7_£!>_,_o_o __________ _ 

_ vrt~IJ_~AN_O ..(~ .IJ.ffl(!ntf!d c/6H'}t. _ ~€X![CJL 6)~!?e!S &err G.to(r:t 

Attac~~d b~~eta ~·t~~ teqQifQd ~atd S,"ij~;tit1llll: th~ abioUn( iiif $· .s ~ (;J F rcnqL. ~ ( () ~v""' t-
·. . _ _ . .· ·,R>ayabJe•to the:'Clty~of Des Moihe:s.whibh l.siequaJ 
~~ ,gf' n»t~f~h:ap ~ ~:rc . . t ~:$%}9f th~/t()tf:li: ~t~ e ·-~" 

$i~n~~ 

"Uti~ 

Road Construction Northwest, Inc. 

R:a:gisrtatiah:or lib~nse:, O.ivi'si:o:ti c;f l?hifessrooaJ: L.lcan$it:!S~ 

··t:; J;l9·~~~ Huro.~er . _____ ?<CN.V.V.-¥,_ t:_N __ q..2B _/..._,b ___ .. H ____ •• 

;t b;;!i!. 'J- ICJ-~ 
3, c~~nlttaetor'~ S1gnattire ~-~--c 
4~ t!tt~ -.... ~ CL. . bts J.P~MY-r:-:.... . . . . . . .. --

AddrEjS!D:fJi3Idd*itt~ ':?o 16o ><.. t48 Raw~~~ 
S:tre~t. C1.fy 

't~le:pl}crne. N\lrnber,qf ~~g~¢l.e.r 7;2 .S 2 St( 1 99 9 
Offi'ce Home 

Date of Bid 

12 

UJ1+- 9~tJS/ 
Zi:p 
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Recer~t i~ ~e:reby.aCknOWI(!)dQed t.ar1h~·foiiPWh:rg:AC!den~~ 

Add'e.lildtlm No:. _Date Recelv,'ed 

Etrd' pe-op-esal fQ h.e·~std,.mftted fh ij; se«led~. ~-n.v&!~'P~ marked ···atd ErteJ:o.®d11 tor &aifil..!a.fw ~tp,fe· ·P.ar.k 
B'rrdge SelS.mlc Retrofit. 

1_3 
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' ·q,~p~lt 1lt. tlyf J~rrn .~f· ~-J., .. ~·r---.,.:B:;.:.:id:;....;B;;.;:;o=nd::...--:--l"'----------.... ·ls~~' 
e.d· ~b$:(lt, ~s~hl~:r'$ :~&~. ·~I.JlQnQ".. or·p.~st~l ttt~f1~~·Q.t®r} 

t'~~~~~~~~:..=.:..:f_,. ____ ...... , ~t~ ,.mq~:~ t~ no~~'~~ 

.. .. . - 110.>~QRI;f 

KNOW:AL.L.JJI.E:N.: BWT,;ME!SE P.Eif!St:Mm 

SfGJ•J'EDt,S~EA~SClANO. OAl'SlTs;ts:::.-=-
Road Construction Northwest, Inc. 

., 
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THE FACE AND REVERSE OF THIS DOCUMENT HAVE A COLORED FLAG ON WHITE PAPER 

IEMC 
INSURANCE P.O. Box 712 • Des Moines, I.A: 50306·0712 No. A88476 

CERTIFICATE OF AUTHORITY INDIVIDUAL ATTORNEY-IN-FACT 
KNOW ALL MEN BY THESE PRESE~TS, that: 
1. Employers Mutual Casualty Company, an Iowa Corporation 5. Dakota Fire Insurance Company, a North Dakota Corporation 
2. EMCASCO Insurance Company, an Iowa Corporation 6. EMC Property & Casualty Company, an Iowa Corporation 
3. Union Insurance Company of Providence, an Iowa Corporation 7. Hamilton Mutual Insurance Company, an Iowa Corporation 
4. Illinois EMCASCO Insurance Company, an Iowa Corporation 

hereinafter referred to severally as "Company" and .. collectlvely as 'Companies•, each does, by these presents, make, constitute and appoint: 
KAREN SWANSON, JENNIFER L SNYDER, PEGGY A FIRTH, JULIE R TRUITT, CHRISTOPHER KINYON, JAMIE DIEMER, LISA MANDERSON, 
WYNTRENE L MACE, DIANE M HARDING, KATHY L PATTON, JEFFREY L. ZIMMERMAN, KELLIE HOGAN, SANDRA J. KULSETH, CARLEY ESPIRITU, 
MANDY KELTNER 

its true and lawful attorney-in-fact, with full power and authority conferred to sign, seal, and execute its lawful bonds, undertakings, and other obligatory instruments of a 
similar nature as follows: 

ANY AND ALL BONDS 

and to bind each Company thereby as fully and to the same extent as if such instruments were signed by the duly authorized officers of each such Company, and all of 
the acts of said attorney pursuant to the authority hereby given are hereby ratified and confinned. 

The authority hereby granted shall e~pire -----"-'A'-P'-'R:.::IL'-'1-'--='20""1""5 _____ unless sooner revoked. 

AUTHORITY FOR POWER OF ATTORNEY 
Tnis Power-of-Attomey is made and executed pursuant to ar\d by the authority of the following resolution of the Boards of Directors of each of the Companies at a 
regularly scheduled meetlng of each company duly called and held in 1999: 

RESOLVED: The President and Chief Executive Officer, any Vice President, the Treasurer and the Secretary of Employers Mutual Casualty Company shall have power 
and authority to (1) appoint attorneys-in-fact and authorize them to execute on behalf of each Company and attach the seal of the Company thereto, bonds and 
undertakings, recognizances, contracts of Indemnity and other writings obligatory in the nature tlhereot, and (2) to remove any such attomey-ln-fact at any time and revoke 
the power and authority given to him or her. Attom\lys~n-fact shall have power and autholity, subject to the terms and limitations of the power-of-attorney Issued to them, 
lo execute and deliver on behalf of the Company, and to attach the seal of the Company thereto, bonds and undertakings, recognizances, contracts of indemnity and 
other writings obligatory in the nature thereof, and any such instrument executed by any such attomey-in·fact shall be fully and in all respects binding upon the Company. 
Certification as lo the validity of any power-of-attorney authorized herein made by an officer of Employers Mutual Casua~y Company shall be fully and in all respects 
binding upon this Company. The facsimile or mechanically reproduced signature of such officer, whether made heretofore or hereafter, wherever appearing upon a 
certified copy of any power·of-attomey oi the Company, shall be valid and binding upon the Company witlh the same force and effect as though manually affixed. 
IN WITNESS THEREOF, the Companies have caused these presents to be signed for each by their officers as shown, and the Corporate seals to be hereto affixed this 

21st day of ____ _,A-"P-'-R-"-1=-L--..,.-- 2014 

Seals 

"i KATHY LYNN LOVERIDGE l ':- Commission Number 780769 
' ' My Commission Expires 

ow October 10, 2016 

Bruce G. Kelley, ~hairmanJ' 
of Companies 2, 3, 4, 5 & 6; President 
of Company 1; Vice Chairman and 
CEO of Company 7 

Michael Freel 
Assistant Vice President 

Onthis 21st dayof APRIL till 2014 beforemea 
Notary Pubhcin and forthe State of Iowa, personally appeared Bruce G. Kelley and Michael Freel, 
who, being by me duly swom, did say that they are, and are known to me to be the Chairman, 
President, Vice Chairman and CEO, and/or Assistant Vice PresidenUftssistant Secretary, 
respectively. of each of The Companies above; that the seals affixed to this instrument are the 
seals of sard corporations; that said instrument was signed and sealed on behalf of each of the 
Companies by authority of their respective Boards of Directors; and tlhat the said Bruce G. Kelley 
and Michael Freel, as such officers, acknowledged the execution of said instrument to be the 
voluntary act and deed of each of the Companies. 
My Commission Expires October 10, 2016. 

~u~r~~o~' 
CERTIFICATE 

I, James D. Clough, Vice President of the Companies, do hereby certif)l that the foregoing resolution of the Boards of Directors by each of the Companies, 
and this Power of Attorney issued pursuant tlhereto on APRIL 21 2014 on behalf of: 
KAREN SWANSON, JENNIFER L SNYDER, PEGGY A FIRTH, JULIE R TRUITI, CHRISTOPHER KINYON, JAMIE DIEMER, LISA MANDERSON, VVYNTRENE L MACE, DIANE M 
HARDING, KATHY L PATION, JEFFREY L. ZIMMERMAN, KELLIE HOGAN, SANDRA J. KULSETH, CARLEY ESPIRITU, MANDY KELTNER 

are true and correct and are still in full force and effect. 
In Testimony Whereof I ~ave subscribed myna~ an 

each Company this \ 0 H day of __ _:5:::.ce'"f'' '----""'-"-"'-'""------ -':::::l<.'--+-· ------!rf=-'1----'j"----""&~~( _____ Vice President 

1s32 11-141 "For verification of the authenticity of the Power of Attorney you may call (515) 345-2689." 
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ttty of Des Motrres 

STATE' O'F'WASHI.NGtON) 
! S,$. 

Cq ui'l.t¥ of t9bg ) 

., ~e:-n.. ~ . l~tvAJtq ., bein~ fir.sl .cH.Ily .s\Aiort) on_ ~[s oat!\ :say~- fie 
IS Vt'€; p~.s.:rc~rae- RaAA tq.umJtlc.r~ /J04ttlfJ.IIEJ.r- . ;~nd 'Uic¢ '~b~ l1lti .l!l~ove: 
&aboiltte~ fs. a gehuitl.~: ~Jlti:. o!)t ~ ·-$b~ .Qr Mtrus1ve-1f'1 ·q:r m~d:e· in !be :Uiwt~sf 'l)f ~t.i ;be~a~ tif:~t~tY 
per<Son ndt the:refn 11ame.dj ami' he further 'says: that trie sard 'Bidder has nal · dlre:etly or fhdfreeffy. 
Jnt}t,~_e~d~ OJ ~~(&;it~¢£ ~flY p{~P.r Anlb~ ·~.f:>.py~, WPrk t.R S_tlp-pJ(~ l~ p11t {n: .a ~fml'll ~rtt. O:ft 'a'rty' ~th:ar 
persoi'l or,c.6rpoEatts.n. ta lfefra:rtt_ UO't'iH>taain~ri, and:t~:rat:.,Said, Bfdd~r. t..ras. ~Mt th ah;_'{ rnatt~t aotrght; b-Y 
coU\:I~Jim tQ ~~cgr _ . :([lg.rJ(n(l)r1s;~dva.t).ta.g;e: ?.~r ~wc-~:tl\w 'W.(f~~( ~J Qis{c;fe._~s:: 

Si~'fiatUie· ~.A1. 

SL:Jbsc·obttd aftld.:swo:rn to bef..OI;a me Utis. /0 .ttat 

cit. . .fqp~rrn.... . .. ~;·~.04. 

Nolary Puottc-Jf'l ·ai:ldfor the,·Sfate.·Of V\laslliihgt'Qn 

- - -. 

Reslding.-at ~LcvrA Y' ~ 

11-t 7-

1'5'· 

ARLENE M SCHUCHARD 
NOTARY PUBLIC 
STATE Of WASHINGTON 

NOVEMBER 19, 2014 

Provided to Builders Exchange of WA, Inc. For u sage Conditions Agr eement see www.bxwa.com - Always Verify Scale 
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.Eaefa, bfd.cler ·s;u'bmlttttig a p.topeisaJ on wo~tk fnclttcfed: ltl th$Se-Plans tH'td· Spe-elfibaltionS: si'iall pte.~at& 
and ·submit 8 '5' par't-:(l)j! thts. IJidthe rollo.wing scl:led'ule.;. 

Road Construction Northwest, Inc. 

~. B!;!.i[f!e~~ a;dq,res~· af.lq. t~f~phop.~, !11f.!Pi~en: 

Road Construction Northwest, Inc . 

. . . --- 7.?. Q . ]3.a ¥., .I~ .. f!! .. . . . ... ....... .. . ...... " ··c· ·· -· ·•* . - .-.- . ., ---·· ,. __ ................ .,,.. .. 

5. }fp!'fr trtG{IJ;}f¥g.ars '&~~ s~~ I?t~d"sr b,ee,.tr. !?O~~~:e'*' bil fn~. e:!)x\tr!!{~t{hQ: hq,:s]ne:ss Pmi~c pr~~~rrt. firm 
·f;(~mai 

4. confvat'fs, MW rn Mild .(Sto.ss atnctfrl~){ 

:' 7 ,..,..,/L-t.-( ~r/ 

5. Gen:eraf character of"work p.erformed b~ sajd company;_; 

RoAD ('a,v,Ul.-Ucr-/dN,, Vlll{)ff¥l.<2/2"vMO Urtlrtctc=; / 

9, li~:g( mq~~ _i~;n.P~~~nt: prQ.J.e~~ ·c~n.~!r~~t~,q :~y. $~i~ co.rpp§JJ:Y •. i!IG{~gi:ng ~p·pr;QxJmg,t~: ~P.~t~ AAd: 
d~te~~ 

7.. U~tPf ~qm.p~·rryrs ~Ior e,qU.{~n:l.enJ; 

.ct~ A-rmc.Hea 

1.6 
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~' ·.aan'k. re{~re11cea: 
hNN€f/L ~K t/2-s- 7:J1 /Oe'1 IJAI/tt:J JeN,u;;A/ 

9, D~pLQt ~~bQ-n~nd.lti<:JL.t~t~f~ Jlrm ®mb;er; 

Otftf Z./ ~tJ 3 

to, 'be-~r..,~r R~w,.rfe t~_e1S.tr,aiibt~ :t\llhla~~ 

~ d 2 2f(€ 0(0 

Provided eo Bui lders Exchange of WA, Inc. For usage Conditions Agreement see www.bxwa.com - Al ways Veri f y Scal e 
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~up~r:mt~~o~$ Na:r,ne-, A~:qre$~. 
·arnd' J.ele~ho'ne- N.u-rnbeir 

I?G &M MTEnA/1/TlaA.JAL. JNc, 

I 

' I 

Descrrptron .ofWorl< 

~e;-~ (\.. .:P~ ~ u.,_ 17 tJ N , 

Nt<tJ.TJ.fu.Jt:t.r tAtCA{)G" JNC.. IIAJ~A.o ?:rLe< 

Material S'uppliers 

7?4f?.?AI\. .:J:C' rqzMrl ~NA{ 

1.8: 

'Material (m~f~r items ·on'l;y). 

R~~ 

Provi ded t o Bu i l ders Exchange of WA, I nc. For usage Conditions Agreemen t see www . bxwa . com - Always Verify Scale 
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local Agency Disadvantaged Busfness 
Enterp-rise. Utilizalioh Cei'tiftcafioh 

1'0·~ eliglbte for awen:f of thls~emtract 1Me bidd'er m~:~sf·fili ouf.and st.Jbmi1, etr part of; lls' .. Md_pro-poaat fh~ ~ortDWII'Jg:Disctvantaged 
f?~~(n~ss E·n~~ lJ~ILza~.lql.l ~e~rr~J9n .+E!I!'I~i'lg tc .D)!1~[1fi3ge~·-.~~1)1~s~ ~pti:i.wr~ ·lo~.~ re.~r.ef'P.l:l.nt~ TJ:'!El ·Cs>ntr~Jcitloo; Ag~ncy. 
t:l.IJ~.u ~l)~l~~:<:l~ tlPO·.t.es~v~iV~ ;met al'@.ltJ~J.t;~ ¥'!Y ~fg P.rqpQ"f!~l. ~~t ~¢!'!§ Mt-9.ort~lf;),A O.BE: qeJtifl~!JQ.r\ Whi.qf1, P.ft>g~rJY 
ctem"Qnatrm!il~ f~t .. t.he b!Qder_wilt.~~t.ttliil OaE ~i1tfclpall9o .requtt.fth:le.ilt~111 oA~ atth~.tr.~~9:f.!ne~ prQVI~if.f'lr.IM .t):lE~ :prqpos.ed:~t'1f!iiiet. 
ue·ISil;l.l:l~ ~r $llbn.\lf.gnlht:Hi!!lth .~rufd~!Jm~nta.tiQt:~.~M/y.tri 1bt·tVAAl tf'le .·olo!1f~$· .~ff.oM tO: ~ctt sUffl.e~r:rt: Dl3E:-p.a!11Q1)a\l~nl!la..s 
tlee.fl·U~~uceessful..'f..he successful bfdff.er\'s Q(sac!V.aota_g.a l!lt.Jsfna~ ·Enterpn.se Utl.tl.zatlonC'ertific:::atron sbail be.deem~da·par.to~ 1Jire. 
resutting.·climtraet.1nformatton on d.ef.11tle:GHtrms'l~111vallabte-fltom bMWSE:!, i'elephoM .36'o.$6;~MW5d or'tofi.Free 1.-a6.6'~1Cla-1.d6!i!o. 

_R_o_ad_C_o_ns_tr_u_ct_io_n_N":'!'o~rt~hw':""e:':'s~t,~l=nc=. =-------.· ~eiitlf/e$:that tr..e· Pl~c{vat'ltaS.~d :13J.Jslna&8.~nt~~p~is~ tDSE:} 
'S~1.t Namtt!lt'etdc:l$t 

fjEFI"S,.Ii5.t~cf be[J),vihalle:J~eil"d cpri(aoleCf.:~~~t~lilg.par.tlbJpationtmthis: p:oj!:ldt. lf thia bitld~i"f!i',sti«t_ess.fiJt fin: tt.1ls projedt .and I$· aw.ar{jed 
the corn~~ it t>hal~a-sst~r,s that gn.tb.r;p.nltaiis·.or j;Ljpp!y aQr.~men~s,are·e..'<.~cu~d ·W.itfutnosa firms w.heFe Mi\.Arn9.unt to. be: AW,lie.c;j 
!o-warils c3aal* isJistel!l: {if ne·~essat':/, use . ..arlaiBona! .eihe-et;) 

Dlsa&-a~ged· 8l.Jslr'less€nrerp'l'iseS\itlsontractirrg Q.,a'l: 10% DBE Tota.i $. 3 0 2 1 2. S 2. . ~ 6' 

.Solol".7! ec~a 
" Re9!Jiar Oealer-stat\Js" tnust be apprilve.d pnoi' tO blds.UI.'xilitt81 ~~lha:.OfflcEf6f cqtla! opportunity, Wasl\ StaiB flept 'bi'Trarispottatfo"h, 011 ea'ElM' 

~:on bact. 

*" 'Se!i! thnec.ful.n "Credi'fuw Oee:f:>aiilcl~l'l' T.owar,~;f M'.ee!f"g tti.e t>.o~i:''i11 tti·e Coi"\IJf;I:Cf O.ocument';_ 

*"'* Tlie' Contr.iOtin~ Agency Wlll atJIIZe thi.S;amolinHo. d'etermrne..WNether or not th& bidder I'Uils· menhe-:g_oak 1 n the ENento! ah alltllrni!UC",tliffet.enca. 
ba.twean-lt'lfE; 'total and th'B's~.mt"Of theifndMdual-amounta.llst~d·abbve, tben·the.surrr.ot tflaamoonts listed shBU--plre.vall and the. -total wlllljjfj rEl'lt&ed 
~CQ!ilrdli:)gfy; Pa_rtjcij;ia'tlpri; ln ~X~~& Of tJ'\e .gi':1!:1\ ,!!rrjc)t.in_t ',liflt ~ 6of.iSJ(l~recf'j!O!qntary OJ ta~-tiellj.r-cifi;laftiol~~tJpi<l: 

SRo 
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.----. 

City of Des Moines 

21650 11th Avenue South 
Des Moines, W A 98198 

Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document 

As an authorized representative of the Disadvantaged Business Enterprise (DBE), I confirm that we 
have been contacted by the referenced bidder with regard to the referenced project and if the bidder 
is awarded the contract we will enter into an agreement with the bidder to participate in the project 
consistent with the information provided in the bidder's Disadvantaged Business Enterprise 
Utilization Certification. 

SR 

Bidder's Business Name: Road Construction Northwest, Inc. 
--------------------------------------------

DBE's Business Name: G-it~ S:D)....) C~~ LANJSC..l:fl.AJ&- £'1J::, ' 

OBESignature: JS __j-- D__--
~~--------~~~==~----------------------

DBE's Title: _.:....f_~ __ l._D __ e_rv_..:....l_-___________ _ 

Date: q I J {) l 2t) J L} 
----~~~~~~r---~--------------

The entries must be consistent with what is shown on the bidder's Disadvantaged Business 
Enterprise Utilization Certification. Failure to do so will result in bid rejection. See contract provision; 
Disavantaged Business Enterprise Condition of Award Participation. 

Description of Work: L-A~,JOSC.-4f£ ~:etJ/J C/§ S 
-----------------------------------------

'}0, C""6/\ ~ 
Amount to be Applied Towards Goal:-----=~---~ l....::~::_;_1 ___;::U'"'---------------------

DOT Form 422-031A EF 
0712011 

. Page 25 Local Agency Disadvantaged Business Enterprise (DBE) Written Confirmation Document 
Provided to Builders Exchange ofWA, Inc. For usage Conditions Agreement see www.bxwa.com - Always Verify Scale 
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City of Des Moine$. 

ZI 650 llth A"lenue: South. 
Des ·Moines, WA 9.Sl98-

Locel _A_gen.cy Ptsadv:i!nta,ged ·au$ir.tess E:nt.erpti$e (DB'E} 
Wri.tte·n Confirm_aflo_n .Docum.ent 

As ctn f.lU.thQri~ed' r~presenta:tive ofthe- D(sad\lalltagecf 13l!:$1:0ess EnterpiJ~ {OcS!i).! [ confirmthatwe 
have been. aoritaded by the :r.efe(&Oc¢d :bidder with regar-d tE>- the te:terencec! pro.Jecl a.Eid:.LH~·e· btdder 
1s·aWarded fh.e cor~fractwe will enter .into an agreettient wlth the bidder.t~ .'parildipate·1n the proJect. 
·eons'stent. -ith'-fhe ··"'ro ---:· auo: · ·p· re: lae-d ~ n the ofader's-. msaavanta-~e-d ·Basmess smer ru; d. ! ....... Y'Lv. '··· J.!.!l. .ffil ... .0 h 't . __ . I .. -~ ... . P d~. 
UiUizatfon ·cerlj:fiec!trqn 

CITY OF DES MOINES, WA 

C-o.ritr~c:ltTitl~~ SALTWATER PARK BRIDGE SEISMIC RETROFIT 

!lrldef's .Busihliss N:ame.:i ROAD CONSTRUCTION 

:o~.E.~$ BUSJ.!J.e~s ~~tna.; REBAR INTERNATIONAL, INC 

o.s·e:·SJgnature·~ .... ~ 

P~E's Titl~~- V. P. ------------------------------------------

-- ··- - ·-· ....... ~ .............. ~ 

The· e_r.;tries tnust.be · CQl:lsl.S:teo.fwlft1v/n~t ·~shown ·~IJ th~ '.b:k,IC:fer's ~t$~d~htaged eos!n.ess 
E11terppse 't/.tiOzitcon Cedlfioatfoo. l=.9.illtre to· do so wUl (e'~y lt l!l biij. t~J~¢ti:OI:!, $e~ pontr.o:tct pr,o~istorr~ 
Disavan.f~ed fJus,ine-s~ E.nterprfse Conciiti,on of Aware!. PEtrticfp.~tfon:~ 

REBAR INSTALLATION ON HIGHWAY, BRIDGE, AND 
DeScription ofWork! ELEVATED STRUCTURE 

Arn.ount to: ~e App.lie4 TQw~rds Goa_r~ __.$_2_7 2--., 7_s_2_._o_o _______________ _ 

001: ('orm 422'-031A EF 
· · Q1m·11 

Provided to Builders Exchange of WA, Inc. For usage Condi tions Agreement see www.bxwa.com - Al ways Verify Scale 



71

71

SR 

Failure to return this.. Dee.laratron as part of ·the bid- proposal packag~ 
wm mak_e .tne bid tl()n.responstve and tneliglble-:for award. 

N·oN~COLLUSION DECLAJ~ATfO:N 

~~ by-srgni"ng the- J>fO:J).osal~; net.eby declare~ under penalty at 
perJ((ry .@d:~f--tb-~ taW~ ortt'le. U11ifed Stat~s tn'ltJJ1e tol.ldWi:f)g 
$tat~Ol~o.ts .~.r~ tn~,~ Ql't~: ~9r.(~¢(i 

i. Tb.91:· fue,. l;{nd;ereJgned pe:rso.u~s). 'firm. as$ocfaf~n: o:r ~o.~pqrati,on; h~s: 
(hav.e) li10f,, e1ther ct~re·clky or mdlrs<clty! r:ente·red' letktany agr:eemer.\t~ 
partidpafeft.t'n a'hY' c:oUu~lo-tl) :or oth~~zts.e laken.atty, ;a.ctto.r:r ttl te.strafnt of 
free co·mpetifive ~ltldfii.Q In .con i'iettio'ri' with 'tr,..e p·rf)ject ·tdr Whrcn~tms 

P.f!!1,f> .. 0~13J ki ~wt:lr.ultte.4r 
2:.6 Tfiat b'··.:·--r tt"ni'f ·tli·e ·si~~· tu' e. .. -. -e,oPbls ·-ro· oscU J. .ctn:t , .. Y'§:9 ... t.~ .. ·~ . . ~H~ -.t ~g; . . -\! .• P .. P ..... J . 

d.egrn(\f( tg b:~~ S.ig_n~cf «ntd to. trnw~:c,gr~~c,llg :tb~ PfQvlsi:Qns 
of fbiS'dl::ciar-atic:u\. - · 

.N'OTICE TO ALL BIDDERS 

The y.:s. _ Dep~rtt:t:}et'!l: o~ '(~~n:spo[fation (U~DQr):_ 'Ppetates ~a~owe toU-~e 
"heltltne" Monday thr~ugh f.rlday! l;t:OO .a·.:rn.:t(l) S':.oo _p·...tn..., e~stem tn:n~. Arly'Ooe 
wiht kt.iowlet(g'e of: posslbie .oid r~g'gl n:g ~ bidder .c·onu-S'i o.n~ or :oib:e:r· fr-aU'dule tit 
~c;W~(~~. S.f1'5Uisf ·t:i·~~ tn~ ''l'tQt.tihf}" ~o t4!lott ~q~n a¢1(Xilil;i·~~ 

The '1to.tnne'' is. part o·f lJ:so-o:r~s co.ntiouing effort fo Tdentif.y anct fov~stfgate 
b(ghw.ay con·strtictio.n co:ritr.ae:t fraud ·and: a.&use· an£1 1:s o:p.etaied under- the 
dir-etfioh~ .a·r 'the US DOt :ln.s-p'ecto r:- 'GeneraL All 1r.tformatlo.n wiH b.e· treated 
9C:lriffq~n(tatiY ~nA 99H~r·anooYm.l~Y. Will pe. re.~pe·¢t~p;i .. 

DOT Form 2n.ooS1 ~ 
Q1'/2l1t.1 • 

Provided to Builders Exchange of WA, Inc. For usage Conditions Agreement see www.bxwa.com - Always Ve rify Scale 
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Lpcal }.\g~ncy Certiflcadon for: F~d~rat-Aid Contracts 

the ·prospectlv~: parddp·a.nt cettlf.J¢s by ~l~ntos attd strbnHftto·g 
'fhl's bid or pr.oposal, ·ttithe, best of hiis ·ar tier knowl:edg:e· and · · 
benet~ 'fliat: 

,(1.} hlo .F.:e-de'fa1 appro(Yriated f.!Jr:i"ds ha\!& bee'rt r;>altl or wUt be]iai41, by or at'! 
"'e:h6.l"f aftli'le un·· der~r.rn· ea _:'fe a·n.~i ·~e ~ · ~h ro~ r.:>flt le~ . :·:·.~~ or' att.e:~~1fn '"to ,.. A•'+ • . •.•. ... .... .. .. ~ - - .. " . • .• "T' p f§ .... J' ..• '!Will. . 00,1! ~ ' - -- J·llll"" ...... 9 .. 
Jnfl~enf::t? ~.rT. a{fr'c~r -9r ~m_pJ:q_ye~ cpf any fe@_r.al ~9~!1~, ~ ."M~rn~r Rf~~~n~r~ss'" 
~11 cirftcJ:ron~mpf~~o.fOonare·ss,; ·Qt an :emplo.~.~ .Q;t_a M~~b-~r qf" ~angr~ss 
.tn.. c.anttecli<in Wit'hthe:a~.rdhns: bta~ Fetfer.al ·cotitt.abl, tne :ll1:a'kliaS o·fatw 
'F'eiferar fr-ait'J~, .ffie. mi~ln.g; of at1,Y i"~clemllo-a"ttti the: ent~rl.ng; ffito. o·hmy. 
to¢ e'.aft\le B AJ'ee' : . '.hf : "":"d t~~<~ ~Xt_eh$fo '. ~ · t)rr:rfl3,'tjQ'r), fef.i.ewaJ Q"ftte'"i;fi.': . fill .. P L ~f,. .~ .. ~ .. J ~.n . '·'P. .. . 4.' PJ Q ..• ll-'.'\1-... ,, . 1 ....••••••..• .,; ..• ·' ~·· Jll~ .~>~ 
w .rnP.!JJtlg.a_tlon qf~:Jny .P®~r~1 cpqtra;ct, ;~ra.ntJ .lo~o RJ ~·oo'p~r~~¥~ ~.sr~;~m~til.. 

(2}. ltany turt.ds;"(fther. thati -~de~ata:~p.tdpdated: fi.mds.·ha.~eJileatt ~ard or will' b'e'. 
:pa:rd ·to c:rn:y: r;l"efsotrlfor i'Hfltlen:crn~: or·-atfem'plii'ng flli rnntiehca: ·afi o:mee~ ctr 
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L~~~~~ge~~~~ 
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Local Agen.cy Suhcontrac.tor l.'ist 
21.65(} 11th A~nu.e SQI.Ith 
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. Road _Construction Northy.'est, Inc. 
Heating, Ventilation, Air Conditioning, Plumbing 

Electrical 
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ane.no wfriJJ_g.or eleofrib:al current is connecleddurlng the project 
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September'S, 2014 
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Job Name and Location: 
Owner Name/ Address/Phone #: 

GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Repair of Potable and Non-Potable Water Systems, Kingsville Naval Air Station, TX 
N69450 NA VFAC SOUTHEAST, Southeast Bldg 903/ P.O. Box 30 NAS, NAS Jacksonville, 
Jacksonville FL 
Global Engineering & Construction LLC, 4904 Lake Washington Blvd. NE, Renton WA 98056 
10117/12 
Ongoing 
Ongoing 
$8,385,983 
Ongoing 
John Kudach, 425-255-3111 

Potable Water Dist. System Repairs: Includes removal and replacement of existing water mains and appurtenances, water meter installation on existing 

distribution system. Demo of well/pump house 4 and one underground storage tank. site and utility work associated with these repairs. Wastewater Collection 
System Repairs: New water and waste lines that need to be replaced and CIPP lining support work. New Water Connection to City of Kingsville: 
Construction of new line, BFPs, valves and other appurtenances from the Navy property limits to the existing water dist. System. Demo of Elevated Water 
Tank and Water Treatment Plant and Pumping Facilities. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Redmond Central Connector- Sammamish River Trail to Bear Creek Trail, Redmond WA 
City of Redmond 
Road Construction Northwest, Ine., P.O. Box 188, Renton WA 98057 
10/17/12 
Ongoing 
Ongoing 
$3,086,546 
Ongoing 
Mike Haley, 425-556-2843 

Construction of approximately 1.1 miles of asphalt and decorative cement concrete trail along the old BNSF rail corridor. Rough and fine grading for 

drainage, slope 
stability, landscaping, structural earth walls, HMA paving, cement concrete curb and gutter, sidewalks, urban design elements, traffic signal, rectangular 

rapid flash beacon, 
luminaires at 3 intersections, adjust suiface utilities to grade, and pavement for a 92 space parking lot. 

1 
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.Job N~tmc and Lallation: 

Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM N arne and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Vista Heights - SWM Upgrade Project, Renton W A 
King County Housing Authority 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
01/11/13 
Ongoing 
Ongoing 
$653,900 
$710,047 
Carl Frankel, 206-574-1249 

Install surface water management improvements for a 31 home community in Renton WA. Includes excavation, installation of piping and accessories, and 
landscape restoration. 

Job Name and Location: 
Owner Name/ Address/Phone #: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Civil/Structural Repairs 2012-2013, Various Locations WA 
King County Wastewater Treatment Division 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
10/19/12 
Ongoing 
Ongoing 
$1,500,00 
Ongoing 
Pierre LaRochelle, 206-263-9458 

Various Locations for the Wastewater Treatment Division Facilities throughout King County: Demolition, fabrication and installation of metal structures such 
as ladders and hatches, etc., fabrication of concrete slabs, sidewalks and curbs, fabrication and installation of piping and other misc. mechanical structures, 

site clearing, trenching, paving, fence installation, and landscaping. 

2 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone #: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

701 South Orcas Parking Lot Pavement Replacement 
King County Facilities Management Division 
Road Construction Northwest, Inc., P.O Box 188, Renton WA 98057 
09/27/12 
07/22/13 
Ongoing 
$417,485 
$484,120 
Robert Renouard, 206-296-0976 

Replace existing 41, 000 square feet asphalt parking area pavement and storm water collection system with new pavement section and conveyance and 

detention system at 701 S. Orcas Street, Seattle WA. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Parker Road East Sidewalk Improvement Project, Sumner W A 
City of Sumner 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
04/02/13 
Ongoing 
Ongoing 
$1,022,533 
Ongoing 
Ted Hill, 253-299-5703 

Adding approximately 2,500 linear feet of curb and gutter, 990 square yards of sidewalk and associated curb ramps and driveways, and the realignment 

of the Elm & Parker Intersection. Major utility work includes installation of2,200 linear feet of storm main, installation of stonn vaults, replacing 200 

linear feet of asbestos concrete waterline, and relocating water appurtenances. 

3 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 

Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 

Job Description: 

Road Construction Northwest, Inc. Project Listing 

Miscellaneous Drainage Improvements, Woodinville W A 
City of Woodinville 

Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
10/08/12 
10/21/12 
11/14/12 
$362,712 
$350,670 
Dave Beck, 425-489-2700 

Installation of a sediment trap vault along Woodinville Redmond Road NE (SR202) including storm drain pipe and pavement restoration, the installation of 
filter cartridges into an existing stormwater vault at the north end of Wilmot Gateway Park. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 

Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 

Initial Contract Value: 
Final Contract Value: 
PM Name and Phone #: 
Job Description: 

Rose Hill Business District Sidewalks, Kirkland W A 
City of Kirkland 
Road Construction Northwest, Inc., P.O. Box 188, Renton W A 98057 

09/28/12 
04/18/13 
Ongoing 
$1,241,851 
$1,198,728 
Rod Steitzer, 425-587-3825 

Reconstruction of I 24th Avenue NE from NE 8(/1' to approximately NE 85th and sidewalk improvements on 124'11 Ave NE north NE 85"' toNE 9o"'. Includes 

roadway reconstntction, storm drainage conveyance, treatment and detention, curb gutter and sidewalks, landscape restoration, paving, minor retaining 
walls, traffic control, temporary erosion sediment control, surface restoration and coordination with various utilities. 

4 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Lakeview Elementary Pedestrian Improvements, Kirkland W A 
City of Kirkland 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
08/31/12 
12/18/12 
08/20/13 
$183,723 
$196,050 
Andrea Swisstack, 425-587-3827 

Installation of side-.valks, signage, pavement markings, curb ramps, and a pedestrian-activated rectangular rapid flash ing beacon (RRFB), traffic control, 
temporary erosion and sediment control and other work. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

2012 Stormwater Improvements, Redmond WA 
City of Redmond 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
08/20/13 
01/17/13 
01/20/13 
$401,357 
$264,923 
John Mork, 425-556-2713 

Modifications to an existing stonnwater pond, grading, storm drain pipe and stntctures replacement, new flow stntcture, restoration planting, energy 
dissipation, removing an existing storm pipe drain, restoration of sidewalks, asphalt, replacement of damaged corrugated plastic pipe stormwater tight line 

with a new HDPE tight line, anchoring, two new trash rack and modified access grates, stonnwater system access improvements and the associated site 

restoration, modifications to existing flow structures. 

5 
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Job Name and Location: 

Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM N arne and Phone #: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Grandview Neighborhood Cleanup and Restoration- Everett Smelter Uplands Cleanup, 
EverettWA 
WSDOE 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
08/02/12 

04/19/13 
07/12/13 
$2,192,877 
$2,192,877 

Meg Bommarito, 425-649-7256 

Approximately 10.2 acres of single and multi-family residential property that involves removal/disposal of soil contaminated with arsenic, demolition of 
sidewalks or other small structures, selective removal of existing landscaping features, sheds and stnJctures to permit Work, removal/disposal of debris 
collected at the property, removal/disposal of large-diameter trees, import and placement of clean backfill, topsoil and sod, pouring of concrete sidewalks 
removed during Work, rplcmnt of landscaping features such as patios and walkways, areas of gravel surfacing, and landscape decorations and other features. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

School Safety Zones, Woodinville WA 
City of Woodinville 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 

07/18/12 
08/30/12 
09/13/12 
$341,965 
$335,625 
Dave Beck. 425-489-2700 

Hot mix asphalt roadway widening and overlay including planning bituminous pavement, curb ramp retrofits, drainage improvements, pavement markings 
and signing. 

6 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

SE Redmond Transmission Main, Redmond WA 
City of Redmond 
Road Construction Northwest, Inc., P.O. 188, Renton W A 98057 
05/31113 
04/30/13 
05/31/13 
$2,591,644 
$2,884,202 
Dennis Brunelle, 425-556-2724 

Construction of a 20-inch ductile iron and 28-inch HDPE potable water transmission main, including a PRV station located in the Millenium Corporate Park 
parking lot, jack and bore construction under three agricultural ditches and microtunnel construction under Bear Creek. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone #: 
Job Description: 

Misc. Pipe Repair and Restoration 2011-2012 Work Order Contract, Various Locations WA 
King County Wastewater Treatment Division 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
04/17/12 

Ongoing 
Ongoing 
$1,500,000 
Ongoing 
Pierre LaRochelle 

Exploratory excavation necessary to locate damaged portion of pipe. Repair or replacement of a variety of piping systems, including PVC, ductile iron, 
concrete, steel, cast iron, and copper. May be required to repair/replace large diameter pipe in excess of 48". Restore and repair disturbed mechanical and 
electrical assemblies. Backfilling and grading as necessary to restore disturbed area to grade. Restoration of landscaping, grubbing out damaged plants and 
disposal, procuring and planting replacement plant materials of the same variety and size, repair of affected irrigation systems and installing ground cover 

bark. Repair of miscellaneous concrete or asphalt areas associated with the pipe repair, sidewalks, curbs and gutters, extruded curbs, slabs on grades and 

asphalt roadway, and minor piping systems modification. 
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83

83

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

ATS Hangar 3 Parking Lot Expansion, Everett WA 
Snohomish County 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
10/22/11 
01/27/12 
02/15/12 
$781,554 
$933,152 
Jan O'Neill, 425-388-5117 

Construction of a new 2 7 3 stall parking lot on Snohomish County Airport property, south of the existing ATS Hangar 3 building. Work includes site grading, 
asphalt paving, storm drainage improvements, utility relocations (power and telephone), area lighting, landscaping, concrete sidewalks, and pavement 
marking. Also includes conversion of an existing, unused asphalt sport court to 29 par!.'ing stalls by removal of existing fence, addition of a short asphalt 
access drive lane, and restriping the existing paved surface. New 171 stall temporary gravel overflow parking lot that includes grading, placement of 

geotextile fabric and crushed aggregate base, storm drain improvements and landscaping. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract V alne: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

102nd Avenue NE Crosswalk and Safety Improvements, Bellevue WA 
City of Bellevue 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
01/30/12 
07/24/12 
07/25/12 
$365,984 
$451,889 
Dave Cieri, 425-452-6800 

Remove structures and obstructions including underground fuel tank, install rapid flash and in pavement road lights at existing mid-block crosswalk, 
modifications to existing traffic signal, construct cement concrete curb, gutter and sidewalk, asphalt grind and overlay and parking lot reconstruction, 
channelization and striping, storm drainage improvements, property restoration and miscellaneous work. 

8 



84

84

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Foster Park Pump Station, Kent WA 
City of Kent 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
11/07/11 
10/19/12 
05/07/13 
$828,849 
$728,586 
Paul Kuehne, 253-856-5500 

Installation of a I 20 inch diameter storm water pump station with a total dynamic head of 25 feet, diesel standby generator system, electrical/communication 

system, shelter structures for the pump station generator system and the electrical facility, 7 5 lineal feet of 24 inch diameter ductile iron pipe, 67 lineal feet of 
I 2 inch diameter ductile iron restrained joint pipe, 84 inch diameter discharge manhole, 84 inch diameter bypass manhole, with associated storm structures 
and appurtnenances. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Smith Street Left Turn Lane at Lincoln Avenue 
City of Kent 
Road Construction Northwest, Inc., P.O. Box 188, Renton W A 98057 
11/21/11 
05/17/13 
08/13/12 
$593,880 
$593,880 
Panl Kuehne, 253-856-5500 

Road widening for the installation of a left turn pocket including asphalt overlay, new channelization, storm drainage, signing and other miscellaneous work 
Included are approximately 1,3 70 lineal feet of curb and gutter, I , 020 square yards of cement concrete sidewalk, 30 lineal feet of 8 inch diameter storm drain, 

1,120 tons of crushed rock and 1,320 tons of asphalt paving. 

9 



85

85

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Addl'ess: 

Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM N arne and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Front Street Improvements, Issaquah W A 
City oflssaquah 
RoAd Cont~tructio.q NorthwC1st, Inc., P.O. BQX 188, Renton WA 98057 
10/27/11 

01/10/12 
06/11/12 
$172,048 

$167,875 
Rory Cameron, 425-837-3423 

Repair various cement concrete curb, gutter, sidewalk, sidewalk ramps, and driveways on Front Street North and Front Street South. Also included are 
modifications to an existing lighting system, as well as pavement marking modifications. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Central Avenue S. Sidewalk Replacement and Stormwater Forcemain, Kent WA 
City of Kent 
Road Construction Northwest, Inc., P. 0. Box 188, Renton WA 98057 
09/26/11 
11/21112 
07/09/13 
$1,904,360 
$2,394,481 
Paul Kuehne, 253-856-5500 

Installation of approximately 4,500 lineal feet of 18 inch diameter HDPE storm sewer system piping. Also included is the construction of2,600 square yards 

of concrete driveways and sidewalks. 
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86

86

Job Name and Location: 
Owner Name/ Address/Phone #: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Sammamish Commons Parking Lot Extension, Sammamish W A 
City of Sammamish 
Road Construction Northwes~ Inc., P.O. Box 188, Renton W A 98057 

10/05/11 
12/09/11 
12/07/12 
$233,629 
$200,827 

Jim Grueber, 425-295-0500 

Improvement of an existing parking lot through removal of the existing grasscrete pavement, placement of gravel borrow embankment, HMA pavement, 
extruded concrete curb, gravity block wall construction, irrigation and lawn restoration and other work 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

2011 Priority Sidewalk Projects- Ashworth Avenue N, Shoreline WA 
City of Shoreline 
Road Construction Northwest, Inc., P.O. Box 188, Renton, WA 98057 

08/24/11 
12/28/11 

11126/12 
$378,147 

$358,834 
Paul Laine, 425-501-2700 

Construct pedestrian, traffic, and storm drainage improvements on an existing residential street using low impact development strategies. Tree protection and 
preservation, temporary erosion and sediment control, pervious and impervious concrete sidewalks, driveways and parkin& curb ramps, bioretention and 

landscaping, sign, fence and mailbox relocation and property restoration. 
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87

87

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

NE 145tb Street Walkway, Woodinville WA 
City of Woodinville 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
08/01111 
11/11/11 
11/28/ll 

$272,790 
$254,360 
Matthew Ellis, 425-489-2700 

Construction of a cement concrete sidewalk along NE 145'h Street between 138'1' WayNE and Woodinville Redmond Road NE, including construction 
surveying, planning, minor pavement widening, cement concrete curb, gutter and sidewalk, storm drainage, hot mix paving, gravity block retaining wall, 
pavement markings, wetland mitigation plantings and other work. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Factoria Trail Connection, Bellevue W A 
City of Bellevue 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
05/31/11 
11/05/11 
05/24/12 
$1,039,947 
$1,044,996 
Chris Masek, 425-452-4619 

Clearing, grading, and tree removal, constmct modular block walls, roadway excavation and grading, constntct pervious asphalt trail, storm system 
improvements, constmct cement concrete curb, gutter, and sidewalk, landscaping and irrigation system, property restoration, chain link fence installation and 

miscellaneous work. 
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88

88

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Projed Listing 

Valley Estates Bank Stabilization and Culvert Replacement, Redmond W A 
City of Redmond 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
05/31/11 
10/20/11 
12/09/11 
$1,233,671 
$1,350,149.60 
Mike Haley, 425-556-2843 

Installation of a high flow bypass pipe line, culvert replacement, stream restoration and other work 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Border Patrol Station, Oroville WA 
Army Corp of Engineers 
JKTIPCL, J.V. 
04/10/11 
Ongoing 
Ongoing 
$1,107,500 
Ongoing 
NoelJaiUes,425-732-6800 

Concrete demolition, reinforcing, cast-in-place concrete, plumbing, electrical, lighting, earthwork, erosion control, subbase course for flexible paving, hot mix 
asphalt for roads, concrete sidewalks, curb and gutter, pavement markings, water distribution, sanitary sewers, storm drainage utilities, foe/ storage tanks, 
underground electrical distribution for the Border Patrol Station. 
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89

89

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Kelsey Creek Culvert at NE 8th St. Fish Passage Improvements, Bellevue WA 
City ofBeUevue 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
06/06/11 
10/11/11 
08/28/12 
$177,460 
$197,024 
Tom Zwaller, 425-452-6977 

Improve fish passage using baffles, modified culvert slope, and weir repairs. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

NE 851
b St. at 1141

& Ave NE Intersection Improvements, Kirkland WA 
City of Kirkland 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
08/29/13 
12/15/11 
01/27/12 
$557,372 
$573,968 
Don Anderson, 425-587-3826 

Signal modifications, illumination system modifications, sidewalks and curbs, storm drainage improvements, paving with hot mix asphalt, erosion and 
sedimentation control, landscaping and irrigation, and temporary traffic control for the construction of the NE 851

h St. aJ 114tl' Ave NE Intersection. 
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90

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

First Street Stormwater Separation Project WW 03-2010, Port Angeles WA 
City of Port Angeles 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
02/22/11 
06/24/11 
03/15/13 
$1,172,909 
$1,220,342 
Michael Szatlocky, 360-417-4800 

Construct approximately 1,800 feet of 18" diameter PVC storm drain, reconstruct existing storm drain inlets to current standards and connect them to the new 

storm drain, connect existing storm drain inlets that meet current design standards to the new storm drain, constmct additional strom drain inlets and connect 
them to new storm drain, construct new stormwater treatment facility, remove and replace road section on south side of First St. from Marine Drive and 
Laurel Streets. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Spokane Lane Road Improvements, Seattle W A 
University of Washington 
Centennial Contractors Enterprises, Inc. 
01/07/11 
06/03/11 
07/20/11 
$158,479 
$181,314 
Jay Glass, 253-606-4290 

Erosion control, construction fencing, traffic control, clear & grub and tree removal, pavement sawcutting, demo & removals of existing pavement, retaining 

wall, curbs, stairs, removal and palletize brick pavers, excavation and fine grading, storm drainage pipe and structures, cmshed swfacing top course, form & 
pour vertical curb, retaining wall & cheek wall, new stairs, concrete pavement. 3" asphalt paving, fine grade landscape & planter areas, reset Savery Hall 
building sign on new footing, furnish and install new gardens ide 6ft parks ide bench. 
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91

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 

Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Code Enforcement Abatement Work Order Contract, Various Locations WA 
King County Dept. of Development and Environmental Services 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
01/11/11 

Ongoing 
Ongoing 
$300,000 
Ongoing 
Elizabeth Deraitus, 206-296-7090 

Perform separate Work Orders in accordance with the Contract: Emergency Abatement Services and Code abatement services, temporary utilities, controls, 
facilities, construction aids, close structures and properties to entry, locate, de-energize or abandon existing utilities, stormwater, erosion, sedimentation 
control, air, dust, and noise pollution control, nuisance abatement, decontamination and cleaning. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/ Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

James Street at UPRR Non-Motorized Improvements, Kent WA 
City of Kent 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
1/24/11 
04/15/11 
08/02/11 
$196,017 
$200,119 
Dave Devine, 253-856-5500 

The project consists of 335 square yards of sidewalks, 375 linear f eet of curb and gutter, and 250 tons of liMA on W. James Street. Also included is a 
concrete retaining wall with handrail, illumination, channelization and signing. 
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92

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Lift Station No. 5 Access Improvement Project, Mukilteo WA 
Mukilteo Water & Wastewater District 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
12/03/10 
04/13/11 
05/20/11 
$206,842.50 
$226,492.54 
Kevin Brown 

Install a new 12 foot wide access road, asphalt pavement restoration, storm drainage improvements, new covers for existing wet well and valve vault, new 
meter vault, sanitary sewer force main modifications, gravel SUJfacing, cement concrete curbs, pervious pavers and surface restoration, new sanitary sewer 
pipe, precast concrete manholes and surface restoration. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM N arne and Phone#: 
Job Description: 

2010 Sewer Renewal and Replacement, Marysville WA 
City of Marysville 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
10/28/10 
12/10/10 
12/22/10 
$132,599 
$119,176 
Jeff Laycock, 360-363-8100 

Replacement of 6- 8 inch sewer pipe with 8-inc/1 PVC sewer pipe, reconnection of side sewers, trench patch, pavement grinding, paving and cement concrete 

driveway restoration, and stonnwater improvements. 
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93

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

SWD Facilities- Environmental Systems Construction Work Order Contract, Various Locations WA 

King County Solid Waste Division 
Ro~d Construction Northwest, Inc., P .O. Box 188, Renton WA 98057 
10/07/10 
06/08/12 
06/08/12 
$500,000 
$388,052 
Craig Hislop, 206-296-8468 

Separate Work Orders for the King County Solid Waste Division Facilities that may include flare station LFG piping, LFG Extraction (vertical) wells, Dual Phase Extraction 
Wells, LFG Collection Wells, LFG Collection and Transmission Pipes. LFG Monitoring Probes, Flare painting and refractory, Leachate Aeration Lagoons, Contaminated 
Storm water Lagoons, WW Pump Stations, Leachate and WW Collection and Transmission Pipes, CCTV inspection of Pipelines, Electrical Resistivity, Nondestructive and 
Hydrostatic testing for geomembrane liners and/or pipelines, conveyance, transmission and Storage Pipes, Retention/Detention ponds, Flow Gauging System, Erosion and 
Sediment Control Systems, Groundwater Extraction Wells, Groundwater Monitoring Wells, Landfill Liner & Landfill Cover Systems, Pipe Penetration boot welding & repair, 
earth hauling, grading and compacting, soil screening and fences. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Re-Bid of Misc. Pipe Repair and Restoration 2010-2011 Work Order Contract, Various Locations WA 

King County Wastewater Treatment Division 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
08/18/10 
5/21112 
05/21112 
$500,000 
$509,877 
Pierre LaRochelle, 206-648-1822 

Exploratory excavation necessary to locate damaged portion of pipe. Repair or replacement of a variety of piping systems, including but not limited to PVC, 

ductile iron, concrete, steel, cast iron, and copper. May be required to repair/replace large diameter pipe in excess of 48 ". Restore and repair disturbed 

mechanical and electrical assemblies. Back filling and grading as necessary to restore disturbed area to grade. Restoration of landscaping, grubbing out 

damaged plants and disposal, procuring and planting replacement plant materials of the same variety and size, repair of affected irrigation systems, and 

installing ground cover bark. Repair of misc. concrete or asphalt areas associated with the pipe repair including 
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94

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 

Initial Contract Value: 
Final Contract Value: 

PM N arne and Phone #: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Demolition Work Order for King County Parks Structures, Various Locations WA 
King County Facilities Management Division 
Road Construction Northwest, Inc., P.O Box 188, Renton W A 98057 
03/16/11 
05/11/U 

05/11/12 
$500,000 
$214,276 

Larry Kimble, 206-391-2624 

Structure demolition, removal of road and driveway surfaces, hauling debris, soil and/or rock placement and salvage stockpiling, backfilling of site with 
planting soil_ 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 

Contract Final Acceptance Date: 
Initial Contract Value: 

Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Ravenna Creek Stream Transfer Pipe Extension, Seattle, W A 
King County Wastewater Treatment Division 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 

07/21/10 
11/06/10 
02/11/11 
$884,000 
$884,000 
Glen Hiraki, 206-684-2442 

Extension of an existing 18" diameter stream flow pipe by constructing and connecting to a new 12" diameter pipe inside an existing box culvert system_ 
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95

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM N arne and Phone #: 

Job Description: 

Road Construction Northwest, Inc. Project Listing 

Lower Coal Creek Off-Line Pond, Bellevue WA 
City of Bellevue 
Road Construction Northwest, Inc., P.O. Box 188, Renton \VA 98057 
06/2/10 
12/07/10 
12/14/10 
$853,085 
$790,387 
Scott Taylor, 425-452-4108 

Constntction of a side channel weir and spillway, an outlet structure, sheet pile cut off wall, log jams, log v-weirs and miscellaneous log structures, access 
roads, planting and mitigation. Work also includes demolition of an existing residential dwelling and related utilities. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

West Lake Sammamish Parkway, Old Redmond Road Traffic Signal, Redmond WA 
City of Redmond 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
06/08/10 
03/30/11 
04/06/11 
$446,298 
$520,058 
Dennis Brunelle, 425-556-2724 

Installation of new signal equipment including traffic signal controller cabinet, service cabinet, traffic signal poles, power cables, inductance loops, conduit, 
junctions boxes, trenching in concrete sidewalks, trenching and restoration in landscape areas, trenching and restoration in roadways, installing new 
sidewalk, concrete curbs, curb ramps and pavement. 
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96

Job Name and Location: 
Owner Name/ Address/Phone #: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Gravelly Lake Drive Overlay Phase 2 -1001
k St to Bridgeport Way SW, Lakewood WA 

City of Lakewood 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
05/25/10 
07/19/10 
10/01110 
$378,536 
$402,610 
Desiree Winkler, 253-983-7795 

Constroction of 2 " pavement grinding and HMA overlay, sidewalk, driveway, and curb ramp modifications, channelization, storm drainage stntcture frame, 

lids and grates. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Downtown Crosswalk Project, Bellevue W A 
City of Bellevue 
Road Construction Northwest, Inc., P.O. Box 188, Renton W A 98057 
03/25/10 
08/11/10 
01111/11 
$461,355 
$451,889 
Maher Welaye, 425-452-4879 

Remove structures and obstructions, constntct new traffic signal, constntct two new mid-block crosswalks, modifications to existing traffic signals and signal 
communication systems upgrades. Constntct cement concrete curb, gutter, sidewalk, asphalt grind and overlay, cement concrete paving, channelization, 

striping, landscaping and irrigation system modifications, storm drainage improvements, property restoration. 
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97

Job Name and Location: 
Owner Name/Address/Phone#: 
GC NOJUU!IAddress: 

Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

SE Issaquah - Fall City Road Pedestrian Improvements, Fall City W A 
King County Department of Transportation 
Road CoQstru.~tiQn Nortltwest, I.ne., P.O.Dox 188, Renton ·wA 98057 

02/11/10 
05/07/10 
11103/10 
$397,366 
$415,576 
Wes Chin, 206-423-1061 

Removal of existing vegetation, soil, asphalt, construction of new cement concrete curb, gutter, sidewalk, drainage system, pedestrian handrail and steel 
reinforced cement concrete foundation, landscaping. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone #: 
Job Description: 

2nd Avenue Pedestrian Improvements (W. Gowe toW. Saar St.), Kent W A 
CityofKent 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
12/09/09 
03/11/10 
11/03/10 
$279,156 
$322,473 
Dave Devine, 253-856-5500 

Construction of approximately 1,230 linear feet of sidewalk on 2nd Avenue N between W Gowe Street and W Saar Street. Also included is illumination, street 

trees, and tree lighting. 
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98

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwe5t, Inc. Project Listing 

NE 8tb Street/Lake Washington Blvd to 96rb Avenue NE, Bellevue WA 
City of Bellevue 
Road Construction Northwest, Inc., P .O. Box 188, Renton WA 98057 
12/19/08 
07/09/09 
08/05/09 
$1,825,862 
$1,787,235 
Bill Cross, 425-452-5365 

Addition of a westbound lane on NE 8'h Street (between 1 08'h Avenue to 1 06'1' Avenue NE) becoming a right-tum lane at 1 06'h Ave NE. Street frontage 
improvements on the north side ofNE 8'h Street, including sidewalks, street lights, drainage, curb, gutter, walls, paving, grading and driveway access, as well 

as traffic signal modifications and channelization. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Smith Hall Sewer Line, Seattle W A 
University of Washington 
Burton Construction 
05/20/09 

12/31109 
06/12/10 
$58,500 
$58,500 
Scott Johnson, 206-547-1116 

Excavate and install approximately 75 LF of 10 Inch PVC Sewer Pipe (21 FTdeep), install10 inch PVC (15FT deep) inside manhole drop, core drill and 

connect to two existing manholes, asphalt trench patching, site restoration and clean up. 
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Job Name and Location: 
Owner Name/ Address/Phone #: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Clark Road Culvert Replacement, Seattle W A 
University of Washington 
Burton Construction. lm;,, 947 NE Boat St., S~attle WA 98105 
06/26/09 
07/06/11 
07/31/11 
$412,000 
$477,824 
Philip Smart, 206-391-2458 

Replacement of e.x:isting 42 "culvert with a 14' wide arch culvert in an environmentally sensitive area, dewatering, Stormwater bypass, and water treatment of 
University Slough. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
btitial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Porter-McHugh Intersection Improvements, Enumclaw W A 
City of Enumclaw 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
05/04/09 
01131110 
09/01110 
$234,157 
$218,266 
Rand Black, 360-825-3593 

The scope of improvements will add left-turn lanes to Porter Street (SR169). This will include widening of the roadway, minor widening of McHugh Avenue, 
adding curb and gutter, sidewalks, curb ramps, minor storm drainage additions, paving, channelization, and other minor items of work. 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

ABS Structural Excavation & Backfill, Los Alamos NM 
County of Los Alamos 
Hensel Phelps Construction New Mexico LLC 
12/09/08 
08/26/09 
02/02/10 
$250,000 
$250,793 
Gary Johnson, 505-661-0465 

Excavate and backfill for building footings, elevator/lift pits, & foundations at Buildings B, C, D, E, F, H, and Fuel Island. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone #: 
Job Description: 

130111 Place SE (South ofSE Newport Way) Sidewalk, BeUevne WA 
City of Bellevue 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
12/08/08 
06/10/09 
08/31109 
$147,134 
$142,853.67 
Dave Rendle 

Remove stroclures and obstroctions, construct rock wall, constntet cement concrete curb and gutter, construct cement concrete sidewalk, construct cement 
concrete driveway approach and asphalt driveways, stonn drainage improvements, property restoration and misc. work. 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Overlake Transit Center Wall Repair, Redmond WA 
City of Redmond 
Road Construction Northwest, Inc., Renton WA 98057 
10/15/08 
01/31/09 
03/04/09 
$26,160 
$26,160 
Steve Gibbs, 425-556-2729 

Construction of the Overlake Transit Center Wall Repair, including trench, compaction and backfill, conduit and vault excavation, placement and compaction 
and backfill of import materials and other work as required to complete the project. 

Job N arne and Location: 
Owner Name/Address/Phone#: 
GC Name/ Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 

Job Description: 

Observatory Utility Runffelecom Handhole, Seattle WA 
University of Washington 
Burton Construction, Inc. 
09/15/08 
04/30/09 
07/20/09 
$30,738 
$41,700 
Scott Johnson, 206-547-1116 

Sawcut and remove asphalt pavement, approximately 80 LF of trench excavation, pipe bedding, install two runs of 4 "PVC Schedule 40 Conduit and Granular 

imported backfill, site restoration, and asphalt paving. 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone #: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

East and West Civil/Structural Work Order 2008 
King County 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
08/18/08 
09/30/11 
12/16/11 
$500,000 
$834,875.92 
Pierre LaRochelle, 206-648-1822 

Furnishing all labor, tools, equipment, materials, incidentals, superintendents, subcontractor coordination and overhead to perform civil/structural repairs, 
replacements, minor modifications and safety improvements in the Wastewater Treatment Division, East and West Sections in a series of Work Order 
packages. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract V aloe: 
PM Name and Phone#: 
Job Description: 

NW Mall Street Improvement Project LID #23, Issaquah W A 
City of Issaquah 
Road Construction Northwest, Inc., P.O. Box 188, Renton W A 98057 
07/21/08 
09/25/09 
04/12/10 
$699,502 
$746,262 
Rory Cameron, 425-837-3423 

Reconstruction of approximately 1,200 linear feet of roadway. The completed project will include two vehicle lanes, parallel parking on both sides, cement 

concrete sidewalks on both sides of the street, storm drainage improvements, minor landscaping, irrigation, and street illumination. 
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Job Name and Location: 
Owner Name/Addre$s/Phone #: 

GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM N arne and Phone #: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Fialkow Pavilion Air Intake- Sitework 
University of Washington 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
07/14/08 
05/31/09 
07/20/09 
$109,009 
$110,106 
Olivia Yang, 206-221-4396 

Extending the concrete plaza paving to eliminate the existing drop off lane, saw cutting, asphalt removal, new curb and gutter, the addition ofbollards, 

benches, clearing and grubbing of existing landscape and associated landscape renovations. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Airport Basin Site, Los Alamos NM 
County of Los Alamos 
Hensel Phelps Construction New Mexico LLC 
07/30/08 
09/25/10 
05/10/11 
$4,627,384 
$5,637,322 
Gary Johnson, 505-661-0465 

Earthwork. Grading, Building Pad Preparation and Site Utilities at the Airport Basin Site for the County of Los Alamos. 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Transit Facilities Repair Work Orders, Various Locations W A 
King County 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
05129/08 

03/31/10 
06/16/10 

$500,000 
$414,202 

John Whitney, 206-263-6165 

Series of individual work orders that includes small repairs and modifications on transit facilities. Repair and modification work includes plumbing repairs, 
including pipe replacement or new installation, minor electrical repairs, equipment services, fencing, sheet rock, various types of carpentry, underground 
utilities, concrete repairs and replacement, and side sewer repairs. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Marymoor Connector Trail, Redmond W A 
King County 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 

05/15/08 
06/23/10 
06/25/10 
$1,884,000 
$2,163,949 
K.K. Soi, 206-296-4250 

Provide a regional trail/ink between the Sammamish River Trail and East Lake Sammamish Trail. (Approximately 1. 4 miles long, 12' wide with 5 ' and 2' 
gravel shoulders)Approximately 1,600 square feet of segmental block wall will be installed, as well as landscaping and buffer mitigation planting northeast of 

the trail alignment within Marymoor Park 
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Job Name and Location: 
Owner Name/ Address/Phone #: 
GC Name/Address: 
Notice to PrQeeed Date: 
Contract Substantia] Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

Lake Jeane/Lake Lorene Outlet Control Improvements, Federal Way WA 
City of Federal Way 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 
05/0i/08 
03/15/09 

07/20/09 
$547,687 
$515,383 

Fei Tang, 253-835-2751 

Improvements to Lake Jeane outlet control system and Lake Lorene outlet control system. Improvements to Lake Jeane outlet control system consist of 

replacement of the existing Lake Jeane outlet control with a new outlet control system, including installation of a new lake outlet control structure and a new 
manlwle, rebuilding an existing manhole, and installation of apprx. 200 linear feet of stonn drain pipe. Improvements to Lake Lorene outlet control system 
consist of adding an oveiflow outlet system for Lake Lorene, including installation of one new outlet and two new manhole, and installation of approximately 
440 linear feet of storm drain pipe. Also includes removal/abandonment of existing outlet system at Lake Jeane, temporary erosion/sedimentation control, 
temporary lake bypassing during construction, and site restoration. 

Job Name and Location: 
Owner Name/ Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

UW Utility Tunnel SystemNault Repairs, Seattle WA 
University of Washington 
Centennial Contractors Enterprises, Inc. 
04/28/08 
06/30/08 
07/20/09 
$68,450 
$70,009 
Chuck Bathurst, 253-926-0870 

Wall infills at three locations; fornish, set, maintain and return temporary 6ft chain link construction fencing around tunnel access hatches. 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Road Construction Northwest, Inc. Project Listing 

LID 353: S. 228th Street Improvements 72nd Avenue S. Left Turn Lane, Kent W A 
City of Kent 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 

04/01/08 
03/23/09 

03/25/09 

$493,155 

$435,517 

Jason Barry, 253-856-5546 

Construct approximately 1,100 linear feet of sidewalk along S. 22tfh Street from 110 feet east of the intersection with West Valley Highway to 365 feet east of 
72nd AvenueS, and a left-turn lane at 7zui AveS. Also included is the installation of a new illumination system and stonn drainage improvements on S. 228"' 
Street. 

Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Address: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 
Job Description: 

Saunders Short Plat- Sanitary Sewer Extension 
Jesse Saunders 
Road Construction Northwest, Inc., P.O. Box 188, Renton WA 98057 

03/07/08 

04/30/08 

07/20/09 
$64,733 

$79,228.00 

Jesse Saunders 

Sawcut Existing Asphalt Pavement, 8-inc/1 PVC Sanitary Sewer, Side Sewers & Manhole, trench backfill, Asphalt Trench Patching. 
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Job Name and Location: 
Owner Name/Address/Phone#: 
GC Name/Addr~s: 
Notice to Proceed Date: 
Contract Substantial Completion Date: 
Contract Final Acceptance Date: 
Initial Contract Value: 
Final Contract Value: 
PM Name and Phone#: 

Road Construction Northwest, Inc. Project Listing 

East Lake Sammamish Parkway!NE 651
h St. Intersection Improvements, Redmond W A 

City of Redmond 
Road Construction Northw~st, Inc:., P.O. Bo~ 188, Renton WA 98057 
03/08 
08/08 
08/08 
$1,499,294 
$1,337,823 
Steve Gibbs, 425-556-2729 

Job Description: Road widening and significant intersection improvements including demolition of buildings, removal of underground storage tanks 

and undergrounding of existing utilities. 
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Major Equipment List- All Equipment is Owned 

Backhoes 
12-827 
12-830 
12-831 
12-832 
12-834 
12-835 

Dozers 
22-873 
22-874 
22-875 
22-876 
22-877 

Excavators 
24-821 
24-822 
24-823 
24-865 
24-872 
24-873 
24-874 
24-875 
24-876 
24-877 
24-878 
24-881 
24-882 
24-883 
24-884 
24-885 
24-886 
24-887 

Graders 
29-672 

Loaders 
36-706 
36-717 
36-719 
36-720 
36-721 
36-722 

1 997 Case 580L 
1 998 Case 580L 
1997 Case 580L 
1997 Case 580 Super L 
1998 Case 580L, 4WD 
2007 Cat 420E Backhoe Loader 

2007 JD 700J Dozer w/3 Tooth Ripper 
2006 JD850 JWL (6-Way Blade, 3-tooth ripper) 
2003 JD550H-LGP (6-Way Blade, 3-tooth ripper) 
2006 Komatsu D39PX 6 Way Blaed 
2007 JD650 6 Weay Blade, Ripper 

2011 JD 50D ZTS w/Thumb, Blade 
2011 JD 50D ZTS wfrhumb, Blade 
2007 CAT 303CCR wfrhumb 
1996 CAT 307 
2004 CAT 320C w Hyd Quick Coupler 
2003 CAT 312C wHyd QCfrhumb & Plumb HP 
2007 JD50D ROPS wfrhumb, 24" bucket 
2007 CAT 304CCR wfrhumb 
2005 Hitachi ZX-270-LC wfrhumb, QD, Aux Plumb 
2007 Cat 225C wfrhumb, QC 
2007 Cat 315CL 
2006 JD 350D-LC w/Thumb, QC, Plumb 54" 
2008 2008 JD50 w/ Hyd Thumb 18, 24, 36" Bckt 
2006 Hitachi ZX 160 wfrhumb 
2007 JD 135C wfrhumb 
2011 Komatsu PC 200 w/Thumb 
2011 Komatsu PC 160 w/Thumb 
2008 JO 135C w/thumb 

2007 JO 6720 w/Starfire 

1997 Melroe Bobcat 763H, C-Series 
2007 John Deere 624J w/Hyd Quick Coupler 
2008 John Deere 544J w/QC 
2008 CAT 2428 
2008 JD 544J w/QC 
2008 J D 544J w/QC 

Off Road Trucks 
41-126 2006 John Deere 2500 Off Road Truck 

Rollers 
45-903 
45-904 
45-905 
45-906 
45-907 

2006 OynaPac CA362D 
2006 OynaPac CA3620 
2005 Bomag BW 900 
2005 Bomag CC121 
2006 Hamm 66" 

SeiVice Trucks 
48-53 2008 Ford F550 Chassis 2WO 
48-99 2006 Ford F550 
48-52 2000 PETERBIL T 330 SERVICE TRUCK 
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Andrew Merges 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Andrew, 

Dick Egolf [degolf@xltech.com] 
Monday, September 15, 2014 11 :27 AM 
Andrew Merges; Roger Horton 
Leroy Slemmer 
Bid verification data 
Garrison OMWBE.pdf; Rebar Inter OMWBE.pdf; REBAR INTERNATIONAL INC L&l.pdf; 
GARRISON CREEK LANDSCAPING INC L&l.pdf; Fed Debar List- G and R.pdf; RCNW 
L&I.PDF 

Everything looks good for the RC NW as the low responsive. Please check with Phil regarding the Bid Bond Issue. I'm 
confident in it being a non-issue however you want him to be aware and you want to receive an email of WSDOT's 
concurrence in award knowing of the minor infraction. (Future FHWA review) 

Thank you, 

Dick Egolf Local Agency Services Manager 

Exeltech Consulting, Inc. 
Sustainable Engineering Solutions for a Changing World I People, Not Companies, Successfully Deliver Projects 
8729 Commerce Place Drive NE, Suite A Lacey, WA 98516 
P. 360.357.8289 F. 360.357.8225 

~please consider the environment before printing this email 
Disclaimer: The attached files and/or text within this e-mail message are the property of Exeltech Consulting, Inc. Reuse of the files for any ather 
purpose without authorization Is strictly prohibited. Exeltech Consulting, Inc. shall not be held responsible for any and a/flosses, claims or /labilities 
associated with the unauthorized use, interpretation or modification of the files or text. 
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Andrew Merges 

From: 
Sent: 
To: 
Cc: 
Subject: 

Haslam, Harry [HaslamH@wsdot.wa.gov] 
Monday, September 15,20141:46 PM 
Andrew Merges; Segami, Phil 
'Dick Egolf; Brandon Carver; 'Roger Horton'; Dan Brewer; Matt, Jade; Larsen, Renae L. 
RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051 (007)- CONTRACT 
AWARD CONCURRENCE (1of3) 

Based on the DBE documents submitted, Local Programs concurs in award to lowest responsive bidder, Road 
Construction Northwest. This completes the procedural requirements described per 46.26 (Evaluation of Bids for 
Award) of the LAG Manual. The City may proceed with award of contract. 

From: Andrew Merges [mailto:AMerges@desmoineswa.goy] 
Sent: Monday, September 15, 2014 11:57 AM 
To: Segami, Phil 
Cc: Mott, Jade; 'Dick Egolf'; Haslam, Harry; Brandon Carver; 'Roger Horton'; Dan Brewer 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE (1of3) 

3 of3 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th A venue South 
Des Moines, W A 98198-63 L 7 
(p) 206-870-6568 
(f) 206-870-6596 

From: Andrew Merges 
Sent: Monday, September 15, 2014 11:57 AM 
To: 'Segami, Phil' 
Cc: 'Matt, Jade'; 'Dick Egolf'; 'Haslam, Harry'; Brandon Carver; 'Roger Horton'; Dan Brewer 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE (1of3) 

2 of3 
«File: Bid Tabs. pdf» <<File: RCNW AWARD & COA NOTICE_DRAFT.docx » 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, W A 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

From: Andrew Merges 
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Sent: Monday, September 15, 2014 11:56 AM 
to: 'Segami, Phil' 
Cc: 'Matt, Jade'; 'Dick Egolf'; 'Haslam, Harry'; Brandon Carver; 'Roger Horton'; Dan Brewer 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE(1on) 

Phil, 

Please see the attached email below for the City's request for concurrence to award the contract for the Saltwater State 

Park Bridge Seismic Retrofit. I will be sending (3) emails due to attachment file size. 

Thank you. 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, W A 98198-6317 
(p) 206-870-6568 
(t) 206-870-6596 

From: Andrew Merges 
Sent: Monday, September 15, 2014 11:49 AM 
To: 'Segaml, Phil' 
Cc: Matt, Jade; Brandon Carver; Dick Egolf; 'Roger Horton'; Dan Brewer; 'Haslam, Harry' 
Subject: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD CONCURRENCE 

Phil, 

Good morning. 

Harry Haslam concurred w ith the City' s determination that the lowest bidder is non-responsive due to omissions within 

the required DBE forms. 

I would like to request concurrence for contract award for the Saltwater State Park Bridge Seismic Retrofit project to 

Road Construction Northwest, Inc .. I have attached their proposal bid package, which includes: 

• Tabulation of Bids 
• Engineer's Estimate- Signed used for LAA Supplement 

• Actual vs LAA costs 

• Schedule A LAA = $2,746,000.00 base with $250,000.00 contingency (based on CN Estimate attached) 

• Schedule A Responsive Low Bid= $2,383,217.50 (W/0 Contingency) (Contingency still applicable for CN) 

Difference in LAA estimate and Bid= $362,782.50 

• Draft Award Letter 

2 
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• DBE Uti'fization Certification forms (included in the attached proposal package) 
• Working days -115 contract working days 
• Names and addresses of all firms that submitted a quote- Requested as part of the Award/Condition of Award Letter. 

Response will be forwarded to you when received. 

There is only one minor infraction noticed in Road Construction Northwest Inc's Bid Proposal and it was on the Bid Bond, 
which was executed, but one signature missing. The City's attorney deemed this omission as an immaterial irregularity 
and we intend to proceed with the bidder. This is located on sheet 8 ofthe "RCNW Bid Proposal" PDF attached. 

Please let us know If you concur with the following: 

1. Approval for contract award. 
2. Concurrence with the identified irregularity as being immaterial and not deemed as non-responsive. 

Please feel free to call me at 206-870-6568 with any questions. 

Thank you . 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, W A 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

« File: RCNW BID PROPOSAL_scn.pdf » 
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Andrew Merges 

From: 
Sent: 

Segami, Phil [SegamiP@wsdot.wa.gov] 
Tuesday, September 16, 2014 7:48AM 

To: 
Cc: 

Dick Egolf (degolf@xltech.com); Andrew Merges 
Haslam, Harry 

Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051 (007) -CONTRACT 
AWARD CONCURRENCE (1of3) 

Response from HQ below. 

From: Haslam, Harry 
Sent: Tuesday, September 16, 2014 7:29AM 
To: Segami, Phil 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE (1of3) 

FYI. 

From: Mounts, David 
Sent: Tuesday, September 16, 2014 7:26AM 
To: Haslam, Harry 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - CONTRACT AWARD 
CONCURRENCE (1of3) 

That is up to them. 

From: Haslam, Harry 
Sent: Tuesday, September 16, 2014 7:21AM 
To: Mounts, David 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE (lof3) 

The City's attorney has already made that determination, ie immaterial irregularity, therefore not an item that would 
make the bid non-responsive. Would you agree? 

From: Mounts, David 
Sent: Tuesday, September 16, 2014 7:18AM 
To: Haslam, Harry 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE (1of3) 

That is up to them. 

From: Haslam, Harry 
Sent: Monday, September 15, 2014 4:42PM 
To: Mounts, David 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE (1of3) 

Do you agree, that the "discrepancy" discussed below constitutes an immaterial irregularity, as determined by the City's 
attorney? See attached. 

1 
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From: Dick Egolf [Ingtlto:deqolf@xltecb.com] 
Sent: Monday, September 15, 2014 4:03PM 
To: Andrew Merges; Haslam, Harry; Segami, Phil 
Cc: Brandon carver; Roger Horton; Dan Brewer; Mott, Jade; Larsen, Renae L. 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - CONTRACT AWARD 
CONCURRENCE (1of3) 

Harry, 

Per Andrews original email, could we get WSDOT's input and/or concurrence with the City's position on the following 
issue: 

"There is only one minor infraction noticed in Road Construction Northwest Inc.'s Bid Proposal and it was on the Bid 
Bond, which was executed, but one signature missing. The City's attorney deemed this omission as an immaterial 
irregularity and we intend to proceed with the bidder. This is located on sheet 8 of the "RCNW Bid Proposa l" PDF 
attached." 

You have a complete copy of the bid documents so the bonding documents are available to you for review. We 
recognize that HQ H&LP may need to weigh-in on this, but time is of importance to the City. 

Thank you and my best regards, 

Dick Egolf local Agency Services Manager 

EKeltech Consulting, Inc. 
Sustainable Engineering Solutions jar a Changing World I People, Not Companies, Successfully Deliver Projects 
8729 Commerce Place Drive NE, Suite A Lacey, WA 98516 
P. 360.357.8289 F. 360.357.8225 

~please consider the environment before printing this email 
Disclaimer: The attached flies and/or text within this e-mail message are the property of Exeltech Consulting, Inc. Reuse of the files for any ather 
purpose without authorization is strictly prohibited. Exeltech Consulting, Inc. shall nat be held responsible far any and all losses, claims or /labilities 
associated with the unauthorized use, Interpretation or modification of the fifes or text. 

From: Andrew Merges [mailto:AMerges@desmoineswa.gov] 
Sent: Monday, September 15, 2014 1:50PM 
To: 'Haslam, Harry'; Segami, Phil 
Cc: Dick Egolf; Brandon Carver; Roger Horton; Dan Brewer; Mott, Jade; Larsen, Renae L. 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051{007)- CONTRACT AWARD 
CONCURRENCE (1of3) 

Harry, 

Thank you for the prompt reply! 
The City looks forward to continued work with WSDOT to ensure a successful project completion! 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th A venue South 
Des Moines, WA 98198-6317 

2 
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(p) 206~870-6568 
(£) 206-870-6596 

From: Haslam, Harry [mailto:HaslamH@wsdot.wa.gov] 
Sent: Monday, September 15, 2014 1:46PM 
To: Andrew Merges; Segami, Phil 
Cc: 'Dick Egolf; Brandon Carver; 'Roger Horton'; Dan Brewer; Mott, Jade; Larsen, Renae L. 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACf AWARD 
CONCURRENCE (1of3) 

Based on the DBE documents submitted, Local Programs concurs in award to lowest responsive bidder, Road 
Construction Northwest. This completes the procedural requirements described per 46.26 (Evaluation of Bids for 
Award) of the LAG Manual. The City may proceed with award of contract. 

From: Andrew Merges [mailto:AMerges@desmolneswa.gov] 
Sent: Monday, September 15, 2014 11:57 AM 
To: Segami, Phil 
Cc: Matt, Jade; 'Dick Egolf'; Haslam, Harry; Brandon Carver; 'Roger Horton'; Dan Brewer 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - CONTRACf AWARD 
CONCURRENCE(1on) 

3 of3 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, W A 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

From: Andrew Merges 
Sent: Monday, September 15, 2014 11:57 AM 
To: 'Segami, Phil' 
Cc: 'Mott, Jade'; 'Dick Egolf; 'Haslam, Harry'; Brandon carver; 'Roger Horton'; Dan Brewer 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACf AWARD 
CONCURRENCE (1of3) 

2 of3 
« File: Bid Tabs.pdf » «File: RCNW AWARD & COA NOTICE_DRAFT.docx » 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, WA 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

From: Andrew Merges 

3 
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Sent: Monday, September 15, 2014 11:56 AM 
To: 'Segami, Phil' 
Cc: 'Mott, Jade'; 'Dick Egolf'; 'Haslam, Harry'; Brandon Carver; 'Roger Horton'; Dan Brewer 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD 
CONCURRENCE (lof3) 

Phil, 

Please see the attached email below for the City's request for concurrence to award the contract for the Saltwater State 
Park Bridge Seismic Retrofit. I will be sending (3) emails due to attachment file size. 

Thank you. 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, WA 98198-6317 
(p) 206-870-6568 
(±) 206-870-6596 

From: Andrew Merges 
Sent: Monday, September 15, 2014 11:49 AM 
To: 'Segami, Phil' 
Cc: Mott, Jade; Brandon Carver; Dick Egolf; 'Roger Horton'; Dan Brewer; 'Haslam, Harry' 
Subject: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- CONTRACT AWARD CONCURRENCE 

Phil, 

Good morning. 

Harry Haslam concurred with the City's determination that the lowest bidder is non-responsive due to omissions within 

the required DBE forms. 

I would like to request concurrence for contract award for the Saltwater State Park Bridge Seismic Retrofit project to 
Road Construction Northwest, Inc .. I have attached their proposa l bid package, which includes: 

• Tabulation of Bids 

• Engineers Estimate- Signed used for LAA Supplement 

• Actua I vs LAA costs 

• Schedule A LAA = $2,746,000.00 base with $250,000.00 contingency (ba sed on CN Estimate attached) 

• Schedule A Responsive Low Bid= $2,383,217.50 (W/0 Contingency) (Contingency still applicable for CN) 

Difference in LAA estimate and Bid = $362,782.50 

4 



117

117

• Draft Award Letter 

• DBE Utilization Certification forms (Included in the attached proposa l package) 

• Working days -115 contract working days 

• Names and addresses of all firms that submitted a quote- Requested as part of the Award/Condition of Award Letter. 
Response wlll be forwarded to you when received . 

There is only one minor infraction noticed in Road Construction Northwest Inc's Bid Proposal and it was on the Bid Bond, 
which was executed, but one signature missing. The City's attorney deemed this omission as an immaterial irregularity 
and we intend to proceed with the bidder. This is located on sheet 8 of the "RCNW Bid Proposal" PDF attached. 

Please let us know if you concur with the following: 

1. Approval for contract award. 

2. Concurrence with the identified irregularity as being immaterial and not deemed as non-responsive. 

Please feel free to call me at 206-870-6568 with any questions. 
~ 

Thank you. 

Andrew Merges} P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, WA 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

«File: RCNW BID PROPOSAL_scn.pdf » 

5 
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September 15, 2014 

Les McClure 
McClure and Sons, Inc. 
15714 Country Club Drive 

Mill Creek, WA 98012 

PLANNING, BUILDING AND PUBLIC WORKS 
www.desmolneswa.gov 

21650 11TH AVENUE SOUTH 
DES MOINES, WASHINGTON 98196·6317 

(206) 870·6522 FAX (206) 870·6596 

Attachment #5 

RE: SALTWATER STATE PARK BRIDGE SEISMIC RETROFIT- BHM-1051(007} 

Dear Mr. McClure: 

This letter is to notify you that your bid proposal for the above referenced Saltwater State Park 
Bridge Seismic Retrofit project, submitted on September 101n, 2014, has been rejected as 

irregular in accordance with Special Provision 1-02.6 and 1-02.13 concerning the Local Agency 
Disadvantaged Business Enterprise (DBE) Written Confirmation Documents {Form 422-031A EF) 
that were not properly executed. A copy of the DBE Utilization Certification submitted with 
your bid proposal is attached for your reference highlighting the omissions. 

This decision has been made with concurrence from the Washington State Department of 
Transportation and there Is no corrective action proposed or allowed. 

If you have any questions, please contact me at (206) 870-6581. 

Respectfully, 

~-JY 
Daniel J. Brewer, P.E., P.T.O E. 
Building, Planning & Pub lic Works Director 

cc: Brandon Carver, Engineering Services Manager 
Andrew Merges, Associate Transportation Engineer 
Roger Horton, Exeltech 
Phil Segami, WSDOT Highways and Local Programs 

fllte .1)/(tfeda nrl Wii!J 
(i) ~ud on R<!Cyded Poper f. 
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City ofDes Moines 

21650 11th Avenue South 
Des Moines, WA 98198 

Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document 

As an authorized representative of the Disadvantaged Business Enterprise (DBE), I confirm that we 
have been contacted by the referenced bidder with regard to the referenced project and If the bidder 
Is awarded the contract we will enter into an agreement with the bidder to participate In the project 
consistent with the information provided In the bidder's Disadvantaged Busjness Enterprise 
Utillzatjon Certification. 

SR 

CITY OF DES MOINES, WA 

Contract Title: SALTWATER PARK BRIDGE SEISMIC RETROFIT 

Bidder's Business Name: McClure and S o n s 
~~~~~~~~~---------------------------

DBE's Business Name: REBAR INTERNATI ONAL, INC 

OBESignature: ~ 
---------------------------------------------

DBE's Title: _V_._P_. __________________________________ _ 

Date: 9/10/2014 

The entries must be consistent with what Is shown on the bidder's Disadvantaged Business 
Enterprise Utilization Certification. Failure to do so will result in bid rejection. See contract provision; 
Disavantsged Business Enterprise Condition of Award Participation. 

REBAR INSTALLATI ON ON HIGHWAY , BRI DGE, AND 
Description of Work: EI.RVATEQ S TRIICTiffi E 

. . . a.... :_ ..• ; •. • i" • . : •• : , :. ~- •• ~ ... , ~',': 

Amount to be Applied Towards Goal : =;;.;.;:;:;=~=====;;..__ __________ --'~=----

DOT Form 422-031A EF 
07/::1011 

Provided t o Bu ilders Exchange of WA , Inc. For usage Condit i ons Ag reement see ~dw . bxwa.com - Al ways Veri fy Scale 
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Dan Brewer 

From: Brandon Carver 
Sent: 
To: 

Monday, September 15,2014 11:06 AM 
Dan Brewer 

Subject: 

Attachments: 

FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON
RESPONSIVE LOW BID CONCURRENCE REQUEST 
MX-3100N_20140915_100458.pdf 

fyi 

R. Brandon Carver, P.E., P.T.O.E. 
Engineering Services Manager 
City of Des Moines 
21650 11th Avenue South 
Des Moines, WA 98198 
(206)870-6543 

From: Haslam, Harry [mailto:HaslamH@wsdot.wa.gov] 
Sent: Monday, September 15, 2014 11:04 AM 
To: Andrew Merges 
Cc: Brandon Carver; Segami, Phil; Mott, Jade 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

You are correct. As noted per 26.2(5) of the LAG Manual, failure t o accurately complete the DBE forms is considered 
evidence that the proposal is unresponsive, and therefore, not eligible for award. Thus, failure to note the amounts 
that apply to the DBE goal on the DBE Written Confirmation forms for Rebar International and Silver Streak, is grounds 
for declaring the bid for McClure and Sons non-responsive. 

From: Mott, Jade 
Sent: Monday, September 15, 2014 10:08 AM 
To: Haslam, Harry 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Can you help?? Phil is not in. 10% DBE goa l. 

From: Andrew Merges [mailto:AMerges@desmoineswa.gov] 
Sent: Monday, September 15, 2014 10:02 AM 
To: Segami, Phil 
Cc: Mott, Jade; Brandon Carver; Dick Egolf; 'Roger Horton'; Dan Brewer; Pat Bosmans 
Subject: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Phil, 

Good morning and hope you had a great weekend. 

With our review of the bridge project bid proposals, we have concluded that the low bidder is non-responsive due to the 
omission of the "Amount to be Applied Towards Goal" on the Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirm ation Document (422-031A EF), PDF sheets 3 & 4. Can you please review and let us know if this is an 
appropriate decision? 

1 
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I will also be sending you the Award data for the responsive bidder shortly. 

Thank you. 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 II th Avenue South 
Des Moines, W A 98198-63 17 
(p) 206-870-6568 
(f) 206-870-6596 

2 
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September 16, 2014 

Daniel J Brewer, P.E. P.T.O.E. 
City of Des Moines 
21650 111h Ave South 
Des Moines, WA 98198-6317 
Fax 206-870-6596 

Sent via Fax and USMail 

Re: Saltwater State Park Bridge Seismic Retrofit- Response to City Letter regarding Bid Rejection 

Dear Mr. Brewer; 

We are in receipt of the City's letter dated September 15, 2014. We are seriously concerned that the 

letter did not mention the Good Faith Documentation that was submitted with our bid. 

As stated on DOT FORM 272-056A EF, "The bidder must submit good faith effort documentation only in 

the event the bidder's efforts to solicit sufficient DBE been unsuccessful. McClure and Sons, Inc. (MSI) 

submitted the Good Faith Documentation with our bid, which should be considered prior to any 

rejection of bid. 

There are a couple of major Issues to consider here; it's possible that a bidder may not always be 

successful in soliciting sufficient DBE participation, and all the required information, at bid time. The Bid 

Form acknowledges this fact and allows a bidder to submit a bid, as long as the bid includes Good Faith 

Documentation. If Good Faith Documentation is allowed, under what conditions does the City allow, 

prior to rejection? The City must answer this question and substantiate their reasoning prior to 

rejection. 

Also the City's Bid Form had Included two locations for the same information. Whenever a Bid Form 

includes two separate locations for the same information, the results can be problematic. In this case 

MSI inadvertently omitted a number on one sheet, but indicated it on another. We can assume the City' 

had no intention of making the bid form difficult, but simply following its interpretation of the funding 

agency's special conditions. 

15714 Country Club Drive, Mill Creek, WA 98012 • FAX: 425 316~6789, Office: 425 316~6999 
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In accordance with the "Special Provisions" the contract goal is a Condition of Award (COA). In speaking 

with Adam at Rebar International, we understand that signed participation forms are, on many 

occasions, administered after bid, prior to award, Including other DOT projects. 

Our concern is the following; if the City chooses not to include a portion of the DBE's, then MSI's Good 

Faith documentation enters into effect and then clearly fulfills the requirement as allowed by DOT 

FORM 272-056A EF. Specifically, Please see that MSI contacted Rebar International about the project, 

see phone log page dated 9-3-14 (contact #6 of 15), and MSI contacted Silver Streak on 9-10-14, among 

other DBE firms, copies of the phone log were included with bid . Also consider the fact a signed paper 

by both Rebar International, and Silver Streak Trucking is also included with MSI's bid, continuing our 

showing of our solicitation efforts with Rebar International and Si lver Streak. Other items with our bid 

was a copy of our advertisement in the Seattle Daily Journal of Commerce (DJC). 

We have not yet seen copies of the other bidders Bid Form and attachments. By writing this letter, we 

are requesting the City provide copies of the other bidders Bid forms. If there is a request form that 

needs to be submitted, please let us know. 

In conclusion, we are concerned that the bidding process of ,form" does not trump "substance" . In 

other words; the fact that the Bid Form, and Good Faith documentation submitted by McClure and Sons 

substantiates the City's/Funding Agency's goal of DBE participation, and should not be overlooked so 

easily. The question also arises: Is the City's rejection of MSI's bid potentially damaging to a DBE firm. 

We intend to fully comply with the 10% goal with the Contract including the utilizat ion of Rebar 

International, and Silver Streak Trucking. If further information is needed prior to award, please let us 

know. 

We request that the City reconsider a rejection of MSI's bid. We ask that you find our Good Fa ith 

Documentation, and other substantiated facts to be fully in accordance with the Bid Documents, and 

that the City should award the project to McClure and Sons. 

We look forward to your positive response. If there are any questions, Please contact me at (425) 316-

6999 

Sincerely, 

John Ogorsolka 

Chief Estimator 

C: Les McClure 
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September 17, 2014 

Daniel J Brewer, P.E. P.T.O.E. 
City of Des Moines 
21650 ll1h Ave South 
Des Moines, WA 98198-6317 
Fax 206-870-6596 

INDUSTRIAL CONTRACTORS 

McClure and Sons Inc. 

Sent via Fax and USMail 

Re: Saltwater State Park Bridge Seismic Retrofit - Supplement to MSIIetter dated September 161
h, 

Request for Reconsideration Hearing 

Dear Mr. Brewer; 

In supplement to MSI's letter submitted yesterday, dated September 16, 2014, we want to point out a 

number of other applicable contract provisions. 

1. In accordance with the bidding documents the City followed the wrong provisions for 

notification to McClure and Sons. This causes some confusion on the part of the bidder, MSI, on 

how to properly respond (see item 3. Below). The City's reference to 1.02.13, as reason for 

irregularity is not applicable. The City did not state the item number, but assume item i. is the 

item the determination is based upon the attached copy of those forms with their letter. Item i. 
regarding the DBE written Confirmation Document. Item i. addresses the lack of the form, DBE 

Confirmation Form 422-031 EF. This provision does not address incompleteness of signed DBE 

confirmation form. MSi in fact submitted the signed form(s) for each DBE. The other fact of 

completeness of Form 422-031 EF is addressed in other provisions, but not in 1.02.6, or 1.02.13 

as stated in City's letter dated Sept. 15th. The provision does not address completeness as a 

reason for rejection. 

2. There are other Special provisions that are appropriate and applicable. Reference SP, page 42 

entitled; Disadvantaged Business Enterprise (DBE) Written Document(s) Form# 422-031 EF. This 

special provision addresses the Instance where a signed document Is not complete; "the validity 

of the document is in question", but the DBE participation may (balded and underlined for 

emphasis) not receive credit. 

The word "may" has a significant meaning. In what conditions would the DBE participation be 

validated to receive credit? 

15714 Country Club Drive, Mill Creek, WA 98012 • FAX: 425 316-6789, Office: 425 316-6999 

www.mcclureandsons. com 



127

127

3. In regards to MSI's Good Faith Effort Documentation submitted with bid, please reference SP, 

page 45, Administrative Reconsideration of GFE Documentation. The City's letter dated 

September 151h, effectively Is considered by the bidder, to be a notification to MSI, of non

responsiveness. Therefore, in order to preserve our right for reconsideration, in accordance with 

Special Provisions (SP), page 45, Administrative Reconsideration of GFE Documentation, 

McClure and Sons, Inc. submits this letter as our written request for Reconsideration Hearing. 

As stated in the Special Provisions the bidder must request within seven days of notification of 

being nonresponsive. The date of this letter is within seven days of the City's letter dated 

September 151h. 

If there are any questions, please contact me at 425-316-6999. 

~~ 
John Ogorsolka 

Chief Estimator 

C: Les McClure 
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Dan Brewer 

From: 
Sent: 
To: 

Segami, Phil [SegamiP@wsdot.wa.gov] 
Tuesday, September 16, 2014 2:47PM 
Andrew Merges; Haslam, Harry 

Cc: Brandon Carver; Dan Brewer; Dick Egolf (degolf@xltech.com); 'Roger Horton' 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051 (007)- NON

RESPONSIVE LOW BID CONCURRENCE REQUEST 

Andrew, 
Good Faith Effort(GFE) documentation is submitted as part ofthe bid package in the event the bidder cannot meet the 
DBE goal. The GFE package should demonstrate that the contractor made reasonable efforts to contact and receive 
quotes from certified DBE contractors to team on the project. The GFE documentation submitted has no bearing on the 
determination to reject the bid. As stated on the DBE Written Confirmation Document(DBEWCD), "The entries must be 
consistent with what is shown on the bidder's Disadvantaged Business Enterprise Utilization Certification(DBEUC). 
Failure to do so will result in bid rejection ... " The "Amount to be Applied Toward Goal" was left blank on both the Rebar 
International Inc. and Silver Streak Inc. DBEWCD submittals. Both are not consistent with the submitted DBEUC. 

Phil 

From: Andrew Merges [mailto:AMerqes@desmoineswa.gov] 
Sent: Tuesday, September 16, 2014 1:46PM 
To: Haslam, Harry; Segami, Phil 
Cc: Brandon Carver; Dan Brewer; Dick Egolf (deqolf@xltech.com); 'Roger Horton' 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Harry and Phil, 

Good afternoon. 
We have received a letter from the non-responsive low bidder requesting clarification on our determination (attached). I 
have also included the City's letter to MSI concerning the determination as well as their DBE participation forms 

submitted in the proposal. 

Can WSDOT provide the City with direction for response to MSI's letter concerning DBE participation form execution as 
we ll as their good faith effort of intent? 

Thank you. 

Andrew Merges, P.E. 
Assoc iate Transportation Engineer 
City of Des Moines 
21 650 II th Avenue South 
Des Moines, W A 98198-63 17 
(p) 206-870-6568 
(f) 206-870-6596 

From: Haslam, Harry [mailto:HaslamH@wsdot.wa.gov] 
Sent: Monday, September 15, 2014 11:39 AM 
To: Andrew Merges 

1 
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Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

If you get any objection from the contractor, note that the DBE Written Confirmation forms clearly state that entries 
must be consistent w ith what is shown on the bidders DBE Utilization Certification form, and that failure to do so will 
result in bid rejection . 

From: Andrew Merges [mailto:AMerges@desmoineswa.gov] 
Sent: Monday, September 15, 2014 11:28 AM 
To: Haslam, Harry 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Thanks Harry. 

Andrew Merges, P.E. 
A ssociate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, W A 98198-631 7 
(p) 206-870-6568 
(f) 206-870-6596 

From: Haslam, Harry [mailto:HaslamH@wsdot.wa.gov] 
Sent: Monday, September 15, 2014 11:04 AM 
To: Andrew Merges 
Cc: Brandon Carver; Segami, Phil; Mott, Jade 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

You are correct. As noted per 26.2(5) of the LAG Manual, failure to accurately complete the DBE forms is considered 
evidence that the proposal is unresponsive, and therefore, not eligible for award. Thus, failure to note the amounts 
that apply to the DBE goal on the DBE Written Confirmation forms for Rebar International and Silver Streak, is grounds 
for declaring the bid for McClure and Sons non-responsive. 

From: Mott, Jade 
Sent: Monday, September 15, 2014 10:08 AM 
To: Haslam, Harry 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) -NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Can you help?? Phil is not in. 10% DBE goal. 

From: Andrew Merges [mailto:AMerges@desmoineswa.gov] 
Sent: Monday, September 15, 2014 10:02 AM 
To: Segami, Phil 
Cc: Mott, Jade; Brandon Carver; Dick Egolf; 'Roger Horton'; Dan Brewer; Pat Bosmans 
Subject: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Phil, 

Good morning and hope you had a great weekend. 

2 
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With our review of the bridge project bid proposals, we have concluded that the low bidder is non-responsive due to the 
omission ofthe "Amount to be Applied Towards Goal" on the Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document (422-031A EF), PDF sheets 3 & 4. Can you please review and let us know ifthis is an 
appropriate decision? 

I will also be sending you the Award data for the responsive bidder shortly. 

Thank you. 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
2 1650 lith Avenue South 
Des Moines, W A 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

3 
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September 17, 2014 

Les McClure 
McClure and Sons, Inc. 
15714 Country Club Drive 
Mill Creek WA 98012 

PLANNING, BUILDING AND PUBLIC WORKS 
www.desmoineswa.gov 

21650 11TH AVENUE SOUTH 
DES MOINES, WASHINGTON 98198-6317 

(206) 870-6522 FAX (206) 870-6596 

RE: SALTWATER STATE PARK BRIDGE SEISMIC RETROFIT- BHM-1051(007) 
Bid Rejection Inquiry (September 16, 2014) Response 

Dear Mr. McClure: 

The City received your response letters dated September 16, and September 17, 2014. The City 
has reviewed your response letter with the Washington State Department of Transportation 
and the Des Moines Attorney's Office concerning our decision deeming your proposal rejected 
due to incomplete execution of the Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Documents (Form 422-031A EF). Based on our review effort, the City 
maintains the decision to reject the Bid. 

Washington State Department of Transportation provided the City with the following guidance: 
"The Good Faith Effort (GFE) documentation is submitted as part of the bid package in the 
event the bidder cannot meet the DBE goal. The GFE package should demonstrate that the 
contractor made reasonable efforts to contact and receive quotes from certified DBE 
contractors to team on the project. The GFE documentation submitted has no bearing on the 
determination to reject the bid. As stated on the DBE Written Confirmation Document 
(DBEWCD), 'The entries must be consistent with what is shown on the bidder's Disadvantaged 
Business Enterprise Utilization Certification (DBEUC). Failure to do so will result in bid 
rejection ... ' The 'Amount to be Applied Towards Goal' was left blank on both the Rebar 
International Inc. and Silver Streak Inc. DBEWCD submittals. Both are not consistent with the 
submitted DBEUC." 

With this bid irregularity, the Washington State Department of Transportation will not 
authorize approval to award the contract, deeming it non-responsive consistent with Federal 
project requirements. 

Further, your request for administrative reconsideration of GFE Documentation is denied 
pursuant to the Special Provisions of the bid documents. Administrative reconsideration is only 
provided for the "purpose of reassessing GFE documentation that was determined to be 
inadequate." (Special Provisions p. 45). As noted above, the GFE documentation had no 

.!Jhe -IJia/(Jtlanr/ ~ilj; 
@ Pnnted on Recycled Pape1 
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bearing on the determination to reject the bid and was therefore never deemed to be 

inadequate. 

If you would like to obtain a copy of any bidder proposal documents, please request public 
records through the City's website consistent with 42.56 RCW. 

If you have any questions, please contact Andrew Merges at (206} 870-6568. 

Respectfully, 

-:Y-fJ)JJ2~-
Daniel J. Brewer, P.E., P.T.O.E. 
Building, Planning & Public Works Director 

Attachment: City of Des Moines Request for Access to Public Records 

cc: Pat Bosmans, City Attorney 
Brandon Carver, Engineering Services Manager 
Andrew Merges, Associate Transportation Engineer 
Roger Horton, Exeltech 
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Public Records 
City of Des Moines 

21630 11th Ave. So., Suite A 
Des Moines, WA 98198 

Attn: City Clerk 
206-870-6519 

REQUEST FOR ACCESS TO PUBLIC RECORDS 

The following information is to be filled out by the person requesting 
records: 

Date of Request:---------------------------------------------------
Requestor's Name: ____________________________________________ _ 
Address : _____________________________ ___ 
City: _______________ State: ______ Zip: _______ Phone: ____ _ 

Email Address -------------------------

If this is an emergency request, indicate the date desired and please describe the 
nature of the emergency: 

RECORDS REQUESTED: (Please state the title and date of the record(s) being 
requested) 

Please describe any additional information that will help us locate the records for you 
as quickly as possible: 

Requestor's Signature: _____________ Date: _______ _ 

For City Use Only 
Staff Person who Received the Request: Date ______________ _ 

Number of Copies Cost of copies: (15¢ ea. for 8-112" x 11") $ 

Cost of Video/Audio ($10 ea.) $ Mailing Cost: $ Total Due: _,$'----

Payment Date: Staff person who provided the records: __________ _ 

Date Request Satisfied: Client Receiving Records: ______ _ 



134

134

. 
' 

Proposal 

Saltwater State Park Bridge Seismic Retrofit 
TO.: .HoJ10rE!ble Mayor and City Council 

City of Des Moines 
21630 11th Avenue South 
Des Moines, WA 9~198 

The undersigned Bidder hereby certifies that he/she has examined the site of all the 
proposed work under this Contract and that he/she has read and thoroughly understands 
the Plans,. Specifications and otber Contract Documents pertaining to this. Contract. that 
hefshe is fully aware of the constr.uction problems and costs invorved, and proposes to 
perform all work for the following stated prices. 

The undersigned bidder hereby agrees to start construction wit~ in ten (1 0) days after the issue of' 
the Notic~ to Proceed, and· to complete the contract within 115 mrking days tnereafter.. This period 
shall be known as the "Cont~act Tirne" for the !=>Urposes of the· project. 

The project is exempt from retail sales (except franchise utility sewer, vvater, power, and 
communication relocation) and use tax per WAC 458-20-·171, commonly kno.wn as Rule 171. This 
rule exempts the sale of or charge made for labor and services ren<;lered jn respect to building, 
repairing or improVing any street, place, road, highvvay, easement, right of way,. bridge ,. tunnel or 
trestle which is owned by a municipal corporation that is used for foot or vehicle traffic. Bidders 
should note that or.lly the labor and services costs are exempt from the sales tax.. Tax far .materials 
need 'to be include'd: ih: their respective bid items .. 

All schedules on the Bi¢1 Proposal must be completed. or the bid' shall be considered. non
res-ponsive. Basis for award shall be the lowesttotal Bid for all work included in the Proposal. 

The·City reserves the right to not award the project. 

The Owner will correct obvious mathematical errors in bid proposals. 

Unit prices for all items, all extensions and the total amount of bid must be shown. All entries must 
be typed or entered in ink. 

Show unit prices in figures. Where conflict occurs between the unit price and the total amount 
named for any item, the unit price shall prevail, ahd totals shall be corrected to confotm theteto . 

7 
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ADDEN'OUM#1 

The following bfd prices shall include all material_. la~or, tools, equi'pment and all taxes. The 
amounts shall be shown ih. both words and figures. In case of discrepancy,. the amount shown i'n 
wordsshall govern. 

SCHEDULE A 

Biq 
WSDOT 

Item 
STD ITEM DESCRIPTION Total Qty UNIT- · Unit Total Price 

NO. Price 

1· €l001 Mobi.lizatlon 1 LS s· ,2f212_s-
,; 

Removal of Structure and 
ZO,oc:>o Z.Otooo 2 0050 Obstruction 1 LS $· 

3 3091 Catch Basin Type 1 2 EA z.si>C> $ S1oc:>~> 

High Density. Polyethylene 'tD $ l~, ~c;o 
4 3016 (HDPE) Pipe 12 JN, Diam 215 LF 

Concrete. Class 4000 for 
Bridge· (Gol\.imn & strut 9s-o 19~soo 5 4202 jacketing) 210 CY $' 
St. Rei"nf Bar for Bridge /, ~..s- s- z g 3; 7 31; ..s._c 

6 4149 (column-, strut and. footing) 162,250 LB 

Concrete Class 4QOO for 6SD ss6~ .;zso 7 4202 Footing 555 CY 

8 4157 Microplle 48 EA ~-\Ot:> $ :?/.:{) 000 

Mkropife Verification Load /.<).jov $. 2 ,r;ooo 
9 4193 Testing 2 EA 

10 4194 Mlcmpile Proof toad Testing 4 EA 0foo $ /S: ;zoo 
· Seismic D.eck Steel 

'-ttJ,Ot>O 11 Reinforcement Plates 1. LS $ "10,ooo 

New Bridge Seats and Trans. SS: t)oo t;S", ooo 
12 Seismic Restrainers 1 LS $ 

B Cleaning Columns 1 LS. ~,D~ $ z.o t 000 

Expansion. Joint System 
te~ ~c;so 14 4338 Compr.ession Seal -Superstr 30 LF' $ 

Longitudinal Seismic 
~~~DOO l '10 f 000 

15 Restrainers 10 EA $ 
- ' 

FRP Ja.cket for Column :Z/s-' $ 2)11; 3'25 16 Retrofit 1155 SF 

8 Addendum #1 

Provided to Builders Exchange of WA, Inc. For usage Conditions Agreement see W'MV. bxwa.com -Always Verify Scale 
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WSDOT 
Btd STD · Unit 
Item NO. ITEM DESCRIPTION - Total Qty UNI.T Price Total Price 

Pigmented Concrete Sealer· 
;l6.poo · 17 C:91~rnns 1 lS ,Z~oo~ $ 

Structure ExcavGJtion Class A 
18 4005 Incl. Haul 2,040 ' CY "l::7 $' ~~,o0o ' 

19 7169 Structural Earth Wall 210 SF 3'S $ 7, SSo 
Shori'ng or Extra Excavation Cl. 

Zf>c()O{) 20 4013 A 1 LS $ zo(ooo 

2-1 Landscaping 1 LS :2 -:z)ooo . s· :27j()DD 

22 6373 Silt Fence 1,1.00 LF Lf $ 4.,'-too 

23 6403 ESC Lead 30 DAY ~ $ ~ ,ooo 

24 6471 Inlet Protection 1 EA 
{(.)0 $ too 

Erosion/Water PoiiU:tion 
25 6490 Control 1 Est ~(0()0 $30l000.00 

26 Diffu:ser Tee. 1. EA 7, c;.o $ -z,c;oo 

27 6630 High VisibilitY Fence 50 tF e $ 4oo 

28 6470 Street Cleaning 90 HR lt-c; $ 9 ~00 
' 

29 Straw Bales 20 EA 8S $ l /60 
l 

Project Temporary Traffic 
z~.()OG) 2.9(0~0 30 697:1. Control' 1 LS $ 

31 Single lane Closure 1 LS "i, ()00 $ 1.{ ~0 c 

3'2 6806 Paint Line 42() LF Z- $ €'-{o 

Portable Changeable Message 
IS let Z...oo 33 6993 Sign 680 HR $ 

Remove and Replace l~o ~~ z.sl) 
34 Guardrail 35 LF $ 

.. 

35 Access Roads. 1 LS 
to 1ooo $ (0 c ooD 
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wsoor 
Bl.d STD ITEM DESCRIPTION Total Q.ty UNIT Unit Total Price 
Item NO. Price 

36 7.128 !Jnexpected Site Ch~nges 1 Calc. IS'
1
ooo $15/000.00 

37 Asphalt Pavement Restoration 100 SY _s-o $ _s:-ooo 

38 7736 SPCC Plan 1 LS ?"~o $ ~C>O 

Gravel Borrowfor Structural 
39 7568 Earth Willi Ind. Haul 150 Ten "3S $ S~ Z,SP 

Semi-Open Cone. Masonry 
40. 7066 . S~ope PrQtection, 130 SY lt..to $ t'OcZ.oo 

41 Water Relocation 1 LS Cf I D()O $ or occ 
' 

42 7500 Held Office Building 1 LS I Z. 1ooo $ l(. 000 
I 

43 Pipe Anchor 1 LS '1,000 $ 't 000 

' 
44 Boilarq 21 EA 7o-o $ /S'. ljoo 

Remove and Replace Wheel 
v 

45 Stop 9 EA -z."o $ z..z.~o 

Remove and Reinstall Picnk 11,ooo ( 3 I C>CO 
46 Struct).Jres 1 LS $ 

·-

47 7038 . Roadway Surveying 1 LS 
l t.

1
ooo $ 

I Z.
1 
OOo 

Coated Chainlink Fence,. 
48 7.088 Green. Vinvt Type 4 50 LF S"o $ z..,S'oo 

49 Temp. Chain Link Fence 580 LF 
g $ Y c,.c;o 

t -

50 Trail: Reconstruction 60 sy Z-~ $ 
t <;oo 
' 

Pedestrian Control and Access· L{ OC)Q 
51 Protection pl~n 1 LS "'( C)OO $ t I 

Sub- Total Schedule A Bid items= ~4/-1; J 
9f-1,5T.' 

../ 

10 
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SCHEDULE B 

Bid 
WSDOT 

Item 
STD ITEM DESCRIPTION Total Qty I,JNIT Unit ·Total Price 
NO. Price . 

52 Mobilization 1 LS ;2JOC)o $ /O c;?o& 
../ 

53 5656 Bridge Approach Slab 85 SY YLS $ "J(p, tLS 
/s-o 5'~ oo (J 

54 Concrete Repair 200 SF ~·M $ .-t ~ L .,., t5 .( 11? 

55 Concrete Crack Repatr 1;.130 LF 
9CS $ IO/ l~O , 

56 Scupper Drain Grate 12 EA Zcctoo $:. 3'1 18oo 

High Density Polyethylene S', eso 57 3543 (HOPE) Pipe 12 IN. Diam 65. LF qo $ 

58 1171 Grate Inlet Type 2. 2 EA z.., ~c:>O $ ~~ ooe> 

59 6701 .Cement Cone. Traffic Curb 25 LF ~ $ I S'bo c 

Remove and Rep~ace 
I So ~lZ~o 60 Guardrail 35 LF $ 

Rer:nove and Replace Rail 
61 Elements 60 LF too $ "'' 0() 0 

62 Deck Drainage System 1 LS 
zqooo $ 2.0toe"> 0 

63 7005 Structure EXJ;:avation Class B 20 cv l.A:>o s· "t, 000 

64 Field Office Computer 1 LS 
,( ooo 

$ S,o~o 

Sub- Tbtal Schedule B Bid Items = :<ff~ ff :rr 
. ~ 

11 
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Propos~! (Continued) 

ScheduleATotal$ ~ *"/·?; 9~--?;..,5' 
Schedule 13 Total$ ?' ~ q h~ 
Total Bid Price (In figures) { :Z, 6'J~ g'? ;{J 5 ZJ 

/ 7 

Total Bid Price(jn words) //-ro /'?7/,2)..)o/1) S"l /C NP"A/(f?/?/~ 
/Y/ff~~ £1£.1-!1' //7b/1SAJ/~ /1//A~· h'ti/J/.t:J~C /1/JIJ/~ 
5"6 /t) L/l?LLh'/2--.:5 ~/Y£7 ~J.r1/~ C~s~ 
Attached hereto is the required Bid Security in the amount of-$_§_% of bid price 
~---:-:-----::----1-T-:-::~~~-~~ payable to the Ci~y of De~ Moines which is equal 

' tal bid price. 

Signed 

Title Pre 
~~-=~-=~~~~~~~--------------

Name of Bidder 

Registration or l)cense, DiVision of Profess·ional Licensing: 

1. License Number MCCLUSI101MJ 

2. Date 

3. Contractor's Signature 

4. Title 

Address of Bidder: 15714 Country Club Drive Mill Creek 98012 
Street City Zip 

Telephone Number ot Bidder 425-316-6999 425-316-6999 
~O~ff~i~--~-------~H~o~m~e~~=---------

Email Contacts les@mcclureandsons.com 

bids@mcclureandsons.com 

Date of Bid 9/10/14 

12 
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Receipt is her.eby acknowledged for the following Addenda: 

Addendum No. Date Received 

'1 9/4/14 

2 9/8/14 

The bidder aclmowledges that bids must be submitted few all Bid Schedules. Pa·rtial Bid_s shall not 
be considered, · 

Bid proposal' to be· submitted in a sealed envelope marked "Bid EMclosed'' for .saJtvater State Park. 
BridQe Seismic Retrofit. 
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Form of a Bid Bond 

BID BOND DEPOSIT 

Herewith find deposit in the form of a Bid Bond 
whether certified check, cashier's check, bid bond, or postal money order) 

(state 

Five Percent of the Amount Bid 
,........----~----......,....-------· v.tllch amount is not less 

BID BOND 

KNOW ALL MEN BY THESE PRESENTS: 

That we, McClure and Sons, Inc. • as Principal, and 
Travelers Casualty and Surety Company of America , as Surety, are held and firmly bound 

unto the City of Des Moines, as Obligee, in the penal sum of 
Five Percent of the Amount Bid dollars 

($ {5%) ) for the payment of which the Principal and Surety bind themselves, 
their heirs, executors. administrators, successors and assigns, jointly and severally, by these 
presents. 

The Condition of this obligation is such that if the Obligee shall make award to the Principal for the 
Saltwater State Park Bridge Seismic Retrofit, according to the terms of the proposal or bid made 
by the Principal therefore and the Principal shall duly make and enter into a contract with the 
Obligee In accordance with the terms of said proposal or bid and award and shall give bond for the 
faithful performance thereof, with Surety or Sureties approved by the Obligee; or, if the Principal 
shall in case of failure so to do, pay and forfeit to the Obligee the penal amount of the deposit 
specified in the call for bids; then this obligation shall be null and void; otherwise it shall be and 
remain In full force and effect and the Surety shall forthwith pay and forfeit to the Obligee, as 
penalty and liquidated damages, the amount of this bond. 

SIGNED, SEALED AND DATED THIS 21st 

McClure and Sons, Inc. 

Principal 

~elers Casualt 

Surety MarkS. Richardson, Attorney-in-Fact 

Received return of deposit In the sum of _________________ _ 

Date 

Signature·------------------------------

14 

Provided t o Builders Exchange of WA, Inc. For usage Conditions Agreement see www.bxwa.com - Always Verify Scale 
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WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER 

~ 
TRAVELERSJ 

POWER OF ATTORNEY 

Attorney-In Fact No. 

Farmington Casualty Company 
Fidelity nnd Guaranty Insurance Company 
Fidelity nnd Guaranty Insurance Underwriters, Inc. 
St. Paul FiL-e and Marine Insurance Company 
St. Paul Guat·dlan lru;urance Company 

214437 

St. Paul Merctu·y Insurance Company 
n·aveiet·s Casualty and Surety Company 
Travelers Casualty and Surety Company of America 
United States Fidelity and Guaranty Company 

Certificate No. 0 0 5 9 5 2 5 2 6 

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine InsllJ'ance Company, St. Paul Guardian Insurance 
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States 
Fidelity and Guaranty Company m-e corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is a 
corporation duly organized under the laws of the State of Iowa, and that Fidelity and Guaranty Insurance U1Jderwtiters, Inc., is a corporation duly organized under the 
laws of the State of Wisconsin (herein collectively called the "Companies"), and that the Companies do hereby make, constitute and appoint 

MarkS. Richardson, Elizabeth L. McGreer, and Lisa Hawkins 

Lewiston Idaho of the City of , State of. _________________ , their true and lawful Attorney(s)-in-Fact, 
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and aU bonds, recognizances, conditional undertakings and 
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing U1e performance of 
contracts and executing or guaranteeing bonds and undettakings required or permitted in any sctions or proceedings allowed by law. 

17th 
IN WITNESS WHEREOF, the Companies have caused this instrunlmlt to be ~&ned and their corporate seals to be her.,to affixed, this-----------

June · 2ul4 day of _________ _ 

State of Connecticut 
City of Hartford ss. 

Farmington Casualty Company 
Fidelity and Guaranty Insurance Comp!llly 
Fidelity and Guaranty Insurance Underwriters, Inc. 
St. Pant Fire and Marine Insurance Company 
St. Paul Guardian Insurance Company 

By: 

St. Paul Mercury Insurance Company 
Travelers Casualty and Surety Company 
Travelers Casualty and Surety Company of America 
United States Fidelity and Gunranty Company 

17th June 2014 
On this the day of , before me personally appeared Robert L. Raney, who acknowledged himself to 
be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Gual'llnty Insurance Underwriters, Inc., St. Paul 
Fire and Marine Jnsurancc Company, St. Paul Guardian Insurance Company, St. Paul Mercmy Insurance Company, Tntvelers Casualty aud Surety Company, Tmvelers 
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do, executed the foregoing 
instrument for the purposes therein contained by signing on behalf of the c01poralions by himself as a duly authorized officer. 

In Witness Whcl'cof, I hereunto set my hand and official seal. 
My Commission expires the 30th day of June, 2016. 

58440·8·12 Printed in U.S.A. 

'CMarie C. Tetreault, Notary Public 

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER 
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City of Des Moines 

STATE OF WASHlNGTON) 

County of Snohomish 

Non.-collwslon Affidavit 

) 

) 

Les Mcclure , be·ing first cfuly smrn on nis oath, s~ys he 
[s the President of McClure and Sons, Inc. . and that 'the bid ~.bave 
submitted is a gemd.ne and not a sham or co.llus"ive btd, or macle in the interest or on behalf of any 
person not therein named; and he further says that the said B'idd·er has. net directly or indirectly 
lnquced or solicited any or er on the above work or supplfes t.o pl,lt in a sbam bi~. or ~ny oth~r 
person or corporation to r frat from bidding; and·that said Bidder ha~ not fn any ma.tter sought by 
collysfon to secure. to (tter (hi se[f an advantage o.ver any other bidder pr Qidders. 

Signature 

of September 

-c lure 

1Oth day 

.20_1i_. 

ry- blic in and for the State of Washington 

Residing at 15714 Country Club Drive, Mill Creek, WA 98012 

My commission expires 5/10/2016 
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Statement of B!dderls Qualifications 

Each bidder submitting a proposal on work included in these Plans and ·specifications shall prepare 
and submit as part of this bid the following schedule: 

·1 . Name of bidder: McClure and Sons, Inc. 

2. Business address-and telephone number: 

15714 Country Club Drive. Mill Creek. WA 98012 

3. How many·years has saic:l bidder been engaged. in the contracting business ~.:~nder present firr_n 
name: 

26 years 

4. co·ntracts now in hand (gross· amount): 

$ $59A00,735 

5. General character of work performed by said company: 

Heavy Industrial-Water and Wastewater Treatment Faciliti~s, Marine, .Pump Stations and Reservoirs 

6, List. of more import.ant projects constru.cted by said company, including approximate costs and 
dates: 

See Attached 

7. List of company's. major equipment: 

See Attached 

16 
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8. Bank references: 

. Yong Lee, Key Bank PO Box 90, Seattle, WA 98111 

800-821-2829 

9. Dept. of Labor and. Industries' firm number: 

543 613-01 

1 0. Dept. of Revenue registration number: 

601-077-878 

Name of Bidder 

By 

Title President 

Date 9/1 0/14 

17 
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Statement of Proposed Subcontractors and Mater!'al Suppli.ers 

Su.bcontractor_s Natn!3, Address 
and Telephone Number 

,.,1/ N C,47_5 c ..A7~€ Aon<<E ~ fr? 

~c:> ~0 ~ ::?:~..? 77 

Description of Work 

~/~40~~6.:5 

~?//Ze£LL ~~A/7///b ~~/??Ed;r/f'..cJ sch'/.£/2... 
c5f/..s-6 s: /fe'P~ s? 

Material Suppliers Material (rnajor items only) 

.,L/c:> 6pljl /f) ,c /Y $ s :r 6££ ~ /td ,£; 01.7/ c:>,tzLS' 

6?·z~ ::se c/(5).//l)~(/)1..) ~e-6'/d 82~ 

16 
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· _ City <Jf D~s Moines Local Agency Disadvantaged Business 
Enterprise. Utilization Certification 

To be. eligjbl.e for award of this contT_-act tne bidder must fill out and submit, as part 0f fis bid proposa~ ~following DlsaclVanla!lJed 
Business Enterprise Utiliza,tlon Certlficatlofl relating to Disadvantaged Business Enterprise (DBE) requirements. The CGntractlng Agency 
shall consider as nori-respi;l,nsive and shall rejebt any bid proposal that ooes not contain a DBE Certification. which properly 
oe.monstrates that the bidder will mee.t the DBE parttclpatlon re~ulrEilnents In one onhe manners provided for In the proposed oontr<~GI. 
The Bidper must submit good·feith effort documentation only in the ·event the bidder~s efferts to solicit sufficient DBE participation has 
been unsuccessful. The successful bidder's DisadVantage Business Enterprise. Utilization Certification shall be·deemed a part of the 
resulting contract. l('lformation on certified firms Is avallal:lle·from OMWBE, telephone 360-664-9750 or Toll Free 1.-8:66-20~1 064 

McClure and Sons, Inc. certifies that the Disadvantaged Business Enterprise· (DBE) 
(Box 1) Name.OI'·Bidder 

Firms listed below have been contacted. reg~rding participation on this pr0ject. If this bidder Is successfu~ on this project and Is awarded 
·the contract, It shall assure that subcontracts or. supply agreements are- executed with those firms where an" Amount to. be Applied 
Towards Goal'' ls listed. (If necessary, use addltlonal sheet) 

1. 

2_ 

3. 

4, 

5. 

8. 

9. 

10. 

Disadvantaged Busineos Enterprtse Sobcontracting Goal: DBETotal $ -------------------Bo:tt3 

* Regular Dealer status must be approved-prior to bid submittal b'flhe Office of Equal Opporfunit;y., Wa-sh: State Depl ofT.ranspartaflon, on each 

.oontra:ct, 

*'"' See the' section 'CrePitii'JQ DBE: Parficfpallon· Toward M'eetiCJg the Goal" In the Contract Document 

..,...,. The Contracting Agency Will utlliza this amol.flt fa- l:feterml'ne Whether or not the bidder has mettha _goal. In !lie av.ent of an aritJ:lmetlo difference. 
between·tbis total and the sumo! the individual amounts listed above,-then·the sum onhe·amounts llste<f.shall. prevail and the total will be revised 
a~ording(y. Participation In' !JXCess of the goal amourtt Will be con~Jdered vo!ur]tary or race-ne(Jt~al parti(;ipation. 

SR DOT Forru 272-056A EF 
. Q7l2014 
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City. of Des Moines 'k. 
2161i0 11th Avenue South 

Des·M'oines,. W A 9'81.98 

Local Agency Disadvantaged ·Business Enterprise (DBE) 
Written Confirmation Document 

As an authori2:ect represent~tlve of tne Disadvantaged Busftless Enterprise, (DBE), I confirm that we 
have been: contacted by· the referenced-bidder with regard to. the- referenced pro]ect·and if the bidder 
is awarded the .contract-we will enter into an agre.ement with th:e bidder 'to participate In the project 
consistent with the· information proVIded in the bidder's·Di5advantaged Business' Enterp:rkse 
.Utiljzatii:m Certjficatfon . 

SR 

Contract Title~- --------------------------------------------
Bidder's Business Name: --------------------------------------------

DBE's :S9s.fn~ss Na!'l1~:= · 
--------~----------------------------------

OBE'Si~nature~ 
------------------------------------~~----

DBI:'s Title~ --------------------------------------------

Date:· --------------------------------------------

The entri.es must be consfstenlwltn what is shown on the biCider's Disadvantaged 13usiness 
Enterprise Utilizaf[on Certiflcati.0n. Failure. to do so wifl resuifin 'bid rejecti'0n. See contract provision; 
.DFsavantagedBusines,s Enterprise Condition Q( AwardPartfcip!Jtion. 

Descr:iptior:J of Work: 
----------------------------~-----------

Amountto be Applied_ Towards Goa!~----------------------

DOT .Form 117.2·041 A EF 
07(2011 
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SR 

-Failure to return this Declaration as part of the bic;f proposal package 
will make the bid ·nonresponsive and ineligible for award. 

NQN .. COLLUSION DECLARATION 

I, by signing the p-roposal,. hereby declare, under penalty of 
perjury under the laws of the United States that the following 

· st~te.ments are -tru~ a11~ correct: 

1. That the undersigned person(s), firm, ;;tssoctation or corporation has 
(have) not, eith.er directly or indjrectly, entered Into any ag.reetnent; 
partidpated i.h any collusioh, or otherwise taken any action in restraint of 
free competitive l::>iddtng in connection with the project for which this 
proposal js submitted. 

2. That by signing the signature page of this proposal,.! am 
deemed to have signed and to have agreed to the' prov{sians 
of this declaration. · · 

NOTICE TO .ALL BIDDERS 

To report· rigging activities call: 

1 ~soo-424-9071 

The U.S. Department of Transportation (U'SDOT) operates· me above toll-free 
"hotline.lf Monday through Friday, 8:00 a..m. to 5:00p.m., eastern time. Anyone 
with knowle.dg·e 0-f possibie b id rigging, bidder collusion, or other fra·udulent 
acUvities should use the· '1hotline" to report sucb acttvities. 

The "h:otline" is part of U.S DOT's conHnuins effort to identify and investrsate 
hig,hway construction contracf fraud and' abuse and is oper-ated under-the 
direction of the USDOT Inspector General. All information will be treated 
confidentially and paller anony_mity will be respected. 

DOT Form.272-036i E'F 
'0712011 
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SR 

Local Agency Certification for Federal-Aid Contracts 

The prospective. participant certifies by si.gning and submitting 
this bid or proposal, to the best of his ·or lier knowledge and 
belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned , to any person for influencing or attempting te 
influence an offtcer or employee of any Federal agency, a Mernber of Congress, 
an officer or employee of Congress, or an employe.e of a Member of Congress 
·1n connection with the awarding of any Federal contract, the making of.any 
Federal grant, the. making of any Federal loan, the entsri~g· into· of any 
.cooperatrve agreement, and the extension, continuatjo.n. renewal, amendment, 
ar modification of any Fe.deral contract, grant, loan or cooperative agreement. 

. ·(2} If' any funds other than Feder.ar approprlated funds have been paid or will be 
pa:id to any person for infl'uencing· or attempting to· inflllehce an officer or 
emp!Qyee of any Fe.qeral agency, a Member of Congress) an officer or 
employee of Congress, or an. emp'loyee o.r a Member of Congress in connecti.on. 
with this Federa.f contract, grant,. loan, or cooperative agreement, toe 
undersigned shall complete an.d suornit Standard Form-LLL, "Disclosure Form 
to Report Lobbying,n in accordance with its rnstrucfio·ns. 

This certification is. material repre$ent<;~tion of the fact upon whf'ch reli~nce· w~s 

placed when· this transaction w.as made or ehteted into. SubmJsskm Of this 
certification js ·a prerequisite for making or entering into this transaction imposed 
by Section 1352, Title 31, U.S. Code, Any persori who· fails-to ·file·tne required 
cer.ti.ficat_ian shall be subject to a civil penaJty of not less than $.1 G,OOQ and. not 
more than $100,000 for each failun~. 

The prospective participant also agrees by submitting his or her bid or proposal 
that- he or she shall regLiire that the l;anguage of'thjs certification be jooludect in 
alllgwer tier §Ubcontracts, which exceed $100,000 and that all such 
subrecipients shall certify and discl.ose accordingly. 

OOT Form 272·040A EF 
0712011 
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City of1)¥s .Moip~s Local: Agency ,Disa;qvant~ged Busjness 
Ent~rprts~ Utiliz.~tion C'ertificaJion 

Jo :ba·el<igfble .tor awa~d of.thfs . contra~t the bid~ermwsfnfi :out '!nq: subm,it,. as part Glf Jfs _tiid":proposaL the! f.ollow,'ln~ bisa~antaQJed 
Bus)rj!;l_ss'E.t\.ter~rJse.=Utiliza~orrcerii.fk~?ltion.re.r9t(ng t~ Disacllla.ri~~.g~d Busin:es~ ~ptenxise (o~;:~E) -r~C1uirl'!men.t?: T~e: C9nP:aptlpg Age(lcy 

-~r~J! <?OQ~i~r;a·s J:\br;i-resp<;>nsiv~ arid s)!al!.r.eJe!C! any biq pt.opos.at.t_bat dbes. i1ot.90ritalp:a 0.8~ Oert]fi.~a1i9t\.Which pro~rly· 
-t;l~mC;Instrat~l? that the b)dd~r .Wll! me.e:t the DBE pai'ttc1pa"tloh}eq~lf~tnt;nts ln one of:th_arnanne~s proVioedtor in the proposed cpntrac;t. 
The Blqper mustsu.bmit _g0qd faith effptt documentati(l)r.l .onlvlo .the- eveatthe .. bldders effort.s to saliolt sutfl.ciel)t D~E p"artiqipatlon has 
~en· unsuc.c;essful.lhe st.:JCCessful .btdde~s. DlsadvaAtageBusiness Ente.rpdse: Utili?:ation·G-ertffiealion shall berde.emed a part, of "the· 
fe~;ultlng_.Cb.ritr.act. ·1!-'1.forrT1a~on ·on oerlltiea tlrms is:av.a:.~aD!e·froro Otvl'ti/BEL· telephone..SSCJ--664-9750 or Toll _Pree :t~ass-2o~t.oo4 .. 

McClure and Sons, Inc. · certlfles· tha.tll:l~ Disad'v.antaged Business Eriterpris:e (DBE) 
(Bo)( 11 Name .o~ Bidder. 

F.irrns listed beiow have .been eor:ltacted.r.eg~rdfng,partlcipati~n onihls pwject. If. this· bldser is.suqcessM,on this. project and is. awarded 
·tt'le contract, it shall asst:Jre that subcontracts or supp!y agreements.er_e,executed w.lth:=thc:Jse firms where an "Arno.urit toibe Applfed 
Towards.Goal" is.listed: (If necessary, use .a·dditional sheet) 

lfi~lfi~~~~~~~l~~;~~~~~~~JIJI\IIIt::il 
·1. A?6'7'/Z{) .-&'...?/fo" "7/A/d 5J..z"~o.JrA-<"fC.~/t. · e*oA-?/;v65 ·~;OJA/6_ 
L?.f'r oo~/6~3 · z~o 

4;A';f A,<,I.JA'/f/P-1!' 6/,f:t>;nA'f/i;S ~~4'.CG1•~ .... u.r.> [2 .s-vn. i/' /I(/ b 
£1-fi~~C> '2 2~ .27J 
5. /H"~ ,Zu#/2/~Pt~~ ~1)/Z/.. .:>Md~o,../.?JP/~M C'v/1/ //t/6.5 

;t?...$~oo/'1f "7.s-

s·. 

1"Q: 

/0 6~0 
J 

Olsadva n~aged BWsiness !=nieq:rrise Subco.ntractlnEJ. Gbal: DBETo(al$_ ;;(19~ S..J:Z 
------~p~~-------------SQ:?:"3 

"" "Regular Dealer 'sta!Us.nil.is! be appi'oV.edJXior: to bid'.s~bmiltal oy"the. Office· of Equal Opporfurii\Y, Wash! State Dept '0f Ttansf*irtatloo, on ea·ch 

contra:Gt.. 

** .se·e the sav.lion·•'¢repjllng D8E.Parttcipa.tion 'Tow11r.d M eeflrilg the Goal!" in the Contr;~ct Dacv.ment 

'*'** T.he Contr.actif19. Agency"~ll'\:ltllize ~)s:arrount .fO'"datern:ihe:.Whe"fhe·r or-["lot ttJe b!9der ros mettne:goal In, !He evelit of;ao arit\'linetic.litffe!ence . 
between·this.· tof.il and the.sum·oi the .lndivlduai· amounts lfstecl aboVe, ·th~:!n-the S:ur:n n_ffhe: arnounts··nsted' shall. prevail and-the iota! will be revlsed 

ss: 
accordingly .. P,articipation in !!~cess ofihe goal ampunt will be con~iciered voll)ri.tar)! ~"r rac.e-nel'!t~cil pt~rtip,ipation. 

DOT .F..orrn !27:2~~A EF 
- ·· .G712P1:1 . . · .. · 
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City ofDes Moines 

21650 11th Avenue South 

Des Moines, W A 98198 

Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document 

As an authorized representative of the Disadvantaged Business Enterprise (DBE), I confirm that we 
have been contacted by the referenced bidder with regard tot~ refen.mced project and if the bidder 
is awarded the contract we will enter into an agreement with the bidder to participate In the project 
consistent with the Information provided in the bidder's Disadvantaged Business Eme[prise 
Utmz:ation Certifioatloo. 

SR 

Contract ntle: Cit~ o! Oe.6 Moines Saltwater Stale Park Briclge Selsmic Retroflt 

Bidder's Business Name: Me-C. C,w,te. Arlo ._ 5?Y$" 

DBE'.s. Business Name: .... 1"-l:An::.:.:ia:-.:nc:Q;e:...:G;!=om:.~:;a:.:.:.:tics:::::.,,..:;LL::;;;C:;:o,_ -------------

DBESign..,re: fil:~ 

DBE's Title: President 
~~~------------------------------------

D~a: Augusta, 2013 

The entries mu3t be consistent with what is shown on the bidder's Disadvantaged Business 
Enterprise Utilintion Certification. F8Uure to do so will result In bid rejection. See contract provision; 
Dksavantsged Business Enterpti38 Condition of Award Particlpation. 

Description of Work: Construction Surveying Services 

Amo·unt to be Applied Towards Goal: ---:~!~11.;.~:,80::::. ·:::.a ___________ .,--___ __,_ 

00T Fotrn 422-o31A EF 
07/Zl11 

PrOificJe!:l to Bullc!B~s Exchange of WA, Inc. For ~ge Conditions Agreement see WNW.b)Mill.oom ·AlWays Verify 8Cale 
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City of Des Moines 

21650 11th Avenue South 

Des Moines, W A 98198 

Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document 

As an authorized representative of the Disadvantaged Business Enterprise (DBE), I confirm that we 
have been contacted by the referenced bidder with regard to the referenced project and If the bidder 
is awarded the contract we will enter into an agreement with the bidder to participate in the project 
consistent with the information proVIded in the bidder's Disadvantaged Business Enterprise 
Utilization Certjficatjon. 

SR 

CITY OF DES MOINES, WA 

Contract Title: SALTWATER PARK BRIDGE SEISMI C RETROFIT 

Bidder's Business Name: ....:M~c~C::..:l::...:u~r~e::........::a~n.=:,d:._::S:.::o;;.:;n:;.::s:.,__ _____________ _ 

DBE's Business Name: REBAR INTERNATIONAL , INC 

DBESignature: ~ 
---~-----------------------

DBE's Title: _V_._P_·-----------------------

Date: 9/10/2 014 

The entries must be consistefit with what is shown on the bidder's Disadvantaged Business 
Enterprise Utilization Certification. Failure to do so will result in bid rejection. See contract provision; 
Dlsavantaged Business Enterprise Condition of Award Participation. 

REBAR INSTALLATION ON HIGHWAY , BRIDGE, AND 
Description of Work: EI.EVATED STBUCTilliE 

Amount to be Applied Towards Goal:----------------------

DOT Form422-031A EF 
07/2011 

Provided t o Builders Exchange of WA, I nc. For usage Conditions Agreement see www.bxwa.com - Always Verify Scale 
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¢lty. tJ'fD.e·s ~.fo!nes; 

~l6$~);:.1 ~t.l) Ay(lm.!~ Se~tli 
f:>· : . . :. ~ Tr·>:An··-19~ ~ Y9m _ , '<": . .... a. . . 

. ' 

:Lo.¢al A·ge:~h~Y. Dl$advant~r9~d :au~i.n~$$. gnt~r.prjs,e. '(DB.:EJ 
· Writte.n. Ctlilfirmatio.·n Docum.ent 

As an aulno.rf~eq· r~pn;I$entatl\t~ o:t the· Ot$a.Q..V.anta-g~·d 1!3l:ls.lo~$s Slt~rp.t~Si (l:;i.'e~~ [ contrrm: fbtitwe 
have been: contacts'~ ~y-fne re.rer:e.nbe·cfbldd&.r :With r:eg:atd l{). the· r.efe,reA~cf pt.q'jeof' and fftbe. bidd'er 
fs,;-aw.ar.de~ :f{ie ·.c.onlracfw.e. will ent'er.(btb :an agre'einent ~ith ·thl.e bfdd~do particfp·afe·:in t~e prqje·ct 
~.ns.l~J~n.t.Wltn··t.M·:.tn~:rtn~ij:of-1 liltoV.fd.e9 Jh: the· pl~qet·~orsadv~iitage.O 'Busme§t'Eot~r'pdsfl~ 
Ufllizatfae Ced!floatio:n: 

L'/:1 cF ~~s ~o.-~N'.te~ 1-t/A 

. Q,<n)tr~r;;~· Tifl!i!~· -.S'AA / I-1/_A?/'"e4 ~/Y/2/{ .f?/2/tJ~t:. 
S-6/..$/Y/ /tt: /24: 7'" /2-D ~ 1-r 

Bldder's :su:sm.e~s: Na!lJe:: ~ C;J ?/~ i s-o#~ ~.....-t/~ J 
I t • - • • ' -· •· •· • •• ' •• • I • •• . . ... 

p·a~'!i-.~P.~lo~!?.s N~mEt; ; S; lu4-f. ~W;A.JL . 5 oc 

QB'ESiQiiii!Ure~ 

~~-~=ts. Tltl~:. f~i~~-l. i,-.. ~ 

Date·:·. <J· /Q .. • .. !{ 

Th~ .entri~ m.t:Jsl;t>~ cqn$Fstentwlt'li):wl'l~t· ls snow.h:oti tbe_..b[qi;ler:1S. Dlsadv~ntag,ed ·a~sih_c:ss 
Ente.tprlse ·utilTz~Jfor'l ~ertfffcaif!!>n. 'Faffl;l:t~. to dQ-sQ.WllJ r~sJ.ifUn :bl~ t~Je·ctf<;>n, S~e; contrMl\pro.vf.!?lon; . 
. I)J~~v~ntctgt:;~(f3C:f.s.IMs$.Ehi~rpil~~· IP.fP!JcJftlP.!I. P.f )\Yf.$rc!'.PE4rtfclp~flqn.. · 

oescr.l.ptioi:i of wo·r.K:· ~ Trf.fL.k I tJor 

i«\rrw,~nt:toJ;>~· ~pp~'e-cfTo.~4~·G~·-________________ ____. 
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SALTWATER STATE PARK 
BRIDGE SEISMIC RETROFIT • DES MOINES, WA 
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MCCLURE AND SONS INC. 
15714 Country Club Drive 
MBI Creek. WA 98012 
(425) 316·6999, FAX (425) 31B-6789 
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MMCClUSI101MJ (SSS8072) 
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Johansen Excavating, Inc 

INDUSTRIAL 
INFRASTRUCTURE 
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Johansen Excavating, Inc 

9110/2014 
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Page 1 of 1 

David Bloch 
--------------------------

From: David Bloch 

Sent: Wednesday , September 03, 2014 2:25PM 

To: 'METRO@METROPAINTI NGSEATTLE.COM' 

Subject: Saltwater State Park Bridge Siesmic Retrofit 

Hi Sharon, 

Project bids September 1Oth and is on Builders Exchange under City of Des Moines. 10% DBE goal. 

Pigmented Concrete Sealer 
Bridge Traffic Line Painting 
Traffic Control 

Are all on this project. Engr. est. is 2.8-3.2 M. 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/ l0/2014 
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David Bloch 
---------·-------------------------------------------------------------
From: David Bloch 

Sent: Thursday , September 04, 2014 8:13AM 

To: 'SANDRA@SKLANDSCAPELLC.COM' 

Subject: Salt Water State Park Bridge Siesmic Retrofit Project 

Hi Sandra, 

This project with the City of Des Moines bids Sept. 1Oth. 10% DBE goal. Plans and specs on bxwa (builders 
exchange). Erosion control and landscaping are needed. Would you be interested in bidding as a DBE 
subcontractor on this project?? 

Let me know. 

Regards, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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David Bloch 

From: David Bloch 

Sent: Thursday, September 04, 2014 8:24AM 

To: 'twotwoconstruction@gmail.com' 

Subject: Salt Water State Park Bridge Siesmic Retrofits Project 

This project witht he City of Des Moines bids September 1Oth. 10% DBE goal on project. Plans and specs are 
available on the Builders Exchange of Washington (BXWA). Erosion Control is needed. Would your company be 
interested in bidding as a DBE subcontractor? 

Let me know, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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David Bloch 

From: David Bloch 

Sent: Thursday, September 04, 2014 8:25AM 

To: 'twotwowinds@gmail.com' 

Subject: FW: Salt Water State Park Bridge Siesmic Retrofits Project 

From: David Bloch 
Sent: Thursday, September 04, 2014 8 :24AM 
To: 'twotwoconstructlon@gmail.com' 
Subject: Salt Water State Park Bridge Siesmic Retrofits Project 

Page 1 of 1 

This project witht he City of Des Moines bids September 10th. 10% DBE goal on project. Plans and specs are 
available on the Builders Exchange of Washington (BXWA). Erosion Control is needed. Would your company be 
interested in bidding as a DBE subcontractor? 

Let me know, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/1 0/2014 
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David Bloch 
. --·-·-···· ---------· 

From: David Bloch 

Sent: Thursday, September 04, 2014 8:44AM 

To: 'Michelle Willoughby (McCloskey)' 

Subject: Salt Water State Park Bridge Siesmic Upgrades 

Hi Michelle, 

Page 1 of 1 

Bids September 10th with City of Des Moines. Plans and specs on bxwa. 10% DBE goal. Will you bid as a DBE 
subcontractor? Let me know. 

Thank you, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/20]4 
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David Bloch 
---------------------

From: David Bloch 

Sent: Thursday, September 04, 2014 8:58AM 

To: 'THERODCORP@MSN.COM' 

Subject: Salt Water State Park Bridge Siesmic Retrofits 

Hi Fernando, 

Page 1 of 1 

This project has pigmented sealer for the bridge columns. Also 10% DBE. Bids Sept. 1Oth. Plans and specs with 
bxwa under City of Des Moines WA. Are you interested in bidding as a DBe sub on this one?? 

Let me know as usual. Thanks. 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/20 14 
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David Bloch 

From: David Bloch 

Sent: Thursday, September 04, 2014 9:02AM 

To: 'Tahni Hartso' 

Subject: Salt Water State Park Bridge Siesmic Retrofits 

Hi Tahni, 

Page 1 of 1 

This project witht he City of Des Moines bids Sept. 10th. 10% DBE. Pigmented Sealer for the bridge columns. 
Plans and specs on bxwa (Builders Exchange). Can you bid as a DBE Subcontractor?? 

Let me know and thank you. 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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Page 1 of 1 

David Bloch 

From: David Bloch 

Sent: Wednesday, September 03, 2014 3:21 PM 

To: 'Jim Anderson' 

Subject: Salt Water State Park Bridge Siesmic Retofits 

With the City of Des Moines in WA state. Plans/specs on bxwa (Builders Exchange) Bids Sept. 1oth. 2.8-3.2M 
engr. est. 10% DBE goal. 

Would like erosion control bid and landscaping if you do it from your company. 

regards, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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.Lcical Agency N11rne 

~~5~~~:~:::~=------J-----· 
Des Moines, W A 98 l98 

Local Age.ncy Subcontractor List 
PreparedJn oompltance with RCW39.30.060as amended 

To B-e Submitted with the Bid Proposal 

Prqject Name Saltwater State Park Seismic Retrofit 

Failure to list ~ubcontractors With whom the bidder, if awarded" the corttracti will directly sqbco.ntract f()r 
performance ofthe work of heating, ventilation and air cond!tlani!lg, Pl!Jmbing, as described In Chapter 1'8.106 
RCW, and eh~clrlcal, as described In Chapter 19.28-RCW or naming more:than one subcontractor to perform 
the sam~ work wiU result in yourbid being non-res-ponsive and therefore void. 

SUQcontractor(s). With whom the bidder will directly subcontra.ct that are proposecf'tg perform toe work of heating, 
·ventilation ?~nd air cottditioning, plumbing, as d~scribed ih Cha:pter 18._1,06 RCW; aryq electrrcaJas c{escrlpE!d ih Chapter 
19 .. 28 RCVi/ DlWi1 be listed _below. The work to be pelfarmed ts to pe l)sted be row the subcontractor(s) name. 

To the extgnf the project jnc:ludgs one or more categories of work teterenced In Bcw·ag 30.080, and no 
subcontractor is Usfed below to perform such work, the biddet certifies thatthe work wm ruther (i) be. 
performed by the bidder itself, or (H) be performed b¥a lower t1er subcontractor who wur not contract djrect!y 
wjth·the bidder .. 

Suboc:mtrMtcr Name 
Work to be Perfor111ed 

:?ubcontractor Name 
Work to be Performed 

Subcontraytor Name· 
Work to be Performed 

Supcontractor Name 
Work to be Performed 

Subcontractor Name 
Work to be Performed 

H VA=(.. 

*Bidder's are notified that is the opinion of the enforcefT)eot ag.ency that PYG or metal condait, juncti'on boxes, .etci are 
con~idere.o electrie;al equipment and th~refore. considered part df electrical work, even if the ih~t.allation i:S for fL(t'l:,lte· use 
and no Wi'ril']g or electrical current is connected during the project. 

SR DOT Fon:n 27-1·015A EF 
~evise~ 08/201.2 
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FHWA-1273·- Reyised May"\, 2012'. 

REQUIRED CONTJV\CT PROVISIONS 
FEDERAL·AID CONSTRUCTION CONTRACTS 

L Gener~l 
II. Nondisciimlnatlon: 
Ill Nom>agre.gat'ed Far.:ititles 
IV'. Davis-Bae0n and Related Act Provisions 
V. Contract Work Hours and Safety standards Act 

ProVision~ · · · · 
VI. Subletting Of Assfgnfng·tne Contract 
VII. Safety: Accident Preventi.on 
V.fiJ. False Statements Concerning Highway· Projects. 
IX. Implementation of Clean Air Act·and Federal Water 

Pollution Gon'lrol Act 
X 'Compliance with G9vemmentwtde Suspension and 

bebarmerit Requirements 
XI , Certlflcation Regarding Use of Contr.act Funds for 

Lobbying 

ADACHIV1ENTS 

A Employment-and Materials .Pr~re~ence for Appalachian 
Development Highway· System or Appalachian Local ficcess 
Road Caritracts (iho_luded in Appalachian contracts only) 

I. GENERAL 

1. Forn;t FHVi/A-1273 must l;le physically incqrporated in eacl! 
cons.trucUon-cont(act!.tJnQed. und~r. Ti~e 23 ('ex.cludi.ng 
emergenwc.ontrapts.soleiY' in~~mde<;l for gebris. removal). The 
~-l:)ntraator (:or subcol'!tracrorj mu.st lnsert:thls form in each 
subcontract and further req~ire its. inclusion in all lOWer tier 
subco-rit(acts (a)(clucfing purchase orders, rental agreements 
andother.ag_reements fQt l)upp[fes .Or se~Yic~s}. 

The: applfoable requirements ofF orm FHWA-1 il3 are 
inoarporetetl by reference fat work done Wh!'fer any purchase 
o((jer, rem\ at agr~ment or a9reement for _olher ~e!Ytces. Tlie 
pr[me contractor Shall b!3Tel!ponsiblefor cqr:npliar)!:e by any 
subcontr~to-r, lo~r 41er, :SIJ~ontra.c~rcu-.servh;:e prC>viQE:r.. 

Form Ff'-IVirA,'! 273'must be tncructe·d rn ail Federal-aid deslgn
l,?uild c9ntracts.. !n ~ll ·s\JP<ontract$ and In 1e1wer tier 
sllbt;ontri:)tfs (excttiding ~-ubcof.ltr~tl>'for.dasign ser-Vlces1 
purchase-r;>rders, rentaL 89fl'!fltnents.anr;l other r;~grlilement~·for 
supplies or services}. The dest~'J.n-buildershall be' responsible 
for t:ompfiance by anY. subeontractor, lower-tier su!X:ontractor· 
or service provi~r. 

Contractin-g agencies may reference Ftmn FH\IVA"127'~ in bid 
proposal or reqCJ8st for. proposal ·documents1.however. tFJ.e 
Form.FHv\/A"1273.must oo physfeally lnco.rporated (not 
raferenGed) in all contracts, subcontracts arid lower~tier 
ai.Jbaontracts· (exclualng purcl]ase {!roers, rEln.tal agreements 
and other.agreem~nts for supplies or s~rvicEls rEilat1:1d·to a 
conatructionoontract}. 

2: Subject fo the app!i¢t:Jbi!i!y criteria noted in:ttuHotlowihg 
se_ctions, these·r;onfra9t provisiCJ_ns-sh,<in ~pply to a_IT work 
!X'lffor.m~ on the ~prnr~~~ l:ly th~ c;cmti~ctor's own o[oonization 
~md,wl!h the assistance of worke~ under the contractor's 
immediate superintendence and·to ell work performed en the 
contract by: _pi-eeework. statian -Wdtk, or by subcontracl 

3. A brea_ch ofany of the stipulations contained in t~e.s$ 
Rt'lqulred C~;mtract Ptovislons may be suffiCient grounds for 
witht)olding,of progress. payment&, wi(hhQit!ing. of final 
paynien~ termination of !he· conttact, suspension f debarment 
or ~r\y oet1er ac!ioh deterrnined to be, appropriate by -!,he 
coritr~oling agency and FHtNA. 

4; Sefectlen ·of Labor: During the, performa~e of th[s contract,. 
the-contractor shall n-ot r.JSe ·convict laborror any purpose, 
within the tlmits of a constrt!Ctkm project on a federal-aid 
highway ~~;~Jess it is labor perfo[Tl1ad by epr:JVit{S.·Wha-are an 
~role;c st,~pe!Vis~dJiillease , 0rprobatron. The·t~nn Federa!-alcj 
hi'ghway dqes not Include roadW!l¥5 functionally classified as 
local ~cads or rural minor collectors. 

11 •. NONCISCRIMNATION 

The provisions at this section related to 23-CFR Part.230: ar.e: 
applicable to. all Federal-atct cohstructloo contracts and· to, all 
telat~cj :oonstfUCt[ofi S!Jbt0nttactso{'$tfr,_QOO or more .. The 
provisiOns of:23 GFR Pll_rt i2aO ar~ n6tappl!m,tl:;lle ~o material 
supplY, englneenng, or-architectural seMce·contracts. 

In addition, the contractor and all· suo~>ontractors must comply 
~f.b t n¢ ti;lll'ol,'iing po\icies: Ex-ei:l,ltilie; Order 11 ~46, 41 f.:FR 60, 
29 CFR 1625-1,627; Tit!~ 23-U$.C, S:ectlcif114Di the· 
Re~;abilitatlon.Act.Qf1$7~, a_s amenc!ed. t:-29 US:C79'4), Title VI 
of the Ci:vil Ri'gnt$-Act of 1964; as -amended, and related 
regulations. including ·49 CFR Parts 21,,26 ~nd·27~ and '23. CFR 
Parts 200, 230._ arid 633. 

Thf;t c;ontE.a~ter and. all-sl.lbccntra~ors mlJ$t.comptywith: the 
reqliir.ements of the Equal Opportunity ClatJse If) 4~ CFR 6Q-
1.4(b) and;. for aU construction contracts e>«:eading MO, 000, 
the Standa~d fed.~tQI ~qW&I EmpiQy_rp_ent Opp:;lrtl,lnity· 
Con~tructli:mc¢.ntractSpecifications in 41 CFR 60-4.3, 

~cite: ·tneu s . ciepartrrlent _or Labor has ex-olllsive authority to. 
determne:,compllar\oe with Execut~ve Order 11246 ancrthe 
policies or fhe secreta~)' pf Laber incrud)ng 41 CF.R 60, .;ihd 29: 
G_FR-"1625-1627,. The <;onfr~9fi~g agen~y and ~he F!-tVV.ti nave, 
tt1e a\.lth9rlty 'and'tbe resPQnsibllity to' E1n~;~~e I)Gmplian~e with 
Title 23 USC SeoUon 1-40, the Rehablllta~lon Act_ of 1$73, as 
amended {29 usc 794), and Title 'ill of the CMI Rights Act of 
1984, as-_ar;len~. an(! re:l!3ted regul~tlons fn_c;lqdlng 49. GFR 
Parts-.21, 2:S abct27; arid 2~ CFR Pa~ 20S; 2:30, ~nd 633. 

The following ·provtslon is adopted from23 CFR 230, Appenctii< 
A, With approptlate revisions to conform to the U! s. 
Department 'of Labor {us DOL) aild FHWA requirements. 

1. Equal Empl!;>yment Oppol1ur:&i~~Equal,employm~iir 
opportunity {EEO) requirements notto· dfscrlmlnate and to take 
affirmative-action to assure equal opportuntiy as seUorth 
under laws; execlitlVEi 0rd~rs, rure5, regt.lfati(;)ns (28' CFR 35, 
29 CFR1'63,0, 2~ QFR 16!25--t1l27,41 C~fl0canct49. CFR27) 
and ord(irs of the SedretiuY,of Labor as modified b.y·ihe . 
provisfons prescribed he_rein-,, a(ld impo~ep j;l!Jrsuaqt to 23· 
u,s;c, 140-shall canstitute.the EEOandspeciffo:<ifflrmatlve 
action :standards.r-or t.he centractor'.s pHl)ecl activities urider 
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this contr~cl The RfOV!s!lilns·pf lh~ -AmE)ricans with Oisabil[tie.s 
Act of 1900 (42 U.S. C. 121t:i'1 at seq.) s.at:fb.rth under 28 CFR 
35 and 29 CFR 1630 are Incorporated by referenc-e In this 
contraE:l In the executiol') of this contract the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 

a. The contractor will work with the contracting agency and 
the Federal Govemrnertt to t:)nsure that it h.C)a made every 
'gaoo faith 'efFGlit, t~ ptovid~ aqt;n'll opport.Linify with r!i!spect to all 
of Its terms. and. monditlons of employment and in .their review 
of a.t:tlvitles· under the· contract. 

b. The contrao!or will accept as Its operating pallcy the 
folloWing s\<1tiltl1en~ 

"It is.the polio~ of thLs Campa~ ta:.assure·that.applicants 
.are employed, and that empiaye:es are treated during 
employmenf, WithGJut regard to their race, religion, sex, color, 
Qational orig)n, ~ge or dl~apillty, Subl'l :acti:OJl snail tncl.ude: 
einpl~yment, upgrading, demQtion, or tr~nsfer; re!)rt.iltment or 
recruitment adverflslng; !ayoif or terminat{on; rates of pay·or 
other forms· otcompensatlon; and· selection for training, 
Including apprenticeship, pre-apprenticeship, ·and/or on-tihe
j_ob tr?ining;." 

2 . . EEC Officer: The: C0!1tractorwill designate a-nd make 
known to the· contracting officers. an EEO Oftlc$r who WIIfhave. 
tihe responsibility for:and must be CCII'Clble of eft.ectl'lety 
adrnJnisterilig ·and promoting an active EEO prog~~ and wflo 
must 00. assigne.d q®qvate autherity and r-espon!libillty to do· 
so. 

3. Dissemination of P-olicy: All members.ofthe contractor's 
staff who are.al,lth:orizedto.hito, supervise, promote, and 
dls;charg_e !)tnploy~es, or who recomrT)~nd such action, or who 
are su~tantiaJJylnv,alved in such.actlon, will be mape, fully 
cogni:z;ant of, and wm implement, the contractor's EEO policy 
and.contracfual responsibllitfes to provide EEO in each grade 
and cli!ssif!gafloll of emp!oy:me.!!t. To (i!nsu~~ tl'tatthe above 
agte.ernent Will be' met, the f0flowlng actions Will ~ laJ<en as a 
minimum: 

a .. Periodic meetings. of supervisuty and personnel offiee 
~rr:iploy,ees will be ®nductedbefqre tna ·start of WOrk and then 
not less 91ten lfJan;once every sfx months, ab.Vnlcb !line ttl!! 
cqnJracto~s EEO pqllcy·and its ir;npte~ntation .will:.~ 
reviewed and expiained .. The meetings Will be conducted by 
the EEO.Offiber, 

b. All new supe)'\iisory pr i\JSrsonllel office employees ~/Jill bEl 
given a thorough indoct~inatfon biJ the EEO Officer, covering 
aJJ major as.pects of the contraC.tot's EEO obligations withfn 
thirty days folloWing their reporting for duty·With the contractor. 

c. A.ll per'eonnel who are angaged ih dif'(;)Ct tscnJitmenttor 
tihe. project will be instructed by-the EEOOrticer in the 
contractor's pt:ocedures for locating and hirtng minmities and 
women. 

d. Notices: 11nd pgsters setting forth the cootracfqr's EEO 
polil;;y'will ~e. placlild in areas feadlly accessible. to employees, 
applicants tor :employ:ment and potentlal employees. 

e. Tlie contr:actcrs EEO poHcy: and the. proc-edures to 
lmplemellt s_uch pol!d<twill b$ brou9flt to lt!e:atr,ention ot 
empl~e~s by r;ne.ane. of meetings, empfoyeEl- handbooks, or 
other apprqpr-iate means. · 

4. Recn.aitment: yvhen · C!P'tertising for ~mp.h:JYf:e~,. !he 
eontraotor will fnc;lude, in·afl advertisements for empfoyee$. the 
notation: '!At1 Equal Opportu11it.y Employer:" All such · 
a.dvertisemegts wil.l be placed in publicatiorn; ~aving a larg!'l 
circulation aiT1!Jng miilorit(es ahdwomen. in the area from 
whlch the project workforce would normally be deriw:ld. 

a. The contractor will, unless precluded by. a val!d 
bqrgafning agteeinerj~ coijdlJct systematic arid'dirept 
recr:uiftnent through public and povate· ~trnpk;lyae referral 
sources. likely to yield qualifi~.q mlnor~les and women. To . 
meet this requirement,. the c-ontractor will identify sources o( 
potential mirimity group emproyees,· ar:ld E!'Stablish with such 
identlfled scurc.es proc,edures where bY minor tty and·womef] 
i'!Pplic;;tntsmay ~ ~f!:li'ted to the· contra.cter 'for empt;oyment 
conslderatlol\ 

· b. In tihe e\<enr-tt]e contractor has a valid. bargaining 
agreement pr0'viding: for exclusive .hiring hall referr.als,lhe 
co'ntrl(lofor Is expeeted to obser:ve tiha provlsi;ons oF that 
agreement to thi;ll!Xtef\t th~t the system rri&ets the contractor's 
compliance. with.EEO contract provisions. Wl'lere. 
imp[emeritalion.·oe suc:h·an agreemer.rt: has· the effect of 
dis~rirrU:nating against minorities orwomen, or .obligates the 
co[ltra~torfo cto the same; suqh lmplementiitionvioiC!tes 
Federal nondi~ctiiTi!naifon 1PfoV11$1ons. 

c. The- contractor-will· encourage its present empl.oyees. to 
refer mirwrittes,and'women as aJ'Fillcants fcrempk:i\(ment: 
l'hfcrrnatiofi af19 p:dcedures with regard to referring suc.h 
appli~nt~Wi!l Q8 disct;IS!!ed With !3mployees, 

5 .. PersonnetActions: Wages,,wo.rklng,cond!tions, and 
employee benefits shall be estal:llish.ed.arid a<;!mih!steted, and 
p<;?rSor;m~+ actjbns: of every-type; inclwding Nrfrig, upgrading, 
promotion, transff:!r."der:nOt1on, ll!y.oft; an<;itermlhatton, s~aiJ.be 
ta~en withoutreg~rd to,.ra.(:e, colqr,, r!'llfgion, ~ex; nation!'ll 
origin,. age or disability. The foltowing, procedures shalt be 
foRowed: · 

a The contra.ctor Wjlf .cond.uct periodic fnlii:le.ctlo~ 9f. project 
site!? to .insu~e that_w.orklng cand"rtlons anc!· employee fapi!itles 
do not indlc.ate discrlminatorytreatrnent·ofproject:site 
personnel. 

b. Tt')e contractor wilf periodic<:~lly evat~:~ate th!l spr.ead qf 
wage.s paid within each cla~iflcatlon t.o'.qetermfne·any 
evldende of discJ.'imfnatow wage practices. · 

c. The conticiclorwil! periodlcally-revi~W selected perso11ne[ 
ac~:ons in deR!h to de~~rmtne· whether there is av(d~j~flCe of 
discrimination. Where evidence·fs found, the contraetor Will 
prompt!¥ lake. corrective action. lfthe review Indicates that the. 
discrimination may extend beyond the-actions r-evleWed, s.uch 
cotrectlve action·shalf. include all a{fected·persdns. 

d. The contraotor '&ill promptly· Investigate all. complaints of 
alleged dlsoriminati.onmade to the contractor ih connection 
with ItS. obilgat!Ons under this -contract, WlU attempt fo reserve 
such c<ill'jij:llaim, .. andw.ill lake·appropriate Mri'ectiv.e action 
within a rea~or)at;Jle time .. lrtfie love$tlgatlol'i indicates that the 
dlscrimtllation may affect pftrsons ~th!!r {h(lnth!:l cofnpl\:linan~ 
such c.orrective: action shalf Include suc.f:l other persons. Upon 
completion or each. frWesligatibn; the contractor- -Mil inform 
eVely Colllpfi:!lnent, of all of their avenues .. of. appeal. 

8. Tr2i.lnlng and)\'romotion: 

a, The contractor wilT aScslst.ln locating, qpalifylng, and 
increasing the skills of minorities and women who· are 
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applicants ~or .employm~nt qr.currel']t employe.es. Such efforts 
should be aimed at developing-full.]ourm:y level status 
employees .in the type of trade or job classtfica.ti<il1 involved. 

b. Consistent with the cOntractor's ~ork lowe requirements 
and as. permissible under F~deral and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship; and on-the-job tr.alnlng programs· for the 
gaog_r,aphlcal area or·coniract pertofrnance: In the· event a 
·speClalprovislonfgr tr~lif)ing is f:)rov.ided liod.er this .cof'\(ract, 
this. subpa·ragraph will be·supecs~cf as lrorcated in the 
speclal prlilvislon. The confracting agency may reserve 
training positions for persons who receive welfare· assistance 
in accon;!ance w!th 23·U.S.C, 140(a). 

c. The p-pntraGt~nwill a<:M~: employee;s and applleants for 
emptoyment of available training progiamsand entral'loe 
requirements lor each. ' 

d. The contractor wHI periodically revJew lh~ training_ and 
p(qmotion potential of employees whci arf;!.crninorfties and 
women and will enco~:~rage·.etigible emptoyees,to. apply for 
such trairllng and promotion 

7. Unions: lrthe contracfonefl.es In who!e·?r ih part upon 
unh:ms ae a source of employees, the contractorwrti us_e.gaod 
faith efforts !o. obl:aih !he cooperation of such l:Jl'lions. to 
increase opportunities for minorities and women, Actions by 
the contracter, either-directly or throtigh a contractor's 
association acting as agent; will include the pcoci!dures se.t 
forth below: 

a. The contractor will use good faith efforts to develop, In 
cooperation With the unhms, joint. training programs aimed 
toward qualifying mo~ tnihorilfes and·w9men for members!llp 
ih the I.Jrlfcins and lncreasrng the skil!e. of m!npr!tfes and women 
59 that they·may quality for higher paying employment. 

b .. The contractor Will use good faith efforts to:"lnc:orporate an 
E:EO clause intlQ each unioti agr.eefTieht to th~ end that such 
union Will be contractuallY bound to i'~fer applic.ants without 
regard t.o their race-, ooror,_ religion, sex1 nalional.orlgin, age or 
disability. · 

c. The cof)tractor is to obtain itlformatiQri !iS to the referral 
pract(ces ar)d.policies Of the labor u.nion E!XC~ thatfo the 
extent such iAforrnat(on is wilhin·the .. exclusiv.e possession of 
th!!! ta{lor union and such labor union ~(:ifuses to Furnish such 
inforrnatl<intei the contractor, the ·contractor sh'afl·so c-ertify to 
lh~ contracting agenpv. and shall ~et fOrth Wh?lt efforts .ha¥a 
beenrj"\ade \o obtellnsucf:t infotlJlation. 

d. tn the ·event the .union Is unable to provide the contractor 
wlth a reasonable flow Eif rererrals within the time limit set fdrt!'l 
in t(le colle¢tlve bargaining agreement, ~he oontrJ;!ctbr will, 
til rough il1def?enderit recn.iibtlf.:nt13ffor~; fill tne .employment 
vac:ancies without regard to race,·color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified
and/or qualiFiable mlnoritiesar\d wome.n. The ·faliute.of.a unlarr 
to provide su~cienf referrals (everr though it Is obUgated to 
ptovicte excluSive ri!ferrals under theterms of a cilflective 
b?rgi!inlng ag.reementi does not relieve ilie cci'ntractpr from th? 
[equlrem.ents of lhis.-paragrapl1. tn the event the union referral 
practice'preven!s theconrractor from meeting the obligations 
pursuant· to Exacilifva .On:!er 11 246, as amended, and these 
spectalprovf(;iQns, suc,h co.nttactor sh.aU frnrn.eqiate!y notify the 
ooiitras;t[l)g <!:Q\'!Ocy: 

a. Reasonabt~-Accommodation for Applir;an,ts I 
EmployeeS with Dtsabilities: Thefcontractbr must be familiar 

with· the·tE;lqulrements for-andcomplywi!h !he Americans: wjth 
o.isabllllies ~ and.an rules. and tegulatlons established there 
under. Employers must provide reasonable acc·otnr:nod:ation in 
an ernployment.~ctivities unless to do so wol,lld cau~e an 
undue hardship. 

9; Selaction of Subcontractors, Procureml!ot of Materials 
and. Leuing of Equipment: The contractor shall net· 
dlsctih:lirlil,le on ti:)Ei 11Jr.ounds of race, color, religion, sex, 
!'}a tiona! t;>rigin, ?ii;{e:'eir. disability In-the s·elect!On aTJd rE!terytion 
of subcontc.acti:lr~1 lnclqdlhg procuremf!nt cif materials and 
leases of. equipment. Tlw contractor shall take aU necessary 
and reasonable steps to, ensure ncmdiscrlminatlon In th.e 
aclmlnlslratlor'l of this contract. 

a, The contractor sha[r nq~IY all pr;1tential subcontractor-s ~md 
supplier,s and lessors ofthair EEO·oblig.atipns uncjerthls 
eo.ntracf. 

b. ThE! contractor will us.~ !jood: faith efforts tO. ensJ,Jre 
subconfractor compliance with th?ir EEO obligailons: 

10. Assurance Required by 49 CFR-26.13(1:1): 

a, Th~ ·reqqlremants of 4$ CFR-Part:2.5 and the State 
DOT's u:·s, DOT-approved DBEprogram are· incorporated by 
reference. 

b. The contractor or subcontractor shall not discriminate on 
th~ t:>asls oftace; coror, natlonill origin, or s~ in the 
~rtomJanceof this contraot The contractor shall carry o.~ 
applf:cafule requirements ot49- CFR Part. 26' in thee award and 
·adminfstratfo.n afOOT-assisted contr.acts~ 'Fi!ilure·bY the 
contractor to carry·Clut these· rl;!qukernents is. a:rnateria1 tlreaeh 
of this oontre~c~ which may result in the· termlna~on of t!:lis. 
contracf. or such ath\'lr reme<ft,as ·U'le cantracting,ag~nc.y 
de.ems,appropriate. 

11-. F,tecolds and Reports:, The contractor i;ifiall keep SLJCh 
records as necess~ry to document coiTiplianc~ With th¢ .EEO 
requirement~£ Such 1ecor~$ shall ,Qe rel<~ined for a perf om .of 
three,years, foilowlhg· the date of tfie tina! payment to lhe 
contractor for all contract w.oii< and·shall be available at 
rea;;onat:JJe times ai:jtl' places for inspettion by,autho.riZe(l 
represefl~tives of the contracting ag_ericy <!n<Hhe FHW.A. 

a. The reoords kept by: the contractor shall dbQUTnent fhe 
foi!Owin~r 

l1) The nurnbef' and WQil< hours of mfnoiil)r ;;ind non· 
minority group membefS ano women f;!rnJ?foyed In eachwork · 
classiflc!iltion on the project; 

("l) The progress and effprts being made, in cpopf!tation 
with, unions, When aP.P.I1cable-, tb lncrea;:>e employment 
opportunities for minorities andwomen; and · 

(3) The progress arid effmts.being made in· locating, hiring, 
trail1in!!J, qualifyihg, and upgra'dlng mfliorittes arrd women·; 

b, The contractqf?;and subcontfacto.rs Will sub[lijt-a.n annual 
report to the contracting agency each July.f.ar the dur.atlon of 
th·e project, indfoatlng tfle nurnber-o(minority, Women, and 
[ion-minority group employees, cUrrently engaged. fir each wol'k 
classlfic:l:!tlon r~quir!=!c:l by- the gon~raCt work. Ttlis ihfoiinatlpn.fs 
to be reported on FormFHWA~13S:1 : TI:re.staffing;ti'<;!m should 
represent the proJectworl< fqrce on board hall or any part af 
the last payroll perfod pre·cedlngthe' end of Ju(y; If on-the,Job 
training is being required by special' provision, the contractor 
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will be required"to collect and regort tralming da:ta The 
employment data should reflect the work forc:e en board during 
all or any part orthe last payroU period preceding the end of 
July. 

Iii. NONSEGREGATED FACILillES 

This previSion Is applicable to all Feder:al-alcf corlStrtJctfon 
conlr~9ts and to all related construction subcontracts of 
$1 o;ooo or more, 

The cdntractor must ensure that facilities provided for 
ernp!oyees are provided In suet-, g manner !hat segregatlof) on 
the basis af race, color, religion. sex, ~r national origin cannot 
result. The gontractOf may nefther-require such segregated 
use by, written or ornl poiiCli"es nor tolerate such \JBe by 
employee custom The-contractor's obligation extends-further 
to ensure that Its employees are not asst~_ned to perform their 
~ecvlces at any _locatlo!J, I.Inder the contractor's control, Where 
the facilities care segregated. Tne term "facilities" Includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, resfrooms, washrooms, locker rcrorns, and other
storage otdressi~ areas; parking lots, drinking fountains, 
recrElatiqn· or·enterl:qinment iift;las, ttansportatioi:\, ~nd. housing. 
provided for employee~. The contraotor shall pr.ovide separate 
or si,-rgle-.user restrooms and necessary. dressing or steeping 
areas to assure priv.acy between sexes 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

This sectfor) i& applicable tO. aii_FE;)~r<~l-aid construction 
projects exceeding $2,000 and to.a·u related subcoAtracts and 
lower-tier subc.ontl"llcts (regardless of eubt;ontract size.). The 
requirements apply [o·an projects boated Within the right-of
way of a roadway that is fun.ctionany classified a~ Federal--aid 
highway, This exclud~s roadways runctlo~lly cfaesfrled as 
local roads or cural mln.or-coliectnrs, which-are exempl 
Contracting agencies rrey elect to apply, these requirements to 
other projeCts. · 

The following provisiOns are from the U.S. Department of 
Labor regulations In 29 CFR 5.5 •oontr'act provisions ahd 
related·matters" with minor r~ylsions ·to .conf.ormto the FHWAr 
1-273 format and FI-M'A prog~am requirements. 

1. Minimum wages 

a. All laborers and mechani~<:s empfoyed or working UI'JOn 
t~e site or the WCilrk, will be paid unconditionally and not less
often than once a wee!~, ahd without subsequent deduction or 
ret)at~ on a_ny aecount {except such payroll deductions as are 
permitted by regulations lssueg P( tne Secretary of Labor 
under the-Copetand Acl (29 CFR part 3)-), the· full amount of 
Wages and bona fide fringe benefits (or cash.equlvalents 
the[e·of) due at time or payment c;omput?d at' rates not less 
than those cenliiined In th~;; wage· determination of the 
Secretary of Labor which Is-attached hereto and maoe a part 
hereof, regardless of ahy contractual relationship which may 
be alleged·to exist between the contractor anci such raborers 
and mechanics. 

Contrlbutlons. made or costs reasonably anticipated for bona 
fide .ffin.ge bene-fits under;section 1(b)l2) of the Devis-Bacon 
Act on behalf of laborers or mechaniC& are considsred ~g.es 
paid to such laborers ot mechanics, subject to the provisions 
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of paragraph 1_d_ of this section; alao, regular contrlt;UloFlS 
made or &:osta incurred for moJe thar:~ a weekfy perloa {but not 
less often than quarterly) under plans, funGls, or programs 
which coverthe particular weekly peri9d, are deem~;;dto be· 
constructively made. or Incurred during such weekly period. 
Such laQorers and ~c(lanlcs shatr be paid the ap,prc;>priate 
wage rate ana' fringe oonefits on the wage determination for 
the classiftcation of work actually performed, Without regard to 
skil~ exceRt as pr.oyided'ln 29 CFR5.5(a)(4), Laborers or 
mechanics performing work In more thl.'ln one-classification 
may be compensated at the rate specified for .each; 
classification for the time actuaOy. wol1<ed therein: Provided, 
That tl:!e employer's payroll records accurateiy Set forth the 
lime spent in each .classificatfon In wtiic(1 work, is performed. 
The wage determihation Qncllii:Ung any additional classification 
and wage rates contorm!)d u~r par.agrapt-, 1.b. ar·ws 
section) and the Davls-Bacon poster (WH-1-321) shall be 
posted at all times. by the,conttacforc and its subc-ontractors at 
the site of the W.Cilrk In a prominent an(! accessible place where 
It can be easny .seen by the·wilrkers. 

b. (1 ~ T~ contracting officer shaH tequire-that any class of 
laborers Of' mecbanlcs, Including helpers, which fs not listed In 
the wage determinatlon· and which Is to b~ employed under the 
oontract shall be·.classified In confah'rtance with fhewage 
determinatlon, The contracting officer shall approve an 
aqdi~onaf classification al1CJ wag~ ra~e lilfl!:l fringe benefits 
therefore only wh~n the followlllg,.criteria have. been met 

(11 The work to •. be r;>erf.ormed by the classification 
reqUested is not performed by a classificatton iri the wage 
determination;· and 

Ol) The classlMcatlon Is utilized in the area by the 
construction IndUstry; and' 

(iii) The proposed wag:e-rate,l[lcludlng any I;Jo!:Ja ffde 
fringe benefits, bears a reas.o~¥~ble relationship _to ~~ 
wage rates contained (n the wage determinaUon. 

(2) If the contractor and the· laborers and mechanics to be 
employed in the ctassification·or kt'lOWn), or the it 
representatives, and the contracting officer agree on the 
classification anct wage rate (fnp!udln,g tha amour;~t . 
designated for fringe bemifits Where appropriate), a report. of 
the action taken shall be sent by the contracting officer to the 
Administrator ot tt-,e Wage and Hour 0Mslef1i EmploY.J11ent 
·standards Administration, U.S. Department of Laoor, 
Washington, DC 2£J2'1 0. The· Administrator, or an authorized 
representative, will approve, f119dtfY, or di.sapprove every 
additional classification action-within 30 daye of receipt and 
so adVIse tne·c:ontracllng offiCer or Will notify the contracting 
€lfficer within the 30-day period that additional time is 
nac·essary. 

(3) In the e.vept tl'le contractor, tne laborer!? or mechanics 
·to be-·employe.d.ln the classification or !hair representat[ves, 
and the confracJir'Q off!aer·do not agree. on the p~posed 
classlfli::alion and wage rafe (incloong the aroount 
designated tor fringe benefits, wflere appropriate), the 
contracting Officer shjllf rarer the. questions, rncrudlng the 
view!) of alllnteri!-sted parttes and the Fecon:rnendatiorr of the 
contracting of.licer; to the Wage and Hour Admioistrator for 
deterrninatien. The Wage and Hour AdmlnlstFator; or an 
~;~uthorlzed representatiVe, will issue a determination within 
30 days of tl_lceipt and so advise the contractfng officer or 
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will notiry·tre·c;ontractlngoffic;erwlthln t.he 30-d<~y ~riodttiat 
adalttonal time is nEfcessary. 

(4) The·wage rate (tncludfng fringe benefits where 
appropriate) determned pursuant to patagraphs 1.b. (2) or 
1.p.(3} of this section_. shall b\:l paid \o all workers performing 
w.ork In the clas.s lflcatlon .under this contract from the firsl 
day on Which work is performed in the claseltication. 

c. Whenever the minimum wage fate· prescribed in the 
contract'for-a ~lass oftaborers or mechanics inciudias.afringe 
benefl~ which Is. not expressed as an hourly rate,. the oontra'ctor 
·sh·au. eit~er paylhe .l;lenellt as stated in.thew~ge determination 
or sh~ll pay another bQna fide. fringe ~nefit br qn hourly cash 
equivalennhereof. 

d. If the contractor. does. not make payments.to: a trustee or 
other tlilrd person., the oofltraator may consider as part of the 
wages df any laborer or. mechanic the amount of any· costs 
reasoriaofy anticipated ln. pr.ovldlng bona fide fringe benefits 
und~r a plan or program,. ProvicJed, That .the Secretary· of 
Labor hasfoi;Jnd; up:~n ,the written raqueat ot the coAtracfor, 
thatthe appl!catile!'standards of the Davis-Bacon Act have 
been IT)et. The Secretary of LabOI may require the-c.ontract:or 
to S:et.askl:e fn .a se~ra~e account·a_s~efsforltle meetihg;of 
obllgat!olis llf1der the plan or program 

2. Wit:f'lhqlding 

The contrat:;!ing agency< shall upon its own action. or upon 
written requestor' af'\ auth~rized representatfva of the 
Department of Labor, withhold orcausC'to be withheld tram 
tne C9ntrf:!Ctor l,ind~r this 9ontract; ·o.r any other F.edefC!I 
coritractWith the ·same pri(lie contr;;~ctor, or a:ny other f.e~rally~ 
assisted conlr<!,ct subJect to Davis-Bacon pr_evailing wage 
requirements, Whfchis held by the. eame Pl'tme contractor, so. 
much ·of the accrued payments or advances as may be 
.clJnsidered necessal)' to P<~t labore(s arid rnechcinics,. 
lncludlng apPI'~ntlces: tfa.!hee~. and lwlp¢rs; etn~dyed bY· tile· 
contractor or.a_ny_;subcwi,tractor the full 'amount ot wages 
re·quired by the. G;Ontract. In the event offuJII:.lr~ to pay.any 
laborer or mechanic~ ·induc!lng any apptentice, trainee; or 
helper,, employeq o( wocking on the site ofthe vv()r!<; all or paf1. 
of th_e w?ges l.eqtifred_ by the _cen(Jf!c~ tt1e contractipg agency 
may; after writien notice; to' tile r;;ontrl;lctor; take SLJch action as 
may be necessary to cause- the suspefll!ion or any fUrther 
payment, advanc·e, ·or guarantee of funds: untU such violations 
haV.eceased 

3~ Payrolls ano basic records 

a. Payrolls and ba* records. roe fating_ thereto shall .be 
maintained bYlhe contractor during.th!! c.O.urse of tht? work·and 
preserved lor a period of three years thereafter for all laborers 
and mechanics working at the site of the·wort< Such recordS 
shall·contain-the l:l<lme, address; and eocfal s·ecurity number of 
eacl';! such worker; his or l'ier Ci:)rrect classlfieation, hourly rates 
of wages p-aid (inciud[hg rates Qf contributions or COS~& 
anticip'!ted far bona fide fiinge benefits or ca,sh equivalents 
thereof or the types. described ln $ectlon 1'(b~(~)(B) ot the: 
Davis-BaconActh daify and weekly n!:Jmber of l'iours worked, 
de¢.lctlghs made add aqtual wages paid. Whenever Qle 
~ec~ta_ry of L~bcir Of\S fo.unc! under 29 QFR 5.~(a){t)(Jv} that 
th~ wages of any la.barer or mechanic include tha amm,m~·of 
any costs reasonably anti~ipaledln p!'QvidiJ)g oenefits_under.a 
plan or program ctesorib.e'd in section 1 (b)(2}(B} of the Oavrs-

Bacon.Act, t~ contractoc- sl:lalt r.naintai'n recOfcl~ which show 
that the commitmeru to-proVide such-b'enefrts-Is enfOrceable; 
that the plan or program is.financtally· tesponslble; and that the 
plan or program has been ooi'nf11ur)icated iri writing to the 
laborers or mechanics affected, and records which shOY{ the 
costs a ntlcipat~d or the actual Qost incurred in providing such 
benefits. Cbrltractors empfoylng apprentices or trainelils uncfer 
approved programs shall maintain written evidence ot the 
registration of apprenticeship·pt:Ograms arid certification of 
trainee J?r¢grsrns, the registration of the· a·pl?rentities arid 
trainees, and the ratios and wage rates prescribed in the 
appll.cable programs. 

b. (1·) The contractor shall submit weel<ly for -each week in 
which any contract work Is. performed a Ctipy or all paymlls.tQ 
the contracting agency. The payrolls submitted $hall set out 
accurately an~ completely an ofth_e lnfon:natron req!,fited to be 
maintained under 29 CFR G. o(a){3}{1), except tha.t full social 
secttrley numbers and home· addresses shall not. be included 
on weekly-transmittals. lnstea\:1 the payrolls shaiHmly need to 
include-.en incjivi!=lually Identifying humber for ~ch employee ( 
e.g, . the last four (jigifa oftfie. erppt()yee's \lOcial sacur'ity 
num'"er). The. requi~~ct ~ekly p;~yroil lntarmatian may be 
submitted in aey f<>rm desired Optional Form WH--3.47 is 
available forthis purpose from-the Wage .. andHour DMsion 
Web. site at http:/iWWW . .dbl •. g9v/esa/Wtldlform!)iiW!13471flStrJtm 
or Its succ&sspr .slte. The P.rfine cdflttactor.i$ responsible for .. 
the submi~sion afcopies-af payrolls t>y all subcontractors. 
Co.ntra-ctora and aubcqlitractor,~J.sti8Ii maintain the full aodial 
SeCUrity.·number.and CHfrentaddress of each COVered 'worker, 
and" shall provide them upon- request to the contr:acting agericy 
far transmlss[oh:t9 th_e State· DOT •. thE;t FH\tiJA artlie Wage a11d 
Hour DIVlsi§ln ortne .C)~partrnent of l..af;>Or for purpo~s of.:an 
lnve_sttgation or-audit at compilance with prevaillng-wag!'l 
~equirements. It is not a violation of this seetion·for a plime 
conttactot to requ1re a ·subc:ontractl'lr to proviqe· addresses and 
sqclal sect,irity'r;iarnber5 to the. prime colitta:ctor for i ts own 
records,: wfthout w$ek!y submi.sston to the contracting ag~ncy .. 

(2}. Each payroll sut:Jmitted shall be accompanied by. a 
"Statement of 'Compliance," signed 't:Jy the CQntractor or 
subcOntractor or hls.or her agent who pay,s ·or supervises the 
payment of the persons empoyed under t~ cofi(tact e~nd shall 
certifY the folloWing:· 

(I) That the payroll for the.payroiT.periqd contains the 
lnformatfon re(\U)red to oo provided 1.1nder §5.5 {al(3)(ii) of 
Regulations, 29· CFR part~. the appropri~te i!lf'ormatioir is 
being maintained under §5.5 (a}{3)(1) of Regulations,, 29 
CFR part 5; and. that such lnforrrialiqri is cor(ect and 
complete~ 

(ll) That each.laborer or mechal}ib (lncludfng each 
het~r. apprentice, and ttalne~} employed on the·contract. 
during the payroll period ha:~ been paid the full-weekly· 
wages eani~ Without retlate, either directly-or lndireetly, 
and that no. deductions have reeri made~_e.ither directly or 
lhdlr-ectly tro.m the full wages eained, olhrar tnan 
permissible deductlons as set forth In ReguJatlons, 29 CFR 
part 3; 

'(lit) That each laborer-or mecllanlc:has been paid not 
less than the applicable W<19& rafas andfnhge benefit's or 
cash equivalents for thecfassiHc.atlori·cifwor~ performed, 
as specified ir-r the eppliG:able wafi'e determination 
Incorporated lntq . the-·c~mtract 
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(3)' The we~kly ~l;Jbrnjssion or· a proper-ly executl!ld 
.certification set fortfron the. re:varse side or Optional Form 
WH--347 shaH satisfy the requtremenUor submission of the 
"statement Of Compliance" required by paragraph 9,b.(2) of 
thls sect! on. 

(4) The falsificatiOn uf any of the a~ol/e Ct;:(tlficationa may 
subfe~.;t ~contractor or ;;ubcontraptorta civil or criminal 
pro·secution under sec:tion 1001 of titfa18 and secti.an 23'1 of 
tiUe 31' of the United States Code. 

.c. The· contractor or subcontractor shall make the reclilrds 
required under pa,rag'raph :}.a. of this ~¢ctiori available for 
lns,pectlon, copying, or transcriptlqn sy authorized 
repre~entativeil of the. eqnb:acting agency, the State QOT, the 
FHNA, or the Department of' Laoor, and shall. penntt such 
rep(esentatiVesto lhteMew employees dtJrlngwarking.hQurs 
on th~ Job. If the confractor or sllbcontractl:l t fallS tq ;~>~mitthe 
reqliireq records or to make them a~Jailable~ the FHWA may, 
after ,wr~tten ROtice-'lo the contractor; the contracting agency or 
the. state OOT; .take such actlorras may be ne~.;essary to 
cause the suspension of any further-payment, adllance, er 
gvaranteeH.iffunds. Furthermore, failure to subrnitthe retjUired 
reco~ds upon r~quest or to make w<;h (e~;:ords i\IVaJiable.may 
be grounds for debarment action p1.m~uant to 29' CFR 5. 12. 

4. Apprenti~es apd ~rainees 

:a Apprentices (program!> of the USOOL). 

Appr~ntices will be perrnitte~Ho wort< at less t han the 
predetermined rate for the·work· they performed when they· are 
employed pufsuan~ to.13nd i!;1dividl.J!'IIIY. reglster.ed:in a oona fide 
apprentrceship prqgrarn regtsteredwrth the,_u.s ., Department of 
l,.al:)or, EmploymentandT raining Admintstrati{;>f1, Office of 
Appu:in.ticeshfpTrairiif}g, Empoyer and l,.abor·Servlces, or With 
a State .Apprenticeship Agency recognized by· the Office,, or If a 
person ,is empfoyed ln his:orh~rtfrst' S.O days of probatiof:!ary 
employmflnt as :<!ilBpprenW::~ in suqh arya.pprenticeshrp 
progr-am, 'Afflo js not fnciVidua)ly reglster~;.d frr the' program, but 
who has been.cer.tified D{:the Ofilce <if Apprenticeship 
Training, Employer andlab.ar. Services or a State 
APPrentieeship Agency {where· appropriate) to be. eligible for 
·prQbationary- emJ;Jigyment as an-appt~ntlce. 

The :alloWa.ble r:atlo of apprentices to journeym~n on the J()t> 
site l~ any -cratt i!:lassifieaUon shall not ~ great~r than.tl'1e n<;~tip 
permrttecf to the _contractor ;as to the enttre work Force under 
the resl$tered program. Arf{worke.r listed on a payroll at an 
apprentice wagerate, woo is.n¢t r,eg(stereC;I 9r othet\1/ise 
employed as Sl(\lted aboVe, sfla!l be paid not lassJhan the 
afl)plic;:~ble, wage rate on the w<;~ge detennlnatlonfcr the· 
classification of work actually perrormed. In addition, any 
appr.entice per.formlng wor.k anthe jpb site' in el«Jess of the 
tt'ltlo·perfultted ~nde(the ragistered program shall be paid riot 
less tnan the.qPf;lfic:;i:lble wage rate on tf:le wage detecmit:Jation 
for the work actual~/ performed, Where a contractor Is 
performing r;onstruction on a proj¢ct ln a locality other than 
that in which its program IS rej;jistered, the.· ratio.s and wage 
rates (expressed In percentages: of.! he journeyman's hourly 
ra~e) speoifi~d'fh fhe,.l!:C:lhtfl\IC::to(S b( Slipeqntrf!ctor's registered 
program. ef:lall be obserVed. 

Every-appre.ntice must be paid a! not less than the. rate 
sp.edfled in the. ~egistered program fo.r.the <;~pprentfce's level ef 
progress, 'expressecr as a percentage' ofthe journeymen rourty 

rate specified in the applicable 'flage determination. 
ARJrentlpes shall be pafd fring~ benefits In accordance· With 
ttle provisions of the apprentlc:eship.pregrarn. lr-the 
appreri.ticeship program dqes IJQtspecjty fringe behefit!i, 
appre:ntioes must be paid itle:fi.)ll amoupt or irlrJJe benefits 
Ustedon thewaged~termination for the .11P.Plicable 
classiflcatii:m. If the Administrator detetmfnes that a different 
practic·e:prevails for the a~icable apprentice. classiffcation, 
frh1ges shaU be: paid in acc;;ordancewith thatdeterminattbt). 

lri th.e event the Office orAppref1tiC~?S.hip Ti'ai!'llf1g, Ef11Ployer 
and labor Services, or a State Jl,pprentlceshlpAfjenoy 
recogqi~q by tl)e Office, withdraws aP,pro_val ot t:~n 
apptanticeship progr.am; th.e contractorwm no longer be 
permitted to: ~llze apprentices· at fess than the, applicable 
predetermined tate rot the Worl< pet'forrnea until an acceptable 
program ls apptOVE:ld. 

Except as pro.vid~ in 29 CFR 5.1·6, ti:aihee.s .wi!l not be· 
permitted to' work .at less than the predetermined rati3 for- the 
work pert'armed unless they are employed pursuantto and 
lndf<Jidually registered ln'.a program which hae received prior 
approval, evid~n~d byfotmal certific:;atioh by the v.s. 
Department ofj .. ab6_r, Employm~nt andTrainihg. 
Administration. 

The ratio or trainees--to j.o.urneyrnen on the· job site shall npt be 
greater than permitted under. the plan approved by the 
Employment and Training Administration. 

Everyfrafnee must f?e paid at noUess tha~t~ rate specified 
In the appro. vee! profira!Jl' for the. \rairye~·s !~vel of progress, 
expre~sed a!.\ a pE:rce:ntage, of ·~ jpurneyman hourly rate· 
specified in the applicable· wage d~terrril.nation Trainees shall 
be paid fringe benettts.!naccordanc:e·witli the. provisions of the 
trainee pro.Qram. lf.the.•(rainet3'prQgram.does not rnen:tiqn 
fiiilge be ~fits, tr~lfi\!es shall oe. pald the tun aiT19urit of fringe 
~nefite. liste\1 on tne: wage d~tE!rmination vnte:ss the 
Administrator o(JI'le· W.a-ge and Hour Division-determines. that 
there is an apprentk';eshlp program assoclate.tlwlth the 
cotrespo nding jo urneym~n: wage. rate on UJ'e. w~e 
deferininp.tiohwhlch pr'ovldes fbr.I~.SG :t:rn~n fUll frlpge ~neflts. 
tor app~entlce~, Any employee l[st~d(mthe PflYfQJI·at ~ .trl;linee 
rat~ who· is nQt registered a.n·d participating in .a training plan 
approved by the Employment and Trainfnt:] Administration shall 
be paid nst less. than the appl,icab!e:wag,e ra~e ·on the wage 
defermination for the• Cl(lSSifiQ'~fjOfi 0~ WOrk 1\t;:~Ually pelfOr.fl'led. 
In aqditfon, any trcili;lee pertomiingworkonl he· job,~ltein 
excess oftha ratio· permittedut"lderttre registered program 
shall be paid not ie.ss·than the~applicable wage rate. on the 
wag.e. determination for the' work actual!)' performed. 

In the ever1tthe E;rilployr:nentanoTrainingAct:minisltation 
wlthgraWl; app;:o,..al of Cl tralri!ng pr(lg.rairi. the Contractor Will no 
li:lnQ!3r. i)e permitted tm, utilize· tratn~es. at tess thanthe 
appJioable predetermihed rate. rortne work performed until an 
acceptable program is approved: . 

o; Eqt~al employment Eipportunity .. The,tJtilizaHon of 
apprentices, IJ'ainess·and ]9umeynien under !his part shall tJe 
in coritoi:m.ltY with ll:ie e.qual employment opport\,lnlty 
reqJJirements of Executive Order 11246; as amended, and 29 
CFR part. SO. 
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d. Apprefltices and' Trainees (programs otthe L).S. DOT}. 

Apprenllcel\· and ltaineesworking under apprenticeship and 
skill training programs Which have been certified by the 
Secretary of Transportation as promoting EEOin connection 
with Federal-aid hjghway constr.l!ction programs are not 
.subject to the requfremeritll of paragraph 4 Qf this Section IV. 
The straight time hourly wage rates for <,~ppFenti~s and 
trainees under sucfl programs will be .established by the 
partlclillar programs. The ratio. of apprentices and trainees to: 
Journeym.en shall niJfbe greater than pEirA:1ilted bit tre terms of 
the partloUl<!.t progFatn 

6. Compliance with Copelan<:{.Act requirements~ The 
contractor shall eomplywith the requirements.of 29 CFR part 
3; which arelncorporated by, r.efererice·ln thiscontr.act 

6. Subcontracts. The contractor or subcontractor .snail insert 
Form.FHWA·127J; In ahy. subcontrects and· also require the 
subcontractors to lncfud.e Fqrm F:HWA-1273111 anylQI.vartier 
stl.bcontr.acts. Th_e prime- contr.actor shall be responsil;JI~:~ ror !he 
compliance I:Jy any subcontractor or lower tier subcontractor 
With aU the contractcl.atJses In 29CFR 5.5. 

1. Contract termination: debarment. A breach ef the 
contr(Jct ci;~!,!Ses it! 29 <;:FR 5, 5 may. bel groundS tor termiriG~tion 
onhe coritraet. .ar1c!Jor del:larrn!lnt as a q;;ntr.actor and a 
subeontractor a:o pro'llded fn 29 CFR 5.12 · · · 

8. Compliance v.i.th Davi5.;aacon and.Relatad Act 
requirements. All ruling:s and interpretations .or the Davis
Bacon and RelatedActs~cdhl'alned in. 29 CFR parts t 3, and 5 
are herein lncorporated:by.reference ·in this c.ontJ:act. 

9; Disputes concerning-labor standards. Disputes arising 
ouloHhe labor standard!> provisions of this contract shan not 
be sul)ject"to the general dfsputes clause or this .contract SUch 
disputes shall be resolved fn;accorrlanc-e with the· procedt.res 
of the Department of Labor setlorth iti 29'Gffi parts 5; 6, and 
7. D(sf:x.Jtes·within the m.~ni(lg Q( tf\is-c!<:wse iru;:lu9e. disputes 
betWeen the coi:ltracw (9r any of Its suoopntractors} and the 
contracting agenc.y; the U.S. Department of LaQor, or the. 
empioyees br lheir iepresentati¥es. 

fO. Certification of eligibility. 

a. By enter! rig Into this contract, the contractor certifies that 
neither it (nor he or she} nor any pers.on or'firmwho has an 
lnterest in the co[ltravt.o~s·frrm is a person, ortirrrt ineilgiflle to 
be awarded Government· contr-<!cts bY Yfrti,J:e of section 3(a) of 
the Davis:-'Bacon Act or 29 .CFR 5,t2(a1(1 )• 

o. No par-t of this. contract shall be subcontracted to· any person 
or firm l'neligible tor award of. a Government c.onlract by Virtue 
oF section·:l(a) ofthe DaYis·Bacon Ad' ot 29 CFR 5.12(a)(1).. 

c. T~ penaHy for making false statements is prescribed in the 
U,S. Crimlrial Code, 18 U.S.C. 1001. 

V. CONTRACT WORK HOURS AND SAFETY 
STANDARPS AC'J' 

The following alaU$es apply to any Federal;ald construction 
contract In an amount In-excess of $100,000 and s·ubject to the 
overtime provisions of the Contract"Wor.k Hours_and Safety 
standards Act. These clauses shall be inserted In addition to 
the clauses required by 29 CFR 5.5(a) qr 29 CFR <J.S: As 
used in this paragraph; the. terms· I<! borers and mechanics 
Include· watchmen ancfgliards. · 

1. OVertime requirements. No contractor or sybcontractor 
contr.acting ror-any part oft:he C!Jiiltracl·work which may·regulre 
or Involve the·emplnyment of laborers or mechanics· shall 
require or perrr\it.any· such; laborer or mechanic in any 
wori<We~k in whict). f.1e qr $he is eroptov.ed on StiCh· work ~o 
w~rk ln:E!xcess pfJor,t,y :hours ih such w,crr~eek unless such 
laborer or mec;hanfo receiVes..compensa:Uon at a ra.te. no~ ress 
lhan one and e<Me-half times the t)as{c rate, of pay for all hOurs. 
worked In excess r:Jf rorty hours in such workweek 

2. VIolation;. liability for unpaid wages; liquidated 
d.ama.g~s. Jn !!i.e even~. of any· viola \ion of tfle clause set fartll 
in paragr.aph .{1.) oHhis sectiofl, the; contraot9r~rld any 
sublcomracfor responsil:lla. thereto~ shall be liable tort he 
unpaid wages. tn addition, such: c.ontr.actor and' subcontractor 
shari· be llab.le tO the United States (in the, case of work. dr:Jr)e 
under cofltl'act for the Of strict" of Collrmbia. dr ~- terrno·ry, to suph 
Di~trlct or to su~h.territoFY), for liqui,dated damages. S:upll 
liquldateddam~ges shall be c;omputed y,ril;h ~espect to eaoh 
in.dlvrdual laborer or mechanlc,Jnclu.dirrg watcfimen and 
guards, emptoyed in violation af the cla·use set forth· in 
parClgra Pf.i (1-J of lfliS. section, ih the- sum of $10 for e.ach 
oa!~ndar ¢ay .on Which such ihd)Vldual was required or 
permitt.ef! tQJ.vor.k in e):(cf)sa .ofthe standard ',Y6rkweek.of forty 
hours-witho-ut. payment of the overtime wages re_qurred by the 
claus.e. set forth fn paragraph. (1..) ofthis·section. 

3. Wlthholding for unpalct wages-and liquidated damages. 
nlEI FHWA or fhe coritactlng agency·shS:II U!?O!"l i~s ciwri action 
or upon Wt"ltten reqi!JeSt ar an authorjzeid rept!lsentattve-ot the 
Depaitment,of Labor withhold or cause: to be withheld,_ from 
any.· roon-eys. payable on ac:countof.·¥10rl(.pertormed.by the· 
contractor or'subcQrttector under any such contract-or any 
other Feooca( contract with the same prirne coritraqtcit, or any 
other feqerally·asslsted contract subject to u:-te Contract Work 
HOJJt'S aro ~afety Standards· Act; which is held t)y th.e same 
prima oontracfor,, suc-h: sums. as may be ·determlne:dfo be 
necessal}"·to.satisfy ani/ liabilities of such contractor or 
su.~contr~ctor for uhpald wages· a.nd llqJ.Ji.datecf.clarnag.es as 
provide.d In· the olalll!~ se(forfh In paragraph (2:) oftnls 
sectlon, 

4. Sr.rbcont~ads • .The contractor or subcontractor shall. Insert 
in any: sulocontracts the ctauses set forth iri paragraph {1 .) 
through f4:) ofthis section and also a clause requiring the 
suoo¢ritractors tq IOClwde. tHese cl<luses !1\ahY joY(er tiM 
sul!lcontrC!cts. the prime· contraotqr shall be ie.sponsll:Jl~ for 
cqmpliance t:1{ any, subcontractor -or lower tier subcontractor 
with the eta uses set torth.in paragraphs (t.) through (4.) of this 
section .. 
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VI. SUBLETTING OR ASSIGNING THE CON'ffiACT 

This prov!sio.n Is. applicat:Jie to all Federal..aid construction 
contracts on lhe National Highway System 

1. The contractor shall perform with its awn organization 
contractwork amounting to not less than 30 percent {or a 
greatet percentage lhpecl_fled eisew!lere lf1lhe·cantract) of 
thti tot?li <;>tiginal contract prlce, excluding any specialty ·~ems 
qe~igna~(:!by tl:]e. contrac!fng a~ncy. '$pecialtyltems may .be 
performed by. subcontract andthe·amount ·of ~ny. such 
specialty items performed may be: deducted from the total 
original contractprice before computing the arnotmt.Qfwork 
required t¢ be performed by ttie contractor's own orgaruzation 
(23 CFR 6·35:116). 

.a. The term .. perform work with its OWIYGrganization•·refers 
to workers employeo·or leased by the prime contractor, and 
equlprnef1t owned or rented by 'the P.rime cor1b:ru:tor, with er 
without o~ratars. s_ucfl term does not fnc)ude efl)ployees or 
equipment of a subcontractor or tower· ~er subcontractor, 
agents.of the prime contractor, .or any other assignees, The 
tenn ma_y inoli;Ide payments ftilr the co.sts of hiring leased 
e'rr1piQYee$ f(oll). ai1 employ$! fl!lasing firm. tnaetll'lg all relevant 
Federal .and s~e regufalor:y requtrements. .L~§ed 
employees. may only-be Included in this term ~the prime 
contractor meets aU or the ·folklwihg conditrons: 

(1-) the prime· cohtractor malhtain:s_ cd{)trol over the 
supervision ofthe day-to-de~y activities of me J~ased 
employees; 

(2) the prime. contractor remains resj'Xlnsible lor the quali\y 
of tl:ie-_work of the leased empltDyees; 

(3) the prims c:oi:ltraotor retains all power I() !ICbept; or 
exclude individual employees frorn Wbrk <m tne project; and 

(4}the prl~ contractor remains 1.,1ttimately responsible for 
the peyment·of predetermined minimum wages, the 
subm!sstor1·ofpayrolls, statements of camplfance and all 
other Fedefa! regulatEJty reqt.Jirements. 

b. "Specialty [tE)JT'iS!'shalt bE) construed to be limited to work 
that requites highlY specialized kno\N!'edge, abilities, or 
equipment not ordlnarHy available1n the ~pe of cdntracting 
organi2atlons .qualifled <!nd expected to l:llc;Jor ~oposa on the 
contract as Erwfmle ~nd In general are tQ be llr;nlted to mfnor 
components qf th~overafl c:ontract 

2_ The contract amount upon which the requirements set forth. 
In p~r(!graph (1) of Section VIIs camputed iticludes the· cost qf 
mateo<:) I ij"r'\d manllf~ctuted pr'oduots-Whlcli are tci be 
purcMasedor produced.by the con(ract_or under· the c;ontract 
provisions. 

3. Tl'ie o·ontract.or ~hall furnish (a), a competent superiqtendent 
or supei'Vlsor'who is· ilniR!oyed by the firrn •. has fiJI! authority to 
direct peiformanceof the work in accordance.wilh the contract 
requirements, and is In charg~ ot all construction operations 
(regardless of who performs the work)- and (b) sur:ih other of its 
own organizational resources (supefVi.Sion, management, and 
eng_ineering ~er\tlces) as the contracting officer' aetermii'\Ss is· 
nec1:1ssaiy to assure thf;l.perforrnance of the. contract. 

4. No. porti0n of the contract shaH be sublet, . assigned or 
otherwise dispcised of excepf With the writtet) consent of the 
oonlr~;~cting offfcE~i:, or authotiz~ representalive, _and .su0h 
consent wtJen.gjY~fl .Shall not be 09nstruect to (~lieVE;!the 
contract0r of any responslbili_ty.'for-the furrtllm:epf of the 
cQntract. W'itten consentwiU be given Pnly after the 
contracting age_ncy has assured that each. subcontract Is 

·8 

eviqenced In writing and· that it contains all pertinent provisions 
and requirements of the prlme contract 

5. The 30% seW-pefforrnanc~ requirement of paragraph (1) is 
ilot.appjlcat;>le to de_sfgn-bl,Jild contracts; h<Jwever, contracting 
agencles·may eslat:llishti)E;!Ir own self-pt:1rfOrrm;lnce 
requirements. 

VII. SAFETY; ACCIDENT PREVENTION 

T h i s. p r o v i s I o n I s applicable to all Federal-aid 
construction contracts and to ·all related subcontracts. 

1. In the performance of this-eootrqct the· contractor. snail 
comply With an apP.J.!cable Feoora( qlate, an.dJocaf law$ 
goveming safety; health, and sanitatf.on (2-3 CFR 635~ The 
oontractorshall pmvi(le,a ll safeguards, .safety devices and: . 
protective equipment and take any other. neededaction& as it 
de.termlnes, or as the C~ntf'a9t1ng _officer may oeteimlne, to be 
reasonably· necessary to protect thE;~ lire anct:heatth of 
employees on the job and the safety of the public and to 
protect property-In .oi:lnnectton With the performance ofthe 
work covered 6y the contract_ 

2. ~ ja ?I cond~ion: at thfs contra, at, and ?hall toe mad~ a 
condition of eacl:rsubcontract,wt:llctlthe contractor. enters info 
pursuant "to this contract, that the. contractor· and any 
sube6ntractor.shall not permit any employee, ih performance 
of th_Ei COJ'ltr<IC~ to. work ln surroundings, or under cond!tlon.s 
w,lilch are ulisani~ry. h~;~z~rdqus or dangerous to his/her 
healtl'\ or ~atety. a$ determined under constl'uctlon safety and 
health standards (29 GFR 1"929) promulgated by the Secretary 
of Labor; fri accordance v.;th-sectioo 107 efthe Contract Work 
Howe; at\d Safacy Standards Act(40 u,s.c: 3704). 

3. Pursuant to 29 GFR 19-26';3, It Is a condttron p( this cgntract 
thatthe:Secretary of Lamo~ or authorized representatiVe
thereof, shall have right of entf\1- eo any site bfooritract 
performance· to jnspect or investigate.tne matter of compliance 
With the c;:onstruction 5arety an<J health standar.d.s ant} 19 carry 
out-the· dutie~ of the .Secretary unQ.er $ection 1:o7· Qf the 
Contract Work Hours and Safety Slandar.ds-Act ( 40 
U.S.C_3704). 

VIII .. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECT$ . . -

T h i s p r o v r s 1 o. li i s applicable tg all Feder.ai,ald 
c.onstrUcllon contracts ahd to a.ll (elated subcontf.c!cts. 

In, order ro assure high quality aoo durable aonstructionJn. 
confermity with-aPProved plans and specifications and a high 
deg~ee-:of Fellability on sta.tements at'ld representations made 
hy eqgi~ers, contractors, s~ppller:s , and workt'lrs 9n Fej:lerat
ard ·highway projects,. it is essl:lniial" tl)at an persons concerned 
with the projecr"perform their- f\:Jnctions as carefully, thoroughly·, 
andhonestly as-possible. Willful fa.lsifi.eatlbn, distortioni or 
misrepresentation With respect [o'an')' facts related to the 
ptciject1s a 'li¢!'a!Jon ot Federal law. To ptEJv.ent arry 
misun9erstandlng regarding the !Seriousness; ofthe.se and 
similar acts, Form FHWA-1022, shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
ptaces wtiera iUs readily' available to au persons concerned 
with lhe project: 

18 u.s. C. 1 020 reads as fol/avvs: . 
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-. 
'Whoevl'!r; being an officer, age_nt, or employ~e of the United 

States, or of any State or Territory, or whoever, whetber a 
person, asscoiatioh, firm, or corporation, I<now!ngly makes. any 
false stateme·,t, false representation, or false report as to the 
charocter, qyality, quantity, or cost of the matertal used or to 
be used, or the, quantity or quality of th~ work performed or to 
be performed, or the cost thereof in connection with the 
submissioh of plans, maps, specifications, contracts, or costs 
of const(1Jction on any highway or related project submitted for 
approval to the Secretary of T~nsportatlon; or 

Whoever knowingly makes any f.alse statemen~ false 
representation, false report or false claim with respect to the 
character, quality, quan.tlty, or cQst or any work performed' or to 
be performed, 0r materials furnist\e_d or to be furnished, ih 
connection with the construction· of any hlgtlvvay or related 
proJect approved by the Seoretary ofTransportation: or 

Whoever knowingly makes any' f~lse statement or fa!se . 
representation as to mateilal fact irr any statement, certlficate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July t, 1916, t~S. Stat 355), as amended 
and supplemented; 

Shall be fil'!ed under this titre or mprisoned not more than 6 
years or bOth. • 

IX. IM"LEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 

This proylslon I~ "pp,llcable to all F(')deral·ald.yonstruotlon· 
contracts and to all related subcontracts. 

8¥ submission of tt,ls bldtproposa[ or the execution of this 
contfact, or subcontr.act, as aPPfopriate, the bidder, pr.oposer, 
Federal-aid construction contractor, or su~ntractor, as 
appropriate, will be deemed tQ have stipulated as follows: 

1. That any pe(Seinwro is or will be utilized in the 
performance-of this contract is not prohibited from r.eceiving an 
award due to a viola!fon ofSection 508 of \he Clean Water Act 
or Section 306 of the Clean fSJr Act 
2. That the contractor agrees to include or cause to be 

includ~d the requirements of paragraph (1). or tllfs Section X In 
ev~ry subcontract, and further C)grees to take such actlpn as 
the ccntracting agency may direct as a- means or enforcing 
such requirements. 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION,. INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

This provision is applicable to all Federal-aid constructton 
contract!', design-build conlracfs, subcpntracts, lower-tier 
eubcontr.acts, purchase orders, lease agreements, c;onsuttant 
contracts or any .other oov.ered tronsacflon requiring Ff-NV A 
approval or that is estimafecfto cost $25,000 or rrpre- as 
defmed In 2 CFR Parts 180 -and 1200. 

1. Instructions for Certification- First Tier l?articipants: 

a. By .signl!1g an"·submittlng this propo;sat, the prospectiVe 
first tier participant Is. providing the certification set out below. 

b. Tne [nabllity of a person-to provide the c>erbflcation set aut 
below will not neces5a(ily result fn·denlal or participation in this 

cqvere_d transaction. The-JXOspectlve first tier participal"\1 shall 
submit an el('planafion of whY it cannot provide the-certiricatl'on
set out below. The'certiflcatlon or explanatton Will be 
consider~d in connection with the department or agency's 
determination whether to· enter .into this transaction. However, 
failure qf the prospective first tier parti.l:ipant to furnish a 
certification or an explanation shall disqualify such a· person 
from partlcfpatfen.ln thls.transactlbfl. 

c. The c'ertlflqatioH in thts cla'use·l s a mater lei r'epre~entatlon 
of fact upon Which rella.nce was pl.ii!Ced. wh~ the contr-acting 
agency determined t.o.enter Into this transaction. If ltls later 
determines that the pr0epect1ve participant knowingly rendered 
an erroneous certifiC-ation, in additiOn to other remedies 
avaifable to the Fede~l Government, tile contractlnQ agency: 
may· terminate. thla transactiOr.l for: CSU&e Of c:)efault 

d. The prsspecbve first tier participant shall provide' 
Immediate written notice !Gl the contracti11g agency to whom 
thls proposal is:-5!ubmitted if a!JY tir:ne the prospective first tler 
participant ·learns that Its certification was erroneous when 
submitted or has become erToneous by reason o( changed 
circumstances. 

e. The terms· "coVered transaction," "debarred,~ 
"suspended;" "lnef[Qible,''"partfclpant," "persen," ·~principal," 
and ''Voluntarl1y ~luded,!' as used In this clause, ere defined 
In 2 CFR"Parts 180 and 12o0. "i=irst Tter Covered· 
Transacttons' refers tn· any covered transactfcm between a 
grantee or·subgrantee o.t Federal fuhds and a participant (such 
as tne. prlll)e or g!lneral contract). 'Lower Tier Covered 
Tr~nsa~tlon!?" refers. to any t;:C)Y~red .tr-ansaetton under a First 
Tler Covered Trans-action (such as subcontracts). ''First Tier 
Participant" r.efers t0 the participant who has entered: into a 
covered transaction with a grante·a. or subgrantee of Feo;feral 
funds (such as the prime or general COfltractor). "Lo.wer Tl~r 
ParUcfpa_nt" refers any participant who has. ent~red Into-a 
covered transaction with a First Tier Participant" or other lower 
Tier Participants ($uch as.subCant:rac::tors and suppliers). 

f. The prospective first tier participant agrees by submitting 
this proposal" tha~ should the pcoJXlsed covered transaction be 
entered into, It shan not knowingly enter Into any rower tler 
covered transaction with a pers.on who is. debarred, 
SU!/pended, declared in~ligible, orvoluritarily excluded from 
partictpalion in this covered transactlpn, l)(lless authorized by 
the departnwnt·or agency:~ntering into thls.transactlon. 

g. The proopeetiVe first tier participant further agrees by 
submitting. this, ptopoSC~I"that it will include. the.ciause·titled 
"Certification· Regarding Debamlen~ St;spenslbn,, lflelfgibillty 
and Voluntary Exclusion-Lower Tier Covered Tr:ansa,ct[o~," 
provided by the departmenl or contracting agency, entering 
Into· this covered transaction, without modification, In all lower 
tier covered· transactions ancfi i!T·all solicitations for lowe.r tier 
covered transactions exceeding the $25,000 threshold. 

h. A participant iA a covered transaction may rely upon a 
certification of a prospecti'Y.e participant in a lower tier covered 
transaction that is not debarred, suspended; ineligible, or 
voluntarily axeiUded from the.covered transaction, unless it 
knows that the certification Js. erroneous. A participant is 
responstble for ensur.ing·1hat Ita principals are not suspended, 
debarred, orolherw.ise. inelfgibte to participate lh covered 
tfai1Sacttons. To. verifY. the eliaibUity of its prlncipals

1 
as well as 

the ellgiolity of any loWer tier prospectlv~·pactlcipanC:s, e~ch 
participant ma'{, but fs nQt required to, .Ghec;k the Excluded 
Partie~ Ust-&ystem website (httos;/lwww,epls;govJ), which is 
Ctilmpiled by the-General Servlces Administration. 
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I. Nathing.conlainerlln the foregoing sh.allloe construed to 
require. the estabfishment of a system of records in order to 
render in good-faith the certification required· by this clause. 
The knowledge and information of th~ prospective participant 
I$ not required to exceed that which is-normally posliessed by 
a prudent pe~on in the ordinary cour~e of business dealings. 

j. Except for transaclfons autroriz:ed under paragrap1 (f) of 
these. inst(t,~etlons, if a pa~idipant ill a covered transaction 
t<nowingty enters into a lower tfer ci;lvered tran$ctJo!1 with a 
perflon who Is susfie.ncte~, debarred, ineligible, or voluntarily 
excluded from -parttcipation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 

2. Certification Regarding Debarment, Suspension, 
Ineligibility anq Voluntaty Exclusion - Flrst Tier 
Participants: 

a. The prospective first tier participant certifies to the best of 
its knlilwfe.dge and belfet, that lt and its prihclpals: 

{1) Are not presently debarred, st,JSpended, proposed for 
debarment; declared ineligible, or voluntarily excluded From 
participating fn·coveredJransactlons by any Feoeraf 
department 0r·agency; 

{2) Have not wlthfn a three-year period preceding this 
proposal been-convicted 6f or had a ciVIl jUdgment rendered 
against them for comml~slon ·of iraud or a criminal offense In 
connection with obtaining, attempting to obtain, or performing 
<! p~Jblio {Federal,. Staea or loeaf) lr;l.nsaction or contract under 
.a pubffc transactfon; Viqlation .of Federal or. State anUt[ust 
statutes or cQmrrJssion of .~mbezzlement, th~ft. forgery, 
bribery; falsification or destruction .of records, maklng false 
statemel1ts, ot receiving stolen property; 

(3} Ale not presenlly Indicted for or ot®rw·ise or{crjnall}! or 
civillY charged by a governmental e.ntfty (Federal, State or 
local) With commission of any of the otfenses enumerated in 
paragraf'lh (a)(2) of thls:certificatlon; and 

(4) Have notwilhiri a three-year period preceding this 
appllcatlonfproposal had one: or more public: tca.nsac;tions 
{Federal, state or local) terminatecJ Fcrr cause or default. 

b. Where the prospeetive participant is unabfe to cert~y \o 
any or the statements in this c:ertificallon, such prospectiv~ 
participant shall attach an explanation to· this propo~Jai, 

2. lnstructions for Certification· Lower Tier Participants: 

(Applicable to ~II subcontracts, purchase ordGrs and dth~r 
rower tler transactioos requiring prtor PrNvA approval or 
esttmated to cost $25,'000 or more· 2 CFR Parts tao.and 
1200) 

a. By signing artd submitting this proposal, the prospective 
lower tfer Is providing the certfficatfon set out below, 

t:i. The certification in this clause is a material representation 
of fact upori Wflicfl r~ance was placed When this transaction 
was entered lhto. If it is later 9etermined that the prospective 
lower tier pijrtlcipant knowingly rendered an erroneous 
certiFication, In addition. to .other remedies available to_tl)e 
Federal Govemmen~ t~e department, or agency with which 

10 

this ~ansaction originated may pursue- available remedies, 
lnci\Jdlng suspension andlor debarment. 

c. Tl")e prospectlve· low~r tier participant shall provide 
irrvned[ale-wrftten notice to the person to which this proposal is 
submitted If at ~my lime the prospective lower tier participant 
learns th<lt its certification was erroneous·by reason or 
changed circumstances.. 

d, The termS "ci:lvered transaction," "debarred," 
"suspended, "·"li')elfglQ.Ie; '' "participant, ... "p;l rson," "principal," 
and ''voluntarlly excfuded1" as 1.1sed In this clause, are der!ned 
In 2 CFR Parts 180·and 1200. You rnay contact the person to 
wnlc!i this proposal is submitted for ass[stance in obtaining a 
copy of those· re{lulatibns,. ·"Flrst Tier Co\tered Transactions • 
refers to any·covered transactton between-a grantee or 
subgrantae ·of Federal funcls.;rnd a participant (such as the 
prime or gener.af contract). 'Lower Tier Covered Transactions' 
refers to any·eov.ered transaction under a F-irst Tier Covered 
Transaction (sUch as s.ubcontracts). "First ner ParticlpS:nt' 
refers-to th.e. particip~nt who has enter~d into~ covered 
transact!Qn with a-grantee or subgraotee.of Fed~! funds 
(s\Jch as the prime oq:jenerel contractor). •Lower Tier 
Partlcl'pant" refers any participant who has- entered into a 
covered transaction· witti a· First Tier Partlclpanf Or otner Lower 
Tier Participants (such·.assubcontractors and suppJlers). 

e. The prospective lower tier partlcipant agrees by 
suomittlng this propasal !nat, should the proposed covered 
transactiorrbe eflteF.ed> in,to, it sh~fl not knoWihgly erter into 
any lower tiercovered tre~risactiorrwlth a person'who Is 
debarred, suspended, decla~d lneiiQJbl~, or vciJuntarllY 
excluded from participation in this covered trans·action, unless 
authorized by' !he department or agency with which this 
transactio-n G~ti(;j1nated\ 

f. The prospe,ctive lower·tier participant.further agrees by 
submitting· this proposal that it will Ina lucie this clause title-d 
"CertificaUon Regarding !Debarment, SuspenSiorr,.lnellglbility 
and Voluntary ~cfusion-lower Tier Covered TransaoUon," 
without modification. in all lower tieF covered transactions and 
in all soflc~atians for (ower t~r COVered transactiOflS e,xceeding 
the $25,000 tbreshold 

g. A partlolpanfin a cover.'ed transaction may rely upoo a
certincation of a prospective participant in a lower tier co11ered 
transaction-that is. not. debarred, suspended, ineligibte; or 

'voluntarily excluded from the :covered transaction, unless It 
knows that the certltieation is erroneous. A partiCipant Is 
tesponsible for iinsuring .tf1at its principals ara not suSpended, 
debarred, orotherwlse ineligible to parti¢1pate tn.co>Jered 
transactiQns, Tp- '<~rity thl'J l'JIIgibilfty of ~s principals, as: well as 
the eligibility ofany- fo~r tier prospective participants, each 
participant may, cut Is not required ta, check the E:xclllde.d 
Parties Ustsystem website (httos:bwww.epla,gQ.y/), which is 
compiled by:the-Gefleraf s·er¥ices Administration, 

h. Nothing contained fn.the foregoing. shall be. constr.ued to 
require establishment of a system G! records In order to render 
in good faith. the certification reqf.lfred by this clause. The 
~nowfedge and lilformatian of particlpanf is not r.equired to 
ex~ed thatwhic;h is normally possessed~ a prudent person 
in the ordiAaf.Y course of business dealings. 

f. ~cept for-transactions authorized under paragraph e of 
these instructions; if'a partic;:ipant in a covered fr:an~~ctlon 
knowingly ent~ffi.lnto a lower tier <;o.vered tran~ction With a 
person Who ls susP.ended, debarred, ineligible, orvotuntarfly 
excluded fr~ participation in this transaction; ih add~fon to 
other remedies available to t.he Federal Governmen~ the· 
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pepartm~nt or ag~ncy with which this transaction.arigin~ted 
may pursue available r-emedies, including suspensfon and/or 
debarmel'lli. 

Certlficatlon Reganting Debarment, Suspension, 
lnel/glblllty and Voluntary Exclusion-Lower Tier 
Participants: · 

1- The prospective lower tier participant c~rtities:, by 
eul;lmisslon of this proposal; that neither it nor i~ principals is. 
presently debarred, suspended, proposetl for debarmen~ 
declared Ineligible, or voluntarily excluded from participating in 
ca:·lered transactions by a,Y Federijl department or agency. 

2. Where the p:ospective lower tier participant is- u11aQle to 
certll"(to. any or the statements in thls·certif!catfon, such 
pFospecttve participant shall attach an explanation to ttis 
proposal. 

...... ,... 
XI. CER11FICA110N REGARDING USE OF CONTRACT 
FUNDS FOR L;OBBYING. 

This provision Is applieable to all Fed.eral-aid construction 
contracts -arn1 to· all related· suboontrads which exc.ee.d 
$100j000 ~49 t:::FR 20). 

1. The prospective parUcip<mt certifies, ey srgnlng and 
submitting this bid or proP-Osal, \a the best or. his or hf!r 
knowledge and beflef, that: 

a. No Federal appropriat$d funds haVe been paid or will be 
paid, by·or on pehl!lf or the unde(signed, to.any person.tor 
lntluenqlng or-attempting to lnfli.JE1n~E: an <Jfficer or employee of 
any-Federal" agency, a Member ot Congte.ss, an offlcer or 
employee of Congress, .or an ef111:lloyee-or a Member or 
Congress in connectior:rwjth the awarding cit any Federal 
contract, the making or any Federal grant. the ma!<ffig or any 
Federal loan, the E:nteriAg into of any cooperative e.greemen~ 
ancHhe. extenslon, continuation, renewal, amendment, or 
modification ot any Federal contract, grant, loan, or 
cooperatiVe-agreement 

1:/. lf any ti.mds.oth~r than Federal ~propria!El(l ftmds hav.e 
been paid or will be paid to any person· for lnfiuerwtng. or 
attempNng to Influence an ·officer or emploY,ee of any.· Federal 
1:1.gency, ~Member or Congress, an ·offi¢er or employee or 
Congress, or an empnyee of a Member of Cof'19ress 'In 
connection with this EE1deral contract, greAt, loan, OF 
cooperative agre.emen~ the undersigned shall complete .and 
submit Standard Fonn-LLL, ''Disclosure Form to Report 
Lobbylng," in accordance with its il')$t"ft:Jctions. 

2. This cert~fcatton ls ·a material·feplresentation of fact upon 
which reliance. was pieced when this transaction. was made er 
entered Into. SubmlsslGn of·thls·eertfficatltm I& a prerequiSite 
ror mak1hg or enferli)g lnto this transaction imposed tJ.1 81 
U.S. C. 1352. An'{ person who fails to tile the required 
certification shan be subfect to a ciiV.il penalty of not l!!S5. than 
.$1.0, 000 and not-more than $1 00', 000 for eaci'rsucli failure_ 

3. The prospectiVe· participant also agrees by-SulDrnilting its 
bid o'r proposal tha~ the part.il:fp<!nl s~l! require that the 
language of ttl is· certffiQatiorr l;le included in ail lower t!er 
subcontracts, which exceed $,100,009 and that al~ such 
recipients shall certtr.y and· dlsGtose accordingly: 
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ATTACHMENT A- EMPLOYMENT ANO MATERIALS 
PREFERENCE FOR APP(d.ACH(AN DEVELOPfVENT 
HIGHWAY SYSTEM ORAPPALACHIAN LOCAL ACCESS 
ROAD CONlRACTS 
This provision is applicable to all Federal-aid projects fynded 
un~r th~ Appalachian R!;lgional. Development Act of 1965. 

1~ During the performance otthls contract, the aontractor 
undertaking ro do. work wl'lich is,_ or reasbnably may be, done· 
as 90-site ~IJork, ·sh.all give prefe.r~nce to qtialifted persons Who 
regUIC!Fiy. reside In the labc;>r. ar~a ~s designated by-the DOL 
wherein !he· contract work is-sttuated, .or the.- subregion, or ~e 
Appalachian counties of the State wherein the t:ontfact work Is 
situated, exqept 

a. To the extent that .;;ualifiep ~rsons reguiJH[y residing in 
the erea are not av:ailable. 

b, For the reasonable needs of-the contractor to employ. 
supervisory orspe9ially expetienc:ed pel"S()nnel necessary to 
ass~,~re an ¢ficient execution of the cEJntract work 

c. For the obligation or the contractor to-offer employment to· 
present or former employees as the result of a Jawftil collective 
bargfllning contract, provided that the nti!T)oer of·nonresfdefll 
persons employed under this subparagraph (tc} shall not 
.exceed 20 percent of the total number ot employees employed 
ey the contra.ctor on· the contract WiilFk; except-as provided in 
subparag·raph (4} belo:W. 

2. Th!!! contractor shall place a jeb order with the Stlrte 
EmpiClym~nt Servl~~:e, indicating {ill ttie ctasslncatlons ot the 
Jabor.ers, mechanics and other employees required to perform 
the contract work, {b) the number of employees required in 
ea"cl'\ qlassltrcatlon, (c) the date Qn>which the partlcipant 
~sti~tes such-employees will ~ reqliir~d, and (d) any other 
pertinentlntormat!on required. by tna State EmP,Ioyment 
Servfce to complete· the job order form The Job. order may be 
placed with the: State Employttlent Service in wr1tlng or by 
telephone. If during the c0urse of tl'ie contract work. the 
informatlon·submltt'ed by the contractor In the- original job order 
Is su~tantially mQdl~ the partic,;ipant shell promptly notify 
the state Employment Service, 

3. The contractor shall give full consideration to all qualified 
jab applicants r-eferred to him by the St!!te-Employment 
Service. The contraytor Is not re~Jujred·to grant empfoymeAt to 
any "jab appllcanls who, fn t-is opl.nlon,,.are,not qualified to 
perform the classification-of. work required. 

4., If, Withlh ohe week foltoWing tne placii)g of aj9b order by 
the contractor with the state; EmpiC)yment SeJ'(ic~. the State 
Employment' Service (s unable-to refer any qualifled joQ. 
applicants to the contractor·, Of less· than the number' 
requested, the s tate E111ployment Sewlce will forward a 
certificate eo the contmclot Indicating the unavait<ibifity of 
applicants. Sooh certjfJi::at~ shatl be matle:a pact 01 the 
contractor's permanent project records,. Upon receipt oflhis 
cerllllcate, the contractor may 'employ persons who do not 
normally reside In the labor-area to fill pesitlons covered' by the 
certificate, notwithstanding the pr()vislons of subparagraph (1 c) 
a !;love. 

5. The provisions of 23. CFR 633.207~e) allow the 
contracting agency to provide a·.contractual preference For the 
use of nineral resource materials natve to- the Appalachian 
reg! on. 

12 

6. The c;ontractor shall include th!;! proyisions of Sections 1 
through 4 of this. Attacliment A rn every subcontractforwork 
which !s, or reasonably may be, oone. as on-site work. 
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OWNER/CONTACT 

START DATE 
SUBSTANTIAL 
COMPLETION DATE 

FINAL CONTRACT AMOUNT 

PROJECT DESCRIPTION: 

PROJECT REFERENCE 

Owner: King Couty 

821 Second Ave., Seattle, Wa 

98104-1598 
August 1999 

February 2000 

$576,725 

Owner Contact 

Frank Overton 

Page 16, Item #6 
Project References 

Phone 1#: 206-296-8023 

Email: 

Building ofthe l<anaskat Bridge consisted of Levell I seismic retrofitting. Removing of existing tie rods, and installation of new tie 

rods, steel casing, and beam assemblies. Drilling and insta llation of rock anchors, dowel bars, and concrete corner connections 

along the arch. G13 Construction of 7,764lb. steel-reinforcements for bridge, including 900 hours of traffic control labor, and 6 

tons of asphalt concrete pavement Class B. 
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PROJECT REFERENCE 

Owner Owner Contact Phone#: 
OWNER/CONTACT 

City of Seattle Email : 

Com letlon Date 1991 

FINAL CONTRACT AMOUNT $1,500,000 

PROJECT DESCRIPTION: 

Building of the West Seattle Bridge consisted of seismic upgrades, crack injection, and post tension rehab. 
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OWNER/CONTACT 

ENGINEER/CONTACT 

START DATE 

SUBSTANTIAL 

COMPLETION DATE 

FINAL CONTRACT AMOUNT 

PROJECT DESCRIPTION: 

PROJECT REFERENCE 

Owner: Mt.VIew Edgewood 

11610 32nd Street E, Edmond, 

WA98372 
Engineer: RH2 Engineering 
22722 29th Dr. SE, Ste 210, 

Bothell WA 98021 

March 2012 

March 2012 

$535,052 

Owner Contact 

Mike Craig 

Engineer Contact 

Jon Conner, PE 

Phone#: 253-863-7348 

Email: mikec@ 
mtvewater .com 

Phone#: 425-951-5400 

Email: jconner@rh2.com 

The Mt. View/Edgewood project consisted of the seismic retrofit of the south reservoirs. Including the foundation expansion for 

two steel reservoirs, site work, including: landscaping, fencing, and utilities. 
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OWNER/CONTACT 

ENGINEER/CONTACT 

START DATE 

COMPLETION DATE 

FINAL CONTRACT AMOUNT 

PROJECT DESCRIPTION: 

PROJECT REFERENCE 

Owner 

Skokomish Tribal Council 

Engineer Firm Name 

Gray & Osborne 

June 2012 

Owner Contact 

Leannea Wolfe 

Engineer Contact Name 
Eric Nuttin 

September 2013 (Substainstial) June 2014 (Final) 

$4,289,174 

Phone It: 360-425-4232 
lwolfe@ 

Email: skokomish.org 

Phone 1#: 206-284-0860 

Email: enuttin @g-o.com 

-Construction of a new outfall structure consisting of intake pipelines, control valves, temperature and metering instruments, 

precast vaults and catch basins, new outfall piping requiring trenching, excavation, backfill and compaction, and installation of a 

swale 

-Insta llation of temporary dewatering system 

-Associated site work, electrical work, instrumentation, painting and demolition 



184

184

PROJECT REFERENCE 

Owner Owner Contact 

OWNER/CONTACT 
City of Mukilteo WWD Gill Bridges 

Engineer Firm Name Engineer Contact Name 

ENGINEER/CONTACT 
Gray & Osborne Harry Sellers 

START DATE May 2012 

COMPLETION DATE September 2013 Final Completion March 2014 

FINAL CONTRACT AMOUNT $3,544,531 

PROJECT DESCRIPTION: 

gjJ.Q@ 
Email: 

mukilteowwd.org 

Phone #: 206-284-0860 

.
1 

hsellers@ 
Ema1: 

g-o.com 

This project Included the partial demolition of an existing canopy structure, existing headworks, and site fencing and piping. The 

project improvements included a soldier pile wall, new influent sewers, retaining walls with fencing, and access road 

improvements with a new automated gate; Installation of a parshall flume, an owner-provided new mechanical screen and grit 

removal system complete with classifier and compactor; a new selector unit complete with mixers; piping, gates and valves; 

electrical and controls; reinstallation of the canopy along with site lighting; and other site improvements for a complete workable 

system. Also included in the project was a new fuel tank for the operation of the auxiliary generator and a dry fire protection 
system. 
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OWNER/CONTACT 

START DATE 

SUBSTANTIAL 

COMPLETION DATE 

PROJECT REFERENCE 

Owner: King County DOT Owner Contact 

11911 E. Marginal WayS, Bldg B, James Carlson 
Tukwila, WA 98168 

September 2011 

October 2012 FINAL COMPLETION DATE March 2013 

FINAL CONTRACT AMOUNT $1,415,061 (no sales tax) 

PROJECT DESCRIPTION: 

This project consisted of: 

Removal of hydraulic lift equipment from four bus bays and replace with three axle lifts and one custom platform lift. Activities 

included demolition (structural, mechanical and electrical), site prep, dewatering, piping/plumbing, concrete, platform lift (Bay 

10), and electrical. 
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PROJECT REFERENCE 

:JQ_~:.Nf~m~':r}·;_~;;:,~~;.:.,::r:fs:~6tJ.~p.·~:~:nrM~8.n4-~~~~ei~®~N,~-;~I:::t:f:-~~zi'}:;.}_~;n~~.;:i·-~~-)::J. ~:i'~::3J...··~~;If~}:~:r>~:~" 
Owner Owner Contact Phone##: 206-233-7921 

Cit of Seattle Garrett Farrell Email: 
OWNER/CONTACT 

ENGINEER/CONTACT 
Engineer Firm Name Engineer Contact Name Phone##: 360-733-4311 

Anchor Environmental Gissele Sassen Email: 

START DATE November 2005 

COMPLETION DATE February 2006 

FINAL CONTRACT AMOUNT $961,603 

PROJECT DESCRIPTION: 

This construction project consisted of: the placement of imported shoreline material including beach gravels, rock rlprap, 

anchored logs, erosion control, installation of new steel pilings, pre-cast concret e launch ramp, steel beam guide system, 

structural and log boom pilings and floating docks. All construction was performed over water under SEPA and shoreline 
guidelines. 
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Backhoes 

Equipment owned by MSI that could be used on this project. 
* -indicates specialized equipment 

Backhoe - CAT 426 
Backhoe- CAT 446 
Backhoe - CAT 215D LC 
Backhoe- CAT 225D 
Backhoe- CAT 231D 
Backhoe- CAT 235C 
Backhoe- CAT 245B 
Backhoe - Case 580 E 
Backhoe- CAT 416C 
Backhoe- John Deere 510 

Dump Trucks 
Dump Trock (10 CY, End Dump) 
Dump Truck - On Road (tvfack, White) 
Dump Truck - On Road (GMC, Red) 
D1.l!Ilp Truck- Morooka MST-1500 * 
Dump Trock - Morooka MST-2200 * 

Dozers 
Bull Dozer- Komatsu D39E 
Bull Dozer - CAT DSHLGP * 
Bull Dozer- CAT DSH 
Bull Dozer -John Deere 4SOH LGP 
Front End Wheeled Loader- CAT 924F * 

Skid Steers 
Skid Steer- CAT 242 
Skid Steer- CAT 247B 
Skid Steer- Bobcat 753 
Skid Steer- CAT 246 

Excavators 
Excavator - Hitachi EX200LC 
Excavator - Hicachi EX225 
Excavator - CAT 330BL * 
Excavator- CAT 330ll * 
Excavator - CAT 312 
Excavator- CAT 311C 
Excavator- John Deere 490D 
Mini-Excavator - Bobcat 337 
Mini-Excavator· Bobcat 337D 
Mini-Excavator- John Deere 27C 

Scissor Lifts 
Scissor Lift - SkyJack SJM 3015 
Scissor Lift- I. C. Self Propelled 

Page I 6~1tem #7 
List of company's-major equipment 

Cranes 
Hydraulic Crane Rough Terrain- Grove RT528C 
Hydraulic Crane Rough Terrain - Grove RT620S 
Hydraulic Crane Rough Terrain - Grove RT75S * 
Hydraulic Crane Rough Terrain - P&H 40Ton 
Truck Crane (Lattice Boom) - P&H PH670TC * 
Telescopic Crane for Truck Mount 

Forklifts 
Forklift Rough Terrain - Sk:ytrak 8042L 
Forklift Rough Terrain - Skytrak 3606M 
Forklift Rough Terrain - Skytrak 6036 
Forklift Rough Terrain - CAT TH62 
Forklift Rough Terrain- CAT TH83 
Forklift: Rough Terrain- CAT TH103 * 

Compactors 
Compactor- Plate (Gas) 
Compactor - Rammer (Gas) 
Compactor- Tandem (Gas) 
Compactor - Single Drum 

Welders 
Welder - Gas 
Welder - Diesel 
Welder- Electric 

Generators 
Generator Sets - Small (1.5 kW) 
Generator Sets - Small (2.5 kW) 
Generator Sets - Small (3.5 kW) 
Generator Set- Large (175 kW) 

Air Compressors 
Air Compressor - Portable (Gas, 125 cfm) 
Alr Compressor - Portable (Gas, 175 cfm) 
Air Compressor- Portable (Diesel, 160 cfm) 
Alr Compressor- Portable (Diesel, 185 cfm) 
Alr Compressor - Portable (Diesel, 375 cfm) 

Miscellaneous Equipment 
Well Point Dewatering System ~< 

Concrete Cutting Track System * 
Video Security System * 
Concrete Gang Forin - Aluma/Symons * 
Groovjng Machine * 
Trench/Manhole Boxes * 
Conveyor Concrete/ Aggregate ~< 

Godwin Model HL80M Bypass Pump * 
Godwin Model CD150MV Dewatering Pump 



188

188

Andrew Merges 

From: 
Sent: 
To: 

Segami, Phil [SegamiP@wsdot.wa.gov] 
Tuesday, September 16, 2014 2:47PM 
Andrew Merges; Haslam, Harry 

Cc: Brandon Carver; Dan Brewer; Dick Egolf (degolf@xltech.com); 'Roger Horton' 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051 (007)- NON

RESPONSIVE LOW BID CONCURRENCE REQUEST 

Andrew, 
Good Faith Effort(GFE) documentation is submitted as part of the bid package in the event the bidder cannot meet the 
DBE goal. The GFE package should demonstrate that the contractor made reasonable efforts to contact and receive 
quotes from certified DBE contractors to team on the project. The GFE documentation submitted has no bearing on the 
determination to reject the bid. As stated on the DBE Written Confirmation Document(DBEWCD), "The entries must be 
consistent with what is shown on the bidder's Disadvantaged Business Enterprise Utilization Certification(DBEUC). 
Failure to do so will result in bid rejection ... " The "Amount to be Applied Toward Goal" was left blank on both the Rebar 
Internationa l Inc. and Silver Streak Inc. DBEWCD submittals. Both are not consistent with the submitted DBEUC. 

Phil 

From: Andrew Merges [mailto:AMerqes@desmoineswa.gov] 
Sent: Tuesday, September 16, 2014 1:46PM 
To: Haslam, Harry; Segami, Phil 
Cc: Brandon carver; Dan Brewer; Dick Egolf (deqolf@xltech.com); 'Roger Horton' 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Harry and Phil, 

Good afternoon. 
We have received a letter from the non-responsive low bidder requesting clarification on our determination (attached). 1 

have also included the City's letter to MSI concerning the determination as well as their DBE participation forms 
submitted in the proposal. 

Can WSDOT provide the City with direction for response to MSI's letter concerning DBE participation form execution as 
well as their good faith effort of intent? 

Thank you. 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
2 1650 ll th A venue South 
Des Moines, W A 98198-63 17 
(p) 206-870-6568 
(f) 206-870-6596 

From: Haslam, Harry [mailto:HaslamH@wsdot.wa.gov] 
Sent: Monday, September 15, 2014 11:39 AM 
To: Andrew Merges 

1 
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Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

If you get any objection from the contractor, note that the DBE Written Confirmation forms clearly state that entries 
must be consistent w ith what is shown on the bidders DBE Utilization Certification form, and that failure to do so will 
result in bid rejection. 

From: Andrew Merges [mailto:AMerges@desmoineswa.gov] 
Sent: Monday, September 15, 2014 11:28 AM 
To: Haslam, Harry 
Subject: RE: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Thanks Harry. 

Andrew Merges, P .E. 
Associate Transportation Engineer 
City of Des Moines 
21650 I L th Avenue South 
Des Moines, W A 98 198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

From: Haslam, Harry [mailto:HaslamH@wsdot.wa.gov] 
Sent: Monday, September 15, 2014 11:04 AM 
To: Andrew Merges 
Cc: Brandon Carver; Segami, Phil; Mott, Jade 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

You are correct. As noted per 26.2(5) of the LAG Manual, failure to accurately complete the DBE forms is considered 
evidence that the proposa l is unresponsive, and therefore, not eligible for award. Thus, failure to note the amounts 
that apply to the DBE goa l on the DBE Written Confirmation forms for Rebar International and Silver Streak, is grounds 
for declaring the bid for McClure and Sons non-responsive. 

From: Mott, Jade 
Sent: Monday, September 15, 2014 10:08 AM 
To: Haslam, Harry 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Can you help?? Phil is not in. 10% DBE goa l. 

From: Andrew Merges [mailto:AMerges@desmoineswa.gov] 
Sent: Monday, September 15, 2014 10:02 AM 
To: Segami, Phil 
Cc: Mott, Jade; Brandon carver; Dick Egolf; 'Roger Horton'; Dan Brewer; Pat Bosmans 
Subject: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007) - NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Phil, 

Good morning and hope you had a great weekend. 

2 
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With our review of the bridge project bid proposals, we have concluded that the low bidder is non-responsive due to the 
omission ofthe "Amount to be Applied Towards Goal" on the Local Agency Disadvantaged Business Enterprise {DBE) 
Written Confirmation Document {422-031A EF), PDF sheets 3 & 4. Can you please review and let us know if this is an 
appropriate decision? 

I will also be sending you the Award data for the responsive bidder shortly. 

Thank you. 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
2 1650 11th Avenue South 
Des Moines, W A 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

3 
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Andrew Merges 

From: 
Sent: 
To: 

Haslam, Harry [HaslamH@wsdot.wa.gov] 
Monday, September 15, 2014 11 :04 AM 
Andrew Merges 

Cc: Brandon Carver; Segami, Phil; Mott, Jade 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051 (007)- NON

RESPONSIVE LOW BID CONCURRENCE REQUEST 
Attachments: MX-31 OON_20140915_1 00458.pdf 

You are correct. As noted per 26.2(5) of the LAG Manual, failure to accurately complete the DBE forms is considered 
evidence that the proposal is unresponsive, and therefore, not eligible for award. Thus, failure to note the amounts 
that apply to the DBE goal on t he DBE Written Confirmation forms for Rebar International and Silver Streak, is grounds 
for declaring the bid for McClure and Sons non-responsive. 

From: Mott, Jade 
Sent: Monday, September 15, 2014 10:08 AM 
To: Haslam, Harry 
Subject: FW: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Can you help?? Phil is not in. 10% DBE goal. 

From: Andrew Merges [mailto:AMerges@desmolneswa.gov] 
Sent: Monday, September 15, 2014 10:02 AM 
To: Segaml, Phil 
Cc: Matt, Jade; Brandon Carver; Dick Egolf; 'Roger Horton'; Dan Brewer; Pat Bosmans 
Subject: Des Moines Saltwater State Park Bridge Seismic Retrofit BHM 1051(007)- NON-RESPONSIVE LOW BID 
CONCURRENCE REQUEST 

Phil, 

Good morning and hope you had a great weekend. 

With our review of the bridge project bid proposals, we have concluded that the low bidder is non-responsive due to the 
omission of the "Amount to be Applied Towards Goal" on the Loca l Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document (422-031A EF), PDF sheets 3 & 4. Can you please review and let us know ifthis is an 
appropriate decision? 

I will also be sending you the Award data for the responsive bidder shortly. 

Thank you. 

Andrew Merges, P.E. 
Associate Transportation Engineer 
City of Des Moines 
21650 11th Avenue South 
Des Moines, WA 98198-6317 
(p) 206-870-6568 
(f) 206-870-6596 

1 
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City of Des Moines Local Agency Disadvantaged Business 
Enterprise Utiliz~tion Certification 

To 'be ellgible for award of this contract ths bidder must fili out and submit, as part 0f its bid proposa~ the following Disadvantaged 
Business Enterptise Utilization Cerliflcation relating to Disadvantaged Busir)ess Enterprise (DBE) reejuirements. The Contracllf1g AgenQy 
s_ha.ll consid~r as non-resP9nsiVe and shall reject any bid prop~sa! that does not contain a DBE Certification which properly 
demonstrates that the bidder will meet the DBE participation requlr~ments In one of the mamers provided for in the proposed contract. 
The Bidder must submit good faith effort documentation ooly in the event the bidder's efforts to solicit sufficient DBE participation has 
been unsuccessful. The successful bidder's Disadvantage Business Enterprise Utilization Certification shall be deemed a part of the 
resulting contract. Information on certified firms Is av.ailable from OMWBE, telephone 360-664-9750 or Toll Free 1-866-208-1064. 

_M---'c-'C'-I..:...u_re:..._:.a;_n..:...d_S..:...o""'n,.;.s~,,.,_l~n...:.c_;. _.,...,~-------- certifies that the Disadvantaged Business Enterprise (DBE) 
!Sox 11 Name ot Bidder 

Firms listed below have been contacted regarding participation on 'this project If this bidder is successful on this project and is awarded 
the contract, it shall asst:Jre that subcontracts or supply agreements are executed with those rirms where an 'Amount to be Applied 
Towards Goal" is listed. (If necessary, use additional sheet) 

Column 1' .Qolumn i ·: 1! · ' Column3: ··. •. 
.. ... 

•. ·co!i.ir:rm 4 ~ 

· ·:;-PrP:ject: Rqle ·••.,. --1 • '. -··:· .. ... . . .. 
' 

.. 
Amount to. · 

N~m~• of,_ O~,E· · :·(P'rlme; .. ~()iiit Ye'nture; ' 

··p:escrl'p~ion 0f Wp,rk . · be· ~R.PI r~~ · ·; 
Certifi:cate 'Number· ·. · ·~ul:iccirit'ractor~ '· 

!\_1ainifai:turer; . ~.eg ul ar .. . •·' 
Toyva.r~s Goat: . . . . ., '' .. 

l · .oeal~rt .. -· .. ..... . .. . . . . "' 
1 . fl;'C"~O ~ ,h'/# ?//I/ 61 $' .YQ / u .J t""A"' t.":'Uit. .e-'o.--; r/.v6s /J/0/ 6 
LJ :t ,;e oo :7 16· f' 3 

e JL/OJit/ -~ 
:2'..-C'~ f';J 

2 . .Cc:>.-97 ~,t~6&/A),6 5" t/d CI.),'J- J",zAt"fOJt -r/U'I /rIC c! o ,._J r~ o L. 

C:S"r /CJ::< //.?6' 
3./2cdn'i:t //t/T'~/f/~v..vA L f t/-6' .::v.v1"'1!qC '/tJ.t. /l.£0/9/f M/~,.<JL' :;! .:r 2_.; .:j-6"' z 
LJ~ r-~ 6o 6 ?'9' o ~.t . .4'::r c:i/ 

4 . .A'.f A~..< 1_,J1,;t/,Y~ 6"~om A' 71 i-5 ":f"V4?41.v.Ot A,r~, ~ 5'J/.r.J. J/:J /A/ 6 /j ~o6 
.(}~ /?1 t> C> :22'12&' 
5: /..-.?',t! ,.Zu~/2/ti5h~f! ~()/Z~ .$' 1/,c/ C.'L'>,y;f/?At'rt'Jt C!' t>/1 7 //t/65 

.e?..5/??0r;.>/-9f -Js-
6. f"~-'"c4 s-74 (!' .// ,;1( .J 'r/.?Cv.l'...l ;r /?:4/:t"CN'i. /,:! 1/~// 1/f) ~ /0 6 c~o 

£l /-z) .7 ~ i' 21 'f ~? ·=ro .J 

7. ~~ zy.-;7/. A,-4-!?1 5'v'$CtM--74A~n/l ¢4(1:!' "'"-"" <.' P.""1'4 t- £ 

#;?rOO /~ ::tft.( 
8. 

9. 

10. 

Dlsadvanta ed Business Enter rise Subcontractin .Goal: /0 o/p DBE Total$ ;19£/, s...r:z *** g p g / 
Box 2 ~Box3 

* Regular Dealer status must be approved prior to bid submittal by the Office of Equal OpporturJty, Wash. State Dept. of Transportation, on each 

contract 

*.. See the section "Cre9ifing DBE Participation Toward Meeting the Gear in the Contract Document 

_.. The Contracting Agen·cy will utilize this:amount to detennlne whether or not the bidtle'r has met· the goal. In the event of an arithmetic difference 
between this total and the sum of the indMdual amounts listed above, then the sum of the amounts listed shall prevail and the total wiU be revised 
accordingly. Particlpalion in excess of the goal amount will be considered voluntary or race-neutral participation. 

SR DOT Form 272-056A EF 
07/201:-1 . 
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· City of Des !v!oines 

216 50 1 l th A venue South 

Des Moines, V..'A 98198 

local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document 

As an authorized representative of the Disadvantaged Business Enterprise {DBE), I confirm that we 
have been contacted by the referenced bidder with regard to the referenced project and if the bidder 
is awarded the contract we will enter into an agreement with the bidder to participate In the project 
consistent with the information provided in the bidder's Disadvantaged Business Enterprjse 
Utilization Certjfication. 

SR 

Contract Title: City of D~s Moines Saltwater State Park Bridge Seismic Retrofit 

Bidder's Business Name: Mc-Ct....,t1t;. 1/rl() Sa-v$" 

DBE"s Business Name: ..!.1~A:!!.!.IIia~n~ce:::..G;:;;;e=.::o:!!.ml.!i!at~ics~l=:LC~-------------

DBES1gnature: ~ 

OBE's Title: ..:...P.:.::re:=:si::::.de::.n::...l __________________ _ 

Date: August 8, 2013 

The entries must be consistent with what is shown on the bidder's Disadvantaged Business 
Enterprise Utilization Certification. Failure to do so will result in bid rejection. See contract provision; 
Di~avantaged Bu$iness Enterprl~e Condition of Award Psrtlclpstion. 

Description of Work: Construction Surveying Services 

Amount to be Applied Towards Goal: __;$::...;1:..:..1.::::80~0'-------------------

DOT F'om\ 422.(JJ1 A EF 
07/2)11 

PrOIIided to Builders Exchange ot WA, Inc. For usage Conditions Agreement s~e v...ww.bxwa.com · Always Verify Scale 
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. City of Des Moines 

21650 11th Avenue South 

Des Moines, W A 98198 

Local Agency Disadvantaged Business Enterprise (DBE) 
Written Confirmation Document 

As an authorized representative of the Disadvantaged Business Enterprise (DBE), I confirm that we 
have been contacted by the referenced bidder with regard to the referenced project and if the bidder 
is awarded the contract we will enter into an agreement with the bidder to participate in the project 
consistent with the information provided in the bidder's Disadvantaged Business Enterprjse 
Utilization Certjficatfon. 

SR 

CITY OF DES MOINES, WA 

Contract Title: SALTWATER PARK BRIDGE SEI SMIC RETROFIT 

Bidder's Business Name: McClure and Sons 
~~~~~~~~-----------------------------

OBE's Business Name: REBAR INTERNATIONAL , INC 

DBE Signature: ---------------------------------------------
DBE's Title: _v __ .--P __ . ___________________________ _ 

Date: 9/10/2014 

The entries must be consistent with what is shown on the bidder's Disadvantaged Business 
Enterprise Utilization Certification. Failure to do so will result in bid rejection. See contract provision; 
Disavantaged Business Enterprise Condition of Award Participation. 

REBAR INSTALLATION ON HIGHWAY, BRIDGE, AND 
Description of Work: ELEVATED STRUCTURE 

Amount to be Applied Towards Goal:--------------------------

oar Form422.031AEF 
0712011 

Provide d t o Builders Exchange o f WA , Inc. For usage Condi tions Agr eement see www .bxwa.com - Always Ver i fy Sca l e 
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C~ty. 9fb.e·s ~f·p{Aes. 

~~e§O.' llth Ay~rm~ Sotitfu 
b~:M9h.ie.s, WA 9:$.0:9: 

. . 

:LO:¢aJ :A~le:.ncy bl.$a~lva.n\~·g~d ·au$i.n·~$$ ~ntfirpris,e . '(.Da~J 
· Wrift-e:n c·o.nfi.rmation Doc:umeht: 

As an auJoori~e~· mpr!3·~entatt.¥~ o·f th.e· ~t$adY.anta1iJ.{l.d ~l.l~.i,O~$s· ~t~.rpr.l~e. (l:;l:s~k [ c·on(Jrm·. th~twe 
hav~ b:ee.n: contacted py·fhe re.·rer:aribecfbldde.r Wlt'li. reg:atd to. the· r.a·ra-.renced ptqJecf' alia. tftbe. bldder 
ls.-aw.ard'e~ 'the ·.c;onlracfwe. will elitar.(tif(i) 'an agte'einent ~<Lifrrthe biddedo patfiolp'afe·:ir1 t~f: prqJe·ct 
~eJ'Jsl~.t~ot .Wlrn··tM·:ii.ifq'i'fn~fion ptov.ro.e-9 )h. the ~~~qe·r'~Drs~dl/~ntagea ·susin~§S!Ent~rpcise~ 
Uiilizatfon Cedi1icatfon: 

C/7)' or .v'65 ...-?/G'/N4C~ 1-t/'/1 

· 9.9li{r~r;~Till~} ..:5"';-;,t. / I'V',AJ~e4 ,c:;'./Y/2/{ /.?/2/tJpe; 
S~/S/?'7 IC:. /J~ 7' dt> /'I/'* 

Bidde ... s;Buslness: Nama;< .API:t C;J t/4 .. £. ~~#_..:S, , , ~~G) 

pa~'!¥ .. j;q~i.n~!?~&a..m~;: S i lu-< 3>w;A JL . • oc 

OltE'Sf!(OOtii•e~ 

P.~~!s. Title-:; E~i ~c...-l. i 1"\ ~ 

Date·:·. _'j. /Q .. · .. f{ 
. -·' ' ... i I , . I • • ~ It i 

!he .entr.i~s roustt:>~ cqn~fst-entv{.ifn:wli~t Is,: snown:on the:.bt"qqer's Dlsadvl:l,nt'ag.e-a ·ausii'!.~SS 
E.r)terprls·e Vtffiz~jion ¢ert(ficaikm. 'F'i:ifl\;!te. to do.sQ.Wltl res).iftJt.l bl~ t~Jectf.qn, S~e, cootr.apt;pr.ovl.sion; . 
. l;JJ~~YE!nt~ge;r;(a~:~~fn.FJs$ .E'nt~rpiftft C.Qnc;tmc?.n. Qf Aw.ardPEJrficip:E! tfqn., . . . 

Des~r.lptioi;\ o·f wa·r.K: ~ TrN.k I fl<J 

!\m99.!it:to,.·b.!?· AppOe·cfTqw~rds·Gq~:, _________________ ___. 
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David Bloch 

From: David Bloch 

Sent: Wednesday, September 03, 2014 2:25PM 

To: 'METRO@METROPAINTINGSEATTLE.COM' 

Subject: Saltwater State Park Bridge Siesmic Retrofit 

Hi Sharon, 

Project bids September 1Oth and is on Bllilders Exchange under City of Des Moines. 10% DBE goal. 

Pigmented Concrete Sealer 
Bridge Traffic Line Painting 
Traffic Control 

Are all on this project. Engr. est. is 2.8~3.2 M. 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/1 0/2014 

Page I of 1 
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David Bloch 

From: David Bloch 

Sent: Thursday, September 04, 2014 8:13AM 

To: 'SANDRA@SKLANDSCAPELLC.COM' 

Subject: Salt Water State Park Bridge Siesmic Retrofit Project 

Hi Sandra, 

Page 1 of 1 

This project with the City of Des Moines bids Sept. 1Oth. 10% DBE goal. Plans and specs on bxwa (builders 
exchange). Erosion control and landscaping are needed. Would you be interested in bidding as a DBE 
subcontractor on this project?? 

Let me know. 

Regards, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/ 10/2014 
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Page 1 of I 

David Bloch 

From: David Bloch 

Sent: Thursday, September 04, 2014 8:24AM 

To: 'twotwoconstruction@gmail.com' 

Subject: Salt Water State Park Bridge Siesmic Retrofits Project 

This project witht he City of Des Moines bids September 1Oth. 10% DBE goal on project. Plans and specs are 
available on the Bu ilders Exchange of Washington (BXWA). Erosion Control is needed. Would your company be 
interested in bidding as a DBE subcontractor? 

Let me know, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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David Bloch 

From: David Bloch 

Sent: ThLirsday, September 04, 2014 8:25AM 

To: 'twotwowinds@gmail.com' 

Subject: FW: Salt Water State Park Bridge Siesmic Retrofits Project 

From: David Bloch 
Sent: Thursday, September 04, 2014 8:24AM 
To: 'twotwoconstructlon@gmall.com' 
Subject: Salt Water State Park Bridge Siesmlc Retrofits Project 

Page 1 of 1 

This project witht he City of Des Moines bids September 10th. 10% DBE goal on project. Plans and specs are 
available on the Builders Exchange of Washington (BXWA). Erosion Control is needed. Would your company be 
interested in bidding as a DBE subcontractor? 

Let me know, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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David Bloch 

From: David Bloch 

Sent: Thursday, September 04, 2014 8:44AM 

To: 'Michelle Willoughby (McCloskey)' 

Subject: Salt Water State Park Bridge Siesmic Upgrades 

Hi Michelle, 

Page 1 of 1 

Bids September 1Oth with City of Des Moines. Plans and specs on bxwa. 10% DBE goal. Will you bid as a DBE 
subcontractor? Let me know. 

Thank you, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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David Bloch 

From: 

Sent: 

To: 

David Bloch 

Thursday, September 04, 2014 8:58AM 

'THERODCORP@MSN.COM' 

Subject: Salt Water State Park Bridge Siesmic Retrofits 

HI Fernando, 

Page 1 o [ 1 

This project has pigmented sealer for the bridge columns. Also 10% DBE. Bids Sept. 1Oth. Plans and specs with 
bxwa under City of Des Moines WA. Are you interested in bidding as a DBe sub on this one?? 

Let me know as usual. Thanks. 

David Bloch 
McClure and Sons 
15714 Colmtry Club Drive 
Mill Creek, WA 98012 
(425) 31 6-6999 

9110/2014 
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David Bloch 

From: David Bloch 

Sent: Thursday, September 04, 2014 9:02AM 

To: 'Tahni Hartso' 

Subject: Salt Water State Park Bridge Siesmic Retrofits 

Hi Tahni, 

Page 1 of l 

This project witht he City of Des Moines bids Sept. 1Oth. 10% DBE. Pigmented Sealer for the bridge columns. 
Plans and specs on bxwa (Builders Exchange). Can you bid as a DBE Subcontractor?? 

Let me know and thank you. 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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Page I of 1 

David Bloch 

From: David Bloch 

Sent: Wednesday, September 03, 2014 3:21 PM 

To: 'Jim Anderson' 

Subject: Salt Water State Park Bridge Siesmic Retofits 

With the City of Des Moines in WA state. Plans/specs on bxwa (Builders Exchange) Bids Sept. 10th. 2.8-3.2M 
engr. est. 10% DBE goal. 

Would like erosion control bid and landscaping if you do it from your company. 

regards, 

David Bloch 
McClure and Sons 
15714 Country Club Drive 
Mill Creek, WA 98012 
(425) 316-6999 

9/10/2014 
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CATEGORY 

PROJECT 

LOCATION 

DESCRIPTION: 

COST ELEMENTS 

ADM IN/City Staff (BRAC) 

ADMIN/City Staff (Local) 

DESIGN I ENGINEERING (BRAC) 

DESIGN I ENGINEERING (local) 

LAND 

BUILDINGS 

IMPROVEMENTS (BRAC) 

IMPROVEMENTS (Local) 

CONTINGENCY (BRAC) 

CONTINGENCY (Local) 

CM, CE, & Insp. (BRAC) 

CM, CE, & Insp. (Local) 

SALES TAX 

OTHER 

TOTAL 

UNFUNDED IMPROVEMENTS 

FUNDING SOURCES 

Arterial Street Fund 

STP Funds (Unconfirmed) 

Transportation CIP Fund 

2008 Bond Proceeds 

BRAC (Confirmed) 

TOTAL 

*Excludes FY 13 Amd 

Transportation 

Saltwater State Park Bridge Seismic Retrofit 

Marine View Drive and S. 252nd St. 

CAPITAL IMPROVEMENT PLAN 

REQUEST FORM 

Repairs and seismic retrofitting of the bridge. Patch and repair spalling areas. 

EXPENDITURE SCHEDULE 

FY 13 
TOTAL* Prior Years FY 10 Act FY 11 Act FY 12 Act FY 13 Est Amend 

$ 35,265 $ - $ - $ 17,000 $ 35,265 

42,046 31 ,792 86 5,000 10,168 

425,000 200,000 425,000 

256,987 138,437 59,000 118,550 

-

-
1,628,630 

179,285 

141 ,620 

75,000 

325,726 

28,062 

-
-

$ 3,137,621 $ 170,229 $ 86 s 281,000 $ 588,983 

FY 13 

TOTAL* PriorY ears FY 10 Act FY 11 Act FY 12 Act FY 13 Est Amend 

$ 130,980 $ 130,980 $ - $ -
-

411,400 249 86 64,000 128,718 

39,000 39,000 

2,556,241 217,000 460,265 

$ 3,137,621 $ 170,229 $ 86 $ 281,000 $ 588,983 
-----

80 

2014-2019 CAPITAL IMPROVEMENT PLAN 
Transportation CIP Fund 

PROJECT NO. 319.326 
Project Type: Restorel rehat 

Council Goals met: __ 1_._2 
Council Objectives met: __ _ 

Project Status Adopted 

FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 

$ 18,265 

5,168 

225,000 

59,550 

1,628,630 

179,285 

141,620 

75,000 

325,726 

28,062 

$ 2,686,306 

FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 

$ -

347,065 

2,339,241 

$ 2,686,306 

)> ,....... ,....... 
ru 
() 
:::r 
3 
(1) 
:::l ,....... 

~ 
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CATEGORY 

PROJECT 

LOCATION 

DESCRIPTION: 

COST ELEMENTS 

ADMINICity Staff (BRAC) 

ADMINICity Staff (Local) 

DESIGN I ENGINEERING (BRAC) 

DESIGN I ENGINEERING (Local) 

LAND 

BUILDINGS 

IMPROVEMENTS (BRAC) 

IMPROVEMENTS (Local) 

CONTINGENCY (BRAC) 

CONTINGENCY (Local) 

CM, CE, & Insp. (BRAC) 

CM, CE, & Insp. (Local) 

SALES TAX 

OTHER 

TOTAL 

UNFUNDED IMPROVEMENTS 

FUNDING SOURCES 

STP Funds (Unconfirmed) 

Transportation CIP Fund 

2008 Bond Proceeds 

BRAC (Confirmed) 

TOTAL 

'Excludes FY 14 Amd 

JUSTIFICATION: 

SCOPE OF WORK: 

CAPITAL IMPROVEMENT PLAN 

REQUEST FORM 

2015-2020 CAPITAL IMPROVEMENT PLAN 
Transportation CIP Fund 

31g_326 
Transportation 

PROJECT NO. 
Project Type: 

Council Goals met: 

Restore/rehab 

1, 2 
Sallwater Slate Park Bridge Seismic Retrofit Council Objectives met: 

Project Status Adopted 
Marine View Drive and S. 252nd St. 

Repairs and seismic retrofitting of the bridge. Patch and repair spalling areas. 

EXPENDITURE SCHEDULE 

2014Carry FY 14 FY14 
TOTAL• PriorY ears FY 12 Act FY 13 Act FY 13 Est Fwds Amend Adopted FY 14 Est FY 15 FY 16 FY17 FY 18 FY 19 FY20 

$ 70,375 $ - $ 12,534 $ 17,000 $ 4,466 $ 22,731 $ 18,265 $ 27,466 $ 30,375 

36,503 31,878 2,0g1 5,000 2,909 8,077 5,168 2,534 
475,000 185,885 200,000 14,115 239,115 225,000 289,115 

256,987 138,437 59,000 59,000 118,550 59,550 118,550 

-
- -

2,383,218 1,628,630 1,628,630 953,287 1,429,931 
351,570 179,285 179,285 140,628 210,942 

250,000 141,620 141,620 250,000 

20,000 75,000 75,000 20,000 

490,375 325,726 325,726 196,150 294,225 

- 28,062 28,062 

-
-

$ 4,334,027 $ 170,315 $ 200,509 $ 281,000 $ 80,491 $ 2,766,797 $ 2,686,306 $ 1,727,730 $ 2,235,473 

2014 Carry FY 14 FY 14 
TOTAL• PriorY ears FY 12 Act FY 13 Act FY 13 Est Fwds Amend Adopted FY 14 Est FY 15 FY 16 FY17 FY18 FY 19 FY20 

$ - $ - $ - $ - $ - $ - $ - $ -
623,969 131 ,315 200,509 64,000 (136,509) 210,556 347,065 61,203 230,942 :., ( 

39,000 39,000 - -
3,671,058 - 217,000 217,000 2,556,241 2,339,241 1,666,527 2,004,531 

$ 4,334,027 $ 170,315 $ 200,509 $ 281,000 $ 80,491 $ 2,766,797 $ 2,686,306 $ 1,727,730 $ 2,235,473 

The Saltwater Bridge is one of three bridges that the City owns and maintains. It was built in 1934 and has a span of approximately 570 feet. The bridge needs seismic retrofitting and repairs that have been identified in recent 
inspections conducted by King County bridge engineers. Both approaches to this bridge recently have experienced subsidence that required emergency repairs. Repairs to the south approach have been completed. Repairs to the 
north approach are considered to be temporary in nature and were not intended as a permanent solution. Permanent repairs to the north approach will be undertaken at a later date. The project would replace the pin and hanger 
system for both suspended sections of the bridge. Surface drainage improvements would also be addressed. 

This project includes design, environmental analysis, permit documentation, and preparation of plans, specifications and estimates by a consultant. It also includes construction by a contractor of the feasible improvements. 
Construction engineering and inspection will be done by a consultant. 

I 
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Washington State ',~' gAUG 2 6 20W'~ k 
Department of Transportation ~ 

Lynn Peterson BY: _f_#.f'~---
Secretary of Transportation August 19,2014 

Mr. Daniel J. Brewer 
Director-Planning, Building and Public Works 
City of Des Moines 
21650 11th A venue South 
Des Moines, Washington 98198-6317 

Transportation Building 
310 Maple Park Avenue S.E. 
P.O. Box 47300 
Olympia, WA 98504-7300 

360-705-7000 
TIY: 1-800-833-6388 
www.wsdot.wa.gov 

City of Des Moines 
Saltwater State Park 
Seismic Retrofit 
BHM-1051(007) 
Advance Construction Authorization 

Dear Mr. Brewer: 

We have received FHWA Advance Construction fund authorization, effective 
August 15, 2014, for this project as follows: 

PHASE 
AC-Construction 

TOTAL 
$3,488,375 

AC-FEDERAL 
$3,488,375 

Advance Construction authorization means you may proceed with this phase of 
work, but all costs associated with the AC-Federal share must be covered with local 
funds until additional federal funds are made available by FHWA. We anticipate 
converting the A C-Federal share to regular funding in October 20 14. You will be 
notified when this has occurred, at which time billings can be processed for federal 
reimbursement. 

Once you have received notification that your project has been converted you must 
show continuous project progress through monthly billings, until your project is 
complete. Failure to show continuous progress may result in your project becoming 
inactive per 23 CFR 630.1 06(a) (5) and subject to de-obligation of all federal funds 
and agreement closure. 

In addition, this supplement modifies your PE funds to a total of $515,500 ($5 15,000 
federal share). 

The following are required to ensure compliance with federal and state requirements: 
• Advertisement of the project within six weeks of construction authorization. 
• Submit the A ward Data to the Region Local Programs Engineer prior to 

construction start. 
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Mr. Daniel J. Brewer 
City of Des Moines 
August 19,2014 
Page 2 

Enclosed for your information and file is a fully executed copy of Supplement 
Number l to Local Agency Agreement LA-8049 between the state and your agency. 
All costs exceeding those shown on this agreement are the sole responsibility of your 
agency. 

Your project has been assigned construction contract number TA-5091. 

You may proceed with the administration of this project in accordance with your 
WSDOT approved Certification Acceptance agreement. 

ST:jg:ac 
Enclosure 

Stephanie Tax 
Manager, Program Management 
Local Programs 

cc: Ed Conyers, Nortlw.rest Region Local Programs Engineer, MS NBg2- 121 
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,. .......... .... 
Deperbnenl .:A Tlia115p0rtatfon Local Agency Agreement Supplement 

Agency Supplement Number 

City of D es Moines 1 
Federal Aid Project Number I Agreement Number CFDA No. 20.205 

BHM- 1051(007) LA 80 49 (Catalog of Federal Domestic Assistance) 

The Local Agency requests to supplement the agreement entered into and executed on _5_/ 1_6_/_20_13 __________ _ 

All provisions in the basic agreement remain in effect except as modified by this supplement. 

The changes to the agreement are as follows: 

Project Description 

Name Saltwater State Park Seismic Retrofit 

Termini Marine View Drive South (from S 252nd St to S 254th PI 

Description of Work 0 No Change 

SEE ATTACHED FOR FULL DESCRIPTION 

Reason for Sypplement 

Length 0.11 Mile 

I. Increased FHW A funding participation through BRAC to combine (2) phase project into (I) phase with scope change approved. 
PE Agency- Additional engineering and management for scope change. 
PE Consultant - Addi tional engineering for scope change based on cost to complete. 

2. Obligate for Project Construction. 

Does this change require additional Right of Way or Easements? t8J Yes 0 No Advertisement Date· Aug 15,2014 

Type of Work 

PE a. Agency 
100 % b. Other Consultant --

c. Other 
Federal Aid 

d. State 
Participation 
Ratio for PE e. Total PE Cost Estimate (a+b+c+d) 

Right of Way f. Agency 

0 % o. Other --
Federal Aid h. Other 
Participation 

i. State Ratio for RW 
j. Total RJIN Cost Estimate (f+g+h+i) 

Construction k. Contract 

1. Other CE Consultant 

100 % m. Other 
--- n. Other 
Federal Aid 
Participation o. Agency 
Ratio forCN p. State 

q . Total CN Cost Estimate (k-+l+m-+fl+o+p) 

r. Total Project Cost Estimate (e+j~) 

Title City Manager 

DOT Form 140-041 EF 
Revised 03/2014 

(1) 
Previous 

AoreemenUSuppl. 

35 265.00 

425,000.00 

460 265.00 

460.265.00 

Estimate of Funding 
(2) (3) (4) (5) 

Supplement Estimated Total Estimated Agency Estimated 
Project Funds Funds Federal Funds 

4,735.00 40 000.00 40 000.00 

50,000.00 475,000.00 475,000.00 

500.00 500.00 500.00 

55 235.00 515,500.00 500.00 515,000.00 

18,308.00 18 308.00 18,308.00 

1 R.~08.00 18.308.00 18.308.00 

2,996 000.00 2 996 000.00 2 996,000.00 

460,000.00 460 000.00 460 000.00 

30,375.00 30 375.00 30 375.00 

2,000.00 2,000.00 2,000.00 

3 488 375.00 3 488 375.00 3 488 375.00 

3.561.918.00 4.022.183.00 !R ROR nn 4.001.375.00 

Director of Local Programs 

Date Executed 
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City of Des Moines 
Project: Saltwater State Park Seismic Retrofit 
Federal Aid Project Number: BHM-1051(007) 
Subject: Local Agency Agreement Supplement & Prospectus Attachment 

Description of Existing Conditions 

The Saltwater State Park Bridge is located on Marine View Drive South, and carries traffic over a ravine 
that is approximately l 00 feet deep. Saltwater State Park and McSorley Creek are situated at the bottom 
of the ravine. The Saltwater State Park Bridge is a 570-foot long highway bridge built in 1934. The 
structure has eight spans, with an overall average width of28 feet, and a 24-foot roadway width. The 
superstructure consists of a cast-in-place reinforced concrete double-tree section with two-column bents. 
The two middle spans are the longest, at approximately 100 feet. Two of the spans (Spans No.3 and 6) 
include a suspended span that is simply supported on the overhanging part of the neighboring bents. At 
one end, each of the suspended spans are supported by an expansion joint consisting of a concrete catch
block and pin/hanger system. At the opposite end of the suspended spans is a stair-step joint within the 
concrete girders. 

Marine View Drive South is a collector arterial in the vicinity of the structure. A 2012 traffic count found 
an average daily traffic (ADT) of approximately 2,300 vehicles per day. There have been two reported 
accidents on the bridge in the last 3 years, both involving collision with the bridge rail. 

While the traffic volume across this bridge is relatively low, the bridge provides an essential access point 
for the lower Woodmont community. There are only three roadways available to -access this isolated 
community, which consists of 689 parcels and over 620 homes. This bridge is the only north-south route 
into this area of the City, and it provides critical access for emergency vehicles. 

Description of Proposed Work 

I) Modify the expansion joints in Spans 3 and 6 by strengthening the existing diaphragms on both sides 
of the joint and then building a new bridge seat. 
2) Wrap the bottom 15 ft. of all columns with steel reinforcing and concrete. 
3) Wrap Piers 2, 3, 4, 5, & 6 with Carbon Reinforced Fiber layers above and below the middle strut a total 
of 15' in height and the top strut 5'in height and wrap the 
middle struts with steel reinforcing and a foot of concrete (same shape as the existing strut). 
4) Add of seismic restrainers in Spans 3 and 6. 
5) Strengthen bridge deck using steel plates centered in the middle and outside edges. 
6) Expand the footings 3-5 foot on all sides of all piers, and add micropiles to support the widening of 
Piers 3 & 4. 
7) Repair cracks and delaminated concrete under the bridge deck and on columns. 
8) Paint all of the columns with pigmented sealer. 
9) Modify drainage on the north end of the bridge to alleviate existing erosion. 
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Consent Agenda Item #3 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, WA 

SUBJECT: Contract Award for Des Moines 
Beach Park Dining Hall Restoration Project 

ATTACHMENTS: 
1. Public Works Contract 
2. Bid Tabulations 
3. 2014-2019 CIP Summary Worksheet 
4. Architect's Award Recommendation 

Purpose and Recommendation 

FOR AGENDA OF: September 25, 2014 

DEPT. OF ORIGIN: Planning, Building & Public 
Works 

DATE SUBMITTED: September 19, 2014 

CLEARANC~ · 
[X] Legal f' g) 
[X] Finance _C1..a.P __ 
[ ] Marina N/A ~ 
[X] Parks, Recreation & Senior Services~ 
[X] Planning, Building & Public Works 't>:lB 
[ ] Police N/ A 
[ ] Courts N/ A 

APPROVED BY CITY MANAGER 
FOR SUBMITTAL: M M/.Au-/ 

I 

The purpose of this agenda item is to seek City Council approval of the Public Works Contract 
(Attachment 1) with Par-Tech Construction, Inc for the Des Moines Beach Park Dining Hall Restoration 
Project. The following motions will appear on the consent calendar: 

Suggested Motions 

Motion 1: "I move to award the Public Works Contract with Par-Tech Construction, Inc for the Des 
Moines Beach Park Dining Hall Restoration Project, in the amount of $946,152.50 (for the Base Bid 
plus Alternates 1 through 4 inclusive), authorize a project contingency in the amount of $120,000.00, 
and authorize the City Manager to sign said contract substantially in the form as submitted." 

Motion 2: "I move to direct Administration to submit a $45,000.00 CIP budget amendment for the Des 
Moines Beach Park Dining Hall Restoration Project." 
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Background 
In 2008, the historic Dining Hall located directly over Des Moines Creek, was lifted 3' in elevation in an 
emergency effort to raise the building above the 1 00-year flood level and protect it from further flood 
damage. 

Extensive Des Moines Creek Modification Projects were completed in 2011, and based upon those 
projects, Des Moines Creek should stay within its boundaries and pose no more flood risk to the Des 
Moines Beach Park. 

The Dining Hall Decking Project was completed in 2011 as well, providing a wraparound deck for the 
building and pedestrian and wheelchair connectivity to the Founder's Lodge. 

David A. Clark Architects, PLLC is the design architect, and will also provide construction oversight 
and management. 

Discussion 
The Architect's Estimate for the project is $881,000.00 plus WSST, for a total of $964,695.00. The 
project was advertised for bids in the Seattle Daily Journal of Commerce on September 2nd and 
September 91

h, 2014. A pre-bid project walkthrough was conducted in the Dining Hall on September 9, 
2014 at 2:00PM. Sealed bids were opened and read aloud on September 16, 2014 at 2:00PM. The 
apparent lowest responsive bidder at bid opening was Par-Tech Construction, Inc. Staff and the 
Architect of Record have performed the necessary bid evaluations, bid tabulations, and reference checks. 
The Architect has provided staff with a letter of recommendation to award the project to Par-Tech 
Construction, Inc (Attachment 4). The three lowest bidders are shown below, and the entire project bid 
tabulations are included as Attachment 2. 

Contractor Name Base Bid Alternate #1 
Par-Tech $875,452.50 $29,500.00 

Construction, Inc 
CDK Construction $988,785.00 $20,200.00 

Services 
Stetz Construction $993,970.92 $19,339.00 

Architect's $964,695.00 $20,752.00 
Estimate 

* Base B1d plus Alternates 1-4 

Alternatives 
None. 

Financial Impact 

Alternate #2 Alternate #3 Alternate #4 Total* 
$28,000.00 $8,000.00 $5,200.00 $946,152.50 

$66,600.00 $14,000.00 $7,100.00 $1,096,685.00 

$59,769.00 $15,222.00 $3,200.00 $1,091,500.92 
$49,682.00 $1 1,852.00 $4,995.00 $1,051,976.00 

The CIP Project surnn1ary worksheet (Attachment 3) shows that there are sufficient funds in the adopted 
project budget to cover the cost of the chosen improvements (staff was directed by the Municipal 
Facilities Committee on June 26, 2014 to proceed with the completion ofthe project design under 
Option #2). 

A budget amendment is needed to cover the extra costs involved to date: 

2 
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• Dave Clark Design Addendum #1 ($10,550.53 for extra window design costs, approved by 
Council on 9/11 / 14). 

• Additional asbestos abatement costs-- $9,262.75. 
• Required Special Inspections for the project-- $3,000.00. 
• Recommended Bid Alternates 1 through 4 inclusive-- $20,277.50. 

Total of extra costs: $43,090. 78 

Staff is requesting the budget amendment, instead of utilizing our approved project contingency of 
$120,000; so that we can begin construction of the project with an acceptable amount of contingency. 

Recommendation or Conclusion 
Staff recommends Council approve the suggested motions. 

Concurrence 
Finance, Legal, Parks, Recreation and Senior Services, and Planning, Building, and Public Works 
concur. 

3 
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Attachment #1 

PUBLIC WORKS CONTRACT 
between City of Des Moines and 

Par-Tech Construction, Inc 

THIS CONTRACT is made and entered into this day of 
________ , 2014, by and between the City of Des Moines, a Washington 
municipal corporation (hereinafter the "City"), and Par-Tech Construction, Inc organized 
under the laws of the State of Oregon, located and doing business at 13783 S Forsythe 
Rd, Oregon City, OR 97045, (253) 272-0235, Roger Parsons (hereinafter the 
"Contractor") . 

CONTRACT 

The parties agree as follows: 

I. DESCRIPTION OF WORK. 

Contractor shall perform the services for the City as specifically described in Exhibit 
"A" Scope and Schedule of Work (Plans, Specifications, and Contract Documents 
associated with the Des Moines Beach Park Dining Hall Restoration), incorporated herein 
by reference. 

Plumbing, mechanical, electrical, interior sheetrock, exterior utility work, 
flooring, and all other items of work needed to satisfactorily complete the 
scope of work described in Exhibit "A" for the Des Moines Beach Park Dining 
Hall located at 22030 Cliff Avenue South, Bldg.· B, Des Moines, WA 98198. 

a. Contractor represents that the services furnished under this Contract will be 
performed in accordance with generally accepted professional practices within the Puget 
Sound region in effect at the time such services are performed. 

b. The Contractor shall provide and furnish any and all labor, materials, tools, 
equipment and utility and transportation services along with all miscellaneous items 
necessary to perform this Contract except for those items mentioned therein to be 
furnished by the City. 

c. All work shall be accomplished in a workmanlike manner in strict conformity 
with the attached plans and specifications including any and all Addenda issued by 

Public Works Contract 1 
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the City, City Regulations and Standards, other Contract Documents hereinafter 
enumerated. 

In addition, the work shall be in conformance with the following documents which 
are by reference incorporated herein and made part hereof: 

(i) the Standard Specifications of the Washington State Department of 
Transportation (WSDOT) (current edition); 

(ii) the American Public Works Association (APWA) (current edition); 

(iii) the Manual on Uniform Traffic Control Devices (MUTCD) for Streets and 
Highways (current edition); 

(iv) the Standard Plans for Road, Bridge and Municipal Construction (as 
prepared by the WSDOT/APWA current edition); 

(v) the American Water Works Association Standard (AWWA) (current edition), 
and; 

(vi) shall perform any changes in the work in accord with the Contract 
Documents. 

d. Any inconsistency in the parts of the Contract and the documents referenced 
in section I c above shall be resolved by following this order of precedence (e.g., 1 
presiding over 2, 2 over 3, 3 over 4, and so forth): 

1. Terms and provisions of the Contract 
2. Addenda, 
3. Proposal Form, 
4. Special Provisions, including APWA General Special Provisions. if they 

are included, 
5. Contract Plans, 
6. Amendments to the Standard Specifications, 
7. WSDOT Standard Specifications for Road. Bridge and Municipal 

Construction, 
8. Contracting Agency's Standard Plans (if any), and 
9. WSDOT Standard Plans for Road. Bridge. and Municipal Construction. 

II. TIME OF COMPLETION. The parties agree that work on the tasks 
described in Section I above and more specifically detailed in Exhibit "A" attached hereto 
will begin immediately upon execution of this Contract. Upon the effective date of this 
Contract, the Contractor shall complete the work described in Section I within One 
Hundred Eighty {180) calendar days. If said work is not completed within the time 

Public Works Contract 2 
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specified, the Contractor agrees to pay the City the sum specified in Section VI -
Liquidated Damages of this contract. 

III. COMPENSATION. The City shall pay the Contractor a total amount not to 
exceed $946,152.50, which includes any applicable Washington State Sales Tax, for the 
work and services contemplated in this Contract (Base Bid plus Alternates 1 through 4 
inclusive). If the work and services to be performed as specified in Exhibit "A" "Scope and 
Schedule of Work" is for street, place, road, highway, etc. as defined in WAC 458-20-171, 
then the applicable Washington State Retail Sales Tax on this contract shall be governed 
by WAC 458-20-171 and its related rules for the work contemplated in this Contract. The 
Contractor shall invoice the City monthly. The City shall pay to the Contractor, as full 
consideration for the performance of the Contract, an amount equal to the unit and lump 
sum prices set forth in the bid . The Contractor will submit requests for Progress 
payments on a monthly basis and the City will make progress payment within 45 days 
after receipt of the Contractor's request until the work is complete and accepted by the 
City. The City 's payment shall not constitute a waiver of the City's right to final inspection 
and acceptance of the project. 

A. Retainage. The City shall hold back a retainage in the amount 
of five percent (5%) of any and all payments made to contractor 
for a period of sixty (60) days after the date of final acceptance, 
or until receipt of all necessary releases from the State 
Department of Revenue and the State Department of Labor and 
Industries and until settlement of any liens filed under Chapter 
60.28 RCW. If Contractor plans to submit a bond in lieu of the 
retainage specified above, the bond must be in a form 
acceptable to the City and submitted within 30 days upon 
entering into this Contract, through a bonding company meeting 
standards established by the City. 

B. Defective or Unauthorized Work. The City reserves its right to 
withhold payment from Contractor for any defective or 
unauthorized work. Defective or unauthorized work includes, 
without limitation: work and materials that do not conform to 
the requirements of this Contract; and extra work and materials 
furnished without the City's written approval. If Contractor is 
unable, for any reason, to satisfactorily complete any portion of 
the work, the City may complete the work by contract or 
otherwise, and Contractor shall be liable to the City for any 
additional costs incurred by the City. "Additional costs" shall 
mean all reasonable costs, including legal costs and attorney 
fees, incurred by the City beyond the maximum Contract price 
specified above. The City further reserves its right to deduct the 
cost to complete the Contract work, including any Additional 
Costs, from any and all amounts due or to become due the 
Contractor. Notwithstanding the terms of this section, the City's 
payment to contractor for work performed shall not be a waiver 

Public Works Contract 3 
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payment to contractor for work performed shall not be a waiver 
of any claims the City may have against Contractor for defective 
or unauthorized work. 

C. Final Payment: Waiver of Claims. THE CONTRACTOR'S 
ACCEPTANCE OF FINAL PAYMENT (EXCLUDING WITHHELD 
RETAINAGE) SHALL CONSTITUTE A WAIVER OF CONTRACTOR'S 
CLAIMS, EXCEPT THOSE PREVIOUSLY AND PROPERLY MADE 
AND IDENTIFIED BY CONTRACTOR AS UNSETTLED AT THE TIME 
FINAL PAYMENT IS MADE AND ACCEPTED. 

IV. INDEPENDENT CONTRACTOR. The parties understand and agree that 
Contractor is a firm skilled in matters pertaining to construction and will perform 
independent functions and responsibilities in the area of its particular field of expertise. 
Contractor and its personnel, subcontractors, agents and assigns, shall act as independent 
contractors and not employees of the City. As such, they have no authority to bind the 
City or control employees of the City, contractors, or other entities. The City's Planning, 
Building and Public Works Director or his or her designated representative shall have 
authority to ensure that the terms of the Contract are performed in the appropriate 
manner. 

The Contractor acknowledges that all mandatory deductions, charges and taxes 
imposed by any and all federal, state, and local laws and regulations shall be the sole 
responsibility of the Contractor. The Contractor represents and warrants that all such 
deductions, charges and taxes imposed by law and/or regulations upon the Contractor 
are, and will remain, current. If the City is assessed, liable or responsible in any manner 
for those deductions, charges or taxes, the Contractor agrees to indemnify and hold the 
City harmless from those costs, including attorney's fees. 

V. TERMINATION. The City may terminate this Contract for good cause. 
"Good cause" shall include, without limitation, any one or more of the following events: 

A. The Contractor's refusal or failure to supply a sufficient number 
of properly skilled workers or proper materials for completion of 
the Contract work. 

B. The Contractor's failure to complete the work within the time 
specified in this Contract. 

C. The Contractor's failure to make full and prompt payment to 
subcontractors or for material or labor. 

D. The Contractor's persistent disregard of federal, state or local 
laws, rules or regulations. 
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E. The Contractor's filing for bankruptcy or becoming adjudged 
bankrupt. 

F. The Contractor's breach of any portion of this Contract. 

If the City terminates this Contract for good cause, the Contractor shall not receive 
any further money due under this Contract until the Contract work is completed. After 
termination, the City may take possession of all records and data within the Contractor's 
possession pertaining to this project which may be used by the City without restriction . 

VI. LIQUIDATED DAMAGES. This section of the Contract shall apply only in 
the event of a delay in the completion of the work within the timeframe specified in the 
Contract. This being a Public Works project performed for the benefit of the public, and 
there being a need for the completion of the project in the time specified in the Contract, 
City and Contractor agree that damages for delay in the performance or completion of the 
work are extremely difficult to ascertain. However, City and Contractor agree that due to 
the expenditure of public funds for the work specified in this Contract, and the need to 
provide the work for the benefit of the health, safety and welfare of the public, the failure 
to complete the work within the time specified in the Contract will result in loss and 
damage to City. City and Contractor agree that a delay will result in, but not be limited 
to, expense to the City in the form of salaries to City employees, the extended use of City 
equipment, delays in other portions of the project on which Contractor is working, 
increased cost to the City for the project, delays in other projects planned by City, and 
loss of use and inconvenience to the public. 

Although difficult to quantify and ascertain, City and Contractor agree that the sum listed 
as liquidated damages represents a fair and reasonable forecast of the actual damage 
caused by a delay in the performance or completion of the work specified in the Contract. 
In addition, City and Contractor agree that the liquidated damages set forth below are 
intended to compensate the City for its loss and damage caused by delay. The liquidated 
damages are not intended to induce the performance of Contractor. 

Contractor declares that it is familiar with liquidated damages provisions, and understands 
their intent and purpose. By signing this Contract, Contractor further declares that it 
understands the liquidated damages provision of this contract, that it is a product of 
negotiation, and that it is a fair estimation of the damage and loss that City will suffer in 
the event of delay. 

City and Contractor further agree that the contractor shall not be charged with liquidated 
damages because of any delays in the completion of the work due to unforeseeable 
causes beyond the control and without the fault or negligence of the contractor, including, 
but not restricted to, acts of God, or of the public enemy, acts of the Government, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes, and unusually 
severe weather or delays of subcontractors due to such causes. 
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City and Contractor agree that for each day beyond the completion date specified in the 
Contract that the project is not completed, the sum of $788.46 shall be deducted from 
the amount to be paid Contractor and shall be retained by City as damages. 

In the event that the Contract is terminated by City for cause pursuant to the general 
conditions of the contract, this liquidated damages section shall apply, but only to the 
extent that the contract is delayed. In addition to liquidated damages, City shall be 
permitted to recover from Contractor the cost of completion of the work if the cost of 
completion exceeds the original sum of money agreed upon. 

VII. PREVAILING WAGES. Contractor shall file a "Statement of Intent to Pay 
Prevailing Wages," with the State of Washington Department of Labor & Industries prior to 
commencing the Contract work and an Affidavit of prevailing wages paid after completion 
of the work. The Statement of Intent to Pay Prevailing Wages," shall include Contractor's 
registration certificate number and the prevailing rate of wage for each classification of 
workers entitled to prevailing wages under RCW 39.12.020, and the estimated number of 
workers in each classification. Contractor shall pay prevailing wages in effect on the date 
the bid is accepted or executed by Contractor, and comply with Chapter 39.12 of the 
Revised Code of Washington, as well as any other applicable prevailing wage rate 
provisions. The latest prevailing wage rate revision issued by the Department of Labor 
and Industries must be submitted to the City by Contractor. It shall be the responsibility 
of Contractor to require all subcontractors to comply with Chapter 39.12 RCW and this 
section of the Contract. 

VIII. HOURS OF LABOR. Contractor shall comply with the "hours of labor" 
requirements and limitations as set forth in Chapter 49.28 RCW. It shall be the 
responsibility of Contractor to require all subcontractors to comply with the provisions of 
Chapter 49.28 RCW and this section of the Contract. The Contractor shall pay all 
reasonable costs (such as over-time of crews) incurred by the City as a result of work 
beyond eight (8) hours per day or forty ( 40) hours per week. Additional hours beyond a 
forty ( 40)-hour workweek will be pro-rated against contractual workdays. 

IX. COMPLIANCE WITH WAGE, HOUR, SAFETY, AND HEALTH LAWS. The 
Contractor shall comply with the rules and regulations of the Fair Labor Standards Act, 
294 U.S.C. 201 et seq, the Occupational Safety and Health Act of 1970, 29 U.S.C. 651, et 
seq, the Washington Industrial Safety and Health Act, Chapter 49.17 RCW, and any other 
state or federal laws applicable to wage, hours, safety, or health standards. 

X. DAYS AND TIME OF WORK. Unless otherwise approved by the City, the 
working hours for this project will be limited to the following hours : 

Monday through Friday: 7:00a.m. to 7:00 p.m. 
Saturday, Sunday and Holidays: 8:00a.m. to 5:00 p.m. 

XI. WORKERS' COMPENSATION. The Contractor shall maintain Workers' 
Compensation insurance in the amount and type required by law for all employees 
employed under this Contract who may come within the protection of Workers' 
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Compensation Laws. In jurisdictions not providing complete Workers' Compensation 
protection, the Contractor shall maintain Employer's Liability Insurance in the amount, 
form and company satisfactory to the City for the benefit of all employees not protected 
by Workers' Compensation Laws. 

The Contractor shall make all payments arising from the performance of this Contract due 
to the State of Washington pursuant to Titles 50 and 51 of the Revised Code of 
Washington. 

Whenever any work by the Contractor under the authority of this Contract is on or about 
navigable waters of the United States, Workers' Compensation coverage shall be extended 
to include United States Longshoreman and harbor worker coverage. The Contractor 
shall provide the City with a copy of the necessary documentation prior to the start of any 
activity. 

XII. CHANGES. The City may issue a written change order for any change in the 
Contract work during the performance of this Contract. If the Contractor determines, for 
any reason, that a change order is necessary, Contractor must submit a written change 
order request to the person listed in the notice provision section of this Contract, section 
XXII(C), within seven (7) calendar days of the date Contractor knew or should have 
known of the facts and events giving rise to the requested change . If the City determines 
that the change increases or decreases the Contractor's costs or time for performance, 
the City will make an equitable adjustment. The City will attempt, in good faith, to reach 
agreement with the Contractor on all equitable adjustments. However, if the parties are 
unable to agree, the City will determine the equitable adjustment as it deems appropriate. 
The Contractor shall proceed with the change order work upon receiving either a written 
change order from the City or an oral order from the City before actually receiving the 
written change order. If the Contractor fails to require a change order within the time 
specified in this paragraph, the Contractor waives its right to make any claim or submit 
subsequent change order requests for that portion of the contract work. If the Contractor 
disagrees with the equitable adjustment, the Contractor must complete the change order 
work; however, the Contractor may elect to protest the adjustment as provided in 
subsections A through E of Section XIII, Claims, below. 

The Contractor accepts all requirements of a change order by: (1) endorsing it, (2) 
writing a separate acceptance, or (3) not protesting in the way this section provides. A 
change order that is accepted by Contractor as provided in this section shall constitute full 
payment and final settlement of all claims for contract time and for direct, indirect and 
consequential costs, including costs of delays related to any work, either covered or 
affected by the change. 

XIII. CLAIMS. If the Contractor disagrees with anything required by a change 
order, another written order, or an oral order from the City, including any direction, 
instruction, interpretation, or determination by the City, the Contractor may file a claim as 
provided in this section. The Contractor shall give written notice to the City of all claims 
within seven (7) calendar days of the occurrence of the events giving rise to the claims, or 
within seven (7) calendar days of the date the Contractor knew or should have known of 
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the facts or events _giving rise to the claim, whichever occurs first. Any claim for 
damages, additional payment for any reason, or extension of time, whether under this 
Contract or otherwise, shall be conclusively deemed to have been waived by the 
Contractor unless a timely written claim is made in strict accordance with the applicable 
provisions of this Contract. 

At a minimum, a Contractor's written claim shall include the information set forth in 
subsections A, items 1 through 5 below. 

FAILURE TO PROVIDE A COMPLETE, WRITTEN NOTIFICATION OF 
CLAIM WITHIN THE TIME ALLOWED SHALL BE AN ABSOLUTE WAIVER 
OF ANY CLAIMS ARISING IN ANY WAY FROM THE FACTS OR EVENTS 
SURROUNDING THAT CLAIM OR CAUSED BY THAT DELAY. 

A. Notice of Claim. Provide a signed written notice of claim that provides 
the following information: 

1. The date of the Contractor's claim; 
2. The nature and circumstances that caused the claim; 
3 . The provisions in this Contract that support the claim; 
4 . The estimated dollar cost, if any, of the claimed work and 

how that estimate was determined; and 
5. An analysis of the progress schedule showing the 

schedule change or disruption if the Contractor is 
asserting a schedule change or disruption. 

B. Records. The Contractor shall keep complete records of extra costs and time 
incurred as a result of the asserted events giving rise to the claim. The City 
shall have access to any of the Contractor's records needed for evaluating 
the protest. 

The City will evaluate all claims, provided the procedures in this section are 
followed. If the City determines that a claim is valid, the City will adjust 
payment for work or time by an equitable adjustment. No adjustment will be 
made for an invalid protest. 

C. Contractor's Duty to Complete Protested Work. In spite of any claim, the 
Contractor shall proceed promptly to provide the goods, materials and 
services required by the City under this Contract. 

D. Failure to Protest Constitutes Waiver. By not protesting as this section 
provides, the Contractor also waives any additional entitlement and accepts 
from the City any written or oral order (including directions, instructions, 
interpretations, and determination). 

E. Failure to Follow Procedures Constitutes Waiver. By failing to follow the 
procedures of this section, the Contractor completely waives any claims for 
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protested work and accepts from the City any written or oral order (including 
directions, instructions, interpretations, and determination). 

XIV. LIMITATION OF ACTIONS. CONTRACTOR MUST, IN ANY EVENT, FILE 
ANY LAWSUIT ARISING FROM OR CONNECTED WITH THIS CONTRACT WITHIN 120 
CALENDAR DAYS FROM THE DATE THE CONTRACT WORK IS COMPLETE OR 
CONTRACTOR'S ABILITY TO FILE THAT CLAIM OR SUIT SHALL BE FOREVER BARRED. 
THIS SECTION FURTHER LIMITS ANY APPLICABLE STATUTORY LIMITATIONS PERIOD. 

XV. WARRANTY. Upon acceptance of the contract work, Contractor must 
provide the City a warranty bond for one year in the amount of the contract value 
specified in Section III above and in a form acceptable to the City. In the event any 
defects are found within the first year, the warranty bond shall be extended for an 
additional year. The Contractor shall correct all defects in workmanship and materials 
within one (1) year from the date of the City's acceptance of the Contract work. In the 
event any parts are repaired or replaced, only original replacement parts shall be used
rebuilt or used parts will not be acceptable. When defects are corrected, the warranty for 
that portion of the work shall extend for one (1) year from the date such correction is 
completed and accepted by the City. The Contractor shall begin to correct any defects 
within seven (7) calendar days of its receipt of notice from the City of the defect. If the 
Contractor does not accomplish the corrections within a reasonable time as determined by 
the City, the City may complete the corrections and the Contractor shall pay all costs 
incurred by the City in order to accomplish the correction. 

XVI. DISCRIMINATION. In the hiring of employees for the performance of 
work under this Contract or any sub-contract, the Contractor, its sub-contractors, or any 
person acting on behalf of the Contractor or sub-contractor shall not, by reason of race, 
religion, color, sex, age, sexual orientation, national origin, or the presence of any 
sensory, mental, or physical disability, discriminate against any person who is qualified 
and available to perform the work to which the employment relates. 

XVII. INDEMNIFICATION. Contractor shall defend, indemnify and hold the City, 
its officers, officials, employees, and volunteers harmless from any and all claims, injuries, 
damages, losses or suits, including attorney fees, arising out of or in connection with the 
performance of this Contract, except for injuries and damages caused by the sole 
negligence of the City. 

The City's inspection or acceptance of any of Contractor's work when completed 
shall not be grounds to avoid any of these covenants of indemnification. 

Should a court of competent jurisdiction determine that this Contract is subject to 
RCW 4.24.115, then, in the event of liability for damages arising out of bodily injury to 
persons or damages to property caused by or resulting from the concurrent negligence of 
the Contractor and the City, its officers, officials, employees, and volunteers, the 
Contractor's liability hereunder shall be only to the extent of the Contractor's negligence. 
It is further specifically and expressly understood that the indemnification provided herein 

Public Works Contract 9 



228

228

constitutes the contractor's waiver of immunity under Industrial Insurance, Title 51 RCW, 
solely for the purposes of this indemnification. This waiver has been mutually negotiated 
by the parties. 

The provisions of this section shall survive the expiration or termination of this 
Contract. 

XVIII. INSURANCE. The Contractor shall procure and maintain for the duration 
of the Agreement, insurance against claims for injuries ~o persons or damage to property 
which may arise from or in connection with the performance of the work hereunder by the 
Contractor, their agents, representatives, employees or subcontractors. 

No Limitation. Contractor's maintenance of insurance, its scope of coverage and 
limits as required herein shall not be construed to limit the liability of the Contractor 
to the coverage provided by such insurance, or otherwise limit the City's recourse 
to any remedy available at law or in equity. 

A. Minimum Scope of Insurance 

Contractor shall obtain insurance of the types described below: 

1. Automobile Liability insurance covering all owned non-owned, hired 
and leased vehicles. Coverage shall be written on Insurance 
Services Office (ISO) form CA 00 01 or a substitute form providing 
equivalent liability coverage . If necessary, the policy shall be 
endorsed to provide contractual liability coverage. 

2. Commercial General Liability insurance shall be written on ISO 
occurrence form CG 00 01 and shall cover liability arising from 
premises, operations, independent contractors, products-completed 
operations, stop gap liability, personal injury and advertising injury, 
and liability assumed under an insured contract. The Commercial 
General Liability insurance shall be endorsed to provide the 
Aggregate Per Project Endorsement ISO form CG 25 03 11 85 or an 
equivalent endorsement. There shall be no endorsement or 
modification of the Commercial General Liability insurance for 
liability arising from explosion, collapse or underground property 
damage. The City shall be named as an insured under the 
Contractor's Commercial General Liability insurance policy with 
respect to the work performed for the City using ISO Additional 
Insured endorsement CG 20 10 10 01 and Additional Insured
Completed Operations endorsement CG 20 37 10 01 or substitute 
endorsements providing equivalent coverage. 

3. Workers' Compensation coverage as required by the Industrial 
Insurance laws of the State of Washington. 

B. Minimum Amounts of Insurance 
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Contractor shall maintain the following insurance limits: 

1. Automobile Liability insurance with a minimum combined single 
limit for bodily injury and property damage of $1,000,000 per 
accident. 

2. Commercial General Liability insurance shall be written with limits 
no less than $1,000,000 each occurrence, $2,000,000 general 
aggregate and a $2,000,000 products-completed operations 
aggregate limit. 

C. Other Insurance Provisions 

The Contractor's Automobile Liability and Commercial General Liability insurance 
policies are to contain, or be endorsed to contain, that they shall be primary 
insurance as respect to the City. Any insurance, self-insurance, or insurance pool 
coverage maintained by the City shall be excess of the Contractor's insurance and 
shall not contribute with it. 

D. Acceptability of Insurers 

Insurance is to be placed with insurers with a current A.M. Best rating of not less 
than A: VII. 

E. Verification of Coverage 

Contractor shall furnish the City with original certificates and a copy of the 
amendatory endorsements, including but not necessarily limited to the additional 
insured endorsement, evidencing insurance of the Contractor before 
commencement of the work. 

F. Subcontractors 

The Contractor shall have sole responsibility for determining the insurance coverage 
and limits required, if any, to be obtained by subcontractors, which determination 
shall be made in accordance with reasonable and prudent business practices. 

G. Notice of Cancellation 

The Contractor shall provide the City and all Additional Insureds for this work with 
written notice of any policy cancellation, within two business days of their receipt of 
such notice. 

H. Failure to Maintain Insurance 

Failure on the part of the Contractor to maintain the insurance as required shall 
constitute a material breach of contract, upon which the City may, after giving five 
business days notice to the Contractor to correct the breach, immediately terminate 
the contract or, at its discretion, procure or renew such insurance and pay any and 
all premiums in connection therewith, with any sums so expended to be repaid to 
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the City on demand, or at the sole discretion of the City, offset against funds due 
the Contractor from the City. 

XIX. WORK PERFORMED AT CONTRACTOR'S RISK. Contractor shall take all 
necessary precautions and shall be responsible for the safety of its employees, agents, 
and subcontractors in the performance of the contract work and shall utilize all protection 
necessary for that purpose. All work shall be done at Contractor's own risk, and 
Contractor shall be responsible for any loss of or damage to materials, tools, or other 
articles used or held for use in connection with the work. 

XX. BOND - SEPARATE PAYMENT AND PERFORMANCE BONDS 
REQUIRED. Pursuant to Chapter 39.08 RCW, the Contractor shall, prior to the 
execution of the Contract, furnish both a performance bond and a payment bond to the 
City, both in the full amount of the bid with a surety company as surety. The purpose of 
the bonds is to ensure that the Contractor shall faithfully perform all the provisions of this 
Contract and pay all laborers, mechanics, and subcontractors and materialmen, and all 
persons who supply such Contractor or subcontractors with provisions and supplies for the 
carrying on of such work. Such bonds shall provide that any person or persons 
performing such services or furnishing material to any subcontractor shall have the same 
right under the provisions of such bond as if such work, services or material was furnished 
to the original Contractor. In addition, the surety company/companies providing such 
bonds shall agree to be bound to the laws of the State of Washington, and subjected to 
the jurisdiction of the State of Washington and the King County Superior Court in any 
proceeding to enforce the bond. This Contract shall not become effective until said bonds 
are supplied and approved by the Engineer and filed with the City Clerk. 

In the event that the Compensation called for in Section III of this Contract is less than 
$35,000.00, which sum shall be determined after the addition of applicable Washington 
State sales tax, the Contractor may, prior to the execution to this contract and in lieu of 
the above mentioned bonds, elect to have the City retain 50% of the contract amount for 
a period of either thirty (30) days after final acceptance, or until receipt of all necessary 
releases from the department of revenue and the department of labor and industries and 
settlement of any liens filed under Chapter 60.28 RCW, whichever is later. 

XXI. DEBARMENT. The Contractor must certify that it, and its subcontractors, 
have not been and are not currently on the Federal or the Washington State Debarment 
List and if the Contractor or its subcontractors become listed on the Federal or State 
Debarment List, the City will be notified immediately . 

XXII. MISCELLANEOUS PROVISIONS. 

A. Non-Waiver of Breach. The failure of the City to insist upon strict 
performance of any of the covenants and agreements contained in this Contract, or to 
exercise any option conferred by this Contract in one or more instances shall not be 
construed to be a waiver or relinquishment of those covenants, agreements or options, 
and the same shall be and remain in full force and effect. 
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B. Resolution of Disputes and Governing Law. 

1. Alternative Dispute Resolution. If a dispute arises from or relates to 
this Contract or the breach thereof and if the dispute cannot be resolved through direct 
discussions, the parties agree to endeavor first to settle the dispute in an amicable 
manner by mediation administered by a mediator under JAMS Alternative Dispute 
Resolution service rules or policies before resorting to arbitration. The mediator m·ay be 
selected by agreement of the parties or through JAMS. Following mediation, or upon 
written Contract of the parties to waive mediation, any unresolved controversy or claim 
arising from or relating to this Contract or breach thereof shall be settled through 
arbitration which shall be conducted under JAMS rules or policies. The arbitrator may be 
selected by agreement of the parties or through JAMS. All fees and expenses for 
mediation or arbitration shall be borne by the parties equally. However, each party shall 
bear the expense of its own counsel, experts, witnesses, and preparation and presentation 
of evidence. 

2. Applicable Law and Jurisdiction. This Contract shall be governed by the 
laws of the State of Washington. Although the agreed to and designated primary dispute 
resolution method as set forth above, in the event any claim, dispute or action arising 
from or relating to this Contract cannot be submitted to arbitration, then it shall be 
commenced exclusively in the King County Superior Court or the United States District 
Court, Western District of Washington as appropriate. In any claim or lawsuit for 
damages arising from the parties' performance of this Agreement, each party shall pay all 
its legal costs and attorney's fees incurred in defending or bringing such claim or lawsuit, 
in addition to any other recovery or award provided by law; provided, however, nothing in 
this paragraph shall be construed to limit the City's right to indemnification under Section 
XVII of this Contract. 

C. Written Notice. All communications regarding this Contract shall be sent to 
the parties at the addresses listed on the signature page of the Contract, unless notified to 
the contrary. Any written notice hereunder shall become effective three (3) business days 
after the date of mailing by registered or certified mail, and shall be deemed sufficiently 
given if sent to the addressee at the address stated in this Contract or such other address 
as may be hereafter specified in writing. 

D. Assignment. Any assignment of this Contract by either party without the 
written consent of the non-assigning party shall be void. If the non-assigning party gives 
its consent to any assignment, the terms of this Contract shall continue in full force and 
effect and no further assignment shall be made without additional written consent. 

E. Modification. No waiver, alteration, or modification of any of the provisions 
of this Contract shall be binding unless in writing and signed by a duly authorized 
representative of the City and Contractor. 

F. Compliance with Laws. The Contractor agrees to comply with all federal, 
state, and municipal laws, rules, and regulations that are now effective or in the future 
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become applicable to Contractor's business, equipment, and personnel engaged in 
operations covered by this Contract or accruing out of the performance of those 
operations. 

G. Counterparts. This Contract may be executed in any number of 
counterparts, each of which shall constitute an original, and all of which will together 
constitute this one Contract. 

H. Business License. Contractor shall comply with the provisions of Title 5 
Chapter 5.04 of the Des Moines Municipal Code. 

I. Records Retention and Audit. During the progress of the Work and for a 
period not less than three (3) years from the date of completion of the Work or for the 
retention period required by law, whichever is greater, records and accounts pertaining to 
the Work and accounting therefore are to be kept available by the Parties for inspection 
and audit by representatives of the Parties and copies of all records, accounts, documents, 
or other data pertaining to the Work shall be furnished upon request. Records and 
accounts shall be maintained in accordance with applicable state law and regulations. 

J. Entire Contract. The written provisions and terms of this Contract, together 
with any Exhibits attached hereto, shall supersede all prior verbal statements of any 
officer or other representative of the City, and such statements shall not be effective or be 
construed as entering into or forming a part of or altering in any manner this Contract. All 
of the above documents are hereby made a part of this Contract. However, should any 
language in any of the Exhibits to this Contract conflict with any language contained in 
this Contract, then the order of precedence shall be in accordance with Section I c of this 
Contract. 

K. Severability. If any one or more sections, sub-sections, or sentences of this 
Contract are held to be unconstitutional or invalid, that decision shall not affect the 
validity of the remaining portion of this Contract and the remainder shall remain in full 
force and effect. 
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IN WITNESS, the parties below execute this Contract, which shall become 
effective on the last date entered below. 

CONTRACTOR: 

By: 
(signature) 

Print Name: 
Its 

(Title) 
DATE: 

NOTICES TO BE SENT TO: 

CONTRACTOR: 

Roger Parsons 
Par-Tech Construction, Inc 
13783 S Forsythe Rd 
Oregon City, OR 97045 
(253) 272-0235 (telephone) 
(253) 276-0088 (facsimile) 

Public Works Contract 

CITY OF DES MOINES: 

By: 
(signature) 

Print Name: Anthony A. Piasecki 
Its City Manager 

(Title) 
DATE: 

Approved as to Form: 

City Attorney 

DATE: _____ _ 

NOTICES TO BE SENT TO: 

CITY OF DES MOINES: 

Scott J. Romano 
City of Des Moines 
21650 11th Avenue South 
Des Moines, WA 98198 
(206) 870-6539 (telephone) 
(206) 870-6596 (facsimile) 

As Directed by the Des Moines City Council 
in Open Public Meeting on _____ ___ _ 
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Des Moines Beach Park 
Historic Dining Hall Renovation 

David A. Clark Architects, PLLC 

Estimate $ 964,695 $ 

Bid Alt #1, 
Finish wood 

floors 

Bid Results - DDH 091914: Final Summary 
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CATEGORY 

PROJECT 

LOCATION 
DESCRIPTION: 

COST ELEMENTS 

AOMINISTRA TION 

CIP PROJ MGT 5% 

DESIGN/ENGINEERING 

SURVEY Archeoloav) 

Creek Hydrology Design/Permit 

FEMAReoorts 

BUILDINGS 

Construction Obsl£naincer 

CONTINGENCY 

SALES TAX 

LEAD & ASBESTOS ABATEMENT 

TESTING 

Interior Furniture 

BUILDING PERMITS 

TOTAL 

FUNDING SOURCES 

REET 

REET (2013 Tsf from Auditorium Roof Pro·. 

REET {2013-14 Tsf from BP Interim Repairs. 

4Culture Arts Capital Grant confirmed 

Park In-lieu 

MCI 

SWMUtili1v 

Addttionoi_Kiog_CouniY Funds 

4Culture 

WA State Heritage Funds confirm 

WA State Her.Fuods con finn. 
Miscellaneous Ins Recoveries 

TSF-IN FROM GENERAL FUND 

TOTAL 

·excludes FY 13 Amd 
JUSTIFICATION: 

2014- 2019 CAPITAL IMPROVEMENT PLAN 
Municipal Capital Improvement 

General Government 

Des Moines Beach Park (OMBP) Dining Hall Rehabilitation 

22030 Cliff Avenue South 

CAPITAL IMPROVEMENT PLAN 

REQUEST FORM 

PROJECT NO. 

PROJECT STATUS: 

Preliminary Estimate 

Plans in Preparation 
P.S.E. Complete 

310.050-01 

X 

Rehabilitation of the Dining Hall includes lifting the building, constructing a new foundation spanning the creek (completed in 2008), ADA access and decking (completed in 2011). This project has funding 
support from Washington State and shares a portion of the cost to make creek modifications to reduce park flooding and improve environmental conditions. 2013: Provides funds for code related 
improvements to reopen the building such as: repairs to structure and roof, buikfing interior and exterior rehabiliitation work, new utilities (electrical and gas, phone, cable, water, sewer, surface water), fire 
suppression and grease trap. 2014: Promes funds for window replacement and door repairs. 

EXPENDITURE SCHEDULE 

TOTAL' Prior Years FY 09 Act FY1 0Act FY11 Act FY 12 Act FY 13 Ell FY 13 Amd FY14 FY15 FY 16 

$ 43.217 s 10,212 s 376 s $ 4,650 s 479 s 2500 $ 9,130 $ 25 000 

65,117 15,780 909 5055 25,000 43,373 

221,441 104,718 12,647 11,189 :10000 80,000 12887 

9,987 7,273 2,714 

122,722 93,619 21.226 2,727 5150 

2,063,677 942,896 285,644 585,000 135137 

67,515 33,822 11,905 21788 

126,000 6000 63,820 120000 

117,830 27,092 55,575 90736 

10,000 10000 6,500 

44,524 31,822 5 202 7 500 

87 992 692 66,801 498 50,000 20 000 

22,661 671 790 21 200 
$3,002,682 s 1.207,011 s 38,543 $ 66,801 $ 359,137 $ 24,862 s 51705 s 875,025 $1,247623 

TOTAL' Prior Years FY 09Act FY 10 Act FY 11 Act FY 12Act FY 13 Ell FY 13Amd FY 14 FY 15 FY 16 

s 835,262 s 762,955 $ . s 124.996 s 133.867 $ s 7604 $ $ 55 832 

(5,946 _(99 .321 51101 93,375 42 274 

125,454 31,650 125,454 

12,000 12.000 

81,760 175 692 93,932 121063 128 063 128,063 

60,000 60 000 

12,850 12,850 

980,001 431 ,176 10,850 291,118 118 ,794 121 013 128,063 . 
824,000 750,000 824,000 

77,301 30 27,693 49,578 

$3,002.682 51.207.011 s 38.543 s 66,801 $ 359,137 $ 24,862 s 51,705 s 875,025 s 1,2471623 

Des Moines Beach Park is listed on the State and National Historic Registe r. Expert anatysis was completed in 2004 regarding prioritized and phased 
rehabilitation of the park's assets. Rehabilitation of the following buildings is proposed: Auditorium (1957), Dining Hall (1934), Picnic Shelter {1924), Sun Home 
Lodge (1934), Caretaker's Cabin (1935), WorkshopiBath House (1945), and Founder's Lodge (1970). The Sun Home Lodge is in desperate need of life and 
safety repairs for its continued use as a recreation facility. Funds are not availalbe at this time to provide for the rehab4titation work necessary for public use. 

FY17 FY18 FY 19 

FY 17 FY 18 FY 19 
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Attachment #4 

1>.\\'ID .\ . C L.\RK .\RCIIITECTS. PI.I.C 

City of Des Moines 
2014 Des Moines Beach Park Dining Hall Restoration 
Project Number 310.054.045.594.75.62.00 

Memorandum for the Record 

September 18,2014 

To: Scott Romano, Project Manager 

Fr: Dave Clark 
Project Architect 

Re: Reference Checks 
Par-Tech Construction, Inc. 

I checked references and background on Par-Tech Construction, the apparent low bidder for the above 
referenced project. 

Executive Summary: 
• Banking information: Solid financials, no apparent issues 
• Insurance & Bonding: Solid long term company 
• Credit check: Did not check due to expense. 
• State regulatory agencies: Checked, L&I, DOR: No issues 
• Project references: One very high recommendation, Two very good recomm 

were average. First change orders were a problem being too high, rest were 
the issue with late paperwork filings are a thing of the past. There were some 
distance from the home office to the job site, but minimal. There is some 
contractor may not know local subcontractors and have to take the low bi 

• History: Oregon based public work contractor with a recent history of 
Washington. 

• Recommendation: We believe Par-Tech Construction is a responsible 
bidder. As such, we recommend Par-Tech Construction be awarded 
lowest qualified bidder. 

• Alternates: As PTC's bid amount and alternate bids were reasonable, 
acceptance of all four bid alternates. 

Banking: 
Par-Tech Construction (PTC) has accounts with three banks: 
Columbia State Bank: 

Average daily balance over past six months: Low six figures 
NSF checks in past year: None 
Customer since mid 2006 
Line of Credit limit: $ 300,000 
LOC Amount currently available: $ 300,000 
No garnishments on file. 

A US Green Building Council Member Firm with L££D Accredited Professionals 
Licensed Architects in Arizona, California, Colorado, Hawaii, Oregon, Pennsylvania, Texas and Washington 



240

240

Reference Check Summary 
Des Moines Beach Park Dining Hall 
Page2 
September 18,2014 

Bonding & Insurance: Asurety NW, Oregon 

Wrote the bid and will write the perfonnance bond, also handles their general and commercial 
insurance. With this project, PTC is within their bonding limits. They have approximately 4.5 
million single, 6.5 million aggregate in capacity, and they can easily expand that. ANW has no 
problems with PTC. PTC is an excellent company since 1985, doing municipal, school district 
and military projects. They have had attachments to their perfonnance bond, and were all 
resolved. They do not have attachments to their GC state bond. They had a recent auto accident 
claim, but PTC was deemed to not be at fault. They are a great account. 

State of Washington: 
Labor and Industries: Contractor's License number PARTECI972Jl 

UBI number 602 288 865 
Bonds current, no tax deficiencies. 

Employment Securities Department: 
Does not disclose information 

Department of Revenue: 
The company is not listed on the Department of Revenue delinquent tax list. 

Verbal References: 
Par-Tech Construction: 

Talked with Roger (President) and Phil (estimator): Most of their projects are public works in the 
I to 3 million dollar range, mostly municipal, school district or military type projects. They have 
3 site supervisors, 1 project engineer, 1 secretary, 1 estimator, and the president and vice 
president. Crew size varies depending on job location. They do some work with their 

Reference# 1: Project: Medina City Hall 
Project was a difficult remodel of a historic building, and was very successful 
site was in a city park and was extremely tight with high public awareness. 
job in the renovation and expansion project. Interaction with the public was 
managed. Excavation revealed a major pollution site that had to be 
performed well. Superintendent is the same one proposed for the Dining 
were some initial concerns with change orders, but it smoothed out after 
claim from the drywall laborers as their sub did not pay their staff, and it 
cost to the city. Overall at was a positive project, the superintendent and 
office staff was great to work with and PTC is recommended. 

Reference #2: Project: Seattle area Fire Station 
Their project is a complete remodel and addition, about 1.6 million. 
was ok, just know what you are getting into. Oregon subs are problematic and 
as well as they would have liked. They were two months late moving in due to 
Recommended we pay attention to the sub list. They had a claim from ten workers 
Drywall that didn't get paid, and as such, they have filed a lien and attached PTC's 
was slow on the paperwork side of the project, slow on Notice of Intents, Affidavit of 
subcontractor approvals, shop drawings, permits, etc. The quality of the work was OK, but things 
got promised and were slow to perform. PTC did significant portions of the construction work 
themselves. They had problems on the amount of markup that was charged on change orders. 

A US Green Building Council Member Firm with LEED Accredited Professionals 
Licensed Architects in Arizona, California, Colorado, Hawaii, Oregon, Pennsylvania, Texas and Washington 
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Reference Check Summary 
Des Moines Beach Park Dining Hall 
Page 3 
September 18,2014 

\ 

J 

Reference #3: Project: Southwest Washington Multi Purpose school building 
PTC was a challenging contractor. Superintendent was not qualified and did not run the project 
properly, which resulted in poor coordination. The superintendent was terminated near end of the 
project and after that things went well. Roger (president) and Phil (general superint endent) were 
good to deal with. The first change order was very high and it was a battle to get them to agree. 
In the end, they did agree and all change orders after that were easy. 

Reference #4: Project: Oregon Military 
PTC did several projects with them, ranging from small to several million dollars. Outstanding 
company, great people. Would love to have them do all his work. Won't kill you with change 
orders, works within scope and budget. Does well in value engineering if asked. Fixes things 
after the fact, very competent people. Has nothing but really good comments to say. 

Reference #5: Project: Oregon Schools 
Did multiple projects, didn' t perform as well on the first ones but did better in the more recent 
projects. Public works fonns were a problem, but they did a good job. Lots of change orders, but 
that wasn' t the contractor's fault and they were fair on the costs. They used a lot of their own 
forces in the construction. 

Reference #6: Project: Oregon County public remodel project 
Three projects over two years. PTC did alright, but the superintendent was rough around the 
edges. Happy with their work, they had tight timelines and PTC performed and got it done. The 
subs were good. The change orders were fine, lot were negotiated. There was a lot of head 
butting with their young Architect, mainly personality problems. 

In closing, it appears that Par-Tech Construction is a good public works contractor. They focus 
summer school work and were looking for a winter project. The project superintendent is · 
coordination and scheduling, and they have proposed a senior superintendent and foreman 
experience with. I recommend council accept their bid for this project. 

Respectfully submitted for the record. 

Dave Clark AlA, LEED AP 
Project Architect 

Digitally signed by David 
A. Clark 
DN: cn=David A. Cla rk, 

~ _ ...._ o=David A. Clark 
tp/Utu~~ Architects, PLLC, ou, 

email=dclark@clarkarchit 
ects.com, c=US 
Date: 2014.09.18 17:38:19 
-07'00' 

ilding Council Member Firm with LEED Accredited Professionals 
lets in Arizona, California, Colorado, Hawaii, Oregon, Pennsy lvania, Texas and Washington 

\ 
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Consent Agenda Item #4 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, WA 

SUBJECT: City Employee Wellness Program FOR AGENDA OF: September 25, 2014 

ATTACHMENTS: 
1. Draft Resolution No. 14-194 

Purpose and Recommendation 

DEPT. OF ORIGIN: Administration 

DATE SUBMITTED: September 4, 2014 

CLEARANCE~ 
[X] Legal r~ 
[ ] Finance N/ A 
[ ] Marina N/ A 
[ ] Parks, Recreation & Senior Services N/ A 
[ ] Planning, Building & Public Works N/A 
[ ] Police N/ A 
[ ] Courts N/A 

APPROVED BY CITY M.......-.. .~~ER 
FOR SUBMITTAL 

The purpose of this agenda item is to establish the AWC City Employee Wellness Program. 

Suggested Motion 

Motion: "To adopt Draft Resolution No. 14-194 establishing the City Employee Wellness 
Program." 

Background 
Resolution No. 1128, adopted on June 10,2010, established a City Employee Wellness Program through 
the AWC Employee Benefit Trust. The City has not participated in the Program since July 1, 2011 
when it withdrew from the A WC Employee Benefit Trust Program to change insurance companies. 
Now that the City is back with A WC Employee Benefit Trust, it would be advantageous to establish the 
City Employee Wellness Program offered through AWC once again. 

Alternatives 
None recommended - the City would benefit from the WellCity Award offered through the AWC 
Employee Benefit Trust Program. 

Financial Impact 
The AWC WellCity Award would save the City approximately $40,000.00 in medical msurance 
premiums. 

1 
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Attachment #1 

CITY ATTORNEY'S FIRST DRAFT 09/04/2014 

DRAFT RESOLUTION NO. 14-194 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF DES 
MOINES, WASHINGTON, 
Program. 

establishing a City Employee Wellness 

WHEREAS, the City Council of 
recognizes that heal thy employees are 
asset , and 

the City of Des Moines 
the City ' s most valuable 

WHEREAS, the City Council of the City of Des Moines 
further recognizes that employee health programs enhance the 
health of those employees and can result in reduced absenteeism, 
reduced medical costs , and enhanced productivity and 
performance , and 

WHEREAS, the City Council 
Employee Wellness Program aimed 
injuries and promoting enhanced 
among City employees , and 

wishes to implement a City 
at reducing illnesses and 

productivity and performance 

WHEREAS, the City participated in the Ci ty Employee 
Wellness Program until June 30 , 2011 , when the City withdrew 
from the Association of Washington Cities' (AWC) Employee 
Benefit Trust to enroll in a different employee benefit program, 
and 

WHEREAS, since January 1 , 2014 , the City has re-enrolled 
in the AWC Employee Benefit Trust and would like to again 
establish the City Employee Wellness Program sponsored through 
AWC, and 

WHEREAS, upon adoption of a City Employee Wellness 
Program the City becomes eligible to apply for a WellCity Award 
through AWC ; now therefore , 

THE CITY COUNCIL OF THE CITY OF DES MOINES RESOLVES AS FOLLOWS: 

The City Council , in an effort to improve employee 
health , morale , absenteeism, productivity , and performance , 
hereby expresses its support of the development of the City of 
Des Moines Wellness Program in order to allow the City to be 
considered for a We llCity Award through the Association of 
Washington Cities . 
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Resolution No. 
Page 2 o f 

ADOPTED BY the Cit y Council of the City of Des Moines , 
Washington this day of 2014 and signed in 
authentication the r eof thi s day of , 2014 . 

M A Y 0 R 

APPROVED AS TO FORM: 

City Attorney 

ATTEST: 

City Cle r k 

9/4/1410:44 AM 
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Consent Agenda Item #5 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, W A 

SUBJECT: Approval of Property Acquisition for AGENDA OF: September 25, 2014 
S. 251 st Slide Repair Project 

ATTACHMENTS: 
1. Statutory Warranty Deed 
2. Real Property Voucher Agreement 
3. Real Estate Excise Tax Affidavit 
4. Project Funding Estimate and 

Administrative Offer Summary 
5. Tax Deed, Title Commitment and Parcel 

Map 
G. Vicinity Map 
7. Sale Price Commitment Letter 
8. South 251 St Street Slide Repair - Plan Sheet 

C4 Site Restoration and Stormwater Plan. 

Purpose and Recommendation: 

DEPT. OF ORIGIN: Planning, Building & Public 
Works 

DATE SUBMITTED: September 17, 2014 

CLEARANC~E: 
[X] Legal 
[X] Finance 
[ ] Marina ___ _ 
[ ] Parks, Recreation & Senior 

Services 
[ X ] Planning, Building & Public 

Works t>:f,B 
[ ]Police __ 

APPROVED BY C 
FOR SUBMITTAL:~~~~--~~ 

The purpose of this agenda item is to seek City Council approval for real property acquisition (King 
County Parcel #256080-3285) adjacent to South 251 51 Street and adjacent to the current landslide that 
has impacted the roadway as illustrated on the attached vicinity map (Attachment 6). The following 
motion will appear on the Consent Calendar: 

Suggested Motion 

Motion: "I move to purchase land identified as King County Parcel Number 256080-3285 owned by 
Ben G. Stark in the amount of $23,000.00, plus closing costs, and further to authorize the City Manager 
to sign the Statutory Warranty Deed, Real Property Voucher Agreement, Real Estate Excise Tax 
Affidavit, and Administrative Offer Summary substantially in the form as submitted and accept the real 
property on behalf of the City of Des Moines." 
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Background: 
On or around March 241

h, 2014, a landslide occurred on the south edge of South 251 51 Street near 10111 

Avenue South. Within the Rights-of-Way, the slide impacted existing drainage facilities, guardrail, and 
roadway shoulder. Additionally, a 4-inch gas main owned by PSE is located within 2-feet of the slide 
face. Due to these impacts, the City's Public Works Department established temporary re
chatmelization of the roadway lane markings, ultimately shifting two-way traffic to the north providing 
separation from the slide. 

Mitigation efforts thus far have consisted of two main efforts: 
• PSE - Relocation of gas main from south side of roadway to the north to allow for construction 

mitigation. 
• City/Consultant- Completed geotechnical investigation and Contract Documents for 

Advertisement and Construction. 

Discussion: 
The real property acquisition includes approximately 27,500 SF immediately south and adjacent to the 
landslide (Attachment 6). The need for property acquisition includes: 

1) Storm water infrastructure access, maintenance, and proposed improvements regarding the 
culvert, structures, and outfall crossing S. 251 51 Street. 

2) Roadway embankment stabilization infrastructure access, maintenance, and proposed 
improvement location. 

3) Permanent mitigation improvement locations consistent with the City's Comprehensive 
Transportation Plan. 

4) A construction easement in lieu of acquisition is not attainable at this time. 

Property valuation and negotiations have been performed by RES Group Northwest consistent with the 
City 's Rights of Way procedures and in conformance with Federal and State policy and procedures 
under the Uniform Relocation Act. A copy of their evaluation is included as Attachment 4. 

Alternatives: 
The City Council may choose to not acquire the real property as described herein, and by doing so may 
result in the following: 

1) Absorb costs to winterize the project site until project re-design is complete. 
2) Absorb costs to re-design of the project to restrict all proposed mitigation effort to the City' s 

existing Rights ofWay along S. 251 s1 Street. This includes providing future access to the 
facilities proposed to be constructed. 

3) Relocate proposed permanent walls in locations not consistent with future roadway build-out 
consistent with the Comprehensive Transportation Plan. 

Financial Impact: 
Funds for acquisition of this real property will originate from the Storm Water Management Capital 
Improvement Plan. 

Recommendation/Conclusion: 
Staff recommends the Council approve the proposed motion. 

Concurrence: 
The Legal, Finance, and Planning, Building, and Public Works Department concur. 

2 
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After Recording, Return to: 
CITY OF DES MOINES 
ATTN: CITY ATTORNEY 
21630 11th A venue South, Suite C 
Des Moines, W A 98198 

Attachment #1 

STATUTORY WARRANTY DEED 
Grantor: 

Grantee: 

Legal Description/STR: 

Assessor's Tax Parcel ID#: 

Property Address: 
Mailing Address: 

Ben G. Stark, as his separate estate 

City of Des Moines, 
a municipal corporation of the State of Washington 
Lots 16 thru 23, blk 28, First Railroad Addition to 
Des Moines & por ofvac alley adj. 
256080328501 

SE corner of S 251 st & 1 01
h Ave S, Des Moines W A 

PO Box 98638, Des Moines WA 98198 

S 251 st Street Slide Mitigation 

THE GRANTORS, Ben G. Stark, as his separate estate, for and in consideration of sum 

of Ten Dollars ($1 0.00) and other good and valuable consideration, receipt of which is hereby 

acknowledged, hereby conveys and warrants to the City of Des Moines, a Washington municipal 

corporation of the State of Washington, its successors and assigns, the real property described and 

attached hereto as Exhibit A, situated in City of Des Moines, in King County, Washington. 

DATED this ______ day of _________ , 2014. 

Parcel No. 256080328501 
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GRANTOR: 

Ben G. Stark 

GRANTEE: 

CITY OF DES MOINES, 
a Washington municipal corporation 

By: Anthony A. Piasecki, City Manager Date: 

At the direction of the Des Moines City Council on ___ day of _________ , 2014. 

APPROVED as to form only: 

Pat Bosmans, City Attorney Date 

2 Parcel No. 256080328501 
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STATE OF WASHINGTON 

COUNTY OF KING 

} 
} ss. 
} 

On this date personally appeared before me Ben G. Stark to me known to be the individuals 
described in and who executed the foregoing instrument, and on oath swore that they executed the 
foregoing instrument as their free and voluntary act and deed, for the uses and purposes therein 
mentioned. 

STATE OF WASHINGTON 

COUNTY OF KING 

Dated:---------------
Signature: _____________ _ 

Notary Public in and for the State of Washington 

Notary (print name): _ ________ _ 

Residing at: ____________ _ 

My appointment expires: ________ _ 

} 
} SS. 
} 

This instrument was acknowledged before me on ______ (date of acknowledgment) by 
Anthony Piasecki as City Manager, City of Des Moines, a State of Washington municipal 
corporation, on behalf of said corporation. 

Dated: ______________ _ 

Signature: _____________ _ 

Notary Public in and for the State of Washington 

Notary (print name): _ ________ _ 

Residing at: ____________ _ 

My appointment expires: ________ _ 

3 Parcel No. 256080328501 
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Attachment #2 

REAL PROPERTY VOUCHER AGREEMENT 

!AGENCY NAM~ I hereby agree to the terms and conditions listed below 

City of Des Moines 
and hereby certify under penalty of perjury that the items 
and amounts listed herein are proper charges, that the 

Public Works Department same or any part thereof has not been paid, and that I am 
21630 11 th AVE South, Suite C authorized to sign for the Claimant: 
Des Moines, W A 98198 (Sign in Ink) 
Phone: . (206) 870-6522 

~RANTORorCLA~AN~ By: 

Ben G. Stark and Darryl J. Stark Owner/ Authorized Representative 

PO Box 98638 Date: 
Des Moines, W A 98198 

Re: S. 251 st Street Slide Mitigation TAX PARCEL NUMBER: 25608032850 I 
PROJECT PARCEL NUMBER:2560803285 

In Full, Complete and Final Payment and Settlement for the Title or Interest Conveyed or 
Released, as Fully Set Forth In Attached Documents: AMOUNT 
Statutory Warranty Deed Date: 

For All Lands Convey: 27,500 SF @ $.82/SF + $22,550.00 
For All Improvements: +$ 
For All Damages: +$ 
Less Special Benefits: +$ 
Statutory Evaluation Allowance +$ 

+$ 
+$ 

JUST COMPENSATION $ 
Legal I Administrative: +$ 450.00 
Other Items: 
Deductions: 

FINAL SETTLEMENT $23,000.00 

SUBTOTAL $ 

TOTAL AMOUNT TO BE PAID: $23,000.00 

The City of Des Moines agrees to the terms and conditions listed above. 

By: 

Date 
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Department of (f4i' 
Revenue ~ 

Attachment #3 

REAL EST ATE EXCISE TAX AFFJDA VIT This ronn is your receipt 
PLEASE TYPE OR PRINT CHAPTER 82.45 RC\V - C HAPTER 458-61 A \\'AC when stamped by cashier. 

Washmgton State 

THIS AFFIDAVIT WILL NOT BE ACCEPTED UNLESS ALL AREAS ON ALL PAGES ARE FULLY C0~1PLETED 
(See back oflast page for instructions) 

Mailing Address PO Box 98638 

City/State/Zip Des Moines WA 98198 

Phone No. (including area code) 

Send all property tax correspondence to: 0 Same as Buyer/Grantee 

Narne -------------------------------------------
Mailing Address ---------------------------------

City/State/Zip -----------------------------------
Phone No. (including area code) 

• Street address of property: SE comer of 251 st & 101h AveS 

This property is located in Des Motnes 

--~~~~~~~~~~ 

List assessed value(s) 

256080328501 

0 Check box if any ofthe listed parcels are being segregated from another parcel, are pan of a boundary line adjustment or parcels being merged. 

Legal description of property (if more space is needed, you may attach a separate sheet to each page of the affidavit) 

See allached Exhibit A 

enter any additional codes: _______________________ _ 

(See back of last page for instructions) 
YES NO 

Was ~te seller n:ceiving a property tax exemption or deferrnl under 0 0 
chapter.; g4.36, 84J 7, or 84JS RC'W (nonprofit organization, senior 
citizen, or disabled per.;on. homeowner wi~t limited 

Is ~tis property designated as forest land per chapter 84.33 RC'W? 

Is ~tis property classified as current use (open space. fann and 
agricultuml or timber) land per chapter 84.34 RCW? 

Is dtis property r=iving special valuation as historical property 
perchapter S4.26 RCW? 

If any answer.; are yes, complete as instructed below. 

Yt:S 

0 
0 

0 

NU 

0 
0 

(I) NUfiCEOFCOl\'llNUAt"'CE (FORF.STLANDORCURRENTUSE) 
NEW OWNER(S): To continue d.e current designation as forest land or 
classification as current use (open space, farrn and agriculture, or timber) land, 
you must sign on (3) below. The county assessor must then detennine iftl.e 
land transferred continues to qualifY and will indicate by signing below. If the 
land no longer qualifies or you do not wish to continue tl.e designation or 
classification, it will be removed and the compensating or additional taxes will 
be due and payable by the seller or transferor at dte time of sale. (RC'W 
84.33. 140 or RC'W 84.34.108). Priorto signing (3) below, you may contact 
your local county assessor for more infonnation. 

This land O does 0 does not qualifY for continuance. 

DEPUTY ASSESSOR DATE 

(2) NOTICE OF COMPUANCE (HISTORIC PRO PERTY) 
NEW OWNER(S): To continue special valuation as historic property, 
sign (3) below. If the new owner(s) does not wish to continue, all 
additional tax calculated pursuant to chapter 84.26 RC'W, shall be due and 
payable by the seller or transferor at the time of sale. 

(3) OWNER(S) SIGNATURE 

PRINT NAME 

List all personal property (tangible and intangible) included in selling 

None 

If cla iming an exemption, list WAC number and reason for exemption: 

WAC No. (Section/Subsection) -----------------------------

Reason for exemption ----------------------------------

Type of Document Stalutory Warranly Deed 

Date of Document ---------------------------------------

Gross Selling Price $ ____________________ 2:..:3..:.,000:..::..::..:·00:..:... 

• Personal Property (deduct) $ __________________________ _ 

Exemption Claimed (deduct) $ __________________________ _ 

Taxable Selling Price $ ____________________ 2:..:3..:.,0:..:00:..:....0:..:0:..: 

Excise Tax : State $ ____________________ __;2:::9:..:4..:..4:..:0:..: 

0.0050 I Local $ _________ _:1c..:,15:..:.00::::.. 

*Delinquent Interest: State $ _________________________ _ 

Local $ ________________________ __ 

• Delinquent Penalty $. _________________________ _ 

Subtotal $ ___________ 4..::0,_,9"-.4-'-'0"-

•state Technology Fee $ _____________________ -=5.:..:.0:.:0:..: 

• Affidavit Processing Fee $. ______________________ 1_0_.0_0_ 

Total Due $. _____________________ 4:.:2..:.4.:..:4.:...0 

A MINIMUM OF $ 10.00 IS DUE IN FEE(S) AND/OR TAX 
*SEE INSTRUCTIONS 

I CERTIFY UNDER PENALTY OF PERJURY TIIA T THE FOREGOING IS TRUE AND CORRECT. 

Signature of 
Grantor or Grantor's Agent __________________________ _ 

Name (print)--------------------------------------

Date & city of signing: 

Signature of 
Grantee or Grantee's Agent ______________________________ __ 

Name (print)----------------------------------------

Date & city of signing: 

Perjury: Pe~uty is a class C felony which is punishable by imprisonment in d1e state correctional institution for a maximum temt of not more than five year.;, or by 
a fine in an amount fixed by the court of not more tl1an five tl1ousand dollars ($5.000.00), or by both imprisonment and fine (RC'W 9A.20.020 (I C)). 

REV 84 OOO ia (6/26/14) THIS SPACE- TREASURER'S USE ONLY COUNTY TREASURER 
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R
Oepartment of ~ 
evenue~~ 
Washington State 

REAL EST ATE EXCISE TAX AFFIDAVIT This form is your receipt 
PLEASE TYPE OR PRINT CHAPTER 82.45 RCW - CHAPTER 458-61 A WAC when stamped by cashier. 

T HIS AFFIDAVIT WILL NOT BE ACCEPTED UNLESS ALL AREAS ON ALL PAGES ARE FULLY COMPLETED 
(See back of last page for instructions) 

Mailing Address PO Box 98638 

City/State/Zip Des Moines WA 98198 

Phone No. (including area code) 

Send all property tax correspondence to: 0 Same as Buyer/Grantee 

Nrune -------------------------------------------
Mailing Address ---------------------------------

City/State/Zip ------------------------------------
Phone No. (including area code), __________________________ _ 

• Street address of property: SE comer of 251 s( & 1Dih AyeS 

This property is located in Des Moines 

0 Check box if any of the listed parcels are being segregated from another parcel, are pan of a boundary line adjusunent or parcels being merged. 

Legal description of property (if more space is needed, you may anach a separate sheet to each page of the affidavit) 

See allached Exhibit A 

Select Land Use Code s : 
91 -Undeveloped land (land on;y) 

enter any additional codes: ________________________ _ 

(See back of last page for instructions) 
YES NO 

Was d1e seller receiving a property tax exemption or deferral under 0 0 
chapters 84.36, 84.37, or 84.38 RCW (nonprofit organization, senior 
citizet\ or disabled homeowner with limited income)? 

Is d1is property designated as forest land per chapter 84.33 RC\V'? 

Is this property classified as current usc (open space, farm and 
agricultura~ or timber) land per chapter 84.34? 

Is this property receiving special valuation as historical property 
perchapter8426 RCW? 

If any answers are yes. complete as instructed below. 

YES 

0 
0 

0 

NO 

0 
0 

(I) NOTICEOFCOI\'fiNUANCE (FORESTI..ANDORCURRF.NTUSE) 
NEW OWNER(S): To continue the current designation as forest land or 
classification as current use (open space, farm and agriculture. or timber) land, 
you must sign on (3) below. The county assessor must d10n detennine ifdlO 
land transferred continues to qualifY and will indicate by signing below. lfd1e 
land no longer qualifies or you do not wish to continue tl1e designation or 
classification, it will be removed and tl10 compensating or additional taxes will 
be due and payable by the seller or transferor at tl1e rime of sale. (RCW 
84.33.1 40 or RCW 84.34.108). Priorto signing (3) below, you may contact 
your local county assessor for more information. 

This land Odoes 0 does not qualifY for continuance. 

DEP\ITY ASSESSOR DATE 

(2) NOTICE OF COMPLIANCE (HISTORIC PROPERTY) 
NEW OWNER(S): To continue special valuation as historic property, 
sig n (3) below. If the new owner(s) does not wish to continue. all 
additional tax calculated pursuant to chapter 84.26 RCW, shall be due and 
payable by the seller or transferor at the time of sale. 

(3) OWNER(S) SIGNATURE 

PRINT NAME 

List all personal property (tangible and intangible) included in selling 

None 

If cla iming an exemption. li st WAC' numhe r an cl re~t"i.on for exemption: 

WAC No. (Section/Subsection) -----------------------------

Reason for exemption ----------------------------------

Type of Document Statutory Warranty Deed 

Date of Document ---------------------------------------

Gross Selling Price S ____________________ 2_3.::.,ooo ___ .o_o_ 

• Personal Property (deduct) $ __________________________ _ 

Exemption Claimed (deduct) 

Taxable Selling Price $ ____________________ 2_3_.o_oo __ .o_o_ 

Excise Tax: State $ ____________________ _...:2:.:9:..:4~.4:..:0:... 

0.0050 !Local $ _________ :_1...:.15:.:·:.:00:... 

• Delinquent Interest: State $ __________________________ _ 

Local $ __________________________ _ 

•Delinquent Penalty $ __________________________ _ 

Subtotal $ __________ 4..:.0:.:9:.:_.4..:.0::... 

*State Technology Fee $ ______________________ _..:5.:..:.0:..:0:... 

*Affidavit Processing Fee $ _______________________ 1..:.0.:..:.0:..:0:... 

Total Due $ ____________ 4_2_4_.4_0 

A MINIMUlll OF $10.00 IS DUE IN FEE(S) AND/OR TAX 
•SEE INSTRUCTIONS 

I CERTIFY UNDER PENALTY OF PERJURY TIIA T THE FOREGOING IS TRUE AND CORRECT. 

Signarure of 
Grantor or Grantor's Agent --------------------------

Name (print)-------------------------------------

Date & city of signing: 

Signarure of 
Grantee or Grantee's Agent------------------------------
Name(print) __________________________________________ _ 

Date & city of signing: 

l'erjury: Pe~ury is a class C felony which is punishable by imprisonment in tl1e s~1 te correctional institution fora maximum tenn of not more dtan five years, or by 
a fine in an amount fixed by d1e court of not more than five d10usand dollars ($5.000.00). or by botl1 imprisonment and fine (RCW 9A.20.020 (I C)). 

REV 84 OOOta(6/26/t4) TH IS SPACE· TREASURER'S USE ONLY COUNTY ASSESSOR 
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Department of ~ 
Revenue'~ 

Washmgton State 
REAL ESTATE EXCISE TAX AFFIDAVIT This fonn is your receipt 

PLEASE TYPE OR PRINT CHAPTER 82.45 RCW - CHAPTER 458-61 A WAC when stamped by cashier. 
THIS AFFIDAVIT WILL NOT BE ACCEPTED UNLESS ALL AREAS ON ALL PAGES ARE FULLY COMPLETED 

(See back of last page for instructions) 

Mailing Address PO Box 98638 

Cii)'/State/Zip Des Moines, WA 98198 

--~~~~~~~~~L_~ 

Send all property ta.• correspondence to: 0 Same as Buyer/Grantee List all real and personal property ta.• parcel account 
numbers- check box if personal property 

Name __________________________________________ __ 

Mailing Address ----------------------------------

City/State/Zip ------------------------------------
Phone No. (including area code) 

• Street address of property: SE comer of 251 sl & 10th AyeS 

This property is located in Des Momes 

256080328501 

0 Check box if any of the listed parcels are being segregated from another parcel, are part of a boundary line adjustment or parcels being merged. 

Legal description of property (if more space is needed, you may attach a separate sheet to each page of the affidavit) 

See altached Exhibit A 

Select Land Use Code(s): 
ls1 + Undeve!oped and (land onty) 

enter any additiona I codes: ________________________ _ 

(See back of last page for instructions) 
YES NO 

Was d>e seller receiving a property tax exemption or deferrnl under 0 0 
chapters 84.36, 84.37, or 84.38 RCW (oonprofit organization, senior 
citizen, or disabled person, homeowner widtlimill:d incotlle)? 

Is this property designall:d as forest land per chapler 84.33 RCW? 

Is this property classified as cwn:nt use (open space, fann and 
agricultural, or timber) land perchapter84.34? 

Is this property receiving special valuation as historical property 
per chapter8426 RCW? 

If any answers are yes. complete as instrucll:d below. 

YES 

0 
0 

0 

NO 

0 
0 

0 

(I) N<YriCE OF CONTINUANCE (FORFSf LAND OR CURRENT USE) 
NEW OWNER(S): To continue the current designation as forest land or 
classification as current use (open space, farm and agriculture. or timber) land. 
you must sign on (3) below. llte county assessor must then detennine if tl>e 
land ttansfemed continues to qualifY and will indicate by signing below. lfdte 
land no longer qualifies or you do not wish to continue the designation or 
classification, it will be removed and the compensating or additional taxes will 
be due and payable by the seller or ttansferor at the time of sale. (RCW 
84.33.140 or RCW 84.34.108). Prior to signing (3) below, you may contact 
your local counl)' assessor for more infonnation. 

This land [}Joes 0 does not qualify for continuance. 

DEPUTY ASSESSOR DATE 

(2) N<YriCE OF COMPLIAi'ICE (HJSfORIC PROPERTY} 
NEW OWNER($): To continue special valuation as historic propeny. 
sign (3) below. If the new owner(s) does not wish to continue. all 
additional tax calculated pursuant to chapter 84.26 RCW, shall be due and 
payable by the seller or transferor at the time of sale. 

(3) OWNER(S) SIGNATURE 

PRINT NAME 

List all personal propeny (tangible and intangible) included in sell ing 

price. 

None 

If claiming an exemption. list WAC number and reason for exemption: 

WAC No. (Section/Subsection) -----------------------------

Reason for exemption -----------------------------------

Type of Document Statutory Warranty Deed 

Date of Document ----------------------------------------

Gross Selling Price S ____________________ 2_3.:.,000c....:.c.:.·O.:.O.:. 

*Personal Property (deduct) $ __________________________ _ 

Exemption Claimed (deduct) $ __________________________ _ 

Taxable Selling Price 23,000.00 
Excise Tax : State $ _______________________ 29.:.4_.4_0_ 

0.0050 I Local $ _____ _____ 1_1_5._00_ 

• Delinquent Interest: State $ __________________________ _ 
Local $ ______________________ ___ 

•Delinquent Penal ty $ __________________________ _ 

Subtota I $ __________________ ___c.4c:..09.:..:·...:.40.:.... 

•state Technology Fee $ ______________________ __:5.:..::.00 

• Affidavit Processing Fee $, _______________________ 1_0_.0_0_ 

Tota l Due $, _____________________ 4_2_4_.4_0 

A MINIM UM OF SIO.OO IS DUE IN FEE(S) AND/OR TAX 
0 SEE INSTRUCTIONS 

I CERTIFY UNDER PENALTY OF PERJURY THAT THE FOREGOING IS TRUE AND CORRECT. 

Signature of 
Grantor or Grantor's Agent ----------------------------

Name (print)-------------------------------------

Date & city of signing: 

Signature of 
Grantee or Grantee's Agent ______________________________ __ 

Name (print)------------------------------------------

Date & city of signing: 

Perjury: Pe~ury is a class C felony which is punishable by imprisonment in tlte state correctional institution for a maximum temt of not more dum five years, or by 
a fine in an amount ftxed by the court of not more tltan five tl>ousand dollars ($5,000.00), or by both imprisonment and fine (RCW 9A.20.020 ( I C)). 

REV 84 OOO !a (6/26/14) THIS SPACE- TREASURER'S USE ONLY DEPT. OF REVENUE 
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R
Depanmen! of (;ilil 
evenue ~ 
Washmgton State 

REAL ESTATE EXCISE TAX AFFIDAVIT This form is your receip! 
PLEASE TYPE OR PRINT CHAPTER 82.45 RCW- CHAPTER 458-61A WAC when s1amped by cashier. 

THIS AFFIDAVIT WILL NOT BE ACCEPTED UNLESS ALL AREAS ON ALL PAGES ARE FULLY CO~IPLETED 
(See back orlaSI page for instructions) 

PO Box 98638 

Ci!y/S!a!e/Zip Des Moines, WA 98198 

Phone No. (including area code) 

Send all propeny ta.' correspondence to: 0 Same as Buyer/Grantee 

Name --------------------------------------------
Mailing Address -------------------------------------

City/S!ale/Zip ------------------------------------
Phone No. (including area code) 

• Street address of properly: SE comer of 251st & 10th AveS 

This properly is located in Des Moines 

0 Check box if any of the listed parcels are being segregated from another parcel, are pan of a boundary line adjusUnent or parcels being merged. 

Legal description of properly (if more space is needed, you may attach a separate sheet to each page of the affidavit) 

See attached Exhibit A 

Selecl Land Use Code s): 
91 ·Undeveloped l~od (land only) 

en1er any additional codes:. _________________________ _ 

(See back of last page for instruclions) 
YES NO 

Was dte seller receiving a propeny t1x exemption or deferral under 0 0 
chaplet'S 84.36, 84.37, or 84.38 RCW (nonprofit organization, senior 
citizen, or disabled horrteewner wi!h limited · 

Is dtis properly designa!ed as fareS! land perchapler 84.33 RCW? 

Is !his propeny classified as currenl use (open space, fann and 
agricuhural or timber) land per chap!er 84.34? 

Is !his propeny receiving special valuation as his!orical propeny 
perchap~er8426 RC\V? 

If any answer.; are yes, complete as insttucted below. 

Yt l> 

0 
0 

0 

NU 

0 
0 

(I) NOTICEOFCOi'ITINUANCE (FORF.SfLANDORCURRENTUSE) 
NEW OWNER(S): To continue dte curren1 designation as fares! land or 
classification as curren1 use (open space, furm and agriculrure, or timber) land 
you must sign on (3) below. The coun1y assessor musl then de!ennine if !he 
land transferred continues 10 quality and will indica!e by signing below. lfdte 
land no longer qualifies or you do not wish 10 continue dte designation or 
classification, il will be removed and dte compensating or additional taxes will 
be due and payable by !he seller or trans furor a! dte time of sale. (RCW 
84.33.140 or RCW 84.34.108). Priono signing (3) below, you may contac! 
your local coun!y assessor for more information. 

This land O does 0 does not quality for continuance. 

DEPUTY ASSESSOR DATE 

(2) NOTICE OF COMPLIANCE {HISTORIC PROPERTY) 
NEW OWNER(S): To conlinue special valualion as his1oric propeny. 
sign (3) below. If dte new owner(s) does not wish 10 con!inue, all 
addi!ional tax calculated pursuan!!o chapter 84.26 RCW, shall be due and 
payable by !he seller or transferor a! the time of sale. 

(3) OWNER(S) SIGNATURE 

PRINT NAME 

Lis! all personal propeny {tangible and inlangible) included in selling 
price. 

None 

If claiming an exemption. list WAC number and reason for exemption: 

WAC No. (Seclion/Subsec!ion) ----------------------------

Reason for exemp!ion ----------------------------------

Type of Document Statulory Warranly Deed 

Dale of Documen! _____________________________________ _ 

Gross Selling Price $. ____________________ 2_3.c.,OOO ___ .oo __ 
*Personal Property (deduc!) $ __________________________ _ 

Exemplion Claimed (deduct) $ __________________________ _ 

Taxable Selling Price $ ___________ 2_3~,o_o_o_.o.,...o 

Excise Tax : S ta !e $ ___________________ ___.;2::;9:_4:_.4;.:0:_ 

0.0050 I Local s _________ _c1...c15.:..:·.:..:00:._ 

*Delinquent ln!erest: S!ale $ _________________________ _ 
Local $ _____________ __ 

*Delinquenl Penalty $, _________________________ _ 

Sub!o!al $ __________ 4_c0:;9:.:..4:_0:_ 

*Slate Technology Fee $, _____________________ _.:::5~.0~0~ 

*Affidavit Processing Fee $, ______________________ 1_0_.0_0_ 

Total Due $. ____________ 4_2_4_.4_0 

A MINIMUM OF SIO.OO IS DUE IN FEE(S) AND/OR TAX 
•SEE INSTRUCTIONS 

I CERTIFY UNDER PENALTY OF PERJURY THAT THE FOREGOL'IG IS TRUE AND CORRECT. 

Signature of 
Granlor or Grantor's Agent ----------------------------

Name (prinl) -------------------------------------

Dale & cily of signing: 

Signarure of 
Grantee or Grantee's Agent------------------------------
Name (prin!) _____________________ __ 

Dale & cily of signing: 

Perjury: Perjury is a class C felony which is punishable by imprisonmenl in dte state correctional instirution for a maximwn !enn of no! more dtan five years, or by 
a fine in an a moun! fixed by dte court of no! more dl3n five d10usand dollars ($5,000.00), or by bo!h imprisonment and fme (RCW 9A.20.020 (I C)). 

REV 84 OOO ia (6/26/14) THIS SPACE- TREASURER'S USE ONLY TAXPAYER 
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INSTRUCTIONS 
Note: To report a transfer of a controlling interest in real property, please use the Real Estate Excise Tax Affidavit Controlling Interest Transfer Return, 
Rewme ronn No. 8-1-000 I B. lbis fonn is available online at hup:l/dor." a.go' . 

Section 1: 
Enter the name(s) of seller/grantor. This is the person(s) conveying interest in the propeny. 

Section 2: 
Enter the name(s) of buyer/grantee. This is the person(s) receiving interest in the propeny. 

Section 3: 
• Enter the name and address where you would like all future property tax infonnation sent. 
• Enter the tax parcel number and current assessed value for real and personal property being conveyed. Check the box to indicate personal 
propeny. 

Section 4: 
• Enter the street address of the property. 
• Enter the county if in unincorporated area. Enter city name if located within a municipality. 
· Enter the legal description of the propeny. 

Section 5: 
• Enter the appropriate land use code for the property. Please list all codes that apply on the lines provided in section 5. 

See WAC -158-53-030 (5) for a complete list. 
09 - Land with mobile home 

• 10 . Land with new building 
• 11 . Household, single family units 
• 12- Multiple family residence (2-4 Units) ' 

• 23 -Apparel and other finished 
products made from fabrics, 
leather. and similar materials 

24 - Lwnber and "ood products 
(except furniture) 

• t 3 - Multiple family residence (5 + Units) , 25 _ Furniture and fixtures 

• 14- Residential condominiwns 26 _Paper and allied products 
1 5 - Mobile home parks or courts 

16- Hotels/motels 
• I 7 · Institutional Lodging (convalescent 

homes, nursing homes. etc.) 
18 - All other residential not coded 
19- Vacation and cabin 

• 21 · Food and kindred products 
• 22 - Te'<tile mill products 

Section 6: 

27 • Printing and publishing 
• 28 ·Chemicals 
• 29 · Petrolewn relining and related 

industries 
30 • Rubber and miscellaneous 

plastic products 
31 · Leather and leather products 
32 - Stone, clay and glass products 

33 - Primary metal industries 
34 - Fabricated metal products 

• 35 - Professional scientific and controlling 
instruments; photographic and optical 
goods; watches/clocks manufacturing 

39 - Miscellaneous manufacturing 
• SO - Condominiwns-other than residential 

• 53 - Retail Trade - general merchandise 
• 54 - Retail Trade- food 

71 - Cuhma.l activities/nature exhibitions 
• 74 - Recreational acth·ities (golf 

courses, etc.) 

75 - Resorts and group camps 
80 - Water or mineral right 

• 81 -Agriculture (not in current use) 
• 83 ·Agriculture current use RC'II' S4.34 
• 86 • Standing Timber (separate from 

land) 
58 - Retail trade- eating & drinking • 88 - Forestland designated RCIV S4.l1 

(restaurants, bars) • 91 . Undeveloped Land (land only) 
• 59 ·Tenant occupied, commercial propenies • 94 • Open space land RC'\1 84.34 

• 64 • Repair services • 95. Timberland classified RC'\1 84.34 
• 65 • Professional savices (medical, denial, etc.) • 96 - Improvements on leased land 

Indicate whether the propeny is designated as forest land per chapter 84.33 RCW, classified as current use (open space, fann, agricultural, or 
timber) per chapter 84.3-1 RCW, or receiving special valuation as historic property per chapter 84.26 RC'W. 

Section 7 : 

List personal property included in the selling price of the real property. For example, include tangible (furniture, equipment, etc) and 
intangible (goodwill, agreement not to compete, etc). 

Use Tax is due on personal propeny purchased without payment of the sales tax. Use Tax may be reported on your Combined Excise Tax 
Return or a Consumer Use Tax Return, both available at http://dor.wa.gov. 

If you are claiming a tax exemption, cite the specific Washington Administrative Code (WAC) number, section and subsection and 
provide a brief explanation. Most tax exemptions require specific documentation. Refer to the appropriate WAC to determine 
documentation requirements. Chapter 458-61A WAC is available online at hnp:/ldor.wa.go,. 

Enter the type of document (quit claim deed, statutory warranty deed, etc.), and date of document (MMIDDIYYYY) 

Enter the selling price of the property. 

Selling price: For tax purposes, the selling price is the true and fair value of the propeny conveyed. When property is conveyed in an ann's 
length transaction between unrelated persons for valuable consideration, there is a presumption that the selling price is equal to the total 
consideration paid or contracted to be paid, including any indebtedness. Refer to RC'W 82.45.030 for more infonnation about selling price. 

Deduct the amount of personal property included in the selling price. 

Deduct the amount of tax exemption claimed per chapter 458-61A WAC. 

Due Date, Inter est and Penalties : Tax is due at the time of sale/transfer. If tax is not paid within one month of the date of sale/transfer, 
interest and penalties will apply. The interest rate is variable and detennined per RCW 82.32.050. Delinquent penalties are 5% one month 
after the due date; 10% two months after the due date; and 20% three months after the due date. (RCW 82.-15. 100) 

State Technology Fee: A $5.00 Electronic Technology Fee that is due on all transactions. (82.45 .180) 

Affidavit Processing Fee: A minimum of$5.00 shall be collected in the fonn of tax and processing fee. A processing fee is due on all 
transactions where no tax is due and on all taxable transactions where the tax due is less than $5.00. (RCW 82.45. 180) 

Section 8: 
Both grantor (seller) and grantee (buyer), or the agent of each, must sign this fonn, certil)'ing that all the infonnation provided is correct. Note: 
Original signatures required on the "County Treasurer" copy. Signatures may be required on the "Assessors" copy. Check with your county. 

Where to send completed forms: 

Completed fonns should be submitted to the County Treasurer's or Recorder's Office where the property is located. 

Audit: 

lnfonnation you provide on this fonn is subject to audit by the Department of Revenue. Underpayments of tax will result in the issuance of a tax 
assessment with interest and penalties. Note: in the event of an audit, it is the taxpayers' responsibil ity to provide documentation to support the 
selling price or any exemption claimed. This documentation must be mainta ined for a minimum of four years from date of sale. (RCW 
82.45.10()) 

Ruling requests: 

You may request a predetennination of your tax liability. The written opinion will be binding on both you and the Department based on the facts 
presented (W 1\C 458-20-1 00(9)). Send your ruling request to: 

Department of Revenue 
Taxpayer lnfonnation & Education 
P.O. Box 47478 
Olympia, W A 98504-7478 
FAX (360) 705-6655 

For tax assistance, contact your local County Treasurer/Recorder or visit http://dor.wa.gov or call (360) 534-1503. To request this document in an alternate fonnat, please call 
1-800-647-7706. Teletype (TTY) users may use the Washington Relay Service by calling 711. 
REV 84 OOOia inst. (6/26/14) 
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Group 
Northwest 

Attachment #4 

S 251st Street Slide Mitigation 

RIGHT OF WAY 
PROJECT FUNDING ESTIMATE 

Prepared for: 

CITY OF DES MONIES 

September 8, 2014 
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Overview 

Group 
Northwest 

Project Funding Estimate ("PFE") 

CITY OF DES MOINES 
S 2515

t Street Slide Repair 

SUMMARY 

The City of Des Monies is located in King County, Washington. It is situated on the eastern shores of the 
Puget Sound, approximately half way between the major cities of Seattle and Tacoma. Neighboring 
cities include SeaTac and Burien to the north, Federal Way to the south and Kent to the east. The City 
was officially incorporated on June 17, 1959. 

Project 

In March 2014 a landslide occurred which resulted in the failure of the southern side of the road. S 25151 

Street Slide repair project will involve the construction of a Mechanically Reinforced Earth wall to 
stabilize the road and redirect the stromwater runoff. The City is considering purchasing the subject 
property identified as King County Parcel #256080-3285. 

Prepared by: 
RES Group NW 
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Under this PFE, fee valuations for this parcel is based on comparable vacant residential land sales w ithin 
the City of Des Moines; neighboring cities of Federal Way and Tukwila. 

Neighborhood Description 

The project is located within the City of Des Moines at the SE corner of 251st street and 10th avenue 
south . The area is within a residential neighborhood with the Puget Sound to the West and Saltwater 

State Park to the South. 

The area is mixture of mobile homes and single-family dwellings built from the late SO's through the 
early 80's. Current lot sizes vary from 0.05 acre to .3 acres with a few vacant residential lots that appear 
to be undevelopable due to topography. 

Zoning 

The property is zoned RS-7200 single family residential with a minimum required Jot size of7,200 square 
feet. 

Segment of the City of Des Moines zoning map covering the area of the proposed project: 

Subject Property 

Prepared by: 2 
RES Group NW 
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Scope of Sales Search & Methodology 

The search for comparable vacant land sales was restricted by location and date of sale. A radius search 
of approximately 15 miles was done, as well as a market area analysis of the cities of Des Moines, 
Covington, Federal Way and Tukwila. The search was limited to properties sold within the last 12 
months and comparable sales were identified based on proximity, lot size, zoning, location, and use, 
similar to the subject. Based on site analysis of the subject parcel and establishment of just 
compensation, the acquisition value is less than $25,000; therefore, offer for this parcel will be made via 
Administrative Offer Summaries. 

Other PFE Details and Sources 

The "PFE" Cost, "Appraisal" and "Appraisal Review" costs were estimated based on RES Group NW's 
original scope of work and cost estimates. "Title Costs" are actual costs f rom Stewart Title Company. 
Federal and State law as a maximum reimbursement property owners may claim when they engage a 
professional to evaluate the City's offer provides the $750-Statutory Evaluation Allowance. 

Each parcel's land and contribution values were combined to arrive at the "Just Compensation" figure 
listed on the summary sheet. The Just Compensation values include the property being acquired in fee 
and any improvements in the acquisition areas. 

Comparable sales searches were conducted using the following resources: 
• Northwest Multiple Listings at www.nwmls.com 
• King County esales Online at http://www.kinqcountv.gov 

Prepared by: 3 
RES Group NW 
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PROJECT FUNDING ESTIMATE 
Prepared by: RES Group NW 

S 251st Street Slide Repair 
SUBJECf PARCEL 
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~~~Group 
~Northwest 

RIGHT OF WAY PROJECT FUNDING ESTIMATE 
PROJECT: City of Des Moines - S 251st Street Slide Repair 

!1M tniJE-tllU!j ~ Pi! reel 

Address - --

Title Costs 

I 256080-3285 I I Ben G. & Dilrryl J. Stark I SE corner of S 251st & lOth AveS Is 22.ssol s 310 I 

• Administrative Offer Summaries ( AOS) will be used for because Just Compensation is under $25,000 (per waiver of appraisal). 

• Just Compensation includes property and property contributes (landscaping, trees, etc.). 

• Actual title costs from Stewart Title Company. 

• PFE and AOS costs, estimated per RES original scope of work & cost estimate. 

• Statutory Evaluation Allowance of $750 for owners' review of offer (with fee acquisitions). 

• Potential administrative settlement costs not included in these estimates. 

Prepared by: RES Group NW Project Funding Estimate 

Ill liilll • • • . - .. . •• 
Is 3,8~1 ~- ___ IS<> I 
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.o~~~~~!t~Group 
~Northwest 

PFE SUBJECT PROPERTIES 
PROJECT: City of Des Moines - S 251st Street Slide Repair 

PARCEL ISFORMATIOS 

Prepared by: RES Group NW 

ESTii\IATED VALUE (S) 

None 

PFE Subjects 
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Comparable Sales Package 

~If 

EWatt 

\ 

POont 

r-· 
I .,,. 

COM PARABLE SALES MAP 

Prepared for: 

CITY OF DES MOINES 

September 8, 20 14 
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Address: 
Tax Parcel#: 

COMPARABLE SALE NO.1 

3911 SW Dash Point Road, Federal Way 980 
1121039106 

Zoning/ Land Use: Residential/Vacant 
Area Size: .46 Acres or 20,038 SF 
Sale Date: 9/10/2013 
Sale Price: $23,000 

Price per square foot ($/sf): $1.15 

Critical Areas: 

Erosion Hazard Area 

~ Landslide Hazard Areas 

WdJJ Wetlands (1998 City Survey) 

I Taxable Assessment Infomzation I Area (sf). I Tax Code I 
i 

Lattd Assessment: 

I ItnJZroved Assessment: 

RES Group NW 
Comparable Sales Package 

Total Assessment: 

Zonittg Code: 

Comments: 

I 38,ooo! 20,038 I I 
0 

38,0000 

Residential I RS15 

Vacant, erosion hazard area per City of 
Federal Way critical map, approx. 7.9 miles 
South of project site. 
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Address: 
Tax Parcel#: 
Zoning/ Land Use: 
Area Size: 
Sale Date: 
Sale Price: 

COMPARABLE SALE NO.2 

4700 S 109th Street, Tukwila 9817 
6874200720 
Residential/ Vacant 
.42 Acres or 18,225 SF 
12/30/2013 
$15,000 

Price per square foot ($/sf): $0.82 per sf 

j 

I I Taxable Assessmetlt Information Area (sfl 

I Land Assessment: 49,000 18,225 

lmJ!.roved Assessment: 0 

I Total Assessment: 49,000 

Zoning Code: Residential/ LDR 

- Typo 3 S!tcam 
- Typo 3 Slfcam in Pipe 

- Typo 4 Site am 
- Typo 4 Siloam II P4le 
0 Typo 2 Wa~ Buller (1001 
0 Typo 3 Watorcouno Buller (80") 

0 Typo 4 W4tc:rco~nC IMler (50') 

• Potcnlial Wetlands 

• Catogory I& J1 Wetland 

rn Celcgo4y Ill WcUend 
1&1 
~ Cetlgory IV Weiland 

5I 0 Catogofy I & II Wc&lld Buller( 100") 

0 Ca1ogory Ill Wetland Butror (801 

0 CDgaty IVWedMd Buller (50') 

I I 
I I 

Comments: Vacant, ca tegory III wetland, type III 

RES Group NW 
Comparable Sales Package 

watercourse buffer and stream per City of 
Tukwila critical map, 12 miles North of 
project site. 
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Address: 
Tax Parcel#: 

COMPARABLE SALE NO. 3 

4851 S 136th Street, Tukwila 98168 
0003000018 

Zoning/ Land Use: Residential /Vacant 
Area Size: .41 Acres or 17,776 SF 
Sale Date: 1/29/2014 
Sale Price: $10,500 

Price per square foot ($/sf): $0.59 per sf 

tl) 

....I 
a.. 
~ 

Taxable Assessment Information 

Land Assessnumt: 72,000 

Area (sf) 

17,776 I 

- Typo 3 Siloam 
- Typo 3 Stream in Pipo 

- Typo 4 Slream 
- Typo 4 Site am in Plpo 
0 Typo 2 Watercourse Buffer (1001 

0 Typo 3 WalctcoUISQ Buffer (801 

0 Typo 4 Watarcourso Buffer (50') 

• Potential Wetlands 

• Category I & II WoUand 

Ill Category Ill WoUand 

Calcgoly IV WcUand 

0 Category I & II WoUand Buffer (100) 

0 Category Ill WoUand Buller (801 

0 Category IV Wetland Buffer (501 

I 
I Improved Assessment: 0 

I 
I 

RES Group NW 
Comparable Sales Package 

Total Assessment: 72,000 

Zoning Code: Residential/ LDR 

Comments: IVa<ant, category Ill wetland, type 3 & 4 
watercourse buffer and stream per City of 
Tu~wila.critical map, 10.6 miles North of 
proJect s1te. 
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Group 
Northwest 

SUBJECT PARCEL WORKSHEETS 

Prepared for: 

CITY OF DES MOINES 

September 8, 2014 
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ADMINISTRATIVE OFFER SUMMARY No. 1 

PROJECT: CITY OF DES MOINES- South 251st Street Slide Repair 

R/W Plan Sheet: Plan Approval Date: Revision Date: 

OWNER: Ben G. Stark and Darryl J. Stark, husband and wife 
Tax Parcel Number: 256080-3285 
Tax Parcel Address/ Location: SE corner of S 251 st & 101

h AvenueS, Des Moines WA 
98198 

Before Area: 27,500 SF (0.63 acre) After Area: 0 SF 
Acquisition Area: 
Fee Area: 27,500 SF 

Current Use: Vacant Zoning: Residential (RS 7200) 
Highest and Best Use: Vacant 

Effects of Acquisition: 
The property is currently vacant and is within a type 4 slide zone. 

Sales Relied Upon: 
A thorough research for recent land sales was conducted to determine general price levels. Comparable 
sale #s 1, 2 and 3 were examined to establish a price range of $.59 to $1.15 per square foot. These 
properties are comparable to the subject in terms of size, zoning and sensitive area designation and are 
located about 7-12 miles from the project site. 

Considering the subject's lot size and sensitive area designation, further ana lysis indicates that 
Comparable Sale #2 (sold on 12/2013) is the most comparable to the subject. Thus, the sale price of $.82 
per square foot is deemed the best indicator of value. 

ACQUISITION COMPENSATION 

Land jn Fee: 27,500 SF@ $.82/SF 
Property contributes: None 
Total Compensation: 

$22,550.00 
s 0.00 
$22,550.00 

Prepared By: Kristina Guzman Date: September 5, 2014 

1. I have no present or prospective interest In the property that Is the subject of this report and I have no personal interest or bias 
with respect to the parties involved. 

2. My compensation Is not contingent on an action or event resulting from this report. 
3. 1 affirm that the valuation problem is uncomplicated. I concur in the value estimate herein. I authorize an Administrative Offer be 

made in said amount as Just Compensation. 

By: (Date) 

Title 
This form is prepared in conformance with Federal and State policy and procedures, under the Uniform Relocation 
Act. It does not constitute an appraisal as defined by USPAP, nor under the definition of "appraisal" in 49 CFR 
24.102(c)(2). 
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Tax Deed 

KING COUNTY 
NO EXCISE TAX 

SUitt! of Wll!lhln~lon 
JAN 111988 

County of King 
~0~}81?~7 

Attachment #5 

Sv. _!~i.!.__. -
~CSC 87-2-09874-5 

This lndeut.uJ't', ,\lmlr• tld.•__l.8.th_ri"!J"f . _ Oecemb.c.r.._. :1.11. w_az__ 
Office of Financial llanagement 

IJC/rt·wr _D_,_ Le_e_Oedt:ic.k.,_E.i.nAo.ceJ·!anager_ .. _ ~'ft/JXX'Ii1if\X'I.'i1!X'itli.~X'X>ft/Yi1i'I!X'XK uf 1\iuu C '"" 111 !I· 

.stall·uflllr.•ltirr!Jtmr.t'"'~!l"fllrrfir.<t Jllrr1.,mt ___ !IEN _G.~_S.li\RK .L0.AI!BYL_,J_~-~8RJ(.._~us.b~.ruLL 

wife-----------:~=~-=.:.:::.=:.::.::-=c-= ---.: -_-: .:.-.~-:.:.-::.::.:.:~" :...-.=.:..=-=---=---=-===..::.:...-

Jllll1 _ ,_ y_ rrft/fl',11'rtJIUI JHII't: 

W!tnc~scth. 1'/urt ,.,, . .,"'-'· "' rr l"'"';,.,..,,,,. ,\f~>·ul ''·"""'''"''/ "" ,,. -· 18th ''"!l•\f . Q.ecember _.:._ . 

• til. I!J _8_7 __ . Jllft~ttunt lo" n•ul Jll"t1Jict1!1 IH.rjutl!ftlll'll( ,.,,r,,·d itt IJw SIIJH'I'i•Jr ( 'otll't iu lh•· f"rJuuty of 

Kiuy. "" lht• 16th rlu!t rif __ O:.:e:.:c:..:e:.:m:..:b..:c.:..r _______ .-1.11. JfJ _8_7 __ . in /ll>l<·r•r•rlin!l~ /u.ftJIY'r/tl.•r• 

t11..r lit·u.• "''""'~'"'''"''"''1!1""'1 ,, rmlro·uf.•trlt·rlroi!J ; ....... ,.,, h,rJ "<ritl rt~~rri, _BEILG , .SII\RILLDARR'iL.J ._..;:_ 

SJAB~,_hu.s b.iUI~J-~Life====~----.::::.-_ tlui!JJ'"'''Irrr .... ·rl iu 1'<11111•/itwr·r·u·ill• 1111•/trrr •• ufllw ,<;tnlt• 

Lots_l_~ thru 2~,_B_l.gck za_, EJ~.iT _Rj\tL_R.OAQ . ADO TO _QE~ .. l:!.D_I_/'!.ES & por_vac .. alley .a.<Jj_. __ ·-

__ Subject to_~aS~'!!~~~~~lj_sh~~ .~f. re_c_O!~. on or before J_anu'!rt ]_._ 1_9~4_, if _ _a_ny. 

( 25~0-~0-~2~5-~~) 

Jm."Ct'umplif·tlwitltlhrluu·:o~t~{lltt' 

Sttltt•oj Uit.<>clliutJftw, w·rt•.·•.:ctU'}J fo f' lllillt • _ ---· - __ _t_~eyll __ . _ 111 t1 ,,,.,.,,_,;,.~,ht t'f'HIJnt•t•r rt!/. 

Now Therefore. l:.uu•·w ilrnr 1. _ Q . .. Le~ __ D_edri_c.k .•. Fi!)dJ!CI! (:1a_ndger_ ·- ._,. xx~~)('t•X.X•lelltl'IK 
Office of Financial llanager.K!nt 

o,(~~l(~l(ifl(*l!X' u/ Jiiuy I 'utlltl!l, S/rrlr rr.f lli•.•ltiu!)ltllr, iu ruu.,irlt·rYrtitllr u.f 1/w /111'/lli,,,.,, lim/loy l'i>1rrt• uJ' I Ill' 

,"f(trltflt'.tf.U/IIw Sill It· uf IUNtlliu.r]Um. ;,. :wCO /I t'tt.~·-"' JIIUritlf•tl,tlu hriY'h!J~JI'tfltl tutti ruu t't '!J rutin _ _ ---· __ 

• -............ •-• --=------ the.ir..... ht>it~ ttml tl,'4.."fi!}tM.titJ'f' l 't 'r, llw ·""'' i1l l'f'illJ'Ili/H' rl,llllt*l"("ilt'H'ftWf' :lr.wt•tllf'tl. 

-
~...__--·· ···~---. ··----- ------......--.-------·----'---
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ALTA Commitment (6/17/06) 

ALTA Commitment Form 

COMMITMENT FOR TITLE INSURANCE 
Issued by 

STEWART TITLE GUARANTY COMPANY 

STEWART TITLE GUARANTY COMPANY, a Texas Corporation ("Company"), for a valuable consideration, commits to issue 
its policy or policies of title insurance, as identified in Schedule A, in favor of the Proposed Insured named in Schedule A, as 
owner or mortgagee of the estate or interest in the land described or referred to in Schedule A, upon payment of the premiums 
and charges and compliance with the Requirements; all subject to the provisions of Schedules A and B and to the Conditions 
of this Commitment. 

This Commitment shall be effective only when the identity of the Proposed Insured and the amount of the policy or policies 
committed for have been inserted in Schedule A by the Company. 

All liability and obligation under this Commitment shall cease and terminate six months after the Effective Date or when the 
policy or policies committed for shall issue, whichever first occurs, provided that the failure to issue the policy or policies is not 
the fault of the Company. 

The Company will provide a sample of the policy form upon request. 

This Commitment shall not be valid or binding until countersigned by a validating officer or authorized signatory. 

IN WITNESS WHEREOF, Stewart Title Guaranty Company has caused its corporate name and seal to be affixed by its duly 
authorized officers on the date shown in Schedule A. 

Countersigned by: 

Aulhorized Countersagnature 

Stewart Title Company 
18000 International Blvd, Suite 500 
SeaTac, WA 98188 
(206) 770-8700 

stewart: 
title guaranty company 

Copyright 2006-2009 American Land Title Association. All rights reserved. 
The use of th1s Form is restricted to ALTA licensees and ALTA members in good stand1ng as of the date of use. 
All other uses are proh1b1ted. Reprinted under license from the American Land Title Association. 

File No. 01148-35640 
004-UN ALTA Commitment (6/17/06) 

,~~ 
Matt Morris 

President and CEO 

~ 

MHRICAN 
l o\Nil 111ll 

"\\\U.. l"H''"" 

Secretary 
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CONDITIONS 

1. The term mortgage, when used herein, shall include deed of trust, trust deed, or other security instrument. 

2. If the proposed Insured has or acquired actual knowledge of any defect, lien, encumbrance, adverse claim or other 
matter affecting the estate or interest or mortgage thereon covered by this Commitment other than those shown in 
Schedule B hereof, and shall fail to disclose such knowledge to the Company in writing, the Company shall be relieved 
from liability for any loss or damage resulting from any act of reliance hereon to the extent the Company is prejudiced 
by failure to so disclose such knowledge. If the proposed Insured shall disclose such knowledge to the Company, or if 
the Company otherwise acquires actual knowledge of any such defect, lien, encumbrance, adverse claim or other 
matter, the Company at its option may amend Schedule B of this Commitment accordingly, but such amendment shall 
not relieve the Company from liability previously incurred pursuant to paragraph 3 of these Conditions. 

3. Liability of the Company under this Commitment shall be only to the named proposed Insured and such parties 
included under the definition of Insured in the form of policy or policies committed for and only for actual loss incurred in 
reliance hereon in undertaking in good faith (a) to comply with the requirements hereof, or (b) to eliminate exceptions 
shown in Schedule B, or (c) to acquire or create the estate or interest or mortgage thereon covered by this 
Commitment. In no event shall such liability exceed the amount stated in Schedule A for the policy or policies 
committed for and such liability is subject to the insuring provisions and Conditions and the Exclusions from Coverage 
of the form of policy or policies committed for in favor of the proposed Insured which are hereby incorporated by 
reference and are made a part of this Commitment except as expressly modified herein. 

4. This Commitment is a contract to issue one or more title insurance policies and is not an abstract of title or a report of 
the condition of title. Any action or actions or rights of action that the proposed Insured may have or may bring against 
the Company arising out of the status of the title to the estate or interest or the status of the mortgage thereon covered 
by this Commitment must be based on and are subject to the provisions of this Commitment. 

5. The policy to be issued contains an arbitration clause. All arbitrable matters when the Amount of Insurance is 
$2,000,000 or less shall be arbitrated at the option of either the Company or the Insured as the exclusive remedy of the 
parties. You may review a copy of the arbitration rules at< http://www.alta.org/>. 

All notices required to be given the Company and any statement in writing required to be furnished the Company shall be 
addressed to it at P.O. Box 2029, Houston, Texas 77252. 

Copyright 2006-2009 American Land Title Association. All rights reserved. 
The use of this Form Is restricted to ALTA licensees and ALTA members in good standing as of the date of use. 
All other uses are prohibited. Reprinted under license from the Amencan Land T1 tle Association. 

File No. 01148-35640 
004-UN ALTA Commitment (6/17/06) 

AMERICAN 
1.\NU I till 
A\\Ull"fiON 
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stewart title Stewart Title Company 
18000 International Blvd, Suite 500 

SeaTac, WA 98188 
Phone: (206) 770-8700 

Order Number: 01148-35640 

Title Officer: Chris Rollins Title Officer: Mike Wilson 
Phone: (206) 770-8715 Phone: (253) 882-2031 
Email: chris.rollins@stewart.com Email: mike.wilson@stewart.com 

Title Officer: Georgia Hallett Customer Reference: 
Phone: (425) 317-7319 Stark 
Email: georgia.hallett@stewart.com 

SCHEDULE A 

1. Effective Date: September 05, 2014 at 8:00AM 

2. Policy Or Policies To Be Issued: 

(X) ALTA OWNER'S POLICY, (6/17/06) Amount: To Be Determined 
(X) STANDARD ( ) EXTENDED (Underwriting fee- 11 %) Premium: 

Tax: 
Total: 

Proposed Insured: 

The City of Des Moines 

3. The estate or interest in the land described or referred to in this Commitment and covered herein is: 

Fee Simple 

4. Title to said estate or interest in said land is at the effective date hereof vested in: 

Ben G. Stark and Darryl J . Stark, husband and wife 

5. The land referred to in this commitment is described as follows: 

SEE EXHIBIT "A" ATIACHED HERETO 
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EXHIBIT "A" 
LEGAL DESCRIPTION 

Lot(s) 16 through 23, Block 28, First Railroad Addition to Des Moines, according to the plat thereof 
recorded in Volume 4 of Plats, Page(s) 90, records of King County, Washington; 

Together with portion of vacated alley adjoining on the East, which upon vacation, attached to said 
property by operation of law; 

And together with the East 30 feet of vacated 1Oth Avenue South adjoining, formerly Vancouver Street, 
pursuant to King County Superior Court Cause No. 89-2-18568-7; 

Situate in the County of King, State of Washington . 
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COMMITMENT FOR TITLE INSURANCE 
SCHEDULE 8 

Part I 

Schedule B of the policy or policies to be issued will contain exceptions to the following matters unless the same are 
disposed of to the satisfaction of the Company: 

GENERAL EXCEPTIONS 

A. Taxes or assessments which are not shown as existing liens by the public records. 

B. (i) Unpatented mining claims; (ii) reservations or exceptions in patents or in Acts authorizing the issuance thereof; 
(iii) water rights , claims or title to water; whether or not the matters described (i), (ii) & (iii) are shown in the public 
records; (iv) Indian tribal codes or regulations, Indian treaty or aboriginal rights, including easements or equitable 
servitudes. 

C. Extended coverage exceptions as follows: 

(1) Rights or claims of parties in possession not shown by the public records. 

(2) Easements , claims of easement or encumbrances which are not shown by the public records. 

(3) Encroachments, overlaps, boundary line disputes, or other matters which would be disclosed by an accurate 
survey and inspection of the premises and which are not shown by the public records. 

(4) Any lien, or right to a lien, for services, labor or material heretofore or hereafter furnished imposed by law 
and not shown by the public records. 

D. Any service, installation, connection, maintenance, tap, capacity, construction or reimbursement charges for 
sewer, water, electricity or other utilities, or for garbage collection and disposal. 

E. Defects, liens, encumbrances, adverse claims or other matters, if any, created, first appearing in the public 
records or attaching subsequent to the effective date hereof but prior to the date the proposed insured acquires of 
record for value the estate or interest or mortgage thereon covered by this commitment. 

F. Any titles or rights asserted by anyone, including but not limited to persons, corporations, governments, or other 
entities, to tidelands , or lands comprising the shores or bottoms of navigable rivers , lakes, bays , ocean or gulf, or 
lands beyond the line of the harbor or bulkhead lines as established or changed by the United States Government, 
or riparian rights, if any. 

SPECIAL EXCEPTIONS FOLLOW 
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COMMITMENT FOR TITLE INSURANCE 
SCHEDULE 8 

Part I 

SPECIAL EXCEPTIONS 

1. Payment of Real Estate Excise Tax, if required . 

The property described herein is situated within the boundaries of local taxing authority of the City of Des Moines. 

Present Rate of Real Estate Excise Tax as of the date herein is 1. 78% and the levy code is 1125. 

2. General taxes: 
Year: 
Amount Billed: 
Amount Paid: 
Amount Due: 

First half delinquent May 1; Second half delinquent November 1: 
2014 
$346.70 
$173.35 

Tax Account No.: 
$173.35, plus interest and penalty if delinquent 
256080-3285-01 

Levy Code: 1125 
Land: $23,000.00 
Improvements: $-0-

Note: King County Treasurer, 500 4th Avenue, 6th Floor Admin. Bldg., Seattle, WA 98104 (206) 296-7300 
Web Address: http://webapp.metrokc.gov/kctaxinfo/. 

3. Liability for sewer treatment capacity charges that may be assessed but not disclosed in the public records. 
Please contact the King County Capacity Charge Department for further information at 206-296-1450. 

4. Upon examination it has been determined that the subject property does not meet the underwriting qualifications 
to receive the coverage provided in the ALTA Homeowner's Policy of Title Insurance for a one- to four-family 
residence, due to the following condition : vacant property The coverage provided for the subject property will be 
the Standard ALTA Owner's Policy. The Policy and any applicable endorsements will be issued at the filed rate. 

5. The application identifies the land by a street address only. The Company does not insure that the description in 
this commitment covers the land that you requested. To prevent errors and to be certain that the proper land will 
appear on the documents and on the Policy of title insurance, the Company requires for its review a satisfactory 
legal description of the correct land provided and approval of the description signed by the parties to the 
transaction. At that time, the Company may make additional requirements or exceptions. 

6. Easement rights, if any, arising from the vacation of adjacent street and/or alley. 

END OF SPECIAL EXCEPTIONS 
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COMMITMENT FOR TITLE INSURANCE 
SCHEDULE 8 

Part II 

The following are the requirements to be complied with: 

Item (a) 

Item (b) 

Note: 

Format: 

Payment to or for the account of the grantors or mortgagors of the full consideration for the estate or 
interest to be insured. 

Proper instrument(s) creating the estate or interest to be insured must be executed and duly filed for 
record. 

Effective January 1, 1997, and pursuant to amendment of Washington state statutes relating to 
standardization of recorded documents, the following format and content requirements must be met. 
Failure to comply may result in rejection of the document by the recorder. 

Margins to be 3" on top of first page, 1" on sides and bottom, 1" on top, sides and bottom of each 
succeeding page. 

Font size of 8 points or larger and paper size of no more than 8 W' by 14". 

No attachments on pages such as stapled or taped notary seals, pressure seals must be smudged. 

Information which must appear on the first page: 

Title or titles of document. If assignment or reconveyance, reference to auditor's file number or subject 
deed of trust. 

Names of grantor(s) and grantee(s) with reference to additional names on following page(s), if any. 

Abbreviated legal description (lot, block, plat name or section, township, range and quarter quarter 
section for unplatted). 

Assessor's tax parcel number(s). 

Return address which may appear in the upper left hand 3" top margin. 
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NOTES: 

COMMITMENT FOR TITLE INSURANCE 
SCHEDULE 8 

Part II 

NOTE A: In order to assure timely recording all recording packages should be sent to: 

Stewart Title Company 
18000 International Blvd, Suite 500, SeaTac, WA 98188 
Attn: Recorder 

NOTE B: The description can be abbreviated as suggested below if necessary to meet standardization requirements. 
The full text of the description must appear in the document(s) to be insured. 

Us. 16-23, Blk. 28, First Railroad Addition to Des Moines 

NOTE C: Please be advised that extended coverage, which would delete paragraphs C, E and F from Schedule B Part 1 
to this Commitment, is available for an additional charge {additional underwriting requirements may also apply). Advise 
your title officer in writing if you desire extended coverage. 

NOTE D: A flat Recording Fee will be applied to all residential transactions with the exception of Cash Sales and 
Relocations. Fees are $110 if a Refinance and $180 if a Sale. Any excise tax charges are additional to these proposed 
fees (example: $10 for Quit Claim Deeds and Government Transfers). 

NOTE E: In the event of cancellation, a cancellation charge may be made. 

NOTE F: There are no deeds affecting said land recorded within 24 months of the date of this report. 

cle 

END OF SCHEDULE B 



284

284

STG Privacy Notice 
Stewart Title Companies 

WHAT DO THE STEWART TITLE COMPANIES DO WITH YOUR PERSONAL INFORMATION? 

Federal and applicable state law and regulations give consumers the right to limit some but not all sharing. Federal and applicable 
state law regulations also require us to tell you how we collect, share, and protect your personal information. Please read this notice 
carefully to understand how we use your personal information. This privacy notice is distributed on behalf of the Stewart Title 
Guaranty Company and its title affiliates (the Stewart Title Companies), pursuant to Title V of the Gramm-Leach-Biiley Act (GLBA). 

The types of personal information we collect and share depend on the product or service that you have sought through us. This 
information can include social security numbers and driver's license number. 

All financial companies, such as the Stewart Title Companies, need to share customers' personal information to run their everyday 
business-to process transactions and maintain customer accounts. In the section below, we list the reasons that we can share 
customers' personal information; the reasons that we choose to share; and whether you can limit this sharing. 

Reasons we can share your personal infonnation. Do we share Can you limit this sharing? 

For our everyday business purposes- to process your 
transactions and maintain your account. This may include running the 

Yes No business and managing customer accounts, such as processing 
transactions, mailing, and auditing services, and responding to court 
orders and legal investigations. 

For our marketing purposes- to offer our products and services to Yes No 
you. 

For joint marketing with other financial companies No We don't share 

For our affiliates' everyday business purposes- information 
about your transactions and experiences. Affiliates are companies 
related by common ownership or control. They can be financial and Yes No 
non-financial companies. Our affiliates may include companies with a 
Stewart name; financial companies, such as Stewart Title Company 

For our affiliates' everyday business purposes- information No We don't share 
about your creditworthiness. 

For our affiliates to market to you - For your convenience, Yes Yes, send your first and last name, the 
Stewart has developed a means for you to opt out from its affiliates email address used in your transaction, your 
marketing even though such mechanism is not legally required. Stewart file number and the Stewart office 

location that is handling your transaction by 
email to optout@stewart.com or fax to 
1-800-335-9591 . 

For non-affiliates to market to you. Non-affiliates are companies No We don't share not related by common ownership or control. They can be financial 
and non-financial companies. 

We may disclose your personal information to our affiliates or to non-affiliates as permitted by law. If you request a transaction with a 
non-affiliate, such as a third party insurance company, we will disclose your personal infonmation to that non-affiliate. [We do not control 
their subsequent use of information, and suggest you refer to their privacy notices.] 

SHARING PRACTICES 

How often do the Stewart Title Companies notify me We must notify you about our sharing practices when you request a 
about their practices? transaction. 

How do the Stewart Title Companies protect my To protect your personal information from unauthorized access and use, we 
personal information? use security measures that comply with federal law. These measures 

include computer, file, and building safeguards. 

How do the Stewart Title Companies collect my We collect your personal infonmation, for example, when you 
personal information? • request insurance-related services 

• provide such information to us 
We also collect your personal information from others, such as the real 
estate agent or lender involved in your transaction, credit reporting agencies, 
affiliates or other companies. 

What sharing can I limit? Although federal and state law give you the right to limit sharing (e.g., opt out) 
in certain instances, we do not share your personal information in those 
instances. 

Contact us: If you have any questions about this privacy notice, please contact us at: Stewart Title Guaranty Company, 
1980 Post Oak Blvd., Privacy Officer, Houston, Texas 77056 

File No.: 01148-35640 Page 1 
Revised 11 -19-2013 
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c • '· • c c§!ewart ~- n N ~.,_ r 

ORDER NO: 01148-35640 

This sketch is provided without charge for information. It is not intended to show all matters related to the 
property including, but not limited to area, d imensions, encroachments or locations or boundaries. It's not 
a part of, nor does it modify, the commitment or policy to which it is attached. The company assumes NO 
LIABILITY for any matter related to this sketch. Reference should be made to an accurate survey for 
further information. 
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Attachment #7 

September 16, 2014 

Ben G. Stark 
1310 S. 2301

h Street 
Des Moines, W A 98198 

RE: City of Des Moines, S 251 st Street Slide Mitigation 

I, Ben G. Stark is committed to selling to the City of Des Moines property owned by me, 
identified by King County Assessor's No. 256080-3285 once the sell is approved by the City 
Council. The sell price of the subject property is $23,000.00. 

Sincerely 

Ben G. Stark 
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Public Hearing Item #1 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, W A 

SUBJECT: Public Hearing: First Addendum 
to the Amended and Restated Second 
Development Agreement for the Des Moines 
Creek Business Park 

ATTACHMENTS: 
1. Draft Resolution 14-186 proposing 

clarifications to the 2nd Development 
Agreement 

2. Draft First Addendum to the Second 
Development Agreement with the Port 
of Seattle for DMCBP 

Purpose and Recommendation: 

FOR AGENDA OF: September 25, 2014 

DEPT. OF ORIGIN: Planning, Building & 
Public Works 

DATE SUBMITTED: September 18, 2014 

CLEARANCES: 
[X] Planni~ilding & Public Works ~ 
[X] Legal 
[X] Finance 

APPROVED BY THE ~NAGER 

FOR SUBMITTAL _....::::~"-'7~--

The purpose of this agenda item is to approve the First Addendum to the Amended and Restated 
Second Development Agreement (hereinafter "Addendum") with the Port of Seattle for the Des 
Moines Creek Business Park (DMCBP) approved by City Council on February 20, 2014. The 
Addendum will be considered by the Port of Seattle Commission later this fall. 

Motion: 

Motion: "I move to approve Draft Resolution 14-186 approving the First Addendum to the 
Amended and Restated Second Development Agreement with the Port of Seattle regarding 
the Des Moines Creek Business Park, and authorize the City Manager to sign the Addendum 
substantially in the form as provided." 

Background 
On February 20, 2014, the City Council approved Resolution 1252 approving the Amended and 
Restated Second Development Agreement By and Between the City of Des Moines and the Port 
of Seattle (hereinafter referred to as Second Development Agreement). The Second Development 
Agreement was subsequently approved and signed by the Port on June 10,2014. 

The Port's lease negotiations with its developer were finalized after the City approved the 
Development Agreement and the Port has identified the need for some clarification and changes 
to the Second Development Agreement regarding the transfer of stormwater detention tracts and 
the ownership and management of identified environmentally critical area tracts. 
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Public Hearing: First Addendum to the Amended & Restated 
Second Development Agreement for the Des Moines Creek Business Park 
Page 2 of3 

Discussion: 
The First Addendum clarifies the terms and conditions for transfer of storm water detention tracts 
when completed and the ownership and management of environmentally critical area tracts. 

The DMMC requires that completed stormwater facilities be transferred to the City but does not 
require that these transfers be completed in conjunction with finalizing the subdivision. The 
proposed addendum clarifies that such transfers will be made upon completion of each facility. 

DMMC 17.35.190 (2) requires developers to place environmentally critical areas in tracts and 
then transfer those tracts to the City for management when the subdivision is completed. If the 
City Council adopts Draft Ordinance 14-188 on September 25, 2014, this section of the DMMC 
would be expanded to allow the City Council to approve ownership of such tracts by the Port or 
other political subdivisions if the City Council believes it to be in the public interest. 

Continued Port ownership of the three critical area tracts (Tracts X, Y and Z totaling 6.52 acres) 
on the DMCBP site was never identified as an issue during any of the Second Development 
Agreement negotiations and it was not until after the Port had completed its lease negotiation 
with Panattoni and was finalizing its Short Plat for recording that the problem was identified. 
City staff had always assumed that these tracts would be transferred to the City per DMMC 
17.35.190 (2) as has been the City's longstanding practice. 

Both the Port and Panattoni consider these three tracts to be integral to the development and 
management of the overall DMCBP. The Ports lease requires Panattoni to manage these tracts in 
accordance with all applicable City, County, State and Federal laws and regulations, and there is 
strong accountability from Panattoni to the Port to do this through their lease. Their 
accountability is actually stronger and more direct than would be the case if the tracts were 
transferred to the City and the City needed to enforce its environmental standards because of 
development or operational problems caused by Panattoni or do other maintenance on those 
tracts because of natural or other conditions such as erosion, noxious weed management, 
vandalism or trespassing by the homeless. 

Alternatives: 
Council has the option to decline to approve the Port's request to retain ownership ofTracts X, Y 
and Z as proposed and require the Port to transfer the environmentally critical tracts to the City 
as currently required. This would require the Port to re-open its lease negotiations and modify 
their land leases with Panattoni, request that the Port Commission approve the modified leases 
and also authorize the transfer of these Port properties to the City, and require that the and Port 
Commission and perhaps the City Council approve the First Addendum to the Second 
Development Agreement. 

Financial Impact: 
There is a small and currently unknown positive financial impact to the City by allowing the Port 
to retain public ownership of these tracts because they have negotiated a small lease payment 
from Panattoni for these three critical area tracts because the Port considers them to be integral to 
the development and management of the overall DMCBP. This lease revenue is subject to 
leasehold excise tax, a portion of which is received by the City. 
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Public Hearing: First Addendum to the Amended & Restated 
Second Development Agreement for the Des Moines Creek Business Park 
Page3of3 

Recommendations/Conclusion: 
Administration recommends that the City Council approve Draft Resolution No. 14-186 
approving the First Addendum and authorizing the City Manager to sign the Addendum once 
Draft Ordinance No. 14-188 becomes effective. 

Concurrence: 
Planning, Building, and Public Works, Legal and Finance Departments concur. 
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Attachment #1 

PLANNING, BUILDING, AND PUBLIC WORKS FIRST DRAFT 9/6/2014 

DRAFT RESOLUTION NO . 14-186 

A RESOLUTION OF THE CITY OF DES MOINES , WASHINGTON 
clarifying the terms and conditions of the Amended & Restated 
Second Development Agreement for the Port of Seattle ' s 
development of the Des Moines Creek Business Park (DMCBP). 

WHEREAS, the Port owns property located in the City of 
Des Moines on which the DMCBP is to be located that is bounded 
by South 216th Avenue on the south , 24th Avenue South on the east , 
South 208th on the north , and the former SR-509 right-of-way to 
the west , and 

WHEREAS, the property is 
attractive and safe community 
center, a new source of direct 
for both the Port and the 
opportunities for the region, and 

being developed to create an 
asset , a vibrant employment 

and indirect long-term revenue 
City , and increasing trade 

WHEREAS , the City Council adopted Resolution 1252 on 
February 20, 2014, approving the Amended & Restated Second 
Development Agreement By & Between (hereinafter the "Second 
Development Agreement") the City of Des Moines and Port of 
Seattle in connection with the Development of the Des Moines 
Creek Business Park (hereinafter the "DMCBP") property , and 

WHEREAS the 
Development Agreement 
Agreement, and 

Port Commission 
on June 10 , 2014 

approved the Second 
thereby finalizing the 

WHEREAS , the Port ' s lease negotiations with its developer 
have identified the need for some clar i fication and changes to 
the Amended & Restated Second Development Agreement regarding 
the management of identified environmentally critical area 
tracts and the transfer of stormwater detention tracts , and 

WHEREAS, the City and the Port now enter into this First 
Addendum to the Amended & Restated Second Development Agreement 
to clarify the terms and conditions for the management of 
environmentally critical areas and transfer of stormwater 
detention tracts when completed; now therefore , 
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Resolution No. 
Page 2 of 2 

THE CITY COUNCIL OF THE CITY OF DES MOINES RESOLVES AS FOLLOWS : 

The City Council hereby authorizes the City Manager to 
enter into the First Addendum to the Amended & Restated Second 
Development Agreement By and Between the City of Des Moines and 
Port of Seattle , substantially in the form as attached hereto as 
Attachment "A" and incorporated herein by reference , for the 
development of the Des Moines Creek Business Park once Draft 
Ordinance No . 14 - 188 becomes effective. 

ADOPTED BY the City Council of the City of Des Moines , 
Washington this day of 2014 and signed in 
authentication thereof this day of , 2014. 

M A Y 0 R 

APPROVED AS TO FORM : 

City Attorney 

ATTEST: 

City Clerk 
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Attachment #2 

FIRST ADDENDUM TO THE AMENDED & RESTATED SECOND 
DEVELOPMENT AGREEMENT BY AND BETWEEN 

THE CITY OF DES MOINES AND THE PORT OF SEATTLE 

WHEREAS this First Addendum to the Amended & Restated Second 
Development Agreement (hereinafter "First Addendum") is entered into between the 
City of Des Moines (hereafter "City") and the Port of Seattle (hereafter "Port") in 
connection with the real property described herein (hereinafter referred to as the 
"Property"), and development of the Property by its assigns for the purposes and on the 
terms and conditions set forth herein; and 

WHEREAS the City and the Port entered into the Amended & Restated 
Second Development Agreement By & Between the City of Des Moines and Port of 
Seattle (hereinafter the "Second Development Agreement") in connection with the 
Development of the Des Moines Creek Business Park (hereinafter the "DMCBP") 
property on June 10, 2014; and 

WHEREAS the following sections of the Second Development Agreement are 
superseded by this First Addendum for purposes of this Agreement: 

(1) SECTION 12. DRAINAGE REQUIREMENTS AND 
INFRASTRUCTURE. Subsections 12.1, General , and 12.2, Detention Tracts, amended. 

(2) SECTION 13. ENVIRONMENTALLY CRITICAL AREAS. 
Subsection 13.5, Tracts, amended. 

WHEREAS, the City Council adopted Resolution 1252 on February 20, 2014, 
which proposed to expedite the review and approval of plans to develop the DMCBP; 
and 

WHEREAS, the Port's lease negotiations with its developer have identified the 
need for some clarification and changes to the Second Development Agreement 
regarding the transfer of stormwater detention tracts and the management of identified 
environmentally critical areas; and 

WHEREAS, the City and the Port now enter into this First Addendum to clarify 
the terms and conditions for the transfer of stormwater detention tracts when completed 
and management of environmentally critical areas. 

NOW, THEREFORE, the City and the Port agree to amend Section 12, 
Drainage Requirements and Infrastructure, and Section 13, Environmentally Critical 
Areas, as follows: 

Page l of3 
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I. SECTION 12. DRAINAGE REQUIREMENTS AND INFRASTRUCTURE 

The following sections are amended to read as follows: 

12.1 General. The Port shall provide stormwater facilities to address surface 
water runoff created as the result of development of the Property. All stormwater 
facilities shall be located in separate public tracts. The stormwater facilities will be built 
by the Port, and, upon completion, deeded to the City as part of the DMCBP Short Plat 
for long-term ownership and maintenance. 

12.2 Detention Tracts. Pursuant to DMMC 17.35.130, aU-the two proposed 
detention facilities are to be located within separate tracts (Tracts A and B) as part of 
the DMCBP Short Plat. Tracts A and B tRat---are to be deeded to the City upon 
completion of the facility on each respective Tract, whereupon the City shall assume all 
maintenance and ownership responsibilities. A private access easement to the 
detention tracts shall also be provided to allow access to the facilities for water quality 
testing that may be required in order to meet any issued industrial NPDES permits. 
Prior to City acceptance of the detention facilities, the Port will provide the City with an 
operations and maintenance manual for the care of the facilities, including any special 
instructions for maintaining any protective netting or plantings required to satisfy FAA 
regulations. 

II. SECTION 13. ENVIRONMENTALLY CRITICAL AREAS 

The following section is amended to read as follows: 

13.5 Tracts. The Port agrees to place the wetlands and corresponding 
buffers, streams buffers, and ravine sidewalls and corresponding buffer into 
separate tractfs1 (Tracts X, Y, and Z) as part of the DMCBP Short Plat (the 
"Environmentally Critical Area Tracts"). The City and the Port agree that the 
Port will retain ownership of Environmentally Critical Area Tracts X, Y and Z in 
accordance with DMMC 17.35.190 (2) as amended by Draft Ordinance 14-
188, and that the Port shall retain all maintenance and other ownership 
responsibilities of such tracts through their ground leases with the Developer 
which require that the tracts be managed in accordance will all applicable 
federal, state and City environmental and critical area regulations. 

Ill. Entire Understanding, Modification, and Authority 

A. Modification. This First Addendum may be amended or modified 
only by mutual agreement of the parties expressed in writing. 

B. Jurisdictional Authority. This First Addendum is specific to the 
Project and is not intended to transfer any degree of jurisdictional authority held by one 
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party to the other party, nor is it to be misconstrued as recognition of jurisdictional 
authority which either party may duly claim. 

VI. Effective Date 

This First Addendum must be approved by the City Council of the City of Des 
Moines and the Port Commission of the Port of Seattle and shall become effective on 
the date of final signature below. 

APPROVED AS TO FORM 

Pat Bosmans, City Attorney 
City of Des Moines 

CITY OF DES MOINES 

Anthony A. Piasecki, City Manager 
Date: ____________________________ __ 

By the direction of the Des Moines City Council 
taken at an open public meeting on September 
25, 2014. 

Date:. ______________________ _ 

APPROVED AS TO FORM 

Soojin E. Kim 
Senior Port Counsel 
Port of Seattle 

PORT OF SEATTLE 

________ , Chief Executive Officer 
Date: ____________________________ _ 

At the direction of the Port Commission of the 
Port of Seattle taken at an open public meeting on 

Date: ______________________ _ 

Page 3 of3 
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Old Business Item #1 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, W A 

SUBJECT: Public Hearing for SV2009-003: Street FOR AGENDA OF: 
Vacation ofPublic Right-of-Way within City of 
Des Moines known as 5th Place South, south of DEPT. OF ORIGIN: 
South 287th Street- Second Reading. 

September 25, 2014 

PBPW 

DATE SUBMITTED: September 16, 2014 
ATTACHMENTS: 

1. Draft Ordinance No. 14-137 
2. Copy of Petition 
3. DMMC 12.10 
4. Resolution No. 1268 
5. Street/Alley Vacation Checklist 

Purpose and Recommendation 

CLEARANCE~ 

[X] Legal~ 
[ ] Finance N/A 
[ ] Marina N/ A 
[ ] Parks, Recreation & Senior Services N/ A 
[X] Planning, Bldg & Public Works t>::JB 
[ ] Police N/ A 
[ ] Courts N/ A 

The purpose of this agenda item is for the City Council to consider the second reading of Draft 
Ordinance No. 14-137 (refer to Attachment 1 ), for the vacation of a certain portion of right-of-way in 
accordance with the provisions ofDMMC 12.10.040 and RCW 35.79.010. 

Suggested Motion 

Motion 1: "I move to enact Draft Ordinance No. 14-137 approving the vacation of certain portions 
of public rights-of-way/streets specifically identified and legally described in Draft Ordinance Number 
14-13 7 on second reading." 

Background 
Deborah L. Millard originally filed application materials with the City in December 2008, re~uesting 
vacation of public right of way within an area known as 5th Place South, south of South 287' Street 
(refer to Attachment 2). Staff usually receives 1 or 2 vacation requests a year and typically assigns this 
work a low priority due to other competing issues and needs within the Department. Due to workload 
and staffing issues at that time, (including a loss of position in Engineering) this street vacation 
application took quit a bit of time to process. Staff worked with the applicant on several iterations of 

1 
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how the Right-of-Way was to be split to adjoining property owners to be consistent with State Law. 
This further delayed the process as new legal descriptions and exhibits had to be rewritten and reviewed. 
The City was in the process of completing the review of the street vacation application in April of 2011 
but at that time the applicant chose to postpone the process. In May of 2013 the applicant contacted the 
City to restart the street vacation request. Since May, Staff has been able to work on the vacation 
request when other existing workloads allow. Recently staff has completed the necessary steps to bring 
the vacation request forward to Council. 

Street Vacation Process: 
The street vacation process is listed in Chapter 12.10 of the DMMC and in RCW 35.79. The process is 
as follows: The street vacation petition and non-refundable fee is filed with the Public Works Director. 
The petition must be signed by at least two-thirds of the adjacent property owners. The Public Works 
Department sends the application to all public utilities in the area, as well as other City Departments and 
South King Fire and Rescue. The utilities state whether they have utilities within the right-of-way and 
request an easement if necessary. Other City Departments and South King Fire and Rescue provide 
comments as necessary and state whether they approve or disapprove of the proposed street vacation. 

The Public Works Director then either approves or disapproves the petition. If the petition is not 
approved, the Public Works Director sends a written response to the petitioner citing the rationale for the 
denial and indicates that the denial may be appealed to the hearings examiner. 

If the petition is approved, a date is for a public hearing which is within 60 days of the resolution that 
sets the hearing date . A Notice of Public Hearing is mailed to all adjacent property owners, placed in 
three of the most conspicuous places in the City, printed twice in the Seattle Times, and a copy of the 
notice is placed in a conspicuous place on the right-of-way that is proposed for vacation. 

The public hearing is held and any objections to the street vacation are noted. The street vacation may 
go to a second hearing if needed. If the Council approves the street vacation, the City Clerk records the 
ordinance with King County as a deed. The ordinance does not go into effect until the City receives 
compensation, if due, from the adjacent property owner(s). 

The ordinance may exercise the right to grant easements for the construction, repair, and maintenance of 
public utilities and services. 

Discussion 
The area requested to be vacated is identified in Exhibit A of Attachment 1. The application meets the 
statutory requirements of RCW 3 5. 79, and has the signatures of 3 of the 4 abutting property owners. 

Staff mailed notices of this proposed street vacation to all utility purveyors and other City departments 
originally in December of 2009, requesting their comments and input on the issue. Since the street 
vacation was put on hold and a significant amount of time had passed the City again noticed utility 
purveyors and other City Departments on July 12, 2013. Utility purveyors and other City departments 
responded by August 9, 2013. 

A thorough review of all responses received showed that the area requested to be vacated is unimproved 
public right-of-way. The area was platted under the Redondo Beach Division No. 1 in 1907. Since the 
proposed area was never improved for transportation purposes, the right-of-way can be vacated as a 
matter of law under the Laws of 1889-1891. The right-of-way is classified as a "Type C" right-of-way 
pursuant to DMMC 12.10.050 (refer to Attachment 3), therefore compensation is not required. The area 
requested to be vacated is not needed for any present or future transportation purposes. Vacating this 
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area will not result in land locking any present or future properties, and the vacated property can be 
placed back on the tax rolls. 

There are existing public utilities within the right of way including City of Des Moines Surface Water, 
Lakehaven Utility, Century Link, and Puget Sound Energy. They will continue to have easements 
through the potentially vacated areas. Utilities that were contacted and are not affected are: Water 
District #54, Highline Water District, Midway Sewer District, AT&T, Comcast, and Southwest 
Suburban Sewer District. 

During the first reading of the street vacation held at the Council Meeting on August 14, 2014, a number 
of comments were received from citizens. A general summary of the comments along with staff 
responses are as follows: 

• 

• 

• 

Comments for and against the removal of trees • 
for landscaping, buffers, and view. 

Water saturation of the ground within the street • 
vacation area. City should do something 
before vacating land. 

Would like the Right -of-Way distributed • 
differently than what is proposed. Do not want 
to have to go through the Lot Line Adjustment 
process. 

Procedural Requirements 

The removal or preservation of trees in the 
right-of-way to be vacated cannot be included 
as part of the vacation process, unless the City 
retained an easement over the property for 
such. No such easement is necessary for 
Public Works purposes and therefore, placing 
such conditions on the property 1s not 
recommended by staff. 

SWM staff has looked into this concern. This 
is a ground water issue in which the City has 
no jurisdiction over. The City has current 
infrastructure in place within the vacation area 
that is conveying storm water and will be 
located within an easement at the completion 
of the street vacation. 

The street vacation must follow the 
requirements of RCW 35.79.040 which state 
that " the property within the limits so vacated 
shall belong to the abutting property owners, 
one-half to each. The proposed street vacation 
as shown in Exhibit A of Attachment 1 meets 
these requirements. Once the street vacation 
process is complete the property owners are 
able to do as they wish with their property and 
may adjust lot lines as needed through the Lot 
Line Adjustment process. 

As authorized by RCW 35.79.010 this request for vacation was initiated by the legislative action of the 
City Council under Resolution No. 1268 (refer to Attachment 4). Vacation of public rights-of-way 
requires a public hearing before the City Council set by resolution no more than 60 days but not less 

3 
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than 20 days prior to the public hearing per RCW 35.79.010 and DMMC 12.10.060. On June 26,2014, 
the City Council approved Resolution No. 1268 setting a public hearing on August 14, 2014. Notice of 
the public hearing was provided as required by RCW 35.79.020. At the City Council meeting on August 
14,2014, Draft Ordinance 14-137 was passed to a second reading scheduled for September 16,2014. 

State Environmental Policy Act CSEP A) 
The vacation of public rights-of-way are categorically exempt from the State Environmental Policy Act 
pursuant to WAC 197-11-800(2)(h) adopted by reference per DMMC 16.05.350. 

Alternatives 
The City Council has the following alternatives: 

( 1) Enact the draft ordinance on 2nd reading as written. 
(2) Enact the draft ordinance on 2nd reading with amendments by the City Council. 
(3) Not enact the draft ordinance. 

Financial Impact 
By vacating these portions of currently unimproved public right-of-way, the property can be placed back 
onto the tax rolls, thus allowing the City to collect property taxes. 

Recommendation or Conclusion 
Administration recommends that the City Council enact Draft Ordinance No. 14-137, vacating those 
portions ofpublic right-of-way as per staffrecommendations on Page 2 of the Street/Alley Vacation 
Checklist (refer to Attachment 5). 

Concurrence 
Administration, Planning, Building, and Public Works, and Legal Departments concur. 

4 
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CITY ATTORNEY'S SECOND DRAFT 09/18/2014 
CITY ATTORNEY'S FIRST DRAFT 08/14/2014 

DRAFT ORDINANCE NO . 14-137 

Attachment #1 

AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF DES 
MOINES, WASHINGTON, vacating a portion of City right - of- way in 
an area generally described as a portion of public right-of-way 
within an area known as 5th Place South , south of South 287th 
Street located in the City of Des Moines , subject to the 
applicant ' s compliance with requirements set forth herein . 

WHEREAS, DMMC 12 .10 . 060 adopts the 
procedures of chapter 35.79 RCW, and 

street vacation 

WHEREAS, The City has received a petition from Deborah L . 
Millard to vacate a portion of the public right - of- way commonly 
known as 5th Place South , south of South 287th Street located in 
the City of Des Moines as shown on Exhibit "A", attached hereto 
and incorporated by reference , and 

WHEREAS, the 
than two-th irds of 
streets sought t o be 

petition was signed by t h e owners of more 
the property abutting the portion of the 
vacated as required by RCW 35 . 79.010 , and 

WHEREAS, RCW 35.79.010 requires that the City Council set 
the public hear i ng and date by resolution which was , in this 
case , established by Resolution No. 1268 fixing the public 
hearing f or August 14 , 2014 , to be followed by City Council 
action , and 

WHEREAS, notice of the public hearing was given in 
accordance with RCW 35.7 9. 020 and the public hearing was held 
before the Des Moines City Council on August 14 , 2014 , and all 
persons wishing to be heard were heard , and 

WHEREAS, the City Council passed the Ordinance to a 
second reading on September 25 , 2014, and all persons wishing to 
be heard were heard, a nd 

WHEREAS, no objections to the vacation were filed by any 
abutting property owners prior to the hearing, and the City 
Council finds that no person has demonstrated special injury due 
to substantial impairment of access to such person ' s property ; 
now therefore , 
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Draft Ordinance No . 14 - 137 
Page 2 of 5 

THE CITY COUNCIL OF THE CITY OF DES MOINES ORDAINS AS FOLLOWS : 

Sec. 1. Findings adopted . 
presented , the City Council adopts 
fact : 

Based on the evidence 
the following findings of 

(1 ) The p ubl i c right- of-way subject to this Ordinance 
consists of portions of public rights - of - way identified as 5th 
Place South , south of South 287th further legally described in 
Sect ion 2 of this Ordinance ; and 

(2) The public right - of-way described in section 2 of 
this Ordinance was not improved for transportation purposes nor 
dedicated under the Plat and Subdivision Act of 1969 currently 
codified as chapter 58 . 17 RCW , its predecessor the Platting and 
Subdivision Act of 1937 previously codified as chapter 58.16 RCW 
or under the Laws of 1889-90 ; and 

(3) The public right- of-way which is described in section 
2 of this Ordinance is not necessary for present and future use 
by public utilities or for native growth protection ; and 

( 4) The public 
Beach Di vision No . 1 , 
purposes , and 

right-of-way was recorded as the Redondo 
has never been opened for transportation 

(5) The public right - of - way described in section 2 is not 
used at al l, for the reason it is not improved ; and 

(6) The right - of - way is not required 
future needs of the citizens of the City 
vehicular transportation purposes; and 

for the present and 
of Des Moines for 

(7) It is in the public interest to vacate this right - of
way ; and 

(8) The right - of-way is classified 
of-way since no public funds have were 
acquisition ; and 

as a 
ever 

Class "C" 
expended 

r i ght
in its 

(9) Vacation of a Class " C" right-of - way requires no 
compensation . 
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Draft Ordinance No . 14-137 
Page 3 of 5 

Sec . 2. Right-of-way vacation . Subject to the requirement 
set forth in section 3 this Ordinance , the following legally 
described public right-of-way as depicted on the attached map 
(incorporated herein by this reference) entitled Exhibit "A" is 
vacated and the property within the right-of-way so vacated 
shall belong to the respective abutting property owners, one
half to each as required by RCW 35.79.040: 

That portion unopened Sound View Drive South 
abutting lots 1 and 2, Block 2 of the plat of 
Redondo Beach Division No . 1 along with that 
portion of unopened 5th Place South abutting lot 
22, Block 3 of the plat of Redondo Beach Division 
No . 1; together with that portion of unopened 5th 

Place South abutting the western property line of 
Redondo Ridge Condominiums , in the City of Des 
Moines , King County, Washington . 

Sec . 3 . Conditions of right- of- way vacation . 
of- way subject to vacation under this Ordinance shall 
to the following conditions : 

The right 
be subject 

(1) The abutting property owners shall not be required to 
pay the City of Des Moines on compensation for vacation of this 
Class C right - of- way , pursuant to DMMC 12 . 10 . 070(2) (c). 

(2) The abutting property owners recognize that the City 
of Des Moines retains an easement or the right to exercise and 
grant easements for utility purveyors in respect to the land 
vacated by this Ordinance for the construction , repair , and 
maintenance of public utili ties and services , and that the City 
of Des Moines will grant utility easements through the right-of 
way subject to vacation under this Ordinance: 

(a) To protect existing City of Des Moines Surface 
Water Management storm water faci l ities in locations and 
dimensions generally described as twenty (20) feet over existing 
facilities , and extending ten (10) feet past the end of existing 
facilities, within 5th Place South ; and 

(b) To protect existing Lakehaven Utility District 
facilities in locations and dimensions generally described as 
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Draft Ordinance No . 14 - 137 
Page 4 of 5 

twenty (20) feet over existing facilities , (boundary offset 
5 ' /15 ' from pipe centerline) , within 5th Place South ; and 

(c) A non-exclusive perpetual Easement ten (10) feet 
in wi dth is granted to Puget Sound Energy , Inc. , its successor 
and ass i gns , together with t he right to lay, construct , support , 
attach , connect , operate , maintain, repair, rep l ace, improve , 
remove, extend, enlarge and use any and all of its facilities 
in , upon , over , under , along , across and through the Easement 
Area (s) for one or more underground electric and gas utility 
systems for the transmission , distribution and sale of gas and 
electricity ; and 

(d) To protect existing Century Link communication 
facilities in locations and dimensions generally described as 
ten (10) feet over existing facilities , within 5th Place South ; 
and 

(e) For the purposes of easement retention , the 
above-mentioned easement dimensions are based upon being 
centered over the existing utility facil i ties . 

( 3) Petitioner , Deborah L . Millard , shall be responsible 
for obtaining and recording all utility easements referenced 
herein , and provide recorded copies of such easements to the 
City of Des Moines . If the utility easements are not obtained 
and recorded , and proof of such provided to the City of Des 
Moines , within 180 days of the signing of this Ordinance , this 
Ordinance shall be repealed and the street vacation shall be 
null and void . 

Sec. 4. Easements and reservation of easements. 
Pursuant to RCW 35. 79 . 030 , the City of Des Moines retains or 
will be g r anted easements as set forth in section 3 of this 
Ordina n ce and r eta i ns t h e right to exe r c i se and grant easements 
in respect to the land vacated by this Ordinance and abutting 
property for the construction , repair, and maintenance of public 
utilities and services, and for vehicular access . 



311

311

Draft Ordinance No . 14 - 137 
Page 5 of 5 

Sec. 5 . Severability - Construction . 

(1) If a section , subsection , paragraph, sentence, 
clause , or phrase of this ordinance is declared unconstitutional 
or inva l id for any reason by any court of competent 
jurisdiction, such decision shall not affect the validity of the 
remaining portions of this ordinance . 

(2) If the provisions of this ordinance are found to be 
inconsistent with other provisions of the Des Moines Municipal 
Code , this ordinance is deemed to control . 

Sec. 6. Recordation. The City Clerk shall cause a 
certified copy of this ordinance to be recorded in the records of 
the King County Recorder. 

Sec . 7 . Effective date . This ordinance shall take effect 
and be in fu l l force thirty (30) days after its passage, 
approval, and publication in accordance with law. 

PASSED BY the City Council of the City of Des Moines this 
25th day of September, 2014 and signed in authentication thereof 
this 25th day of September, 2014 . 

M A Y 0 R 

APPROVED AS TO FORM: 

City Attorney 

ATTEST: 

City Clerk 
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EXHIBIT DRAWING FOR STREET VACATION 
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C(rj;~'f rj Cflr·:> . ( loinr.} 
OEPAI'ITME~l OF PUBLIC WOI'II<S 

21850 11TH AVEUUE SOUTM 

PETITION FOR THE VACATION OF 
A PUBLIC STREET OR A~LEY 

Attachment #2 

NA'/= OF PETITIONER (S ): 

LOCATION OF PROPERTY: 

~£MIL. M!l.i.N!l> ·---=-Y-
281&i $ouNb 1/tE.W '/)ll. S. 

k;: __ Ns J WA ~8/IJS 
TO TH: CITY COUNCIL OF DES MOINES, STATE OF WASHINGTON: 

1. 1N/e, the undersigned owner(s) of the property abuttmg on tha· (street) 
(alley) commonly known as r) I' (. '11 · t:. .c.; ~ , herein 
sought to be vacated , petition the legislative body of the City of Des 
Moines to vacate the following portion of, to wit (axact legal description of 
property to be vacated): 

Secrlcru 2'2. ", "\OWI\\5 HIP J.d..tJ ') fZANGt€- btf£.- i 
S-t1\eL.So. -eefWeBrJ 'BL..OL.K-5 1.-- ~-p 3 -(Sf:£ ArrAcA1-Eu) 

2. This (street) (alley) vacation is requested for the following purposes: 

3. This (street) (alley) sought to be vacated is p·esently being used for the 
forewing purposes· 

__ ,_~<_: _It _t _tG_f1_'l_l __._, _i_7.. "_, I<_' _V _tr "-t-'-l-)r---L_A_:..I_~.....;.b....,...,,;;;._S(-'~1_\ _,_t~-=-r...;.;;,D;;___· /!1 !2 t) 
._" r_...,z (5·./ r .IJE-L L 
J..L'-'~- · "',""_ - ".) / 

4. The property abutting the (street) (alley) to be vacated is served by the 
following public utilities (state the name and mailing address for each 
separate utili:y): 

r ,.i- E: 'l Sv tlAJ u fd" t f-. L- 1 oo-r: Ol rr rt6 Cil2. bql l?~le~'U.e.. I.-VA 
l A v r 1 'v f' •\! v\.:f'\T0?2 7:£...1! __. po BP-& .3%~ ~. ~, qgoa9 

-------------------------------------·-- WAqbf~ 
5. The owners or reputed owners of ALL lots, parcels of land , or other 

property abutting upon the street or alley or any part thereof sought to be 
vacated, as shown on the rolls of the King County Treasurer, are (if 
deceased, so state; use additional paper if neceusary): 
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6. The undersigned Petitioners have attached hereto two (2) Ktng County 
Assessor's Maps that show each lot wrthin three hundred (300) feet of the 
exterior boundaries of the property sought to be vacated 

7. For each undersigned Petitioner, state: 

A Name: 'j)?t?D M}} ~\ l L-L-Jlri2--V 

B. Da~e oroperty was acquired. JJCV. 1!5" 1 2 002-, 
C. Nature of instrument. f<-.6 · Co~T 
D If answer to "C" is real ~state contract, state the name and mailing 

address of the seller from whom you are purchastng (Note: The 
"seller" must also sign this petition): 

f;Ufl I I jYlef\,t' lked B Jl I~ 
E. State the King County Auditor's receiving number under which 

irstrument is recorded: 

Date of Recording M~ I 4-' Z.Ou? 
F Legal description of property owned· 

t..or d-'J... 1n '31oe-¥. 6 o{ ~ ~ 

STATE OF WASHINGTON) 
) SS. 

COUNTY OF KING ) 

_U.=.....::~::...:bo:__t_a..h.___:_L _ _ tv_\'_, ~~ ta.YzL---==---· being duly sworn depose and 
say that I am/we are the owner(s) of the property/properties involved in this 
application and that the foregoing statements and answers herein contained and 
the information herewith submitted are in all respects true and correct to the best 
of my/our knowledge and belief 

SUBSCRIBED AND SWORN TO BEFORE ME this~ day of 'Df<tuli?'r" , :z..ct_. 

hOIQIY 1'\lbiiC 
$lat.,ol Woslltnglon 

OEVIN!'!Wt PuGH 
My ,lppoirltl"..-.l EJl)irel toov 20. 2Q11 ~ 

~"~bhc tn and for the. State of 
Wa~hington, residing at \'}',,..~j."'J 

l. mfu.j,.., 
My commission expires: H\'"&·l70t I 

p: \us~r$\tl..:baril\ !orma\er.g'\Fetitlor. ! o r S;re~: · .;.l l ey \':teAt ion 4. /7/1000 
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6 The undersigned Petitioners have attached hereto two (2) King County 
Assessor's Maps that show each lot within three hundred (300) fee~ of the 
exterior boundaries of the property sought to be vacated. 

7. For each undersigned Pe!Jt,oner, sta~e: 

A. Name. C~v e..\Z 1- \-.\0~ D 

B. Date property was acquired: ~I '-1 _--~-~_-_9_\ _____ _ 
C. Nature of instrument: L•Jo.....rrc ... A \.:) .u_o} 

r 
D. If answer to "C" is real estate contract, state the name and mailing 

address of the seller from whom you are purchasing (Note: The 
"seller• must also sign this petition): 

E. State the King County Auditor's receiving number under which 
instrument is recorded: 

Date of Recording: --'-\ -'--\ _-.;;..:d.:....~.,_-_CI..--=-\~---------

F. Legal description of property owned: 

~3vd.t> "D~., c~ aH v-I');"".:? 

STATE OF WASHINGTON) 
) ss. 

COUNTY OF KING ) 

~1-tA:Rl.fSS 'f._ 4\-V\.(~ , being duly sworn depose and 
say that I am/we are the owner(s) of the property/properties involved in this 
application and that the foregoing statements and answers herein contained and 
the information herewith submitted are in all respects true and correct to the best 
of my/our knowledge and belief. 

/ 

SUBSCRIBED AND SWORN TO BEFORE ME this _6_\ __ day of K) e.~ 8oo~ ·--· 

Notary Public in and for the State of 
Washingto::;_residing at 1:d~<t..R ~a./-'-

My commission expires: J~ I ac { () 

p: \usaor.e\barbar~ \forD".s\eng\Pe tition. for Street ~Alle:t Vacation 4/7/2000 
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6. The undersigned Petitioners have attached hereto two (2} King County 
Assessor's Maps that show each lot within three hundred (300} feet of the 
extenor boundanes of the property sought to be vacated. 

7. For each unders1gned Petitioner. state· 

A. Name: C (\ (.\ X\ \ e S 6 )-\0j 0 
B. Date property was acqwed: __ f'...:..l _t..'\.:-'·=--· ___ <---'-r_c--'-.~-----

C. Nature of instrument: ____ •• ~_"_-_' ..:..•'~. _,_'1 -'-r -'··,'-·~,. _._-.-'!''-'-.;;.."'-'-'-~ __ 
J 

D. If answer to "C" is real estate contract. state the name and mailing 
address of the seller from whom you are purchasing (Note: The 
"seller" must also sign this petition)· 

E. State the King County Auditor's receiving number under which 
instrument is recorded: 

~ .. . --. ) 
Date of Recording : -"-\ _;_1-_ '_: ___ ' _' ,__ ________ _ 

F. Legal description of property owned: 

-c-\ 3.\ l nec-cK T, ~fdL"''IL'liL ·~o..,,~) '\J\V . )oL.v\_ 

STATE OF WASHINGTON} 
) SS. 

COUNTY OF KING ) 

(
1 

l ( f\. ~-L f' ~-) f2. - II 1..1 <-· c , being duly sworn depose and 
say that I am/we are the owner(s} of the property/properties involved in th is 
application and that the foregoing statements and answers herein contained and 
the information herewith submitted are in all respects true and correct to the best 
of my/our knowledge and belief. 

SUBSCRIBED AND SWORN TO BEFORE ME this _Lj__ day of I f.Jrt, ~.-<r i·~' 'i, :_I C 'Jcl 

Pfotaryo Pubfle 
State of Wluhingtoft 
CINOI ANN GOODMAN 

IIY COWMI$SlON EXI'!ReS 
oem120t2 

p: \us~rs·\barbara\for:':'IS\er.g• ?eo:.i~lon for S::.reet -i\ll~:r 'lac!lt:.o.c 1/1/2000 
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6. The undersigned Petttioners have attached hereto two (2) King County 
Assessor's Maps that show each lot within three hundred (300) feet of the 
exterior boundaries of the property sought to be vacated. 

7. For each undersigned Petitioner, state· 

A. Name:c:q7Lc,10 cb ~r:,.d .. 11 Lt :b,;-tr .1 

8. Date property was acquired: -. 0 · C( - } 

C. Nature of instrument: !J -\. 'v<.... t'tq L, ., JJ( I X 
D. If answer to "C" is real estate contract, Jate the name and mailing 

address of the seller from whom you are purchasing (Note: The 
"seller" must also sign this petition): 

E. State the King County Auditor's receiving number under which 
instrument is recorded: 

\1- (I(· -J Date of Recording: __ (_,., ___ '---'.t-..'--_....;_--.: _____ _ 

F. Legal description of property owned: 

& A [1.\l_c, bR A. c L) 'D I v' -.i\-

STATE OF WASHINGTON) 
) SS. 

COUNTY OF KING ) 

Kttqer e /tJ},d e q. Su·kr/i /())uf'f>, , being duly sworn depose and 
say that I ami~ are the owner(s) of the property/properties involved in this 
application and' that the foregoing statements and answers herein contained and 
the information herewith submitted are in all respects true and correct to the best 
of my/our knowledge and belief. 

SUBSCRIBED AND SWORN TO BEFORE ME this .30'-" day of /)~:'<'"'ff' J.:-? ·/; :Jt7:'f.S: 

Notary Public in and for .~!fe State of 
Washington, residing at od?1 ?4.-r:Vfl<l! 

lt/h- / 

My commission expires: 

p. \users\barba:-a\!!ol"lt.s \eng\?e~ition for Street~Alley Vacation ~ /7/2000 
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AFFIDAVIT OF MAILING 

STATE OF WASHINGTON ) 
) ss 

County of King ) 

The undersigned, being first duly sworn, on oath depose and state· 

I a..., a resident of the State of Was'lington and over the age of 18 years. 

That on this d-q~ day of 0!-CV'Y\-W, d-00<6 , I depos1ted in the 
United States rrail , postage prepaid, a PUBLIC NOTICE FOR STREET VACATION, a 
copy of which is attached hereto, addressed to the following (list each property ovmer 
name and address to which Notice was mailed or atach a copy of actual address 
labels): 

NAME ADDRESS 

g tru.. t 'du.ba.i\'\ v\J ~ • J.K1lf2.. ~~k.£es~., 
qx\<'t.o 

=t:;~ 
1~oo22 s.N DAV! (A-(ZJ -*'1{1 rdt~Wl.j ~2, 

;lSs 1 D t ~'~"- iJI..- S. ~ f)Lc.,Vllt.O ~ f£ !'18' 

Applicant Signature 

SUBSCRIBED AND SWORN to before me this t(rl"' day of :fM<.rR-tc , 1 (t:'if 

,..-"-d 
-----Notary Public in and for the State of 

ho!af\1 1'1'* 
Slate 01 WCIII\IfiGion 

D£VIN PAUl PUGH 
Mv Appointment Ell)lre• Nov 26, 2011 

Washington, residing at 
!<1•\; l a•.J . \..,/~:ltiff,vll"" 

My commiision expf s: 
\1 \ '24:/ (dl t 

p: \users\barbara\fo~s\eng\Aff:cavit o: Maoli~g 
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DESCRIPTION OF STREET VACATION 
(HUGO)(PARCEL A) 

THAT PORTION OF 5n1 PLACE SOUTH IN THE CITY OF DES MOINES. 
WASHINGTON. WHICH IS BOUNDED 01\ THE NORTHWEST AND NORTHEAST 
BY THE FOLLOWING DESCRIBED LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRIVE SOUTH, HA VfNG A REFERENCE BEARING OF 
NORTH 50°55 '45" EAST TO THE INTERSECTION OF SOUND VIEW DRIVE 
SOUTH AND SOUTH 287TH STREET; THENCE SOUTH 9°07'47'' WEST, A 
DISTANCE OF 37.25 FEET; THENCE NORTH 62°26'36" EAST, A DISTANCE OF 
25.92 FEET TO A POINT ON A LINE WHICH IS 30.00 FEET SOUTH OF AND 
PARALLEL TO THE CENTER LINE OF SAID SOUND VIEW DRIVE SOUTH AND 
ON THE NORTHWESTERLY EXTENSION OF THE SOUTHWESTERLY LINE OF 
LOT21, BLOCK 3, REDONDO BEACH DIVISION NO. 1, ACCORDING TO THE 
PLAT THEREOF RECORDED IN VOLUME 16 OF PLATS AT PAGE 40, RECORDS 
OF KING COUNTY, WASHINGTON AND THE TRUE POINT OF BEGINNING OF 
SAID UNE; THENCE NORTH 50°55'45" EAST ALONG SAID PARALLEL LINE, A 
DISTANCE OF 40.00 FEET TO A POINT ON THE NORTHWESTERLY 
EXTENSION OF THE NORTHEASTERLY LINE OF SAID LOT 21 ; THENCE 
SOUTH 39°04'15" EAST ALONG SAID EXTENSION OF SAID NORTHEASTERLY 
LINE, A DISTANCE OF 0.92 FEET, MORE OR LESS, TO THE MOST NORTHERLY 
CORNER OF SAID LOT 21 AND THE TERMINUS OF SAID LINE DESCRIPTION; 

AND BOUNDED ON THE SOUTHWEST BY THE FOLLOWING DESCRIBED 
LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRIVE SOUTH; THENCE SOUTH 9°07'47" WEST, A DISTANCE OF 
37.25 FEET; THENCE NORTH 62°26'36" EAST, A DISTANCE OF 25.92 FEET TO A 
POINT ON A LINE WffiCH IS 30.00 FEET SOUTH OF AND PARALLEL TO THE 
CENTERLINE OF SAID SOUND VIEW DRIVE SOUTH AND ON THE 
NORTHWESTERLY EXTENSION OF THE SOUTHWESTERLY LINE OF LOT 21, 
BLOCK 3, REDONDO BEACH DIVISION NO. 1, ACCORDING TO THE PLAT 
THEREOF RECORDED IN VOLUME 16 OF PLATS AT PAGE 40, RECORDS OF 
KING COUNTY, WASHINGTON AND THE TRUE POINT OF BEGINNING OF 
SAID LINE; THENCE SOUTH 39°04'15" EAST, A DISTANCE OF 14.89' FEET, 
MORE OR LESS, TO THE MOST WESTERLY CORNER OF SAID LOT 21 , OF SAID 
BLOCK 3 AND THE TERMINUS OF SAID LINE DESCRIPTION. 

CONTAINING: 255 SQ. FT. OR 0.01 ACRES 
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DESCRIPTION OF STREET VACATION 
(MILLARD)(PARCEL B) 

THAT PORTION OF 5TH PLACE SOUTH IN THE CITY OF DES MOINES. 
WASHINGTON. WHICH IS BOUNDED ON THE NORTHWEST AND NORTHEAST 
BY THE FOLLOWING DESCRIBED LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRIVE SOUTH, HAVING A REFERENCE BEARING OF 
NORTH 50°55'45" EAST TO THE INTERSECTlON OF SOUND VIEW DRIVE 
SOUTH AND SOUTH 287TH STREET; THENCE SOUTH 9°07'47" WEST, A 
DISTANCE OF 37.25 FEET TO THE TRUE POINT OF BEGINNING OF SAID LINE; 
THENCE NORTH 62°26'36'" EAST, A DISTANCE OF 25.92 FEET TO A POINT ON 
A LINE WHICH IS 30.00 FEET SOUTH OF AND PARALLEL TO THE 
CENTERLINE OF SAID SOUND VIEW DRIVE SOUTH AND ON THE 
NORTHWESTERLY EXTENSIOJ'\ OF THE NORTHEASTERLY LINE OF LOT 22, 
BLOCK 3, REDONDO BEACH DIVISION NO.1, ACCORDING TO THE PLAT 
THEREOF RECORDED IN VOLUME 16 OF PLATS AT PAGE 40, RECORDS OF 
KING COUNTY, WASHINGTON; THENCE SOUTH 39°04' 15" EAST ALONG SAID 
LINE EXTENSION, A DISTANCE OF 14.89' FEET, MORE OR LESS, TO THE 
MOST NORTHERLY CORNER OF SAID LOT 22 AND TilE TERMINUS OF SAID 
LINE DESCRIPTION; 

AND BOUNDED ON THE WEST AND THE SOUTHWEST BY THE FOLLOWING 
DESCRIBED LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRIVE SOUTH; THENCE SOUTH 9°07"47" WEST, A DISTANCE OF 
37.25 FEET TO THE TRUE POINT OF BEGINNING OF SAID LINE; 
THENCE CONTINUING SOUTH 9°07'47" WEST, A DISTANCE OF 69.83 FEET; 
THENCE ALONG A CURVE TO THE RIGHT, THE CENTER OF WHICH BEARS 
NORTH 80°52' 13" WEST 245.00 FEET DISTANT, THROUGH A CENTRAL ANGLE 
OF 15°41 '53", AN ARC DISTANCE OF 67.13 FEET; 
THENCE SOUTH 65°10'20" EAST, A DISTANCE OF 30.00 FEET, MORE OR LESS, 
TO THE SOUTHWEST CORNER OF THE ALLEY IN BLOCK 3 OF REDONDO 
BEACH DIVISION NO. 1, ACCORDING TO THE PLAT THEREOF RECORDED IN 
VOLUME 16 OF PLATS AT PAGE 40. RECORDS OF KING COUNTY, 
WASHINGTON AND THE TERMINUS OF SAID LINE DESCRIPTION. 

CONTAINING: 4,512 SQ. FT. OR 0.10 ACRES 
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DESCRIPTION OF STREET VACATION 
(WHITE)(PARCEL C) 

THAT PORTION OF 5TH PLACE SOUTH IN THE CITY OF DES MOINES, 
WASHINGTON, WHICH IS BOUNDED 0:--J THE NORTH BY THE FOLLOWING 
DESCRIBED LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRJVE SOUTH, HAVING A REFERENCE BEARING OF 
NORTH 50°55'45" EAST TO THE INTERSECTION OF SOUND VIEW DRIVE 
SOUTH AND SOUTH 287TH STREET; THENCE SOUTH 9°07'47'' WEST, A 
DISTANCE OF 37.25 FEET TO THE TRUE POINT OF BEGINNING OF SAID LINE; 
THENCE SOUTH 62°26'36" WEST, A DISTANCE OF 49. 14 FEET TO A POINT ON 
A LINE WHICH IS 20.00 FEET SOUTH OF AND PARALLEL TO THE 
CENTERLINE OF SAID SOUND VIEW DRIVE SOUTH; THENCE 
SOUTH 54°43 '00" WEST ALONG SAID PARALLEL LINE, A DISTANCE OF 
16.84 FEET, MORE OR LESS, TO THE NORTH LINE OF LOT I, BLOCK 2, 
REDONDO BEACH DIVISION NO. I, ACCORDING TO THE PLAT THEREOF 
RECORDED IN VOLUME 16 OF PLATS AT PAGE 40, RECORDS OF KING 
COUNTY, WASHINGTON AND THE TER.'v1INUS OF SAID LINE DESCRIPTION; 

AND BOUNDED ON THE SOUTH EAST AND SOUTHWEST BY THE 
FOLLOWING DESCRIBED LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRIVE SOUTH; THENCE SOUTH 9°07'47" WEST, A DISTANCE OF 
37.25 FEET TO THE TRUE POINT OF BEGfNNING OF SAID LINE; 
THENCE CONTINUING SOUTH 9°07'47" WEST, A DISTA~CE OF 69.83 FEET; 
THENCE ALONG A CURVE TO THE RIGHT, THE CENTER OF WHICH BEARS 
NORTH 80°52' 13" WEST 245.00 FEET DISTANT, THROUGH A CENTRAL ANGLE 
OF 31°54'37", AN ARC DISTANCE OF 136.45 FEET; 
THENCE NORTH 36°38'53" WEST, A DISTANCE OF 30.81 FEET, MORE OR LESS, 
TO THE MOST SOUTHERLY CORNER OF LOT 2 OF SAID BLOCK 2 AND THE 
TERMINUS OF SAID LfNE DESCRIPTION. 

CONTAINING: 5,686 SQ. FT. OR 0.13 ACRES. 
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DESCRIPTION OF STREET VA CATION 
(REDONDO RIDGE CONDO)(PARCEL D) 

THAT PORTION OF 5TH PLACE SOUTH IN THE CITY OF DES MOINES, 
WASHINGTON, WHICH IS BOUNDED ON THE NORTHEAST BY THE 
FOLLOWING DESCRIBED LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRIVE SOUTH, HAVING A REFERENCE BEARING OF 
NORTH 50°55'45" EAST TO THE INTERSECTION OF SOUND VIEW DRIVE 
SOUTH AND SOUTH 287TH STREET; THENCE SOUTH 9°07'47" WEST. A 
DISTANCE OF 107.08 FEET; THENCE ALONG A CURVE TO THE RIGHT, THE 
CENTER OF WHICH BEARS NORTH 80°52'13" WEST 245.00 FEET DISTANT. 
THROUGH A CENTRAL ANGLE OF 15°41 '53'', AN ARC DISTANCE OF 
67.13 FEET TO THE TRUE POINT OF BEGINNING OF SAID LINE; 
THENCE SOUTH 65°10'20" EAST, A DISTANCE OF 30.00 FEET, MORE OR LESS, 
TO THE SOUTHWEST COR:"l"ER OF THE ALLEY IN BLOCK 3 OF REDONDO 
BEACH DIVISION NO. 1, ACCORDI::-.IG TO THE PLAT THEREOF RECORDED IN 
VOLUME 16 OF PLATS AT PAGE 40, RECORDS OF KING COlJ:\!TY, 
WASHINGTON AND THE TERMINUS OF SAID LINE DESCRIPTION; 

AND BOUNDED ON THE NORTHWEST AND THE SOUTHWEST BY THE 
FOLLOWING DESCRIBED LINE: 

COMMENCING AT THE INTERSECTION OF 5TH PLACE SOUTH AND SOUND 
VIEW DRIVE SOUTH; THENCE SOUTH 9°07'47" WEST, A DISTANCE OF 
107.08 FEET; THENCE ALONG A CURVE TO THE RIGHT, THE CENTER OF 
WHICH BEARS NORTH 80°52' 13" WEST 245.00 FEET DISTANT, THROUGH A 
CENTRAL ANGLE OF 15°41 '53", AN ARC DfSTANCE OF 67.13 FEET TO THE 
TRUE POINT OF BEGINNING OF SAID LINE; THENCE CONTINUING ALONG A 
CURVE TO THE RIGHT, THE CENTER OF WHICH BEARS 
NORTH 65°10'20" WEST 245.00 FEET DISTANT, THROUGH A CENTRAL ANGLE 
OF 16°12'44", AN ARC DISTANCE OF 69.32 FEET; 
THENCE SOUTH 36°38'53" EAST. A DISTANCE OF 30.63 FEET, MORE OR LESS, 
TO THE MOST WESTERLY CORNER OF LOT 11 , BLOCK 3 OF REDONDO 
BEACH DIVISION NO. 1, ACCORDING TO THE PLAT THEREOF RECORDED IN 
VOLUME 16 OF PLATS AT PAGE 40, RECORDS OF KING COUNTY, 
WASHINGTON AND THE TERMINUS OF SAID LINE DESCRIPTION. 

CONTAINING: 2,305 SQ. FT. OR 0.05 ACRES. 
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EXHIBIT DRAWING FOR STREET VACATION 
KING COUNTY, WA SHINGTON 

SW 1/4 of the SW 1/4 of Section 32, Range 4 [ost, W.M. 
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Attachment #3 

Chapter 12.10 
VACATION OF PUBLIC RIGHTS-OF-WAY 

Sections 

12.10.010 Title. 

12.10.020 Application . 

12.10.030 Purpose. 

12.10.040 Authority. 

12.10.050 Road classification. 

12.10.060 Procedures. 

12.10.070 Fees and compensation. 

12.10.080 Condition precedent. 

12.10.090 Manner of payment. 

12.10.100 Appeal. 

12.10.010 Title. 

This chapter shall be entitled "Vacation of Public Rights-of-Way." [Ord . 1578 § 44, 2013.] 

12.1 0.0_2_~--~pplic~ti_()~. 

This chapter shall apply to the vacation of public rights-of-way within the City. [Ord. 1578 § 45, 2013.] 

12.1 0.03!) __ p~rpose. 

The purpose of this chapter is to set forth the process and procedures for the vacation of public rights-of-way 

and to make provisions for compensation as set forth below. (Ord. 1578 § 46, 2013.] 

12.1 0.04~ ,6.uthority. 

Petitions for the vacation of City rights-of-way may be granted by the City Council in accordance with the 

provisions of chapter 35.79 RCW. [Ord. 1578 § 47, 2013.] 

12.10.050 Road classification. - - -------- - -

For the purposes of this chapter, all public rights-of-way within the City are declared to be within one of three 

classes: 

(1) All streets or alleys that have been part of a dedicated public right-of-way for 25 years or more, all rights-of

way conveyed to or held by the City for transportation purposes for which public funds have been expended in 
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the acquisition, improvement or maintenance of such rights-of-way interests, and rights-of-way that abut a body 

of fresh or salt water, are classified Class A rights-of-way. 

(2) All City rights-of-way conveyed to or held by the City for transportation purposes for which no public funds 

have been expended in the acquisition of the same, excluding any Class A rights-of-way and any rights-of-way 

subject to being vacated by the provisions of section 32, chapter 19, Laws of 1889-90, are classified Class B 

rights-of-way. 

(3) All City rights-of-way originally conveyed to the City by a party who subsequently petitions for the vacation 

of said rights-of-way for which no public expenditures have been made in the acquisition of the same and any 

rights-of-way or portions thereof subject to being vacated by the provisions of section 32, chapter 19, Laws of 

1889-90; or any other rights-of-way not included within Classes A orB are classified Class C rights-of-way. 

[Ord . 1578 § 48, 2013.] 

12.10.060 Procedures. - ---

The procedures for the vacation of the public rights-of-way shall be as follows: 

(1) The petition for rights-of-way vacation is filed with the Planning, Building and Public Works Director on a 

form prescribed by the Planning, Building and Public Works Director, and shall contain sufficient facts to enable 

the Planning, Building and Public Works Director to determine whether the petition(s) have complied with the 

provisions in this section and chapter 35.79 RCW as presently constituted or as may be subsequently 

amended. 

(2) After a review of the petition, the Planning, Building and Public Works Director shall make a 

recommendation to the City Council who shall proceed under the provision cited in this section. [Ord. 1578 

§ 49, 2013.] 

12.1 0.0~9 _ _F.ees and compensation._ _ 

(1) Each petition must be accompanied by an application fee to be set by administrative order of the City 

Manager or the City Manager's designee. Such fee is used to defray examination, report, publication, 

investigation, and other costs connected with the applications. Such fee shall not be returned to the petitioner. 

(2) The amount of compensation, if required by this chapter, is determined by the City Council according to the 

following criteria: 
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(a) Vacation of all City rights-of-way included in Class A, if granted, shall require compensation 

at the full appraised value as of the effective date of the vacation ; or which amount, for the 

purposes of this chapter, may be determined from the records of the King County Department of 

Assessments or by informal or formal appraisal; provided, that the City Council shall have the 

authority to accept real property of equal or greater value in lieu of cash compensation. 

(b) Vacation of all City rights-of-way included in Class B, if granted, shall require compensation 

at 50 percent of the full appraised value as of the effective date of the vacation, which amount, 

for the purposes of this chapter, may be determined from the records of the King County 

Department of Assessments or by informal or formal appraisal. 

(c) Vacation of all City rights-of-way included in Class C, if granted, requires no compensation. 

(d) When a right-of-way is vacated for a governmental agency, compensation shall be in 

accordance with the classification of the right-of-way. 

(e) The City Council may waive some or all of the compensation for any classification of right-of

way, if it determines and makes written findings that such action would benefit the residents of 

the City. [Ord. 1578 § 50, 2013.] 

12.1 0.9~Q. f.on.~it~.C?.I1 . J?.recedent. 

Subsequent to City Council approval, payment of compensation as ordered by the City Council is a condition 

precedent to the final vacation of any public right-of-way and shall be paid to the City by responsible parties 

within 90 days of receipt of the request for compensation prepared by the City. In the event of the failure of the 

responsible parties to pay such sum within 90 days, the petition of vacation shall be denied. [Ord. 1578 § 51 , 

2013.] 

12.1 0.09QJ~anner .~f.payment. 

Payment is made to the Finance Director and shall be credited as follows: 

(1) Revenue received by the City as compensation for the area vacated, excluding revenue received as 

compensation for vacation of rights-of-way that abut a body of fresh or salt water, shall be dedicated to the 

acquisition, improvement, development, and related maintenance of public transportation capital projects within 

the City. 
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(2) Revenue received by the City as compensation for vacation of rights-of-way that abut a body of fresh or salt 

water shall be dedicated to the acquisition of additional beach or water access, acquisition of additional public 

view sites to a body of water, or acquisition of additional moorage or launching areas. [Ord . 1578 § 52 , 2013.] 

12.1~.100_Appeal. ____ _ 

A decision of the City Council may be appealed to the King County Superior Court to the extent allowed by law. 

(Ord. 1578 §53, 2013 
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Attachment #4 

RESOLUTION NO . 1268 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF DES 
MOINES, WASHINGTON, 
consider vacation of 
City of Des Moines. 

fixing a time for a public hearing to 
a segment of public rights-of-way in the 

WHEREAS, the City Council is considering vacation of a 
portion of public rig hts - of- way known as 5th Place South , south 
of South 287th Street, located in the City of Des Moines as shown 
on Exhibit "A" , attached hereto and incorporated by reference , 
by the petition method, and 

WHEREAS, the provisions of RCW 35 . 79. 010 authorize t he 
City Council to f ix a time for a public hearing in order to 
receive public comment regarding this proposal; now therefore , 

THE CITY COUNCIL OF THE CITY OF DES MOINES RESOLVES AS FOLLOWS : 

The matter of the vacation of the following described 
portions of public rights-of-way in the City of Des Moines is 
set for a public hearing before the City Council on Thursday, 
August 14, 20 14 at 7 : 00 p.m ., or as soon thereafter as the 
matter may be heard, in the Clty Counci l Chambers , 21630 11th 
Avenue So ., Suite B, Des Moines, Washington: 

5th Place South , south of 
located in the City of Des 
Exhibit "A" , attached hereto . 

South 287th Street , 
Moines as shown on 

ADOPTED BY the City Council of the City of 
Washington this 26th day of June , 2014 and 
authentication thereof this 26th day of Ju e , 2014. 

APPROVED AS TO FORM : 

Assistant Cl y Attorney 

ATTEST: 

City Clerk 

Des Moines , 
s igned in 
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Attachment #5 

RIGHT-OF-WAY VACATION CHECK LIST- SV2009-003 

Name of Petitioner( s) _____ D=e=-bo.=...r:....:a;.:..h:.....;L=.;_;M..:..:..:..:.ill=a:..:....rd=--------

Right-of-way to be vacated: In Redondo, 51h Place South, south of South 28th Street 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8 . 

9. 

Name of Plat and date of addition 
under which the right-of-way was 
dedicated: 

What percent of the adjacent 
ownerships have petitioned in 
favor of the vacation? 

Was the street/alley in a plat filed 
before March 12, 1904, thus 
making it eligible for vacation by 
operation of law (Sect. 32, Ch. 
19, Laws of 1889-90) if it was not 
opened before March 12, 1904? 

Is the right-of-way currently used 
for public access by vehicular 
traffic? Or pedestrian traffic? 

Is the right-of-way the only 
access to other parcel 
ownerships? 

What impact will vacating the 
right-of-way have on the overall 
traffic circulation in the area? 

Does the right-of-way provide 
access to any shorelines, 
streams or other recreational 
areas? 

Is the right-of-way proposed for 
vacation adjacent to another 
agency (city, county)? 

Which utilities currently have 
facilities in the right-of-way? 

Redondo Beach Division No. 
1, August 1907 

75%; 3 out of 4. The petitioners own 
the abutting frontage to about 85% of 
the petitioned ROW vacation . 

No 

No. Adjacent property owners park in 
the area. 

No 

No impact. 

No. Open drainage at rear of property 
that is classified as a drainage 
channel and not a stream. 

No. 

Lakehaven Sewer District, Century 
Link, City of Des Moines Surface 
Water Management, PSE. 



332

332

Page 2 of 2: SV2009-003 05/20/14 

10. Which utilities have requested 
retention of an easement? 

UTILITY COMPANY 

Lakehaven 

Century Link 

Puget Sound Energy 

Des Moines SWM 

11. Police Department Comments: 

12. Fire District Comments: 

13. Staff Recommendations: 

Vacate public R-0-W as requested by 
petition. 

Lakehaven 
Century Link 
Puget Sound Energy 
Des Moines SWM 

EASEMENT 

20' over existing facilities in 5th Pl. 
S. 

1 0' over existing facilities in 5 th Pl. 
S. 

1 0' over existing facilities in 5th Pl. 
S. 

20' over existing facilities in 5 th Pl. 
S. extending 1 0' past the end of 
existing facilities 

No Concerns 

No Concerns 
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New Business Item #1 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, W A 

SUBJECT: General and Street Funds 2014 
Yearend/ 2015 Proposed Revenue Estimates 

ATTACHMENTS: 
Attachment 1: Power Point Presentation 
(Via Email) 

Purpose and Recommendation 

FOR AGENDA OF: September 25,2014 

DEPT. OF ORIGIN: Finance 

DATE SUBMITTED: September 18,2014 

CLEARANCES: ~O 
[X] Finance ~ 
[ ] Legal N/A 
[ ] Marina N/ A 
[ ] Parks, Recreation & Senior Services N/ A 
[ ] Planning, Building & Public Works N/A 
[ ] Police N/ A 
[ ] Court N/A 

APPROVED BY CITY MANAGER 
FOR SUBMITTAL:/t1 fk /AC 11 

I 

The purpose of thi s agenda item is to provide the City Council with 2014 yearend and 2015 proposed revenue 
estimates for the General and Street Funds. 

Background 
The general governmental operating funds for the City include the General and Street Funds. These two funds 
are supported by general taxes, licenses, fees, permits, intergovernmental revenues, and other miscellaneous 
revenues. The General and Street Funds include expenditures for general governmental purposes: legi slative, 
executive, judicial, legal, finance, police, public works, community development, and parks, recreation, senior 
services and programs. Therefore, the financial performance of the two funds is presented combined. 

Discussion for 2014 Yearend & 2015 Proposed Revenue Estimates 

The 20 15 estimates for recurring revenues for the General and Street Funds are 7. 7% above the 20 13 actual 
resu lts, 0.2% below the 2014 adopted budget, and 5.5% above the 20 14 yearend estimated revenues. One-time 
revenues are defined to be sales and business and occupation taxes received from development projects 
exceeding 15 million in valuation. Ordinance No. 1561 allows 50% of one-time revenues to balance the 20 15 
General Fund, or $190,440. 

The following schedule provides the 2014 yearend and 2015 proposed revenue estimates for the Genera l and 
Street Funds, 2014 year-to-date through July, 2014 adopted budget by revenue source, and 20 13 actual results. 
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City of Des Moines, Washington 
2013- 2015 PRELIMINARY BUDGET REVENUE ESTIMATES 

General Fund for the Years 2013-2015· 
2014 Variance 2015 Variance 

2013 Adopted I 7 Mo I Year End % Chg Preliminary % Chg 
Actual Budget 31-Jul Estimate 13 Act-14 YE Budget 14 Bgt-15 Bgt 

Revenues 
Taxes $ 9,868,872 '$ 9,767,300 $ 5,751,016 "$ 9,991,606 1.2% s 10,895,022 11 .5% 
Licenses & Permits 1,942,938 2,660,343 1,061 ,067 • 2, 136,009 9.9% 2,226,687 -16.3% 
lntergo\emmental 543,238 537,300 343,242 • 580, 156 6.8% 624,097 16.2% 
Charges for Ser.;ces 1 '169,312 1,774,431 766,039 1,084,418 -7.3% 1,311,065 -26.1% 
Fines & Forfeits 750,282 735,000 439,076 635,050 -15.4% 617,750 -16.0% 
lnterfund Re\enues 1,102,913 1,1 17,570 589,143 1,051 ,429 -4.7% 923,113 -17.4% 
Interest Earnings 27,720 22,000 22,349 38,261 38.0% 30,000 36.4% 
Arts Commission 21,341 29,270 3,433 14,260 -33.2% 21,500 -26.5% 
Recreation Programs 840,795 984, 195 643,029 1,054,707 25.4% 937,885 -4.7% 
Sr. Ser.;ces Programs 82,820 96,750 62,752 100,419 21.2% 95,050 -1.8% 
Miscellaneous 13,406 • 37,553 22,415 • 31 '780 137.1% 38,963 3.8% 
Sale of Capital Assets 13,749 13,749 N/A N/A 
Insurance Reco\eries 5,000 2,031 4,531 N/A 5,000 0.0% 

Subtotal Recurring Revenues $ 16,363,637 $ 17,766,712 $ 9,719,341 $ 16,736,375 2.3% s 17,726,132 -0.2% 

One-Time Revenues 17,598 776,310 46,962 166,849 848.1% 380,880 -50.9% 

Operating Transfer-in 14,361 N/A N/A 

TOTAL REVENUES $ 16,395,596 $ 18,543,022 $ 9,766,303 $ 16,903,224 3.1% s 18,107,012 -2.4% 

Street Fund for the Years 2013-2015: 
2014 Variance 2015 Variance 

2013 Adopted 

I 
7 Mo 

I 
Year End % Chg Preliminary % Chg 

Actual Budget 31-Jul Estimate 13 Act-14 YE Budget 14 Bgt-15 Bgt 

Revenues 
Taxes $ 20,581 $ 24,000 $ 11 ,954 $ 24,924 21.1% s 23,000 -4.2% 
lntergo\emmental 613,984 606,492 343,606 611 ,546 -0.4% 609,300 0.5% 
Charges for Ser.;ces 415,594 • 410,000 225,221 • 413,483 -0.5% " 415,000 1.2% 
lnterfund Re\enues 34,563 2,015 2,015 -94.2% N/A 
Interest Earnings 411 400 357 715 74.1% 550 37.5% 
Miscellaneous (9,613) 1,000 965 1,223 -1 12.7% 1,000 0.0% 
Insurance Reco\eries 5,000 2,500 NtA I 5,000 0.0% 

Subtotal Recurring Revenues $ 1,075,520 $ 1,046,892 $ 584,1 18 $ 1,056,407 -1.8% s 1,053,850 0.7% 

One-Time Revenues N/A N/A 

TOTAL REVENUES $ 1,075,520 $ 1,046,892 $ 584,118 $ 1,056,407 -1.8% s 1,053,850 0.7% 

Combined: 
Taxes $ 9,889,453 $ 9,791,300 $ 5,762,970 $ 10,016,530 1.3% $ 10,918,022 11.5% 
Licenses & Permits 1,942,938 2,660,343 1,061,067 2,136,009 9.9% 2,226,687 -16.3% 
lntergo\ernmental 1,157,222 1,143,792 686,848 1,191,702 3.0% 1,233,397 7.8% 
Charges for Ser.;ces 1,584,906 2,184,431 991 ,260 1,497,901 -5.5% 1,726,065 -21.0% 
Fines & Forfeits 750,282 735,000 439,076 635,050 -15.4% 617,750 -16.0% 
lnterfund Re\enues 1,137,476 1,117,570 591 ,159 1,053,444 -7.4% 923,113 -1 7.4% 
Interest Earnings 28,131 22,400 22,706 38,976 38.6% 30,550 36.4% 
Arts/Recreation/Sr. Programs 944,956 1,110,215 709,214 1,169,386 23.8% 1,054,435 -5.0% 
Miscellaneous 3,793 38,553 23,380 33,003 770.2% 39,963 3.7% 
Sale of Capital Assets 13,749 13,749 • N/A N/A 

Insurance Reco\eries 10,000 2,031 7,031 N/A f 10,000 0.0% 

Total Recurring Revenues $ 17,439,157 $ 18,813,604 $ 10,303,460 $ 17,792,782 2.0% s 18,779,982 -0.2% 

One-Time Revenues 17,598 776,310 46,962 166,849 848.1% 380,880 -50.9% 

Operating Transfer-in 14,361 N/A N/A 

TOTAL REVENUES $ 17,471 ,116 $ 19,589,914 $ 10,350,422 $ 17,959,631 2.8% $ 19,160,862 -2.2% 
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New Business Item #2 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, W A 

SUBJECT: 
2015 Preliminary Budget Overview - General & 
Street Funds 

ATTACHMENTS: 
Attachment 1: Charts Showing Actual Comparison 

with Adopted Budget from 2010 to 2014 

Purpose and Recommendation 

FOR AGENDA OF: September 25, 2014 

DEPT. OF ORIGIN: Finance 

DATE SUBMITTED: September 19, 2014 

CLEARANCES: 
[X] Finance cf 
[ ] Legal N/A 
[ ] Marina N/ A 
[ ] Parks, Recreation & Senior Services N/A 
[ ] Planning, Building & Public Works N/A 
[ ] Police N/ A 
[ ] Court N/A 

APPROVED BY CITY MANAGER 
FOR SUBMITTAL:}((A /Acf{ 

I 

This agenda item provides an overview of the preliminary 2015 base budget for the General and Street Funds. 

Background 
The General and Street Funds 2015 preliminary base budget has a combined $1,531,237 budget shortfall. The 
estimated 2014 base revenues total $19, 160,862. The 2015 proposed base expenditures total $20,692,099. The 
base budget restores Police Officer positions previously frozen in 2014, as well as, restoring equipment rental and 
computer equipment assessments. The 2015 preliminary base budget exceeds the 2014 adopted budget by 
$1,429,955. 
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Changes are identified below: 

2015 Budget Changes Amount 

COLA* $ 137,214 

Salary Grade/Step Increases $ 85,673 

Restore Frozen (4) Police Officer Positions $ 313,356 

Personnel Benefits $ 112,913 

Supplies $ 20,271 

Police Dispatch Services $ 59,169 

Transportation Comp Plan Update $ 65,000 

Downtown Improvements Study $ 35,000 

Other Miscellaneous Charges & Services $ 50,810 

Computer Operations Assessments $ 17,746 

Computer Rep lacement Assessments $ 59,247 

Equipment Maintenance Assessments $ 61,054 

Equipment Replacement Assessments $ 494,220 

Insurance Assessments $ 59,793 

SCORE Host City Fee/Misdemeanor Maintenance $ (126,143) 

Other lntergovermental Services $ 3,357 

Capital Outlay $ (1,500) 

Transfers $ (17,225) 

Total $1,429,955 

*Include Vacant Positions 

Alternatives 
The City Council may provide alternative budget recommendations not considered by the City Manager. 

Recommendation 
The outcome of these budget discussions by the City Council is to provide direction on finalizing the 20 15 
budget for the General and Street Funds. 
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City of Des Moines
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Bar Charts Showing Actual Comparison with Adopted Budget
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New Business Item #3 

AGENDA ITEM 

BUSINESS OF THE CITY COUNCIL 
City of Des Moines, WA 

SUBJECT: Ordinance No. 14-188, Public 
Ownership of Environmentally Critical Area 
Tracts 

ATTACHMENTS: 
1. Draft Ordinance 14-188 amending 

DMMC 17.35.190 (2) to allow for 
ownership of environmentally critical 
area tracts by City-designated political 
subdivisions. 

Purpose and Recommendation: 

FOR AGENDA OF: September 25,2014 

DEPT. OF ORIGIN: Planning, Building & 
Public Works 

DATE SUBMITTED: September 18, 2014 

CLEARANCES: · 
[X] Planni~ilding & Public Works~ 
[X] Legal 
[X] Finance 

APPROVED BY THE CITY~.-~NAGER 

FOR SUBMITTAL - -7"f-+----

The purpose of this agenda item is to consider an amendment to DMMC 17.35.190 (2) to allow 
for ownership of environmentally critical area tracts by City-designated political subdivisions. If 
adopted, the City Council will have the authority to allow the Port of Seattle to retain ownership 
of such tracts at the Des Moines Creek Business Park (DMCBP) or to allow other political 
subdivisions to retain such tracts if requested by those political subdivisions and approved by the 
City Council. 

Motions: 

Motion 1. "I move to suspend Council Rule 26(a) in order to enact Draft Ordinance No. 14-
188 on first reading". 

Motion 2: "I move to enact Draft Ordinance 14-188 amending DMMC 17.35.190 (2) to allow 
for ownership of environmentally critical area tracts by City-designated political subdivisions. 

Background 
On February 20, 2014, the City Council adopted Resolution 1252 thereby approving the Restated 
and Amended Second Development Agreement By and Between the City of Des Moines and the 
Port of Seattle (hereinafter the "Second Development Agreement"). That Second Development 
Agrement was approved and signed by the Port on June 10, 2014. 
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Ordinance No. 14-188 
Public Ownership of Environmentally Critical Area Tracts 
Page 2 of3 

The Port's lease negotiations with its developer were finalized after the City approved the 
Development Agreement and the Port has identified the need for some clarification and changes 
to the Second Development Agreement regarding the management of identified critical area 
tracts. 

Discussion: 
DMMC 17.35.190 (2) requires developers to place environmentally critical areas in tracts and 
then transfer those tracts to the City for management when the subdivision is completed. 
Continued Port ownership of the three critical area tracts (Tracts X, Y and Z totaling 6.52 acres) 
on the DMCBP site was never identified as an issue during any of the Development Agreement 
negotiations and it was not until after the Port had completed its lease negotiation with Panattoni 
and was finali zing its Short Plat for recording that the problem was identified. 

Both the Port and Panattoni consider these three tracts to be integral to the development and 
management of the overall DMCBP site. The Ports lease requires Panattoni to manage these 
tracts in accordance with all applicable City, County, State and Federal laws and regulations, and 
there is strong accountability from Panattoni to the Port to do this through their lease. Their 
accountability is actually stronger and more direct than would be the case if the tracts were 
transferred to the City and the City needed to enforce its environmental standards because of 
development or operational problems caused by Panattoni. 

If DMMC 17.35.190 was changed as proposed, the City Council would still be required to 
approve any request for ownership by other political subdivisions on a case-by-case basis. 

The required 15-day notice was published on September 10, 2014. 

Alternatives: 
Council has the option to decline to change DMMC 17.35.190 (2) as proposed and require the 
Port to transfer the critical areas to the City as currently required. This would require the Port to 
re-open its lease negotiations and modify their land leases with Panattoni, request that the Port 
Commission approve the modified leases and also authorize the transfer of these Port properties 
to the City, and require that the Port Commission and perhaps the City Council approve an 
addendum to the Second Development Agreement. 

Council could also elect not to waive Council Rule 26(a) and carry over the Draft Ordinance to a 
second reading. 

Financial Impact: 
There is a small and currently unknown positive financial impact to the City by allowing the Port 
to retain public ownership of these DMCBP tracts because they have negotiated a small lease 
payment from Panattoni for these three environmentally critical area tracts because the Port 
considers them to be integral to the development and management of the overall DMCBP. This 
lease revenue is subject to leasehold excise tax, a portion of which is received by the City. 
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Ordinance No. 14-188 
Public Ownership of Environmentally Critical Area Tracts 
Page 3 of3 

There may also be small savings from the City's monitoring and enforcement of environmental 
regulations associated with any problems resulting from the Port' s or other approved political 
subdivision's retained ownership of environmentally critical area tracts, but the City would still 
be required to monitor or follow up on environmental problems on any such tracts in the City. 

Recommendations/Conclusion: 
Administration recommends that the City Council approve the Draft Ordinance 14-188 on first 
reading. 

Concurrence: 
Planning, Building, and Public Works, Legal and Finance Departments concur. 
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Attachment #1 

PLANNING, BUILDING & PUBLIC WORKS DRAFT 9/6/14 
DRAFT ORDINANCE NO. 14-188 

AN ORDINANCE OF THE CITY OF DES MOINES, WASHINGTON 
relating to the City ' s Subdivision Code to a llow for ownership 
of environmentally critical area tracts by City- designated 
political subdivisions and amending DMMC 17.35.190 (2). 

WHEREAS, DMMC 17.35.190 (2) requires that all wetlands , 
streams , and required buffers , pursuant to chapter 16.20 DMMC , 
shall be located in separate tracts whi ch limit development 
activity , and that the area dedicated under this section shall 
become the property of the City , which shall thereafter assume 
all maintenance and other ownership responsibilities , and 

WHEREAS, situations may arise where a political 
subdivision believes it may be both in its own and the City ' s 
best interest to retain ownership of critical area tracts 
required by the subdivision of its property , and 

WHEREAS, the City Council may wish to approve such 
r e quests und allow environmentally c rit ical area tracts to 
remain in the ownership of a polit i ca l subdivision, and 

WHEREAS, the Planning , Building and Public Works Director 
acting as the SEPA responsible official reviewed this proposed 
non-project action and determined that the proposed textual code 
amendments are within the scope of the existing environmental 
documents and fulfilled the SEPA requirements established by 
chapter 197 - 11 WAC and chapter 16 . 05 DMMC pursuant to WAC 19 7-
11-600 and DMMC 16.05.280, and 

WHEREAS, DMMC 17.45 . 070 (2) requires that the date of the 
public meeting to consider amendments to Title 17 DMMC be 
noticed no l ess that 15 calendar days prior to the date of the 
City Council meeting where the amendment will have its first 
reading , and 

WHEREAS, the required 
September 10 , 2014, and 

notice was published 

WHEREAS, a public meeting was held on 
where all persons wishing to be heard were heard, and 

on 

2014 
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Ordinance No . 
Page 2 of 3 

WHEREAS, the City Council passed the Draft Ordinance to a 
second reading on , 2014 , and 

WHEREAS, the City Council finds that t he amendmen ts 
contained in this Draft Ordinance are appropriate and necessary ; 
now therefore , 

THE CITY COUNCIL OF THE CITY OF DES MOINES ORDAINS AS FOLLOWS: 

Sec. 1 . DMMC 17.35 . 190 and section 114 of Ordinance 
No. 1585 is amended to read as follows : 

17.35 . 190 Natural features- General . 
(1) General. The proposed subdivision shall demonstrate 
sensitivity to the natural features of the property 
incl uding , but not limited to , topography , streams , 
lakes, wetlands , habitat , geologi c features , and 
vegetation. Any division of land shall be designed to 
preserve and enhance as many of these valuable features 
as possible. In addition to the specific provisions of 
this chapter , the subdivision shall comply with all 
applicable provisions of Title ~ DMMC and other specific 
requirements regarding development restrictions due to 
natural features. 

(2) Tracts Required. All wetlands , streams , and required 
buffers , pursuant to chapter 16 . 20 1 6. 10 DMMC , shall be 
located i n separate tracts which limit development 
activity. The area dedicated under this section shall 
become the property of the City , or any political 
subdivision designated by the City, and the City or the 
political subdivision \vhieh shall thereafter assume all 
maintenance and other ownership responsibilities . 

(3) Lot Area. The area of the open space tracts shall not 
be included in the computation of lot area for any lot 
area. 
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Ordinance No . 
Page 3 of 3 

Sec . 2 . Severability - Construction . 

( 1) If a section , subsection , paragraph , sentence , 
clause, or phrase of this Ordinance is declared unconstitutional 
or invalid for any reason by any court of competent 
jurisdiction, such decision shall not affect the validity of the 
remaining portions of this Ordinance. 

(2) If the provisions of this Ordinance are found to be 
inconsistent with other provisions of the Des Moines Municipal 
Code , this Ordinance is deemed to control. 

Sec . 3 . Effective date . This ordinance shall take 
effect and be in full force thirty (30) days after its passage , 
approval , and publication in accordance with law. 

PASSED BY the City Council of the City of Des Moines this 

---day of 20 1 4 and signed in authentication thereof 
th i s day of , 2014. 

M A Y 0 R 

APPROVED AS TO FORM: 

City Attorney 

ATTEST: 

City Clerk 

Published : 
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